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Freeway Program Financials

Regional Transportation Plan 

 Proposition 400 Budget
$9,421.2 million

Current ADOT Cost Opinion for the 

 
Regional Freeway Program

$15,952.4 million

Projects Obligated thru FY2010 $2,716.1 million

ADOT Cost Opinion for completing 

 
the Regional Freeway Program

$13,236.3 million

Available Funding for balance of 

 Regional Freeway Program
$6,610.0 million

Program Deficit $6,626.3 million

Looking west at I‐10/Maricopa from the 40th St 

 

Overcrossing
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Steps towards a Tentative Scenario

 Management Strategies


 

Construction


 

Right‐of‐Way


 

System‐wide Costs

 Value Engineering


 

Redefine Cross Sections


 

Alternate Alignments


 

System Traffic Interchanges



 

Deferrals


 

Priorities consistent with RTP


 

HOV Construction

 Stay the Course


 

Maintain core enhancementsLooking east at SR‐101L/Agua Fria from the 67th Ave Overcrossing

3



SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
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Tentative Scenario Project ChangesTentative Scenario Project Changes
Value Engineering Recommendations
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Loop 303

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,420.0 million $2,995.2 million $1,950.2 million $459.7 million $1,386.2 million

Projects
SEGMENT ACTION COMMENTS PHASE

Riggs Rd to 
SR‐801/MC‐85

ROW V

SR‐801/MC‐85 to 

 
Interstate 10

+ 3 GP –
new freeway

V

Interstate 10 to 

 
US‐60

+ 3 GP –
new freeway

II

TI Northern Pkwy 

 
interchange

V

TI Complete US‐60 

 
interchange

V

US‐60 to 
Interstate 17

+ 2 GP –
Interim rdwy

Underway
Open 2011

I

+ 1 GP –
finish fwy

II

Action 

 

underway

Deferral
Recommendation

Repackage

 

Project
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Interstate 10/Papago Fwy TI
 Loop 303 Corridor

June 2008 Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐

 

Construction

June 2008 Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐

 

Construction
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July 2009 Opinion

$518 million

$150 million – Right‐of‐Way
$27 million – Design

$341 million ‐

 

Construction

July 2009 Opinion

$518 million

$150 million – Right‐of‐Way
$27 million – Design

$341 million ‐

 

Construction



US‐60/Grand Avenue TI
 Loop 303 Corridor

Proposed
$200 million
Proposed

$200 million
Alternate
$50 million
Alternate
$50 million
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Northern 
 Parkway TI
 Loop 303 Corridor
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

 

Roadways depicted in green 

 
plus the Loop 303 freeway 

 
mainline shown in blue to 

 
be constructed as part of 

 
the interim connection



 

All right‐of‐way purchased 

 
as part of initial project



 

Cost opinion for direct ramp 

 
connections ‐

 

$53 million
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Anticipated Savings
 Loop 303 Corridor

RTP Budget for Loop 303 $1,420.0 million

Current ADOT Cost Opinion $2,995.2 million

Use US‐60 partial cloverleaf versus 

 
Stacked SPUI

‐

 

$150.0 million

Simplify Interstate 10 TI ‐

 

$370.0 million

Lower ROW Contingency and 

 
Construction Costs

‐

 

$185.0 million

Defer construction of MC‐85 to Interstate 

 
10 Segment

‐$240.0 million

Other potential savings from Value 

 
Engineering

‐

 

$100.0 million

NEW COST OPINION $1,950.2 million

NET SAVINGS $1,045.0 million
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DRAFT
Program still 

 
under study. Value

Engr
ValueValue
EngrEngr



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 

 
Papago

 

to 
Interstate 10/
SR‐202L Santan

+3 GP –
new 

 
freeway

Move forward with 

 
freeway plans to 

 
include 3 GP lanes 
plus 1 HOV lane 

I, II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,067.0 million $2,472.3 million $1,900.0 million $61.3 million $1,838.7 million
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Action 

 

underway

Deferral
Recommendation

Repackage

 

Project



 

Prop 300 Cross‐Section



 

59th Avenue Alignment



 

Lower Construction Costs and ROW 

 
Contingency
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59th Avenue 
 Option

 South Mountain 
 Corridor
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“Prop 300”
 

Cross‐Section

SR‐51, looking north from Cactus Rd Overcrossing
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“Prop 300”
 

Cross Section
 ADOT owns 95% of the Right‐of‐Way along Pecos Rd
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Anticipated Savings
 South Mountain Corridor

RTP Budget for South Mountain $1,067.0 million

Current ADOT Cost Opinion $2,470.1 million

Use 59th Avenue 
versus “55th Avenue”

‐

 

$128.4 million

Use “Prop 300”

 

Cross Section versus 

 
current proposal

‐

 

$105.2 million

Lower ROW Contingency and 

 
Construction Costs

‐

 

$204.1 million

Other potential savings from Value 

 
Engineering

‐

 

$132.5 million

NEW COST OPINION $1,900.0 million

NET SAVINGS $570.1 million

Includes 

 
HOV Lanes 

 
for entire 

 
corridor

Value
Engr
ValueValue
EngrEngr



SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
Corridor Deferrals
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I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
General Purpose Lane and DHOV Deferrals
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Tentative Scenario Project ChangesTentative Scenario Project Changes
ROW Protection Deferrals
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Deferral Policy Consideration



 
Maintain original 

 priority of projects 
 deferred to Phase V



 
Capture cost savings 

 from a corridor to a 
 deferred project

Aerial view of 67th Avenue/Loop 101 traffic interchange.
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Tentative Scenario Project ChangesTentative Scenario Project Changes
“Stay the Course’

 

Recommendations
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I‐10
West Sky Harbor TI

I‐10
West Sky Harbor TI



Tentative Scenario Summary
 Table 1

Looking west at Interstate 10, from the 40th St Overcrossing
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Tentative Scenario Document Outline



 
Scenario Summary



 
Tables


 
By Corridor



 
By Phase



 
Maps



 
Presentation


 
June 2009
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Looking west on Loop 202 prior to the I‐10/SR‐51 “Mini‐Stack”

 

interchange.



Recommendations



 
Revenue monitoring



 
Future federal funds



 
Alternate funding



 
Other federal funding 

 sources



 
Project delivery 

 methods



 
ROW preservation

Junctions of Interstates 10 and 17, the Stack interchange in central Phoenix.
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“It takes less time to do a thing right than it does to 
 explain why you did it wrong.”

 HENRY WADSWORTH LONGFELLOW, AMERICAN POET

For more information:

Eric Anderson
Transportation Director

eanderson@mag.maricopa.gov

Bob Hazlett, P.E.
Senior Engineer

bhazlett@mag.maricopa.gov

602 254‐6300



Interstate 10/Papago Fwy

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$331.7 million $753.7 million $330.5 million $227.9 million $102.6 million

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐85 to 
SR‐303L

+1 GP SR‐85 to Verrado V

+1 GP Sarival

 

to Verrado
ARRA Project/2011

IV

SR‐303L to 
Dysart Rd

+ 2 GP
+ 1 HOV

Underway
Fall 2010

II

TI Perryville Rd II

Dysart Rd to 
SR‐101L

+ 1 GP
+1 HOV

Underway
Fall 2010

II

TI El Mirage Rd IV

SR‐101L to 
Interstate 17

+ 1 GP Repackage to 

 

match estimate
I

Action 

 

underway

Deferral
Recommendation

Repackage Project



Interstate 10/Maricopa Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐51 to 
40th St

Local‐Express 

 

Lanes
V

TI West Sky 

 

Harbor Access
II

40th St to 

 

Baseline Rd
Local‐Express 

 

Lanes
I

Baseline Rd to 
SR‐202L

+1 GP II

SR‐202L to 
Riggs Rd

+1 GP
+1 HOV

II

TI Chandler 

 

Heights Rd
IV

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$612.8 million $823.5 million $763.4 million $26.4 million $737.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Interstate 17/Black Canyon Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

I‐10 Split to 
I‐10 Stack

+1 HOV Repackage to 
Add +1 GP, +1 HOV

III

I‐10 Stack to 
Arizona Canal

+2 GP Repackage for Add 

 

+1 GP
III

Arizona Canal to 
SR‐101L

+1 GP II

SR‐101L to 
SR‐74

+2 GP
+1 HOV

Underway
Summer 2010

I

SR‐74 to 
Anthem Way

+1 GP ARRA Project
2011

IV

+1 HOV Urban profile 

 

construction
V

Anthem Way to 
New River Rd

+1 GP V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,443.0 million $1,716.2 million $1,532.8 million $424.8 million $1,108.0 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



US‐60/Grand Avenue

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐303L to 
SR‐101L

+ 1 GP Underway
2011

I

TI Up to two 

 

locations
II

SR‐101L to 
Van Buren St

+ 1 GP
83rd Ave to 

 

99th Ave

Underway
2011

I

Spot 

 

Improvements
Locations TBD II

TI Up to three 

 

locations
V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$250.0 million $283.5 million $186.5 million $123.2 million $63.2 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



US‐60/Superstition Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

I‐10 to 
SR‐101L

+1 GP Underway
Fall 2010

I

SR‐101L to 
Val Vista Dr

TI Lindsay Rd V

Val Vista Dr to 
Power Rd

+ 2 GP
+ 1 HOV

Open to 

 

Traffic
I

Power Rd to 
Crismon

 

Rd
+ 1 HOV Open to 

 

Traffic
I

Crismon

 

Rd to 

 

Meridian Rd
+ 1 GP
+ 1 HOV

III

TI Meridian Rd II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$134.2 million $168.8 million $156.1 million $121.0 million $35.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



U.S. Highway 93

Projects
SEGMENT ACTION COMMENTS PHASE

US‐60 to Yavapai 

 

County
Interim 

 

Bypass
Underway
Spring 2010

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$24.0 million $31.6 million $31.6 million $31.6 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐51/Piestewa Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Shea Blvd to 
SR‐101L

+1 GP V

+1 HOV Open to 

 

Traffic
I

DHOV To/From 
SR‐101L East; 

 

Open to 

 

Traffic

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$103.0 million $133.0 million $51.3 million $51.3 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project

E



Loop 101/Agua Fria Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 
US‐60

+ 1 HOV III
+ 1 GP V
DHOV To/From 

I‐10 East
V

US‐60 to 
Interstate 17

TI Beardsley Rd‐

 

Union Hills 

 

Connector

II

+ 1 HOV IV
+ 1 GP V

DHOV To/From 
I‐17 South

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$470.8 million $637.3 million $165.3 million $59.4 million $105.9 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 101/Pima Fwy

Projects
SEGMENT CONCEPT COMMENTS PHASE

Interstate 17 to 

 

SR‐51
+1 HOV II
+1 GP IV

SR‐51 to 

 

Princess Dr
+1 HOV Open to 

 

Traffic
II

+1 GP IV
Princess Dr to 

 

Shea Blvd
+1 HOV Open to 

 

Traffic
I

+1 GP II
Shea Blvd to 
SR‐202L

+1 HOV Open to 

 

Traffic
I

+1 GP II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$403.6 million $491.6 million $453.6 million $123.9 million $329.8 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 101/Price Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐202L/Red 

 

Mountain to 
Baseline Rd

+1 HOV I

Baseline Rd to 
SR‐202L/ Santan

+1 HOV I

+ 1 GP IV

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$104.0 million $102.2 million $96.4 million $44.1 million $52.3 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐143/Hohokam Expressway

Projects
SEGMENT ACTION COMMENTS PHASE

McDowell Rd to 

 

Interstate 10
TI Reconstruct 

 

Sky Harbor 

 

Blvd/SR‐202S 

 

Ramps to 

 

complete 

 

access

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$ ‐ $36.6 million $36.6 million $36.6 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/Red Mountain Fwy

Projects
SEGMENT CONCEPT COMMENTS PHASE

I‐10/SR‐51 to 
Rural Rd

+1 GP
Eastbound

Underway
Spring 2011

I

Rural Rd to SR‐101L +1 GP II
SR‐101L to 
Gilbert Rd

+1 HOV Underway
Spring 2011

I

+1 GP II
TI Mesa Dr V

Gilbert Rd to 
Higley

 

Rd
+1 HOV III
+1 GP V

Higley

 

Rd to 
US‐60

+ 1 HOV
+1 GP V
DHOV To/From 

US‐60 West
V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$419.6 million $642.2 million $395.1 million $254.4 million $140.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/Santan Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 

 

Dobson Rd
+1 HOV II
DHOV To/From 

I‐10 North
II

DHOV To/From 
SR‐101L North

III

+1 GP V
Dobson Rd to 
Val Vista Rd

+1 HOV II
+1 GP V

Val Vista Rd to 
US‐60

+1 HOV IV
+1 GP V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$357.4 million $437.3 million $152.8 million $1.1 million $151.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 

 

Papago

 

to 
Interstate 10/
SR‐202L Santan

+3 GP –
new 

 

freeway

Move forward with 

 

freeway plans to 

 

include 3 GP lanes 
plus 1 HOV lane 

I, II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,067.0 million $2,472.3 million $1,900.0 million $61.3 million $1,838.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 303

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,420.0 million $2,995.2 million $1,845.9 million $459.7 million $1,386.2 million

Projects
SEGMENT ACTION COMMENTS PHASE

Riggs Rd to 
SR‐801/MC‐85

ROW V

SR‐801/MC‐85 to 

 

Interstate 10
+ 3 GP –
new freeway

V

Interstate 10 to 

 

US‐60
+ 3 GP –
new freeway

II

TI Northern Pkwy 

 

interchange
V

TI Complete US‐60 

 

interchange
V

US‐60 to 
Interstate 17

+ 2 GP –
Interim rdwy

Underway
Open 2011

I

+ 1 GP –
finish fwy

II

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 801

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐85 to 
SR‐303L

+1 GP –
interim facility

Complete EA 

 

to identify 

 

alignment

V

SR‐303L to 
SR‐202L

+3 GP –
new freeway

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$805.0 million $1,863.5 million $25.0 million $25.0 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐802/Williams Gateway Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐202L to 

 

Ellsworth Rd
+3 GP –
new freeway

SR‐202L 

 

interchange and 

 

interim 2 GP 

 

lanes

III

+ 1 GP Lane and 

 

finish freeway
V

Ellsworth Rd to 

 

Meridian Rd
+ 3 GP –
new freeway

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$325.0 million $471.3 million $183.4 million $28.3 million $155.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐74/Carefree Highway

Projects
SEGMENT ACTION COMMENTS PHASE

US‐60 to 
SR‐303L Spur

Passing 

 

Lanes
Underway
Open 2010

I

ROW Conduct EA 

 

and DCR for 

 

Lake Pleasant 

 

Fwy

 

corridor 

 

preservation

V

SR‐303L Spur to 

 

Interstate 17
ROW V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$48.0 million $55.1 million $10.1 million $10.1 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 85

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 

 

Hazen Rd
+1 GP ARRA project

Underway
2010‐2011

I

Full freeway 

 

construction
V

Hazen Rd to 

 

Interstate 8
+1 GP Underway

2010‐2011
I

Full freeway 

 

construction
Includes 

 

Interstate 8 

 

interchange

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$118.6 million $251.0 million $142.5 million $142.5 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 87

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$38.2 million $49.2 million $49.2 million $49.2 million $ ‐

Projects
SEGMENT ACTION COMMENTS PHASE

Gila County to 

 

Shea Blvd
Spot 

 

Improvements
Includes Four 

 

Peaks Rd 

 

interchange

I

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐88/Apache Trail

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1.8 million $1.7 million $1.5 million $1.5 million $ ‐

Projects
SEGMENT ACTION COMMENTS PHASE

Pinal County to 

 

Gila County
Spot 

 

Improvements
Fish Creek Hill 

 

improvements
I

Action 

 

underway

Deferral
Recommendation

Repackage Project



System‐wide Improvements



 

Freeway Management System



 

Maintenance



 

Noise Mitigation



 

Right‐of‐Way



 

Design



 

Minor Projects

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$987.0 million $1,514.7 million $987.1 million $319.5 million $667.6 million
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