

## FY 2012 ARTERIAL LIFE CYCLE PROGRAM SCHEDULE

### AUGUST 2011

25th TRC review/recommend/approve Draft FY2012 ALCP

### SEPTEMBER 2011

Management Committee (MC), Transportation Policy Committee (TPC), and Regional Council (RC) review/recommend/approve Draft FY2012 ALCP

### NOVEMBER 2011

22nd **DUE DATE:** Please submit Project Change requests for the current ALCP to MAG Staff

28th FY2012 ALCP Update System available to Lead Agencies

### DECEMBER 2011

8th TRC review/recommend/approve project changes to amend/administratively modify the current TIP/RTP/ALCP\*

### JANUARY 2012

5th **DUE DATE:** Lead Agencies to submit FY2012/2013 ALCP Annual Update Project Data

MC, TPC, and RC review/recommend/approve project changes to amend/administratively modify the current TIP/RTP/ALCP\*

### FEBRUARY 2012

1st **DUE DATE:** Lead Agencies requesting substitute projects or changes in scope to submit required materials for Street Committee Agenda Packet

2nd MAG Staff will provide Member Agencies with the first draft of the FY2013 ALCP

14th 1st opportunity for Lead Agencies to present to the MAG Street Committee on proposed substitute projects and changes in scope for inclusion in the Draft FY2013 ALCP

17th **DUE DATE:** Lead Agencies' comments/revisions on the Draft FY2013 ALCP due to MAG Staff

29th **DUE DATE:** Lead Agencies requesting substitute projects or changes in scope to submit required materials for Street Committee Agenda Packet

### MARCH 2012

13th 1st opportunity for Lead Agencies to present to the MAG Street Committee on proposed substitute projects and changes in scope for inclusion in the Draft FY2013 ALCP

15th **DUE DATE: Final date to make project schedule changes to the Draft FY2013 ALCP**

30th MAG Staff will provide Member Agencies with a revised draft of the FY 2013 ALCP

### APRIL 2012

1st **DUE DATE:** Lead Agencies to notify MAG Staff of FY2012 RARF Closeout Project Eligibility

12th **DUE DATE:** Lead Agencies' comments/revisions on the Draft FY2013 ALCP due to MAG Staff

12th **DUE DATE:** Please submit Project Change requests for the current ALCP to MAG

16th MAG Staff will determine the availability of RARF Closeout Funds and Eligible Projects

26th TRC review/recommend/approve project changes to amend/administratively modify the current TIP/RTP/ALCP\* and the FY2012 RARF Closeout ALCP Project recommendations

### MAY 2012

MC, TPC, and RC review/recommend/approve project changes to amend/administratively modify the current TIP/RTP/ALCP\* and the FY2012 RARF Closeout ALCP Project recommendations

24th TRC review/recommend/approve Draft FY2012 ALCP

30th **DUE DATE:** Projects funded with FY2012 RARF Closeout submit final versions of all ALCP Project Requirements

31st **DUE DATE & TIME:** Lead Agencies submit Project Reimbursement Requests for FY2012 funding by 5:00 p.m. Late Project Reimbursement Requests will not be accepted.

### JUNE 2012

7th **DUE DATE & TIME:** Lead Agencies to submit final Project Reimbursement Requests for FY 2011 funding to be accepted as complete by MAG Staff by 5:00 p.m. Late final Project Reimbursement Requests will not be

MC, TPC, and RC review/recommend/approve Draft FY2013 Arterial Life Cycle Program

\* As necessary