

**Maricopa Association of Governments
Domestic Violence Protocol Evaluation Project (PEP)
2012 Project Timeline**

| Phase I: Information Gathering | |
|---------------------------------------|--|
| January | Schedule PEP Partners Meeting. |
| | Schedule affinity group meetings for law enforcement, prosecutors, victim advocates, and community leaders. |
| February | Convene PEP Partners Meeting to review project goal, timeline, and lay groundwork for affinity and focus groups. |
| | Convene affinity groups to inform organizing focus groups with survivors, and assessing implementation of misdemeanor and felony protocols. |
| | Schedule focus groups with survivors. |
| March | Conduct focus groups with survivors. |
| Phase II: Research | |
| April | Convene affinity groups to assess implementation of existing felony protocols. |
| May | Identify new policies or changes to facilitate enhanced implementation of misdemeanor and felony protocols. |
| | Convene leadership group for pulse check on areas of opportunity and local priorities. |
| | Gather and analyze collected data to streamline reporting methods and assess indicators of successful arrest and prosecution. |
| June | Conduct promising practices research based on areas of opportunity identified as local priorities, data collection, reporting methods, and indicators for success. |
| July | Conduct affinity groups to identify the most relevant promising practices with potential for successful replication. |
| | Convene leadership group for pulse check on promising practices with local relevance. |
| | Start planning in-person training on protocol changes and promising practices, and Domestic Violence Awareness Month Press Conference. |
| Phase III: Training | |
| August | Develop content for training video. |
| | Schedule possible presentation to MAG Management and MAG Regional Council. |
| September | Finalize plans for in-person training and Domestic Violence Awareness Month Press Conference. |
| | Coordinate development of training materials. |
| | Make refinements to misdemeanor protocol model. |
| October | Conduct in-person training and Domestic Violence Awareness Month Press Conference. |
| November | Coordinate and conduct webinar trainings. |
| December | Release training video. |
| | Conduct project evaluation. |