

MARICOPA ASSOCIATION OF GOVERNMENTS

INFORMATION SUMMARY... for your review

~REVISED~

DATE:

April 22, 2014

SUBJECT:

Project Changes - Amendment and Administrative Modification to the FY 2014-2018 MAG Transportation Improvement Program, FY 2014 Arterial Life Cycle Program, and, as Appropriate, to the 2035 Regional Transportation Plan

SUMMARY:

The Fiscal Year (FY) 2014-2018 MAG Transportation Improvement Program (TIP) and 2035 Regional Transportation Plan (RTP) were approved by the MAG Regional Council on January 29, 2014. The FY 2014 Arterial Life Cycle Program update was approved January 29, 2014. The last modification was approved by the MAG Regional Council on March 26, 2014, and agencies have requested project changes. This will be the third request for an amendment to the State Transportation Improvement Program. Several additional corrections, updates and clarifications have been added to the tables since the mail-out on April 18th, please see attachments.

The attachment listings in Table A include requested changes and modifications to highway and transit projects in the FY 2014-2018 MAG TIP and include changes to the Arterial Life Cycle Program and related projects in Table B. A "Received by" column has been added to the right-hand side of the Tables to note the committees that have reviewed the proposed changes for individual listings. Conformity consultation on these projects is considered under a separate agenda item beginning at Management Committee.

Highway Changes:

The Arizona Department of Transportation (ADOT) has included project changes related to updates in the Statewide Five Year Program, changes to the Regional Transportation Plan Freeway Program (RTP-FP), and to maintenance and sub-programs. Member agencies have submitted various local and federally funded project changes.

The MAG Safety Committee has approved projects for advancement and deferrals based on agency requests, and some safety projects have added additional funding based on updated engineering estimates. Funding through the sub-allocated Highway Safety Improvement Program (HSIP-MAG) is available to meet these requests. MAG is requesting TIP amendments to consolidate funding based on federal and state guidance, and has included clerical corrections to the TIP. Placeholders for the actual (FFY 2014) and estimated (FFY 2015, 16, 17, and 18) Congestion Mitigation and Air Quality (CMAQ) Flex transfer to transit as noted in the Regional Transportation Plan are included for accounting purposes.

Transit Changes:

Transit related TIP changes include new projects funded by the ADOT 5310 and 5311 programs. ADOT administered projects are FY2013 apportioned funds that were awarded to MAG agencies through a competitive process. Project updates and clerical corrections in the Valley Metro Transit Life Cycle Program and the MAG Program of Projects for the 5307, 5309, and 5337 are included.

ALCP Changes:

The amendments include the correction of an administrative error on the Frank Lloyd Wright at

76th/78th/82nd Street project and the reassignment of Fiscal Year 2012 Northern Parkway reimbursement totaling \$495,970 from the Northern Parkway: Sarival to Dysart landscaping project (ACI-NOR-10-03-A) to the Northern Parkway: Sarival to Dysart construction project (ACI-NOR-30-03-A). The reassignment is necessary to match the federal obligation. ADOT requested changes to HSIP funded work activities.

PUBLIC INPUT:

None has been received.

PROS & CONS:

PROS: Approval of this TIP amendment and administrative modification will allow the projects to proceed in a timely manner.

CONS: None.

TECHNICAL & POLICY IMPLICATIONS:

TECHNICAL: Projects that wish to utilize transportation federal funds need to be shown in the TIP in the year that they expect to commence and may need to undergo an air quality conformity analysis or consultation.

POLICY: This amendment and administrative modification request is in accordance with MAG guidelines.

ACTION NEEDED:

Approval of amendments and administrative modifications to the FY2014-2018 MAG Transportation Improvement Program, the FY2014 Arterial Life Cycle Program, and as appropriate, to the 2035 Regional Transportation Plan.

PRIOR COMMITTEE ACTIONS:

Approval of the increased funding and project advancements for Highway Safety Improvement Program (HSIP) was recommended at the April 9, 2014 Transportation Safety Committee

MEMBERS ATTENDING

- | | |
|---|---|
| # Linda Gorman, AAA Arizona | * Alberto Gutier, GOHS |
| * Tom Burch, AARP | # Hugh Bigalk, City of Goodyear |
| # Kohinoor Kar, ADOT | Nicolaas Swart, Maricopa County |
| # Shane Kiesow, City of Apache Junction | Renate Ehm (Chair), City of Mesa |
| * Dana Chamberlin, City of Avondale | * Jeremy Knapp, Town of Paradise Valley |
| * Thomas Chlebanowski, Town of Buckeye | + Mannar Tamirisa for Jamal Rahimi, |
| Martin Johnson, City of Chandler | City of Peoria |
| Bob Senita, City of El Mirage | * Kerry Wilcoxon, City of Phoenix |
| # Kelly LaRosa, FHWA | # George Williams, City of Scottsdale |
| Kristen Meyers for Erik Guderian, | * Martin Lucero for Jason Mahkovtz, |
| Town of Gilbert | City of Surprise |
| # Kiran Guntupalli for Chris Lemka, | # Julian Dresang, City of Tempe |
| City of Glendale | * Gardner Tabon, RPTA |

- * Those members neither present nor represented by proxy.
- # Participated by telephone conference call. + Participated by videoconference call.

CONTACT PERSON:

Stephen Tate, Transportation Improvement Program Planner, (602) 254-6300, or Teri Kennedy, Transportation Improvement Program Manager, (602) 254-6300

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
ADOT	Highway	2014	DOT14-431	TBD	10: 67th Ave & SR101L/SR51	Construct noise walls	0.5	10	10	-----	No	-----	Freeway	RARF	2014	-	800,000	-	800,000	Amend: Add a new noise wall construction project in FY 2014 for \$800,000.				
ADOT	Highway	2015	DOT15-411	TBD	10: Dysart Rd - Black Canyon Hwy	Design pavement preservation	13.0	10	10	----	No	----	Freeway	NHPP	2015	301,760		18,240	320,000	Amend: Add a new pavement preservation design project in FY 2015 for \$320,000.				
ADOT	Highway	2017	DOT17-417	TBD	10: Dysart Rd - Black Canyon Hwy	Construct pavement preservation	13.0	10	10	----	No	----	Freeway	NHPP	2017	4,432,100		267,900	4,700,000	Amend: Add a new pavement preservation construction project in FY 2017 for \$4,700,000.				
ADOT	Highway	2015	DOT15-415D	TBD	10: Fairway Dr (El Mirage Rd) TI	Design traffic interchange	0.2	10	10	-----	No	-----	Freeway	RARF	2015	-	1,000,000	-	1,000,000	Amend: Add a new traffic interchange design project in FY 2015 for \$1,000,000.				
ADOT	Highway	2015	DOT15-415RW	TBD	10: Fairway Dr (El Mirage Rd) TI	Right of way acquisition	0.2	10	10	-----	No	-----	Freeway	RARF	2015	-	900,000	-	900,000	Amend: Add a new right of way project in FY 2015 for \$900,000.				
ADOT	Highway	2014	DOT14-421	TBD	10: Salome Rd - SR85	Construct pavement preservation	32.0	4	4	----	No	----	Freeway	NHPP	2014	1,291,910		78,090	1,370,000	Amend: Add a new pavement preservation construction project in FY 2014 for \$1,370,000.				
ADOT	Highway	2014	DOT14-422	TBD	10: SR101/I-10 Ramp #2201 and Ramp SE #2202	Design bridge deck rehabilitation	1.0	10	10	-----	No	-----	Freeway	NHPP	2014	235,750		14,250	250,000	Amend: Add a new bridge deck rehabilitation design project in FY 2014 for \$250,000.				
ADOT	Highway	2015	DOT12-118	TBD	10: SR101L (Agua Fria) I-17	Utility relocation design	9.0	10	10	----	No	----	Freeway	RARF	2015		1,000,000	-	1,000,000	Amend: Defer project from FY 2014 to FY 2015.				
ADOT	Highway	2017	DOT17-418	TBD	10: SR101L/I-10 SW/SE Ramps	Bridge rehabilitation	0.2	10	10	----	No	----	Freeway	NHPP	2017	377,200		22,800	400,000	Amend: Add a new bridge rehabilitation project in FY 2017 for \$400,000.				
ADOT	Highway	2014	DOT14-106	TBD	10: SR85 - Dysart Rd	Construct sign rehabilitation	18.0	6	6	-----	No	-----	Freeway	NHPP	2014	480,930		29,070	510,000	Amend: Increase total project budget by \$110,000 from \$400,000 to \$510,000.				
ADOT	Highway	2015	DOT15-412	TBD	10: SR85 - Verrado (WB)	Design pavement preservation	8.0	4	4	----	No	----	Freeway	NHPP	2015	301,760		18,240	320,000	Amend: Add a new pavement preservation design project in FY 2015 for \$320,000.				
ADOT	Highway	2017	DOT17-419	TBD	10: SR85 - Verrado (WB)	Construct pavement preservation	8.0	4	4	-----	No	-----	Freeway	NHPP	2017	4,243,500		256,500	4,500,000	Amend: Add a new pavement preservation construction project in FY 2017 for \$4,500,000.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport . Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
ADOT	Highway	2014	DOT14-423	TBD	10: University Dr TI Underpass, Str #2004	Design bridge rehabilitation	1.0	10	10	----	No	----	Freeway	NHPP	2014	235,750		14,250	250,000	Amend: Add a new bridge rehabilitation design project in FY 2014 for \$250,000.				
ADOT	Highway	2015	DOT98-111	TBD	101 (Pima Fwy): Pima Rd Extension (JPA)	Design roadway extension	3.0	0	4	----	No	----	Freeway	RARF	2015		297,000	-	297,000	Amend: Defer project from FY 2014 to FY 2015.				
ADOT	Highway	2014	DOT14-424	TBD	101(Price Fwy): Marlboro Ave	Utility relocation	0.1	8	8	----	No	----	Freeway	State	2014			50,000	50,000	Amend: Add a new utility relocation project in FY 2014 for \$50,000.				
ADOT	Highway	2017	DOT17-420	TBD	17: 19th Ave TI Overpass	Bridge rehabilitation	0.2	6	6	----	No	----	Freeway	NHPP	2017	471,500		28,500	500,000	Amend: Add a new bridge rehabilitation project in FY 2017 for \$500,000.				
ADOT	Highway	2014	DOT14-425	TBD	17: 19th Ave TI Overpass, Str #717	Design bridge rehabilitation	1.0	6	6	----	No	----	Freeway	NHPP	2014	254,610		15,390	270,000	Amend: Add a new bridge rehabilitation design project in FY 2014 for \$270,000.				
ADOT	Highway	2014	DOT14-426	TBD	17: Jefferson St Underpass, Str #554	Design bridge rehabilitation	1.0	6	6	----	No	----	Freeway	NHPP	2014	253,667		15,333	269,000	Amend: Add a new bridge rehabilitation design project in FY 2014 for \$269,000.				
ADOT	Highway	2017	DOT17-421	TBD	17: Jefferson Street Underpass	Bridge rehabilitation	0.2	6	6	----	No	----	Freeway	NHPP	2017	707,250		42,750	750,000	Amend: Add a new bridge rehabilitation project in FY 2017 for \$750,000.				
ADOT	Highway	2017	DOT17-415	TBD	17: Mores Gulch	Bridge replacement	0.2	4	4	----	No	----	Freeway	NHPP-AZ	2017	4,243,500	-	256,500	4,500,000	Amend: Add a new bridge replacement project in FY 2017 for \$4,500,000.				
ADOT	Highway	2016	DOT15-407	26407	17: MP 198 - MP 208.9	Construct pavement preservation	10.9	4	8	----	No	----	Freeway	NHPP	2016	3,583,400		216,600	3,800,000	Amend: Increase total project budget by \$1,554,000 from \$2,246,000 to \$3,800,000.				
ADOT	Highway	2014	DOT14-430	TBD	17: New River Bridges Str. #1290 and #1291	Design scour retrofit	0.2	4	4	----	No	----	Freeway	NHPP	2014	148,051	-	8,949	157,000	Amend: Add a new scour retrofit design project in FY 2014 for \$157,000.				
ADOT	Highway	2014	DOT12-133	TBD	17: SR101L - Anthem Way	Construct FMS	14.0	8	8	----	No	----	Freeway	CMAQ	2013	7,166,800	433,200	-	7,600,000	Amend: Project authorized in FY 2013, defer work from FY 2013 to FY 2014. Project will be rebid, need additional funding; See DOT12-133C2.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
ADOT	Highway	2014	DOT12-133C2	TBD	17: SR101L - Anthem Way	Construct FMS	14.0	8	8	----	No	----	Freeway	NHPP	2014	659,000	39,834	-	698,834	Amend: New TIP listing, Increase total project budget by \$659,000 from \$7,600,000 to \$8,259,000. Add \$659,000 of NHPP fund. Defer work phase from FY 2013 to FY 2014. Total project construction cost is \$8,259,000; see DOT12-133.				
ADOT	Highway	2015	DOT14-405	TBD	202 (South Mountain): I-10 Papago/SR202L system interchange (Seg 9)	Right of Way for New system traffic interchange	0.5	0	8	----	No	----	Freeway	RARF	2015		231,000,000	-	231,000,000	Amend: Defer project from FY 2014 to FY 2015.				
ADOT	Highway	2014	DOT14-151	TBD	303: Camelback Rd - Glendale Ave	Landscape construction	2.0	6	6	----	No	----	Freeway	RARF	2014		3,020,000	-	3,020,000	Amend: Advance project from FY 2015 to FY 2014. Increase total project budget by \$620,000 from \$2,400,000 to \$3,020,000.				
ADOT	Highway	2014	DOT13-172	TBD	303: El Mirage Rd	Construct traffic interchange improvement	0.2	4	4	----	No	----	Freeway	NHPP	2014	30,176,000	1,824,000	-	32,000,000	Amend: Increase total project budget by \$1,000,000 from \$31,000,000 to \$32,000,000.				
ADOT	Highway	2014	DOT13-138	TBD	303: Glendale Ave - Peoria Ave	Landscape construction	3.0	6	6	----	No	----	Freeway	NHPP/ Local	2014	4,689,122	310,878	454,000	5,454,000	Amend: Increase total project budget by \$1,954,000 from \$3,500,000 to \$5,454,000. Use \$454,000 of City of Glendale.				
ADOT	Highway	2014	DOT13-153	TBD	303: I-10/303L System Interchange, Phase II	Design new freeway interchange	1.0	4	6	----	No	----	Freeway	NHPP	2013	7,064,956	427,044	-	7,492,000	Amend: Increase total project budget by \$1,992,000 from \$5,500,000 to \$7,492,000.				
ADOT	Highway	2014	DOT13-140	TBD	303: Thomas Rd - Camelback Rd	Landscape construction	2.0	6	6	----	No	----	Freeway	NHPP	2014	2,829,000	171,000	-	3,000,000	Amend: Increase total project budget by \$600,000 from \$2,400,000 to \$3,000,000.				
ADOT	Highway	2014	DOT14-152	TBD	303: US60 Grand Ave/SR303L Interchange, Interim	Construct interim TI	0.2	6	6	----	No	----	Freeway	NHPP	2014	52,808,000	3,192,000	-	56,000,000	Amend: Increase total project budget by \$7,600,000 from \$48,400,000 to \$56,000,000.				
ADOT	Highway	2014	DOT12-127	TBD	303: US60 Grand Ave/SR303L Interchange, Interim	Design interchange	0.2	6	6	----	No	----	Freeway	NHPP	2012	7,085,702	428,298	-	7,514,000	Amend: Increase total project budget by \$4,114,000 from \$3,400,000 to \$7,514,000.				
ADOT	Highway	2014	DOT13-139	TBD	303: US60 Grand Ave/SR303L Interchange, Interim	R/W acquisition	0.2	6	6	----	No	----	Freeway	STP-AZ	2013	774,156	46,794	-	820,950	Amend: Decrease total project budget by \$2,450,000 from \$3,200,000 to \$820,950.				
ADOT	Highway	2015	DOT14-413	TBD	303: Van Buren St - MC85	Right of Way	3.0	2	6	----	No	----	Freeway	NHPP	2015	4,054,900	245,100	-	4,300,000	Amend: Defer project from FY 2014 to FY 2015.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport . Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
ADOT	Highway	2015	DOT13-952	TBD	60 (Grand Ave): Bell Rd TI	R/W acquisition	0.3	6	6	----	No	----	Freeway	NHPP	2015	6,601,000	399,000	-	7,000,000	Amend: Defer project from State FY 2014 to FY 2015. Project will not have environmental clearance in time to obligate funds in State FY 2014. Anticipate Obligation Authority to remain in Federal FY 2014.				
ADOT	Highway	2014	DOT14-427	TBD	60 (Grand Ave): Bethany Home Rd - 163rd Ave	Traffic study	18.0	6	6	----	No	----	Freeway	STP-RGC	2014	70,725		4,275	75,000	Amend: Add a new traffic study project in FY 2014 for \$75,000.				
ADOT	Highway	2017	DOT17-416	TBD	60 (Grand Ave): New River West Bound	Bridge rehabilitation	0.2	6	6	----	No	----	Freeway	NHPP-AZ	2017	235,750	-	14,250	250,000	Amend: Add a new bridge rehabilitation project in FY 2017 for \$250,000.				
ADOT	Highway	2014	DOT14-155	TBD	60 (Grand Ave)-SR101L (Agua Fria Fwy)-Van Buren St-Phase 2	Construct spot-improvements	-14.0	4	4	----	No	----	Freeway	NHPP	----	-19,331,500	-1,168,500	-	-20,500,000	Amend: Delete project from TIP.				
ADOT	Highway	2015	DOT14-156	TBD	60 (Grand Ave): Thompson Ranch (Thunderbird)	R/W acquisition	0.2	6	6	----	No	----	Freeway	NHPP	2015	4,715,000	285,000	-	5,000,000	Amend: Defer project from State FY 2014 to FY 2015. Project will not have environmental clearance in time to obligate funds in State FY 2014. Anticipate Obligation Authority to remain in Federal FY 2014.				
ADOT	Highway	2014	DOT14-999		60 (Grand Ave): Wickenburg Area	Construct retaining walls	1.0	4	4	----	No	----	Street	NHPP	2014	297,045	17,955	-	315,000	Amend: Increase total project budget by \$65,000 from \$250,000 to \$315,000.				
ADOT	Highway	2016	DOT16-422	TBD	8: Bender Wash	Construct drainage improvements	1.0	4	4	----	No	----	Freeway	NHPP	2016	1,671,939		101,061	1,773,000	Amend: Add a new drainage improvement construction project in FY 2016 for \$1,773,000.				
ADOT	Highway	2015	DOT15-414	TBD	85: Gila Bend Airport - MP 130.42	Design pavement preservation	8.9			----	No	----	Street	NHPP	2014	99,958	-	6,042	106,000	Amend: Add a new pavement preservation design project in FY 2014 for \$106,000.				
ADOT	Highway	2014	DOT14-428	TBD	87: McDowell Rd	Traffic signal improvement	0.1	4	4	----	No	----	Street	NHPP	2014	400,775		24,225	425,000	Amend: Add a new traffic signal improvement project in FY 2014 for \$425,000.				
ADOT	Highway	2016	DOT16-423C	20301	88: Apache Junction - Tortilla Flat	Spot safety improvements and pavement preservation	9.0	2	2	----	No	----	Street	NHPP	2016	4,590,455	-	277,472	4,867,927	Amend: Add a new spot safety improvement/pavement preservation project in FY 2016 for \$7,185,000. Use \$2,185,000 of HSIP-AZ & \$4,590,455 of NHPP-AZ. See DOT16-423C2.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport . Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
ADOT	Highway	2016	DOT16-423C2	20301	88: Apache Junction - Tortilla Flat	Spot safety improvements and pavement preservation	9.0	2	2	----	No	----	Street	HSIP-AZ	2016	2,185,000	-	132,073	2,317,073	Amend: Add a new spot safety improvement/pavement preservation project in FY 2016 for \$7,185,000. Use \$2,185,000 of HSIP-AZ & \$4,590,455 of NHPP-AZ. See DOT16-423C.				
ADOT	Highway	2014	DOT14-429	TBD	MAG Regionwide	Light pole inventory and design	0.1	N/A	N/A	----	No	----	Freeway	STP-AZ	2014	185,771		11,229	197,000	Amend: Add a new light pole inventory and design project in FY 2014 for \$197,000.				
ADOT	Highway	2015	DOT15-413	TBD	MAG Regionwide	Drainage tunnel improvements	0.5	8	8	----	No	----	Freeway	STP-AZ	2015	1,487,111		89,889	1,577,000	Amend: Add a new drainage tunnel improvement project in FY 2015 for \$1,577,000.				
ADOT	Highway	2016	MAR18-403D	12942	SR347: UPRR Overpass	Design Phase III: Grade Separation-Overpass	0.4	0	4	-----	No	-----	-----	Unfunded	2016	6,124,785	-	370,215	6,495,000	Amend: Divide project into Three segments and work phases. Programmed local cost of Phase III from City CIP and AK-Chin. City of Maricopa requests statewide funding.				
ADOT	Highway	2017	MAR18-403RW	12942	SR347: UPRR Overpass	ROW Phase III: Grade Separation-Overpass	0.4	0	4	-----	No	-----	-----	Unfunded	2017	9,264,975	-	560,025	9,825,000	Amend: Divide project into Three segments and work phases. Programmed local cost of Phase III from City CIP and AK-Chin. City of Maricopa requests statewide funding.				
ADOT	Highway	2018	MAR18-403C	12942	SR347: UPRR Overpass	Construction Phase III: Grade Separation-Overpass	0.4	0	4	-----	No	-----	-----	Unfunded	2018	25,442,140	-	1,537,860	26,980,000	Amend: Divide project into Three segments and work phases. Programmed local cost of Phase III from City CIP and AK-Chin. City of Maricopa requests statewide funding.				
Apache Junction	Highway	2014	APJ12-401	TBD	IRONWOOD DR, SOUTHERN AVE & IDAHO RD IN APACHE JCT	Design concrete sidewalks, curb and gutter, ADA ramps, bike lane striping	-	4	4	----	No	SF003 02D	Safety	SRTS	2012	86,504	-	-	86,504	Amend: Add Project to TIP				
Apache Junction	Highway	2015	APJ15-402	TBD	IRONWOOD DR, SOUTHERN AVE & IDAHO RD IN APACHE JCT	Construct concrete sidewalks, curb and gutter, ADA ramps, bike lane striping	-	4	4	----	No	SF003 01C	Safety	SRTS	2015	313,094	-	-	313,094	Amend: Add Project to TIP				
Apache Junction	Highway	2014	APJ14-403	28237	SR88 at Old West Highway	Construct Roadway Safety Improvements	0.3	6	6	----	No	-----	Safety	HSIP-MAG	2014	343,970	-	34,868	378,838	Amend: Add \$161,746 additional HSIP-MAG funding to work phase. Cost increase due to updated construction cost estimates; due to unit cost increases from original project estimate (FY2011). Total of \$14,077 of non-eligible costs, \$364,761 of eligible costs.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Avondale	Highway	2014	AVN15-103	17590	Avondale (Citywide)	Construct Pedestrian Countdown Signals	0	0	0	----	No	----	Safety	HSIP-MAG	2014	105,840	-	-	105,840	Amend: Transfer \$30,000 to AVN14-109				
Avondale	Highway	2014	AVN14-109	17590	Avondale (Citywide)	Preliminary Engineering for Pedestrian Countdown Signals	0	0	0	----	No	----	Safety	HSIP-MAG	2014	45,000	-	-	45,000	Amend: Increase budget by \$30,000 from AVN15-103				
Chandler	Highway	2014	CHN12-118C2	6240	Various Locations - Citywide	Street Name Sign Upgrade to Clearview font	0	0	0	----	No	SH54701C	Safety	HSIP-MAG	2014	39,286	-	-	39,286	Amend: FY 2012 project, add \$39,286 HSIP-MAG to address square inch calc. Total workphase cost is \$110,526.				
Florence	Highway	2015	FLO14-402	18528	Main Street: Ruggles St to Butte Ave	Construct Roadway Improvements	0.25	2	2	----	No	----	Street	STP-TEA	2015	500,000	-	30,223	530,223	Amend: Defer construction work year from FY2014 to FY2015.				
Fountain Hills	Highway	2016	FTH14-103	36535	Fountain Hills (Citywide)	Preliminary Engineering for Arterial Street STOP Sign Upgrade	0	0	0	----	No	----	Safety	HSIP-MAG	2016	15,000	-	-	15,000	Amend: Defer from FY2014 to FY2016				
Fountain Hills	Highway	2017	FTH15-101	36535	Fountain Hills (Citywide)	Procure and Install Arterial Street STOP Sign Upgrade	0	0	0	----	No	----	Safety	HSIP-MAG	2017	31,800	-	-	31,800	Amend: Defer from FY2015 to FY2017				
Gilbert	Highway	2014	GLB14-104C2	45276	Various Locations - Town Wide	Pedestrian Countdown Signal Heads- Phase 2	0	0	0	----	No	SH54501C	Safety	HSIP-MAG	2014	23,579	-	-	23,579	Amend: Add new project phase. Change work year from 2015 to FY2014. Portion of this project authorized early in FFY2013 with GLB13-105. Adjust federal and total cost to reflect updated actual engineering cost (decrease by \$13,101 for FFY2014.)				
MAG	Highway	2014	MAG14-103		Region wide	Purchase PM-10 certified street sweepers FY2014 and program implementation.	0	0	0	Maricopa	0	0	Air Quality	CMAQ	2014	1,880,769	-	113,684	1,994,453	Amend: Update TIP listing to match partial cost of FY2014 Call For Street Sweepers and change description to include "program implementation". Add \$10,000 from RRST program for implementation. Split project to accommodate federal authorization timeline.				
MAG	Highway	2014	MAG14-104	31336	Region wide	Regional rideshare and telework program	0	0	----	Maricopa	No	----	Air Quality	CMAQ	2014	500,032	-	-	500,032	Amend: Decrease funding by \$10,000.				
MAG	Highway	2015	MAG15-110	32136	Region wide	MAG Bicycle and Pedestrian Program	0	0	0	----	No	----	Bicycle	CMAQ	----	9,231,000	3,956,143	13,187,143	Amend: Delete placeholder listing. Programming completed.					

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
MAG	Highway	2015	MAG15-109	11143	Region wide	MAG Intelligent-Transportation System (ITS) Program	0	0	0	----	No	----	ITS	CMAQ	-----	7,276,000	-----	3,118,286	10,394,286	Amend: Delete placeholder listing. Programming completed.				
MAG	Highway	2015	MAG14-103C2		Region wide	Purchase PM-10 certified street sweepers FY2014 and program implementation.	0	0	----	Maricopa	No	----	Air Quality	CMAQ	2015	647,262	-	39,124	686,386	Amend: Add new TIP listing for FY2014 Call for Street Sweepers approved by RC on 3-25-14 (moved to FFY2015 to accommodate federal authorization timeline.)				
MAG	Highway	2015	MAG15-432	23273	Region wide	Regional Rideshare and Telework Program	0	0	0	----	No	----	Air Quality	CMAQ	2015	660,000	-	-	660,000	Admin: Corrected amount return to \$660,000. Change MAG Mode to Air Quality, incorrectly noted in database as "Other".				
MAG	Highway	2015	MAG14-107	23273	Region wide	Transportation planning and air quality studies and support	0	0	0	----	No	----	Other	STP-MAG	2015	5,400,000	-	326,405	5,726,405	Amend: add in FY2015 listing. Inadvertently omitted from listings.				
MAG	Highway	2015	MAG15-433	23273	Region wide	Travel Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2015	135,000	-	-	135,000	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2015	MAG15-434	23273	Region wide	Trip Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2015	962,347	-	-	962,347	Admin: Corrected amount return to \$962,347. Change MAG Mode to Air Quality, incorrectly noted in database as "Other".				
MAG	Highway	2016	MAG16-432	23273	Region wide	Regional Rideshare and Telework Program	0	0	0	----	No	----	Air Quality	CMAQ	2016	660,000	-	-	660,000	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2016	MAG16-433	23273	Region wide	Travel Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2016	135,000	-	-	135,000	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2016	MAG16-434	23273	Region wide	Trip Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2016	962,347	-	-	962,347	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2017	MAG17-432	23273	Region wide	Regional Rideshare and Telework Program	0	0	0	----	No	----	Air Quality	CMAQ	2017	660,000	-	-	660,000	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2017	MAG17-433	23273	Region wide	Travel Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2017	135,000	-	-	135,000	Clerical: Change from "other" to "Air Quality".				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
MAG	Highway	2017	MAG17-434	23273	Region wide	Trip Reduction Program	0	0	0	----	No	----	Air Quality	CMAQ	2017	962,347	-	-	962,347	Clerical: Change from "other" to "Air Quality".				
MAG	Highway	2014	MAG14-480	5339	Regionwide	FHWA Funding: Flex to Transit. Annual Amount Placeholder. See Program of Projects for Detail when developed.	0	0	----	----	No	FTA	Transit	CMAQ	2014	16,456,512	994,720	-	17,451,232	Amend: Add placeholder to TIP. Actual Allocation.				
MAG	Highway	2015	MAG15-480	5339	Regionwide	FHWA Funding: Flex to Transit. Annual Amount Placeholder. See Program of Projects for Detail when developed.	0	0	----	----	No	FTA	Transit	CMAQ	2015	16,404,489	991,576	-	17,396,065	Amend: Add placeholder to TIP. Projected Allocation.				
MAG	Highway	2015	MAG15-408	46566	Regionwide	MAG Air Quality & Travel Demand Management Programs	0	0	0	----	No	----	Air Quality	CMAQ	----	7,928,000	479,211	8,407,211	Amend: Delete placeholder listing. Programming completed.					
MAG	Highway	2015	MAG15-431	23273	Regionwide	Purchase PM-10 Certified Street Sweepers	0	0	0	----	No	----	Air Quality	CMAQ	2015	1,404,238	-	84,880	1,489,118	Admin: Corrected amount to balance annual allocation. Change from "other" to "Air Quality".				
MAG	Highway	2016	MAG16-480	5339	Regionwide	FHWA Funding: Flex to Transit. Annual Amount Placeholder. See Program of Projects for Detail when developed.	0	0	----	----	No	FTA	Transit	CMAQ	2016	16,404,489	991,576	-	17,396,065	Amend: Add placeholder to TIP. Projected Allocation.				
MAG	Highway	2016	MAG16-431	23273	Regionwide	Purchase PM-10 Certified Street Sweepers	0	0	0	----	No	----	Air Quality	CMAQ	2016	924,057	-	55,855	979,912	Admin: Corrected amount to balance annual allocation. Change from "other" to "Air Quality".				
MAG	Highway	2017	MAG17-480	5339	Regionwide	FHWA Funding: Flex to Transit. Annual Amount Placeholder. See Program of Projects for Detail when developed.	0	0	----	----	No	FTA	Transit	CMAQ	2017	16,404,489	991,576	-	17,396,065	Amend: Add placeholder to TIP. Projected Allocation.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
MAG	Highway	2017	MAG18-431	23273	Regionwide	Purchase PM-10 Certified Street Sweepers	0	0	0	----	No	----	Air Quality	CMAQ	2017	1,715,058	-	103,667	1,818,725	Admin: Corrected amount to balance annual allocation. Change from "other" to "Air Quality".				
MAG	Highway	2018	MAG18-480	5339	Regionwide	FHWA Funding: Flex to Transit. Annual Amount Placeholder. See Program of Projects for Detail when developed.	0	0	----	----	No	FTA	Transit	CMAQ	2018	16,404,489	991,576	-	17,396,065	Amend: Add placeholder to TIP. Projected Allocation.				
Maricopa (City)	Highway	2015	MAR15-407		Hartman Road: Maricopa Casa Grande Highway to approximately 1.5 miles north.	Pave Unpaved Roadway.	1.5	2	2	----	No	----	Street	CMAQ-2.5	2015	529,522	-	32,007	561,529	Amend: Increase local match to minimum 5.7% (additional \$23,384).				
Maricopa (City)	Highway	2017	MAR17-404	42942	SR347-Union Pacific Railroad Overpass	Design Overpass	1	3	3	----	No	----	Local	Local	2017			3,000,000	3,000,000	Amend: Delete project. Replaced by MAR15-491D, MAR17-404D, and MAR18-403D.				
Maricopa (City)	Highway	2018	MAR18-403	42942	SR347-Union Pacific Railroad Overpass	Construct Overpass	1	3	3	----	No	----	Local	Local	2018			30,000,000	30,000,000	Amend: Delete project. Replaced by MAR14-591RW, MAR15-491C, MAR17-404RW, MAR17-404C, MAR18-403RW, and MAR18-403C.				
Maricopa (City)	Highway	2015	MAR15-491D	12942	SR347: UPRR Overpass	Design Phase I: AMTRAK Relocation	0.2			----	No	----	Local	Local	2015			630,000	630,000	Amend: Divide project into Three segments and work phases. Programmed full cost of Phase I from City CIP:\$3.9 m City of Maricopa & \$300k GRIC .				
Maricopa (City)	Highway	2015	MAR17-404D	12942	SR347: UPRR Overpass	Design Phase II: Arterial & Intersection Improvements Honeycutt	0.4	2	3	----	No	----	Local	Local	2015			900,000	900,000	Amend: Divide project into Three segments and work phases. Programmed full local cost of Phase II from City of Maricopa CIP and Ak-Chin.				
Maricopa (City)	Highway	2016	MAR15-491C	12942	SR347: UPRR Overpass	Construction Phase I: AMTRAK Relocation	0.2			----	No	----	Local	Local	2016			2,520,000	2,520,000	Amend: Divide project into Three segments and work phases. Programmed full cost of Phase I from City CIP:\$3.9 m City of Maricopa & \$300k GRIC .				
Maricopa (City)	Highway	2016	MAR15-491RW	12942	SR347: UPRR Overpass	ROW Phase I: AMTRAK Relocation	0.2			----	No	----	Local	Local	2016			1,050,000	1,050,000	Amend: Divide project into Three segments and work phases. Programmed full cost of Phase I from City CIP:\$3.9 m City of Maricopa & \$300k GRIC .				
Maricopa (City)	Highway	2016	MAR17-404RW	12942	SR347: UPRR Overpass	ROW Phase II: Arterial & Intersection Improvements Honeycutt	0.4	2	3	----	No	----	Unfunded	Unfunded	2016	1,889,225		114,195	2,003,420	Amend: Divide project into Three segments and work phases. Programmed full local cost of Phase II from City of Maricopa CIP and Ak-Chin. Lead agency requests statewide funding.				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																				Reviewed By ²				
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apportionment Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Maricopa (City)	Highway	2018	MAR17-404C	12942	SR347: UPRR Overpass	Construction Phase II: Arterial & Intersection Improvements Honeycutt	0.4	2	3	-----	No	-----	-----	Unfunded	2018	2,920,075	-	176,505	3,096,580	Amend: Divide project into Three segments and work phases. Programmed full local cost of Phase II from City of Maricopa CIP and Ak-Chin. Lead agency requests statewide funding.				
Phoenix	Highway	2014	PHX12-113C2	41934	Dunlap: 31st - 43rd Ave and at 35th Ave	Design project: Install additional street lights on south side of Dunlap, and add a second left-turn lane for north and southbound approaches on 35th	1.5	6	6	-----	No	-----	Safety	HSIP-MAG	2012	70,000	-	4,468	74,468	Amend: FY2012 Project, Add additional 70,000 HSIP funding to work phase, Cost increase due to city lighting standards changed to LED, cost increase to reflect new std. Balance of project funded with HSIP-AZ.				
Tempe	Highway	2014	TMP10-620C3	9367	Broadway Rd: Rural Rd to Mill Ave	Procure and Install Roadway Safety Improvements	1	5	5	-----	No	SS734 01C	Safety	HSIP-MAG	2014	637,317	-	38,523	675,840	Amend: Project can advance to FFY2014 from FFY2015 based on developed project schedule.				
Tempe	Highway	2014	TMP11-111C2	28746	Various Locations - Citywide	Install New Signal Pre-emption Cards for EMS Access	0	0	0	-----	No	-----	Safety	HSIP-MAG	2011	38,000	-	-	38,000	Amend: FY2011 Project, Add \$38,000 additional HSIP-MAG funding to work phase, Cost increase due to requirement of 2 cards per location, add two cards. (Total work phase cost is \$84,000).				
ADOT	Transit	2014	PNP13-122T		Southwest Valley, portion of Avondale, Litchfield Park, Tolleson, and Phoenix.	Portable Practical Educational Preparation, Inc./Encompass: One Cutaway Van with Lift (FY 2013 Funds)				11.12.04				5310-AZ	2013	60,826	6,083		66,909	Amend: Inclusion of ADOT awarded Section 5310 agency request of 1 Cutaway Van with Lift in the MAG planning area.				
Avondale	Transit	2014	VMT14-425T	4760	Regionwide	Operating: Operating Assistance TBD				30.09.01				5307-AVN UZA	2014	2,485,518	-	2,485,518	4,971,037	Amend: Change federal amount to 2014 apportionment. Update Local match to 50%. Change federal/local amount from \$2,378,490/\$0 to \$2,485,518/\$2,485,518				
Avondale	Transit	2014	AVN14-410T	10195	Regionwide	Transit Security				11.42.09				5307-AVN UZA	2014	29,889	-	7,472	37,361	Amend: Update ALI Code. Change federal amount to 2014 apportionment. Change federal/local amount from \$28,807/\$7,202 to \$29,889/\$7,472				
Glendale	Transit	2014	GLN14-101T	30308	Glendale: Citywide Paratransit & GUS	Preventive Maintenance				11.7A.00				5307	2014	213,693	-	53,423	267,116	Amend: Update PM with NTD data. Change federal/local amount from \$204,303/\$51,076 to \$213,693/\$53,423				
MAG	Transit	2014	MAG14-419T	5800	Regionwide	JARC apportionment				30.09.01				5307-JARC	2014	1,875,527	468,882	-	2,344,409	Amend: Update JARC Suballocation. Change federal/local amount from \$1,815,300/\$453,825 to \$1,875,527/\$468,882				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apport. Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Peoria	Transit	2014	PEO14-421T	47404	Peoria	Purchase bus: <30-foot - 2 replace (dial-a-ride)				11.12.04				STP-AZ-Flex					163,958	Delete. Unprogrammed buses in FY 2011.				
Peoria	Transit	2014	PEO14-101T	8403	Peoria: Citywide-Paratransit	Preventive Maintenance				11.7A.00				5307						Amend: Delete. PM Overage in previous grants.				
Phoenix	Transit	2014	PHX13-909T	39152	Laveen/59th Avenue	Pre-design regional park-and-ride (Laveen/59th Avenue)				11.31.04				5307		115,497	28,874	-	144,371	Amend: Funding is showing 85%/15%. Should be 80%/20%. Change federal/local amount from \$122,129/\$22,242 to \$115,497/\$28,874				
Phoenix	Transit	2014	PHX14-103T	47717	Regionwide	Preventive Maintenance				11.7A.00				5307		10,991,787	-	2,747,947	13,739,733	Amend: Update PM with NTD data. Reduce total FY 14 PM by close out funds of \$26,390 Change federal/local amount from \$11,613,337/\$2,903,334 to \$10,991,787/\$2,747,947				
Phoenix	Transit	2014	PHX14-412T	3018	Regionwide	Preventive Maintenance				11.7A.00				5339		224,671	-	56,168	280,839	Amend: Update PM with NTD data and to balance the program. Change federal/local amount from \$50,861/\$12,715 to \$224,671/\$56,168				
Phoenix	Transit	2014	PHX14-413T	3018	Regionwide	Preventive Maintenance				11.7A.00				STP-AZ-Flex		407,980	-	101,995	509,975	Amend: Balances the STP program. Change federal/local amount from \$77,190/\$19,298 to \$407,980/\$101,995				
Phoenix	Transit	2014	PHX14-414T	3018	Regionwide	Preventive Maintenance				11.7A.00				5337-HI		646,511	-	161,628	808,139	Amend: Update PM with NTD data and to balance the program. Change federal/local amount from \$557,261/\$139,315 to \$646,511/\$161,628				
Phoenix	Transit	2014	PHX14-106T	21472	Regionwide	Purchase bus: Articulated - 10 replace				11.12.06				5307		6,698,000	1,182,000	-	7,880,000	Admin: Update ALI Code				
Phoenix	Transit	2014	PHX14-416T	8434	Regionwide	Purchase bus: standard 40 foot - 2 replace				11.12.01				5307		911,200	160,800	-	1,072,000	Amend: New project. To account for buses not programmed in FY2013.				
Phoenix	Transit	2014	PHX14-409T	8434	Regionwide	Purchase bus: standard 40 foot - 7 replace				11.12.01				5307		3,314,150	584,850	-	3,899,000	Amend: Increase by from 2 to 7 buses due to under programming in FY 2013. Change federal/local amount from \$946,900/\$167,100 to \$3,314,150/\$584,850				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apportionment Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Phoenix	Transit	2015	PHX15-421T	8434	Regionwide	Purchase bus: standard 40 foot - 11 replace				11.12.01				5307		5,413,650	955,350	-	6,369,000	Amend: Four buses moved to PHX14-417T. Reduce from 15 to 11 buses.				
Phoenix	Transit	2015	PHX14-417T	8434	Regionwide	Purchase bus: standard 40 foot - 4 replace				11.12.01				5307		1,968,600	347,400	-	2,316,000	Amend: New project. Utilize funds from deferring VMT14-105T to FY 2015 and moving \$682,523 from MES10-808T to VMR15-433T. Decrease PHX15-421T by 4 buses.				
Scottsdale	Transit	2014	SCT14-101T	29060	Scottsdale: Fixed Route	Preventive Maintenance				11.7A.00				5307		285,307	-	71,327	356,634	Amend: Update PM with NTD data. Change federal/local amount from \$150,811/\$38,203 to \$285,307/\$71,327				
Surprise	Transit	2014	SUR13-902T	40702	Regionwide	Purchase bus: < 30-foot - 2 Replace (dial-a-ride)				11.12.04				5307						Amend: Delete. Surprise no longer operates service				
Surprise	Transit	2014	SUR14-101T	5093	Surprise: Citywide-Paratransit	Preventive Maintenance				11.7A.00				5307						Amend: Delete. Surprise no longer operates service				
Valley Metro Rail	Transit	2014	VMR14-110T	19572	Central Phoenix / East Valley (CP/EV) 20-mile light rail transit starter line	Preventive Maintenance				11.7A.00				5307		1,106,433	-	276,608	1,383,041	Amend: Update PM with NTD data. Reduce by close out funds of \$924,800 Change federal/local amount from \$2,146,533/\$536,633 to \$1,106,433/\$276,608				
Valley Metro Rail	Transit	2014	MES10-808T	39320	Main St/Mesa Dr	Construct regional transit center (6-bay) (Main St/Mesa Dr)				11.33.01				5307		272,744	68,186	-	340,930	Amend: Change lead Agency to Valley Metro Rail. \$682,523 moved to VMR15-433T. Change federal/local amount from \$818,762/\$204,691 to \$272,744/\$68,186				
Valley Metro Rail	Transit	2014	MES09-805T	39320	Main St/Mesa Dr	Design regional transit center (6-bay) Main St/Mesa Dr (FY 13 FGM Funds)				11.31.01				5309-FGM		161,273	40,318	-	201,591	Admin: Change lead Agency to Valley Metro Rail.				
Valley Metro Rail	Transit	2015	VMR15-433T	14195	Main Street/Gilbert Road Bus Turn-Around (Construct)	Main Street/Gilbert Road bus turn-around (construct)				11.33.01				5307		2,519,790	629,948	-	3,149,738	Amend: Moved \$682,523 from Main St/Mesa Dr (MES10-808T). Change federal/local amount from \$1,973,772/\$493,443 to \$2,519,790/\$629,948				
Valley Metro Rail	Transit	2014	VMR14-437T	27383	NW LRT Extension - 19th Avenue: Bethany Home to Dunlap	NW LRT Extension - 19th Avenue: Bethany Home to Dunlap - Right of way acquisition				13.22.01				PTF		-	6,000,000	-	6,000,000	Admin: Update ALI Code				
Valley Metro Rail	Transit	2014	VMR14-404T	23739	Regionwide	Overhaul friction brakes - Phase 2				12.17.00				5337-FGM		340,563	542,572	-	883,135	Amend: Update federal amount to match apportionment. Total Cost unchanged. Change federal/local amount from \$331,125/\$552,010 to \$340,563/\$542,572				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apportionment Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Valley Metro/RPTA	Transit	2014	PHX14-101T	12809	Citywide	Install bus stop improvements (1% enhancement)				11.92.02				5307		492,001	-	123,000	615,001	Amend: Adjust to 1% of apportionment. Change federal/local amount from \$475,160/\$118,790 to \$492,001/\$123,000				
Valley Metro/RPTA	Transit	2014	PEO13-902T	6338	Peoria	Pre-design regional transit center (4-bay) Peoria				11.31.02				5307		40,132	10,033	-	50,165	Admin: Change lead Agency to Valley Metro/RPTA				
Valley Metro/RPTA	Transit	2014	VMR14-399T	21692	Regionwide	Purchase bus: standard 35 foot - 3 Expand (Scottsdale)				11.13.02				5307		1,721,250	303,750	-	2,025,000	Amend: Update ALI code. Change description to 35 foot bus. Change federal/local amount from \$1,541,079/\$271,955 to \$1,721,250/\$303,750				
Valley Metro/RPTA	Transit	2014	VMT14-106T	16655	Regionwide	Purchase vanpools: 19 expand				11.13.15				STP-AZ-Flex		722,152	-	-	722,152	Amend: Reduce vanpool buses by 6 to be purchased with close-out funds. Change federal/local amount from \$950,200/\$0 to \$722,152/\$0				
Valley Metro/RPTA	Transit	2015	VMT14-105T	22488	Regionwide	Purchase bus: standard 3 expand (Scottsdale/Rural BRT)				11.13.01				5307		1,593,888	281,274	-	1,875,162	Amend: Move from FY 2014 to FY 2015				
Valley Metro/RPTA	Transit	2014	VMT14-101T	36312	Regionwide: Fixed Route	Preventive Maintenance				11.7A.00				5307		4,329,488	-	1,082,372	5,411,860	Amend: Update PM with NTD data. Reduce by close out funds of \$924,800 Change federal/local amount from \$3,979,663/\$994,916 to \$4,329,488/\$1,082,372				
Valley Metro/RPTA	Transit	2014	VMT13-913TA	28971	Scottsdale Road/Rural Road corridor	Bus Rapid Transit right of way improvements (phase I) Scottsdale Rd./Rural Rd. Link				11.32.02				5307		5,144,501	1,286,125	-	6,430,626	Amend: Moved \$260,368 from VMT13-913TB to balance FY14. Change federal/local amount from \$4,884,133/\$1,221,033 to \$5,144,501/\$1,286,125				
Valley Metro/RPTA	Transit	2015	VMT13-913TB	28971	Scottsdale Road/Rural Road corridor	Bus Rapid Transit right of way improvements (phase I) Scottsdale Rd./Rural Rd. BRT				11.32.02				5307		5,428,614	1,357,154	-	6,785,768	Amend: Moved \$260,368 to VMT13-913TA to balance FY14. Change federal/local amount from \$5,168,246/\$1,292,062 to \$5,428,614/\$1,357,154				
Valley Metro/RPTA	Transit	2014	VMT14-110T		Southwest Valley	Administration: Rural Route 685				11.79.00				5311		56,352	14,088	-	70,440	Amend: New project. ADOT awarded project				
Valley Metro/RPTA	Transit	2014	VMT14-108T		Southwest Valley	Operating Assistance: Rural Route 685 (Scope 30000)				30.09.02				5311		109,272	79,128	-	188,400	Amend: New project. ADOT awarded project				

**TABLE A: Requested amendments and administrative modifications to the
FY 2014-2018 MAG Transportation Improvement Program (TIP), FY 2014 Arterial Life Cycle Program, and the 2035 Long Range Plan¹**

Sort: Section, Agency, Location, Work Year

TIP Amendment #3																			Reviewed By ²					
Agency	Section	Work Year ⁴	TIP ID	MAG ID	Location	Work	Miles	Lanes Before	Lanes After	ALI	In ALCP	TRACS	MAG Mode	Funding	Apportionment Year ³	Federal	Regional	Local	Total	TIP Change Request	T R C	M C	T P C	R C
Valley Metro/RPTA	Transit	2014	VMT14-109T		Southwest Valley	Operating Assistance-Intercity: Rural Route 685 (Scope 63400)				30.09.02				5311		213,542	154,633	-	368,175	Amend: New project. ADOT awarded project				
Valley Metro/RPTA	Transit	2014	TMP14-101T	6633	Tempe: Fixed Route	Preventive Maintenance				11.7A.00				5307		2,638,896	-	659,724	3,298,620	Amend: Update PM with NTD data. Change federal/local amount from \$2,925,470/\$731,368 to \$2,638,896/\$659,724				

Notes

1. Rows in the report are sorted in order by the following columns: Section, Agency, Year and TIP ID. Changes are in bold red font. Deletions are shown in strike through font.
2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Committee, MC = Management Committee, TPC = Transportation Review Committee, RC = Regional Council
3. The year the funds were apportioned by Congress. This item is included only for informational purposes.
4. For federal projects this is the year the project will authorize. For transit this is the year the project will appear in a grant.

Table B. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Fiscal Year 2014

ALCP			ALCP															
TIP #	Agency	Project Location	Project Description	Fiscal Year	Est. Date Open	Length (miles)	Lanes Before	Lanes After	Fund Type	Local Cost	Federal Cost	Regional Cost	Total Cost	Reimb. Fiscal Year	Fund Type	Regional Reimb.	Notes:	RTP ID
CHN110-09C	Chandler	Chandler Blvd at Alma School Rd	Construct intersection improvement	2016	Q4 2016	0.25	4	6	HSIP-AZ	1,334,806	4,208,929	-	5,543,735	2016	HSIP-AZ	4,208,929	Amend: Defer project from 2015 to 2016 based on ADOT programming.	AI-CHN-10-03
CHN14-102CZ	Chandler	Ocotillo Road: Arizona Avenue to McQueen Road	Relocate utilities and construct roadway widening.	2014	Q2 2014	1	2	4	HSIP-AZ	4,856,124	2,250,773	-	7,106,897	2014	HSIP-AZ	2,250,773	Amend: Increase total cost fom \$6,081,169 to \$7,106,897. Increase local cost from \$3,830,396 to \$4,856,124.	ACI-PRC-10-03-D
SCT11-123DZ	Scottsdale	Frank Lloyd Wright at 76th/78th/82nd St: Intersection Improvements	Design intersection improvement	2012	Q2 2014	0.5	4	6	RARF	30,178	-	70,142	100,319	2014	RARF	70,142	Amend: Correct clerical error to match FY 2014 approved ALCP. Regional amount should be \$70,141.51 not \$70,414.51.	ACI-SAT-10-03-H
SCT13-123RWZ	Scottsdale	Frank Lloyd Wright at 76th/78th/82nd St: Intersection Improvements	Acquisition of right-of-way for intersection improvement	2013	Q2 2014	0.5	4	6	RARF	30,178	-	70,415	100,592	2014	RARF	70,415	Amend: Correct clerical error to match FY 2014 approved ALCP. Regional amount should be \$70,141.51 not \$70,414.51.	ACI-SAT-10-03-H
MMA13-106CLZ	Maricopa County	Northern Parkway: Sarival to Dysart	Construct and landscape roadway widening	2012	Q2 2025	4.1	4	6	STP-MAG	27,758	495,970	-	523,728	2012	STP-MAG	495,970	Amend: Funding was obligated as part of the Northern Parkway: Sarival to Dysart Phase I project. Move from RTPID ACI-NOR-10-03-A to ACI-NOR-30-03-A.	ACI-NOR-30-03-A