

**MAG Non-Recurring Congestion Study By Lee Engineering LLC  
STUDY SCHEDULE**

Meetings & Deliverables	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	2010												2011							
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
MAG ITS Committee Meeting	17th	10th	7th	5th	2nd	7th	4th	1st	6th	3rd	1st	5th	2nd	2nd	6th	4th	1st	6th	3rd	
Study Advisory Group Meeting			+		+						+		+		+		+			
Draft Tech Memo/Report			1		2						3		4		5		6	7		
Final Tech Memo/Report			1		2							3		4		5		6	7	
<b>TASK</b>																				
1 Literature Review	xx	xxxx	DxxF																	
2 Method to quantify NRC & Data collection plan			xxxx	xxxx	DxF															
3 Data collection, analysis & estimation of impact of NRC					xx	xxxx	xxxx	xxxx	xxxx	xxxx	D xx	F								
4 Countermeasures & Required Resources								xxxx	xxxx	xxxx	xxxx	xxxx	D xx	F						
5 Implementation Plan												xxxx	xxxx	xxxx	D xx	F				
6 Framework for Pilot Project														xxxx	xxxx	xxxx	D xx	F		
7 Final Report & Executive Summary																	xxxx	Dxxx	F	
Project Meetings w/MAG PM	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	

- + Meetings
  - x Task activity
  - D Draft deliverable
  - F Final deliverable
- 1,2. Technical Memorandum No.