

**Socioeconomic Projections 2006  
Anticipated Timeline**

	2005		2006											
	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.
<b>POPTAC Activities</b>														
POPTAC update														
Reviewed data inputs (general plan, developments, inventory databases)														
Reviewed data inputs (geographies, employment database)														
Review and approve model assumptions (as needed)														
Reviewed 2000, 2004 and DRAFT buildout information by RAZ and TAZ														
POPTAC informed of DES county projections														
2005 Census Survey Data Available														
Reviewed BASE: 2000 and 2005 information by RAZ and TAZ														
Reviewed DRAFT 1: 2000, 2005, 2010, and 2015 information by RAZ and TAZ														
Reviewed DRAFT 2: 2000, 2005, 2010, 2015, 2020, 2025 and 2030 information by RAZ and TAZ														
Recommend approval of RAZ projections														