


# What are the next steps?



Complete Corridor Needs Assessment



Finalize Goals and Objectives of Study



Spring 2015



Generate Improvement Alternatives

Early 2015 - Summer 2015



Conduct Screening of Alternatives

Summer 2015 - Summer 2016



Prepare Alternatives Screening Report

Spring 2016



Conduct Second Round of Public Meetings

Spring 2016



Select Recommended Alternative

Summer 2016



Complete Corridor Master Plan

- Priority Resource Impact Evaluation
- Mitigation Strategy
- Implementation Plan
- Design Exceptions

End of 2016

