

INTERSTATE 10/INTERSTATE 17 CORRIDOR MASTER PLAN

Project Update

TRANSPORTATION POLICY COMMITTEE • SEPTEMBER 21, 2016





2014

- Project Scoping
- Data Discovery
- Partner Needs

2015

- Public Meetings
- Needs Assessment Report
- 341 Concepts

2016

- Three Screening Levels
- Seven Alternatives
- Public Meetings

2017


- Corridor Master Plan Recommendation for Regional Council Adoption into Regional Transportation Plan



Timeline

spine.azmag.gov

© 2016, All Rights Reserved.





Aging Infrastructure




Four Light Rail
Crossings of I-17



Planning for Bicycles
and Pedestrians



Technology



Constrained Corridor



Increasing Demand

Issues



"No-Build"

1A

+



"Base Build"

1B

FEEDS



I-17 Reconstruction

2

FEEDS



Add General Purpose Lanes

3A



Add HOV Lanes

3B



Striped Express/Local Lanes

4




Priced Managed Lanes

5

Scenarios

Draft Concept – For illustration purposes, only.
This geometry may or may not be part of this project's alternatives.



Next Steps



- Finish engineering and planning analyses.
- Level 4 Screening to identify preferences.
- **October 19, 2016** TPC.
- **November 16, 2016** Public Meeting.
- **June 2017** completion date and adoption by Regional Council.



INTERSTATE 10/INTERSTATE 17 CORRIDOR MASTER PLAN

Bob Hazlett
Senior Engineering Manager
bhazlett@azmag.gov
602 254-6300

