

TABLE 2

Schedule for Development of MAG 2014-2018 Transportation Improvement Program (TIP)

July 2012 - July 2013	
July – January	<ul style="list-style-type: none"> • MAG technical committees review and recommend selection of TA and CMAQ funded, member agency requested projects
February – March	<ul style="list-style-type: none"> • TRC, MC, TPC and RC review and approve Competitively selected TA and CMAQ funded projects for inclusion in the Draft FY 2014-2018 MAG TIP
March - July	<ul style="list-style-type: none"> • Data collection, compilation and review of member agency projects outside of the competitive process for federal CMAQ and TA funding
May 9, 2013	<ul style="list-style-type: none"> • Governor approves expansion of the MAG planning area in Pinal County
August 2013 - February 2014	
August	<p style="text-align: center;">29</p> <ul style="list-style-type: none"> • Draft FY 2014-18 TIP & 2035 RTP available for public review. • MAG mid-phase public meeting on TIP & RTP advertised. Begin 30 day mid-phase comment period.
September	<p style="text-align: center;">19</p> <ul style="list-style-type: none"> • MAG mid-phase public meeting on draft TIP & RTP <p style="text-align: center;">26</p> <ul style="list-style-type: none"> • TRC reviews and recommends draft TIP & RTP for AQCA. <p style="text-align: center;">27</p> <ul style="list-style-type: none"> • MAG mid-phase public comment ends on draft TIP & RTP for AQCA.
October	<p style="text-align: center;">1</p> <ul style="list-style-type: none"> • Mail-out for MC <p style="text-align: center;">9</p> <ul style="list-style-type: none"> • MC reviews and recommends draft TIP & RTP to proceed with AQCA <p style="text-align: center;">10</p> <ul style="list-style-type: none"> • <i>Proposed date SCMPO RC reviews and recommends draft project listings to proceed with AQCA</i> <p style="text-align: center;">16</p> <ul style="list-style-type: none"> • TPC reviews and recommends draft TIP & RTP to proceed with AQCA <p style="text-align: center;">23</p> <ul style="list-style-type: none"> • RC reviews and recommends draft TIP & RTP to proceed with AQCA <p style="text-align: center;">24</p> <ul style="list-style-type: none"> • DRFAT AQCA completed for MAG TIP and RTP <p style="text-align: center;">25</p> <ul style="list-style-type: none"> • MAG Advertisement of Public hearing: Begin 30-day review period for draft TIP, RTP and AQCA prior to public hearing.
November	<p style="text-align: center;">1, 2, 3</p> <ul style="list-style-type: none"> • <i>SCMPO Advertisement of Public hearing (based on hearing date): Begin 30-day review period of Regionally significant projects and AQCA prior to public hearing.</i> <p style="text-align: center;">25</p> <ul style="list-style-type: none"> • MAG final-phase public hearing on draft TIP, RTP & AQCA. End MAG 30-day review <p style="text-align: center;">26-29</p> <ul style="list-style-type: none"> • Incorporate comments & responses from final-phase public hearing for AQTAC mail
December	<p style="text-align: center;">3</p> <ul style="list-style-type: none"> • AQTAC reviews and recommends AQCA. <p style="text-align: center;">2, 3, 4</p> <ul style="list-style-type: none"> • <i>Proposed Date (TBA) for SCMPO Pinal County public hearing on Regionally Significant Projects, Federally funded projects & AQCA. End comment period SCMPO.</i> <p style="text-align: center;">12</p> <ul style="list-style-type: none"> • <i>SCMPO AQTAC reviews and recommends AQCA. OR SCMPO RC approves AQCA, and Regionally Significant projects.</i>
January	<p style="text-align: center;">2</p> <ul style="list-style-type: none"> • TRC reviews and recommends approval of TIP and RTP. <p style="text-align: center;">9</p> <ul style="list-style-type: none"> • <i>SCMPO RC reviews and recommends, approves AQCA, and regionally significant projects.</i> <p style="text-align: center;">15</p> <ul style="list-style-type: none"> • MC reviews and recommends approval of TIP, RTP and AQCA. <p style="text-align: center;">22</p> <ul style="list-style-type: none"> • TPC reviews and recommends approval of TIP and RTP. <p style="text-align: center;">29</p> <ul style="list-style-type: none"> • RC reviews and approves TIP, RTP and AQCA.
February	<p style="text-align: center;">13</p> <ul style="list-style-type: none"> • Governor’s designee approves MAG 2014-2018 TIP. <p style="text-align: center;">27</p> <ul style="list-style-type: none"> • USDOT in consultation with EPA reviews and approves AQCA. <p style="text-align: center;">28</p> <ul style="list-style-type: none"> • First four years of the MAG 2014-2018 TIP included in 2013-2016 Arizona STIP.