



City of Tempe
P.O. Box 5002
31 East Fifth Street
Tempe, AZ 85280
480-350-8221

July 12, 2011

Ms Eileen Yazzie
Transportation Programming Manager
Maricopa Association of Governments
302 North 1st Avenue
Phoenix, AZ 85003

RE: TMP 10-620: Broadway Road – Rural Road to Mill Avenue

Charles W. Meyer
City Manager

Dear Ms. Yazzie:

The City of Tempe requests a deferral of project: TMP 10-620: Broadway Road-Rural Road to Mill Avenue until year 2012. The project was originally programmed for year 2010 and has been deferred once. The project is funded with CMAQ grant in the amount of \$2,571,780 with an equivalent matching amount from the city. The City is in the process of acquiring additional right-of-way for the project. Like other cities, acquiring right-of-way following the federal process has been more time consuming than expected. Additionally, the revised environmental clearance report for the project has been re-submitted to ADOT on June 14, 2011. Currently, the City is awaiting final approval of the environmental document.

Thank you for your assistance in this request. The City is very committed to completing the project. Please call or email Robert Yabes at 480-350-2734 or at Robert_yabes@tempe.gov if you have any additional questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Charles W. Meyer'.

Charles W. Meyer
City Manager

Cc: Jeff Kulaga, Assistant City Manager
Chad Heinrich, Government Relations Coordinator
Robert Yabes, Principal Planner