

Table B. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the FY 2016 Arterial Life Cycle Program¹

7/22/2015

ALCP - IN TIP																		
TIP #	Agency	Project Location	Project Description	Fiscal Year	Est. Date Open	Length (miles)	Lanes Before	Lanes After	Fund Type	Local Cost	Federal Cost	Regional Cost	Total Cost	Reimb. Fiscal Year	Fund Type	Regional Reimb.	Notes:	RTP ID
CHN10-101CZ2	Chandler	McQueen Road: Chandler Heights to Riggs Road	Construct Roadway Widening	2015	Jul-16	1	2	4	STP-MAG	1,710,609	3,049,391	-	4,760,000	2015	STP-MAG	3,049,391	Amend: Advance project construction phase from FFY2016 to FFY2015 to ensure all of MAG's FFY2015 OA is used. No change to project open date.	ACI-PRC-10-03-J
MMA15-103DZ	Maricopa County	Gilbert Road Bridge over the Salt River	Design Bridge and Roadway Improvements	2015	Jun-21	1.6	4	6	STP-MAG	600,000	1,400,000	-	2,000,000	2015	STP-MAG	1,400,000	Amend: New TIP listing. Advance a portion of project design phase costs and reimbursement form FFY2017 to FFY2015 to ensure all of MAG's FFY2015 OA is used. No Change to project open date.	ACI-GIL-20-03
MMA17-103DZ	Maricopa County	Gilbert Road Bridge over the Salt River	Design Bridge and Roadway Improvements	2017	Jun-21	1.6	4	6	STP-MAG	600,000	1,400,000		2,000,000	2017	STP-MAG	1,400,000	Amend: Advance a portion of project design phase costs and reimbursement form FFY2017 to FFY2015 to ensure all of MAG's FFY2015 OA is used. No Change to project open date.	ACI-GIL-20-03

1. Rows in the report are sorted in order by the following columns: Agency, RTP ID, Project Description, Fiscal Year, and Fund Type. Changes are in red font. Deletions are shown in strike through font. Yellow highlight indicates changes made since Management Committee.