

Project Status Report Transportation Projects – MAG Region June 2009 American Recovery & Reinvestment Act (ARRA) Funding

On February 17, 2009, President Obama signed the American Recovery and Reinvestment Act (ARRA) of 2009. The national Highway Infrastructure Investment component of the legislation is \$27.5 billion.

For the highway portion, the Arizona Department of Transportation (ADOT) has 120 days to obligate 50 percent of the funding, and a year – by March 2, 2010, to obligate the remaining funds. Of the ADOT portion, \$129.4 million was directed for Highway projects in the MAG Region. The legislation also sub-allocates 30 percent of the funding (\$156.57 million) to local jurisdictions. The amount being sub-allocated to the MAG Region is \$104.6. Metropolitan planning organizations and Local Agencies have one year to obligate the funds, by March 2, 2010

The MAG regional portion for transit is \$66.4 million. The legislation requires that 50 percent of the transit funds be obligated within 180 days, and the remainder to be obligated within one year by March 2, 2010

REPORT COMPONENTS – TABLE OF CONTENTS

Project Status Report	p. 1 – 9
Local Sponsored Project Overview	p. 10
Local Sponsored Project Details	p. 11 – 14
Highway Projects – Original Project Funding List	p. 15 – 17
Highway Projects – Current Costs and Projects	p. 18 – 19
Highway Projects – Current Costs and Projects Map	p. 20

Project Status Report

The Project Status Report highlights three areas of project details as noted below:

Project Information: Lists information about the project as reported on in the MAG Transportation Improvement Program (TIP) including the project location and description.

Project Funding: Explains the project funding sources and amounts as listed in the MAG TIP.

Project Development Status: This section reports on the status of project development steps. This section will most likely change in the future as projects are under construction. The project development steps are:

- Project Approved by MAG RC (Date): Project approved by the MAG Regional Council for inclusion in the current MAG TIP
- Design & Federal Clearances: The required design and federal clearances have been complete. Or other notes may be provided regarding status with FHWA or FTA.
- Obligate: The project has obligated, which means that the Federal Highway Administration agrees that the project has completed the necessary federal steps and the federal funds can be promised for the project.
- Advert. – The project has been advertised.
- Bid Opened – The project has received bids and the bids have been opened.
- Under Const. – The bid has been awarded and the project is now under construction.
- Closed Out – The project has completed construction.

This information can also be found at the MAG Website:
<http://www.mag.maricopa.gov/detail.cms?item=9615>

PROJECT STATUS REPORT TRANSPORTATION PROJECTS IN MAG REGION JUNE 2009

American Recovery & Reinvestment Act (ARRA) Funding

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
State Sponsored Projects																	
DOT09-815	ADOT	I-10: Verrado Way - Sarival Rd	Construct General Purpose Lane	1	ARRA	\$28,200,000				\$ 28,200,000	3/25/2009 & 5/27/2009	X	X	X	X		
DOT09-818	ADOT	I-17: SR74-Anthem Way	Construct General Purpose Lane	5	ARRA	\$13,368,488				\$ 13,368,488	3/25/2009 & 5/27/2009	X	X	X	X		
DOT09-6C00R	ADOT	US 60: SR 303L - 99th Ave	10 Miles Widening	10	ARRA	\$45,000,000				\$ 45,000,000	3/25/2009	X					
DOT07-332	ADOT	US 60: 99th Ave - 83rd Ave	2.5 Miles Widening	1.7	ARRA	\$11,200,000				\$ 11,200,000	3/25/2009	X	X	X			
DOT06-613	ADOT	SR 85: Southern Ave - I 10	Widen roadway, adding 2 through lanes	2.5	ARRA	\$18,600,000				\$ 18,600,000	5/27/2009	X					
DOT12-840	ADOT	101 (Agua Fria Fwy) at Union Hills Dr/Beardsley Rd	Construct traffic interchange, construct new frontage road and Texas U-Turn structure over L101	2.2	ARRA, STP-MAG & Local	\$ 9,100,000	\$16,893,273		\$ 1,571,173	\$ 27,564,446	4/22/2009	X	X - Pending at FHWA				
DOT07-323	ADOT	99th Ave from I-10 to MC-85	Road Widening	1	STP-AZ & ARRA	\$ 652,890	\$ 2,357,500		\$ 400,000	\$ 3,410,390	4/22/2009	X					
DOT09-801	ADOT	US 60: 99th Ave to Thunderbird Rd (within the city limits of El Mirage)	Transporatation Landscaping Enhancement	-	ARRA	\$ 300,000	\$ -		\$ -	\$ 300,000	4/22/2009						
DOT08-673	ADOT	74: US-60 (Grand Ave) to Loop 303 (Estrella Fwy); MP 20-22	Construct eastbound and westbound passing lanes		ARRA	\$ 3,900,000				\$ 3,900,000	5/27/2009	X					
						\$ 130,321,378	\$ 19,250,773	\$ -	\$ 1,971,173	\$ 151,543,324							
Local Sponsored Projects																	
APJ09-801	Apache Junction	Ironwood Drive: Southern Avenue to 16th Avenue	Design and Reconstruction of Pavement	0.5	ARRA	\$ 1,348,343	\$ -		\$ -	\$ 1,348,343	4/22/2009						
AVN09-801	Avondale	Dysart Road-I-10 to Indian School Road	Preliminary engineering, design and construction for Mill & Replace	2.5	ARRA	\$ 2,035,200	\$ -		\$ -	\$ 2,035,200	4/22/2009						
AVN09-802	Avondale	Dysart Road -Van Buren to the I-10	Preliminary engineering, design and construction for Mill & Replace	0.5	ARRA & Local	\$ 179,699	\$ -		\$ 222,094	\$ 401,793	4/22/2009						

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
BKY09-801	Buckeye	Various Locations Townwide - Functionally Classified Roads	Pre-engineer/Design and Pavement Rehabilitation and Preservation	3.45	ARRA	\$ 1,621,878				\$ 1,621,878	4/22/2009						
CFR09-801	Carefree	Intersection of Tom Darlington Drive and Ridgeview Place	Pre-engineer/Design and construct Pedestrian crossing	n/a	ARRA	\$ 35,000				\$ 35,000	4/22/2009						
CFR09-802	Carefree	Cave Creek Road: Scopa Trail to Carefree Eastern Border	Pre-engineer/Design and construct, repair and restoration of Cave Creek Road	3.5	ARRA	\$ 553,340				\$ 553,340	4/22/2009						
CVK09-807	Cave Creek	Various Locations - Functionally Classified Roadways	Pre-Engineer/Design and Construct Pavement Rehab projects	1.5	ARRA	\$ 614,813				\$ 614,813	5/27/2009						
CHN120-07C	Chandler	Chandler Blvd/Dobson Road Intersection, and Dobson Road from Chandler Blvd to Frye Road	Intersection and Capacity Improvement	0.5	ARRA, Local & RARF	\$ 2,288,700	\$ -	\$3,629,000	\$ 1,711,300	\$ 7,629,000	4/22/2009	X					
CHN09-801	Chandler	Price Road from Germann Road south to Queen Creek Road	Design and reconstruction of pavement	1	ARRA	\$ 3,678,899	\$ -		\$ -	\$ 3,678,899	4/22/2009						
ELM09-801	El Mirage	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and Mill and Replace Existing Road.	1.5	ARRA	\$ 952,805	\$ -		\$ -	\$ 952,805	4/22/2009						
FTH07-301	Fountain Hills	Shea Blvd. (Palisades Blvd. to Fountain Hills Blvd.)	Widen for 3rd (westbound) lane, bike lane, sidewalk, and turn pockets.	1	ARRA, STP, & Local	\$ 1,081,614	\$ 1,076,000		\$ 546,764	\$ 2,704,378	4/22/2009	X					
FTM09-801	Ft. McDowell	Various Locations - Functionally Classified Roadways	Pre-Engineer/Design and Construct Pavement Rehab projects	1	ARRA	\$518,436				\$ 518,436	5/27/2009						
GBD09-801	Gila Bend	Pima Street/SR-85 Various Locations	Design and Construct Signage Improvements		ARRA	\$33,000	\$ -		\$ -	\$ 33,000	4/22/2009						
GBD09-802	Gila Bend	Pima Street/SR-85 Various Locations	Design and Construct Pedestrian and Landscape Improvements		ARRA	\$339,497	\$ -		\$ -	\$ 339,497	4/22/2009						
GBD09-803	Gila Bend	Gila Bend Airport on SR-85	Design and Construct Carpool and Transit Park & Ride Lot	2009	ARRA	\$ 170,000	\$ -		\$ -	\$ 170,000	5/27/2009						

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
GRC09-801	Gila River Indian Community	Various Locations - Functionally Classified Roadways	Pre-Engineer/Design and Construct Pavement Rehab projects	1.5	ARRA	\$561,349				\$ 561,349	4/22/2009						
GLB09-801	Gilbert	Various Locations - Functionally Classified Roadways	Pre-Engineer/Design and Construct Nova Chip Overlays- arterial roadways	14.88	ARRA	\$ 5,306,313	\$ -		\$ -	\$ 5,306,313	4/22/2009						
GLN09-801	Glendale	Various Locations Citywide - Functionally Classified Roadways	New traffic signal cabinets and controllers	n/a	ARRA	\$ 1,100,000	\$ -		\$ -	\$ 1,100,000	4/22/2009						
GLN09-802	Glendale	Various Locations Citywide - Functionally Classified Roadways	Modernize traffic signals	n/a	ARRA	\$ 550,000	\$ -		\$ -	\$ 550,000	4/22/2009						
GLN09-803	Glendale	Various Locations Citywide - Functionally Classified Roadways	CCTV Camera Installations	n/a	ARRA	\$ 90,000	\$ -		\$ -	\$ 90,000	4/22/2009						
GLN09-804	Glendale	Camelback Rd. - 47th to 83rd Aves.	Install wireless communication with traffic signals	4.5	ARRA	\$ 230,000	\$ -		\$ -	\$ 230,000	4/22/2009						
GLN09-805	Glendale	Bethany Home Rd. - 63rd to 83rd Aves.	Install wireless communication with traffic signals	2.5	ARRA	\$ 200,000	\$ -		\$ -	\$ 200,000	4/22/2009						
GLN09-806	Glendale	Glendale Ave. - 51st to 66th Aves.	Pre-Engineer/Design and construct pavement overlay	2	ARRA	\$ 1,170,000	\$ -		\$ -	\$ 1,170,000	4/22/2009						
GLN09-807	Glendale	Litchfield Rd. - Missouri to Northern Ave.	Pre-Engineer/Design and construct pavement surface treatment	2	ARRA	\$ 510,000	\$ -		\$ -	\$ 510,000	4/22/2009						
GLN09-808	Glendale	25 Miles on Arterial Streets	Install thermoplastic pavement markings	25	ARRA	\$ 358,413	\$ -		\$ -	\$ 358,413	4/22/2009						
GLN08-604	Glendale	63rd Avenue at Loop 101 Expressway	Design and construct multi-use overpass over Loop 101 (Agua Fria Fwy) (Phase 2)	290 feet	ARRA, CMAQ, & Local	\$ 1,850,000	\$ 3,557,375		\$ -	\$ 5,407,375	4/22/2009						
GDY09-801	Goodyear	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and construct mill, patch and replace	2.5	ARRA & Local	\$ 782,415	\$ -		\$ 15,980	\$ 798,395	4/22/2009						

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
GDL09-801	Guadalupe	Various Locations Townwide - Functionally Classified Roadways	Replace existing street lights to improve safety	1.42	ARRA	\$ 366,000	\$ -		\$ -	\$ 366,000	4/22/2009						
GDL09-803	Guadalupe	Calle Guadalupe: I-10 to Tempe City Limits	Mill & Asphalt overlay, ADA Sidewalk Improvements and landscaping.	0.25	ARRA	\$ 268,022	\$ -		\$ -	\$ 268,022	4/22/2009						
LPK09-801	Litchfield Park	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and mill and replace pavement resurfacing/ reconstruction	0.74	ARRA	\$ 613,958	\$ -	\$ -		\$ 613,958	4/22/2009						
MMA09-801	MCDOT	Various Locations Countywide - Functionally Classified Roadways	Pre-Engineer/Design and construct AR Overlay	30.09	ARRA & Local	\$ 5,950,757	\$ -		\$ 8,938	\$ 5,959,695	4/22/2009						
MES09-801	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and pavement reconstruct and ADA upgrades	7.5	ARRA	\$ 9,196,045	\$ -		\$ -	\$ 9,196,045	4/22/2009 Deleted & Reprogrammed on 5/27/09						
MES09-802	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and construct mill and replace pavement	3.5	ARRA	\$ 1,588,734	\$ -		\$ -	\$ 1,588,734	4/22/2009 Deleted & Reprogrammed on 5/27/09						
MES09-801R	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and pavement reconstruct and ADA upgrades	1.5	ARRA	\$ 1,610,892				\$ 1,610,892	5/27/2009						
MES09-802R	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and construct mill and replace pavement	2.5	ARRA	\$ 970,728				\$ 970,728	5/27/2009						
MES09-803	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and pavement reconstruct and ADA upgrades, Group 1	2	ARRA	\$ 2,559,279				\$ 2,559,279	5/27/2009						
MES09-804	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and pavement reconstruct and ADA upgrades, Group 2	2	ARRA	\$ 2,333,311				\$ 2,333,311	5/27/2009						
MES09-805	Mesa	Various Locations Citywide - Functionally Classified Roadways	Pre-Engineer/Design and pavement reconstruct and ADA upgrades Group 3	3	ARRA	\$ 3,310,569				\$ 3,310,569	5/27/2009						

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
PVY09-801	Paradise Valley	Various Locations Townwide - Functionally Classified Roadways	Pre-Engineer/Design and construct pavement resurface projects	3.68	ARRA & Local	\$ 823,174	\$ -		\$ 586	\$ 823,760	4/22/2009						
PEO100-07AC1	Peoria	Beardsley Rd Connection: Loop 101 (Agua Fria Fwy) to Beardsley Rd at 83rd Av/Lake Pleasant Pkwy	Construct Beardsley Road extension and bridge over New River	2	ARRA, STP-MAG & Local	\$ 2,850,401	\$ 5,991,524		\$ 2,647,762	\$ 11,489,687	4/22/2009						
PEO09-801	Peoria	Various Locations	Pavement Preservation: Major Arterial mill, overlay and re-striping	n/a	ARRA & Local	\$ 1,130,050	\$ -		\$ 266,220	\$ 1,396,270	4/22/2009 and 6/24/2009						
PHX07-316	Phoenix	7th St & McDowell Rd	Design & Construction of Intersection Improvements	0.25	ARRA & CMAQ	\$ 1,000,000	\$ 1,256,000		\$ -	\$ 2,256,000	4/22/2009						
PHX09-801	Phoenix	Various Locations (North Area) - Functionally Classified Roadways	Design & Construction of Pavement Preservation	16	ARRA	\$ 7,136,181	\$ -		\$ -	\$ 7,136,181	4/22/2009						
PHX09-802	Phoenix	Various Locations (Central Area) - Functionally Classified Roadways	Design & Construction of Pavement Preservation	16	ARRA	\$ 7,150,000	\$ -		\$ -	\$ 7,150,000	4/22/2009						
PHX09-803	Phoenix	Various Locations (South Area) - Functionally Classified Roadways	Design & Construction of Pavement Preservation	16	ARRA	\$ 7,150,000	\$ -		\$ -	\$ 7,150,000	4/22/2009						
PHX09-804	Phoenix	Various Locations - (North Area)	Design & Construction of Removal/Replacement of Existing ADA Ramps or Construction of New ADA Ramps	N/A	ARRA	\$ 1,750,000	\$ -		\$ -	\$ 1,750,000	4/22/2009						
PHX09-805	Phoenix	Various Locations - (South Area)	Design & Construction of Removal/Replacement of Existing ADA Ramps or Construction of New ADA Ramps	N/A	ARRA	\$ 1,750,000	\$ -		\$ -	\$ 1,750,000	4/22/2009						
PHX09-806	Phoenix	11 Locations Citywide	Design & Construct Bridge Deck Rehabilitations	N/A	ARRA	\$ 2,250,000	\$ -		\$ -	\$ 2,250,000	4/22/2009						
PHX09-807	Phoenix	6 Locations Citywide	Design & Construct Bridge Joint Rehabilitations	N/A	ARRA	\$ 1,250,000	\$ -		\$ -	\$ 1,250,000	4/22/2009						

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
PHX09-808	Phoenix	Citywide Corridors	Inventory / Programming & Procure / Install Traffic Control Signs	N/A	ARRA	\$ 3,000,000	\$ -		\$ -	\$ 3,000,000	4/22/2009						
PHX09-809	Phoenix	Citywide Corridors	Design & Procure/Install Fiber Optic Backbone System	N/A	ARRA	\$ 1,500,000	\$ -		\$ -	\$ 1,500,000	4/22/2009						
PHX09-810	Phoenix	Citywide Corridors	Design & Procure/Install CCTV	N/A	ARRA	\$ 1,000,000	\$ -		\$ -	\$ 1,000,000	4/22/2009						
PHX09-811	Phoenix	Citywide Corridors	Design & Procure/Install Wireless Communications	N/A	ARRA	\$ 500,000	\$ -		\$ -	\$ 500,000	4/22/2009						
QNC09-801	Queen Creek	Combs Rd: UPRR/Rittenhouse Rd to approx. 1,000 ft west of Gantzel Rd	Pre-Engineer/Design and construct resurfacing roadway	1.00	ARRA	\$ 227,282	\$ -		\$ -	\$ 227,282	4/22/2009						
QNC09-802	Queen Creek	Various Locations on Rittenhouse Rd	Pre-Engineer/Design and construct resurfacing roadway and shoulder paving	1.70	ARRA	\$ 805,816	\$ -		\$ -	\$ 805,816	4/22/2009						
SRP09-801	Salt River Pima-Indian Community	Various Locations - Functionally Classified Roadways	Design & Construction of Pavement Preservation/Chip-Seal	2	ARRA	\$ 653,910				\$ 653,910	5/27/2009						
SCT09-611	Scottsdale	Scottsdale Road from Roosevelt Street to Earll Road	Install new bike lanes and enhanced pedestrian facilities, transit shelters, and streetscape	1.8	ARRA, CMAQ, & Local	\$ 4,600,000	\$ 2,458,415		\$ 686,906	\$ 7,745,321	4/22/2009						
SCT09-703	Scottsdale	Crosscut Canal from Thomas Road to Indian School Road	Construct new pedestrian/bicycle bridge and multi-use path	0.75	ARRA, STP-TEA, & Local	\$ 882,333	\$ 500,000		\$ 348,667	\$ 1,731,000	4/22/2009						
SCT12-813	Scottsdale	Various Locations in Southern Scottsdale	Replace traffic signal controllers and cabinets	na	ARRA, & Local	\$ 439,633			\$ 60,367	\$ 500,000	4/22/2009						
SUR09-801	Surprise	Bell Road-Parkview to West City Limit	Pre-Engineer/Design and construct pavement Reconstruction and ITS Conduit Installation	4.25	ARRA	\$ 2,933,374	\$ -		\$ -	\$ 2,933,374	4/22/2009						

Project Information					Project Funding						Project Development Status							
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out	
TMP09-801	Tempe	Baseline Road between Kyrene Road and the Union Pacific Railroad, over the Western Canal	Construct replacement bridge over the Western Canal	0.25	ARRA, & Local	\$ 4,362,619	\$ -		\$ 1,637,381	\$ 6,000,000	4/22/2009							
WKN09-801	Wickenburg	North Vulture Mine Rd: US 60 to Northern Town Limits	Design and Complete Pavement Mill and Replace	1.6	ARRA	\$ 644,140	\$ -	\$ -	\$ -	\$ 644,140	4/22/2009							
YTN09-801	Youngtown	Avenue west by 1950 feet/approx. 115th	Engineer/Design and construct mill	1950LF	ARRA	\$ 645,926				\$ 645,926	4/22/2009							
						\$ 102,578,069	\$ 14,839,314	\$ 3,629,000	\$ 8,152,965	\$ 129,199,348								
Transit Projects																		
AVN09-803T	Avondale	Avondale Blvd/I-10	Park-and-Ride site-selection	11.31.04	ARRA	\$ 250,000				\$ 250,000	3/25/2009 - Deleted on 6/24/09							
AVN09-804T	Avondale	Citywide	Purchase 2 replacement dial-a-ride vehicles		ARRA	\$ 126,000				\$ 126,000	6/24/2009							
GDY06-204T	Goodyear	I-10: Litchfield Rd to Dysart Rd (ADOT Basin between Litchfield and Dysart)	Construct regional park-and-ride (1/10 Litchfield)	11.33.04	ARRA, STP-Flex & Local	\$ 2,036,184	\$ 2,034,665		\$ 122,986	\$ 4,193,835	4/22/2009 and 6/24/2009	X		Grant is under review at FTA				
GDY08-800T	Goodyear	I-10: Litchfield Rd to Dysart Rd (ADOT Basin between Litchfield and Dysart)	Acquire land-regional park and ride		ARRA, CMAQ-Flex, & Local	\$ 186,500	\$ 746,000		\$ 45,092	\$ 977,592	4/22/2009 and 6/24/2009	X		Grant is under review at FTA				
GDY05-202T	Goodyear	I-10: Litchfield Rd to Dysart Rd (ADOT Basin between Litchfield and Dysart)	Park and Ride Land Acquisition		ARRA, STP-Flex & Local	\$ 352,216	\$ 1,409,678		\$ 85,209	\$ 1,847,103	4/22/2009 and 6/24/2009	X		Grant is under review at FTA				
MES10-809T	Mesa	Country Club/US 60	Park-and-Ride construction	11.33.04	ARRA	\$ 9,400,000				\$ 9,400,000	3/25/2009	X - Pending approval at FTA		Grants have been submitted to FTA				
PHX09-837T	Phoenix	Bell Rd/SR-51	Bus access crossover	11.23.01	ARRA	\$ 640,070				\$ 640,070	3/25/2009	X		Grants have been submitted to FTA				
PHX10-818T	Phoenix	Central Avenue/Van Buren	Central Station Transit Center Refurbishments	11.34.01	ARRA	\$ 5,000,000				\$ 5,000,000	3/25/2009	X		Grants have been submitted to FTA				
PHX08-705T	Phoenix	I-17/Happy Valley	Happy Valley/I-17 Park and Ride - construct	11.33.04	ARRA	\$ 5,500,000				\$ 5,500,000	3/25/2009	X		Grants have been submitted to FTA				
PHX09-838T	Phoenix	Pecos Road/40th Street	Pecos/40th St Park and Ride Expansion	11.34.04	ARRA	\$ 3,000,000				\$ 3,000,000	3/25/2009	X		Grants have been submitted to FTA				

Project Information					Project Funding						Project Development Status						
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out
PHX09-611T	Phoenix	Regionwide	Preventive Maintenance	11.7A.00	ARRA; 5307	\$ 5,400,000	\$ 5,251,196		\$ 1,312,799	\$ 11,963,995	3/25/2009	X	Grants have been submitted to FTA				
PHX09-839T	Phoenix	Regionwide	Intelligent Transportation System Enhancement: Regional Transit Stop Data Overhaul	11.42.08	ARRA	\$ 300,000				\$ 300,000	3/25/2009	X	Grants have been submitted to FTA				
PHX09-840T	Phoenix	Citywide	Bus Stop Improvements	11.32.10	ARRA	\$ 4,321,217				\$ 4,321,217	3/25/2009	X	Grants have been submitted to FTA				
PHX08-704T	Phoenix	27th Ave/Baseline Rd	27th Ave/Baseline Park and Ride Construct	11.33.04	ARRA	1,100,000				\$ 1,100,000	5/27/2009	X - Pending approval at FTA	Grants have been submitted to FTA				
VMT10-807T	RPTA	Arizona Avenue/Country Club (Service between Ocotillo Ave/Alma School and Sycamore and Main using Arizona Ave/CC)	Bus Rapid Transit - Arizona Avenue/Country Club (Phase I) - Acquire ROW	11.22.01	ARRA	\$ 2,500,000				\$ 2,500,000	3/25/2009		Grants have been submitted to FTA				
VMT10-807T	RPTA	Arizona Avenue/Country Club (Service between Ocotillo Ave/Alma School and Sycamore and Main using Arizona Ave/CC)	Bus Rapid Transit Arizona Avenue/Country Club (Phase I) - Construct busway improvements and stations	11.23.01	ARRA	\$ 12,500,000				\$ 12,500,000	3/25/2009	Underway	Grants have been submitted to FTA				
SCT09-803T	Scottsdale	Loop 101/Scottsdale Rd	Park-and-Ride construction	11.33.04	ARRA	\$ 5,000,000				\$ 5,000,000	3/25/2009	X - Pending approval at FTA	Grants have been submitted to FTA				
TMP09-806T	Tempe	East Valley Operations and Maintenance Facility	Expansion/ Updgrade	11.41.03	ARRA	\$ 6,500,000				\$ 6,500,000	3/25/2009	X	Grants have been submitted to FTA				
VMR09-801T	VMR	Central Ave/Camelback Rd	Central/Camelback Park and Ride Expansion	11.33.04	ARRA	1,400,000				\$ 1,400,000	5/27/2009	X	Grants have been submitted to FTA				
VMR09-802T	VMR	Regionwide	LRT Park and Ride Shade Canopes	11.34.04	ARRA	2,500,000				\$ 2,500,000	5/27/2009	X	Grants have been submitted to FTA				
						\$ 67,762,187	\$ 9,441,539	\$ -	\$ 1,566,086	\$ 78,769,812							

Project Information					Project Funding						Project Development Status							
TIP #	Agency	Project Location	Project Description	Leng.	Fund Type	Federal Cost ARRA	Federal Cost - Other	Region. Funds	Local Cost	Total Cost	Project Approved by MAG RC	Design & Federal Clearance	Obligate	Advert.	Bid Opened	Under Const.	Closed Out	
Local Sponsored Projects - Transportation Enhancement																		
CHN09-805	Chandler	Paseo Trail, Consolidated Canal: Galveston to Pecos Rd.	Construction of multi-use path	n/a	TEA-ARRA	\$ 750,000			\$ 411,610	\$ 1,161,610	5/27/2009							
GLB04-303R	Gilbert	Canal Crossing Project	Design and construction pedestrian bridges over canal crossing	n/a	TEA-ARRA	\$ 270,000			\$ 410,000	\$ 680,000	5/27/2009							
GLB08-801	Gilbert	Heritage District Downtown Ped Project	Design and construct sidewalks, landscaping and other pedestrian improvements	1	TEA-ARRA	\$ 578,670			\$ -	\$ 578,670	5/27/2009							
GLN08-611	Glendale	Old Roma Alley	Design and construct pedestrian enhancements and landscape	0.05	TEA-ARRA	\$ 732,562			\$ -	\$ 732,562	5/27/2009							
MMA09-725	Maricopa County	Bush Hwy from Utery Pass Rd to Stewart Mtn Rd	Design and construct bicycle lane	4.6	TEA-ARRA	\$ 750,000			\$ 367,817	\$ 1,117,817	5/27/2009							
MES09-806	Mesa	Consolidated Canal Pathway, 8th Street and Lindsay	Design and construct 12-foot wide multi-use pathway with lighting and signing	1.3	TEA-ARRA	\$ 750,000			\$ 759,375	\$ 1,509,375	5/27/2009 and 6/24/2009							
PHX08-641	Phoenix	Arcadia Drive Ind. Sch. Rd. to AZ Canal	Design and construct multi-use trail enhancements	0.15	TEA-ARRA	\$ 750,000			\$ 70,282	\$ 820,282	5/27/2009							
PHX08-642	Phoenix	Historic Street Light Rehabilitation Project	Restore 123 historic streetlights	n/a	TEA-ARRA	\$ 377,970			\$ -	\$ 377,970	5/27/2009							
SCT09-703	Scottsdale	Crosscut Canal, Thomas Rd to Indian School Rd	Construct new pedestrian/bicycle bridge and multi-use path	0.75	ARRA; TEA-ARRA	\$ 1,632,333			\$ 98,667	\$ 1,731,000	5/27/2009							
SCT09-801	Scottsdale	Downtown Canal Bank Improvements	Design and construct transportation enhancements to connect Sun Circle Trail to Goldwater Underpass	n/a	TEA-ARRA	\$ 600,000			\$ 25,402	\$ 625,402	5/27/2009							
TMP09-704	Tempe	Crosscut Canal from Papago Park to Mauer Park - Tempe	Design and construct multi-use path (phase II)	1	TEA-ARRA	\$ 750,000			\$ 650,000	\$ 1,400,000	5/27/2009							
						\$ 7,941,535	\$ -	\$ -	\$ 2,793,153	\$ 10,734,688								

Local Sponsored Projects

MAG was notified by ADOT on March 16, 2009 that the MAG region will receive \$104,578,340 of American Recovery and Reinvestment Act (ARRA) funds. These funds are known as the sub-allocated ARRA transportation funds. On March 23, 2009 Regional Council approved the policy direction for the sub-allocated ARRA funds of: a Minimum Agency Allocation of \$500,000 plus population in accordance with the following:

1. Establish a deadline of April 3, 2009, to have MAG member agencies define and submit projects to MAG for the sub-allocated funds due to the very limited time to obligate the projects.
2. Have MAG prepare the necessary administrative adjustments/amendments to the FY 2008-2012 MAG Transportation Improvement Program and or Regional Transportation Plan as appropriate.
3. Have MAG conduct the air quality consultation/conformity if necessary.
4. Establish a deadline of November 30, 2009 for projects to be obligated. Funds from projects that are not obligated will be reprogrammed to meet the federal obligation date of February 17, 2010 in order for Arizona to be eligible to receive funding from other states that are unable to obligate their funds.

Jurisdiction	Minimum Agency Allocation of \$500K Plus Population
Apache Junction (a)	\$ 1,348,343
Avondale	\$ 2,214,899
Buckeye	\$ 1,621,878
Carefree	\$ 588,340
Cave Creek	\$ 614,813
Chandler	\$ 5,967,599
El Mirage	\$ 1,252,805
Fort McDowell	\$ 518,436
Fountain Hills	\$ 1,081,614
Gila Bend	\$ 542,497
Gila River (b)	\$ 561,349
Gilbert	\$ 5,306,313
Glendale	\$ 6,058,413
Goodyear	\$ 1,829,797
Guadalupe	\$ 634,022
Litchfield Park	\$ 613,958
Mesa	\$ 10,784,779
Paradise Valley	\$ 823,174
Peoria (b)	\$ 3,980,451
Phoenix	\$ 35,436,181
Queen Creek (a)	\$ 1,033,098
Salt River	\$ 653,910
Scottsdale	\$ 5,921,966
Surprise	\$ 2,933,374
Tempe	\$ 4,362,619
Tolleson	\$ 652,890
Wickenburg	\$ 644,140
Youngtown	\$ 645,926
Maricopa County (c)	\$ 5,950,757
Total	\$ 104,578,340

Local Sponsored Projects - Project Details

APACHE JUNCTION		
TIP #	Project Description	Federal Cost - ARRA
APJ09-801	Design and Reconstruction of Pavement	\$ 1,348,343
TOTAL		\$ 1,348,343

AVONDALE		
TIP #	Project Description	Federal Cost - ARRA
AVN09-801	Preliminary engineering, design and construction for Mill & Replace	\$ 2,035,200
AVN09-802	Preliminary engineering, design and construction for Mill & Replace	\$ 179,699
TOTAL		\$ 2,214,899

BUCKEYE		
TIP #	Project Description	Federal Cost - ARRA
BKY09-801	Pre-engineer/Design and Pavement Rehabilitation and Preservation	\$ 1,621,878
TOTAL		\$ 1,621,878

CAREFREE		
TIP #	Project Description	Federal Cost - ARRA
CFR09-801	Pre-engineer/Design and construct Pedestrian crossing	\$ 35,000
CFR09-802	Pre-engineer/Design and construct, repair and restoration of Cave Creek Road	\$ 553,340
TOTAL		\$ 588,340

CAVE CREEK		
TIP #	Project Description	Federal Cost - ARRA
CVK09-807	Pre-Engineer/Design and Construct Pavement Rehab projects	\$ 614,813
TOTAL		\$ 614,813

CHANDLER		
TIP #	Project Description	Federal Cost - ARRA
CHN120-07C	Intersection and Capacity Improvement	\$ 2,288,700
CHN09-801	Design and reconstruction of pavement	\$ 3,678,899
TOTAL		\$ 5,967,599

EL MIRAGE		
TIP #	Project Description	Federal Cost - ARRA
ELM09-801	Pre-Engineer/Design and Mill and Replace Existing Road.	\$ 952,805
DOT09-801	Transportation Landscaping Enhancement	\$ 300,000
TOTAL		\$ 1,252,805

FOUNTAIN HILLS		
TIP #	Project Description	Federal Cost - ARRA
FTH07-301	Widen for 3rd (westbound) lane, bike lane, sidewalk, and turn pockets.	\$ 1,081,614
TOTAL		\$ 1,081,614

FT. MCDOWELL		
TIP #	Project Description	Federal Cost - ARRA
FTM09-801	Pre-Engineer/Design and Construct Pavement Rehab projects	\$ 518,436
TOTAL		\$ 518,436

GILA BEND		
TIP #	Project Description	Federal Cost - ARRA
GBD09-801	Design and Construct Signage Improvements	\$33,000
GBD09-802	Design and Construct Pedestrian and Landscape Improvements	\$339,497
GBD09-803	Design and Construct Carpool and Transit Park & Ride Lot	\$ 170,000
TOTAL		\$ 542,497

GILA RIVER INDIAN COMMUNITY		
TIP #	Project Description	Federal Cost - ARRA
GRC09-801	Pre-Engineer/Design and Construct Pavement Rehab projects	\$561,349
TOTAL		\$ 561,349

GILBERT		
TIP #	Project Description	Federal Cost - ARRA
GLB09-801	Pre-Engineer/Design and Construct Nova Chip Overlays- arterial roadways	\$ 5,306,313
TOTAL		\$ 5,306,313

GLENDALE		
TIP #	Project Description	Federal Cost - ARRA
GLN09-801	New traffic signal cabinets and controllers	\$ 1,100,000
GLN09-802	Modernize traffic signals	\$ 550,000
GLN09-803	CCTV Camera Installations	\$ 90,000
GLN09-804	Install wireless communication with traffic signals	\$ 230,000
GLN09-805	Install wireless communication with traffic signals	\$ 200,000
GLN09-806	Pre-Engineer/Design and construct pavement overlay	\$ 1,170,000
GLN09-807	Pre-Engineer/Design and construct pavement surface treatment	\$ 510,000
GLN09-808	Install thermoplastic pavement markings	\$ 358,413
GLN08-604	Design and construct multi-use overpass over Loop 101 (Agua Fria Fwy) (Phase 2)	\$ 1,850,000
TOTAL		\$ 6,058,413

GOODYEAR		
TIP #	Project Description	Federal Cost - ARRA
GDY09-801	Pre-Engineer/Design and construct mill, patch and replace	\$ 782,415
GDY06-204T	Construct regional park-and-ride (1/10 - Litchfield)	\$ 508,666
GDY08-800T	Acquire land- regional park and ride	\$ 186,500
GDY05-202T	Park and Ride Land Acquisition	\$ 352,216
TOTAL		\$ 1,829,797

GUADALUPE		
TIP #	Project Description	Federal Cost - ARRA
GDL09-801	Replace existing street lights to improve safety	\$ 366,000
GDL09-803	Mill & Asphalt overlay, ADA Sidewalk Improvements and landscaping.	\$ 268,022
TOTAL		\$ 634,022

LITCHFIELD PARK		
TIP #	Project Description	Federal Cost - ARRA
LPK09-801	Pre-Engineer/Design and mill and replace pavement resurfacing/reconstruction	\$ 613,958
TOTAL		\$ 613,958

MARICOPA COUNTY		
TIP #	Project Description	Federal Cost - ARRA
MMA09-801	Pre-Engineer/Design and construct AR Overlay	\$ 5,950,757
TOTAL		\$ 5,950,757

MESA		
TIP #	Project Description	Federal Cost - ARRA
MES09-801R	Pre-Engineer/Design and pavement reconstruct and ADA upgrades	\$ 1,610,892
MES09-802R	Pre-Engineer/Design and construct mill and replace pavement	\$ 970,728
MES09-803	Pre-Engineer/Design and pavement reconstruct and ADA upgrades, Group 1	\$ 2,559,279
MES09-804	Pre-Engineer/Design and pavement reconstruct and ADA upgrades, Group 2	\$ 2,333,311
MES09-805	Pre-Engineer/Design and pavement reconstruct and ADA upgrades Group 3	\$ 3,310,569
TOTAL		\$ 10,784,779

PARADISE VALLEY		
TIP #	Project Description	Federal Cost - ARRA
PVY09-801	Pre-Engineer/Design and construct pavement resurface projects	\$ 823,174
TOTAL		\$ 823,174

PEORIA		
TIP #	Project Description	Federal Cost - ARRA
PEO100-07AC1	Construct Beardsley Road extension and bridge over New River	\$ 2,850,401
PEO09-801	Pavement Preservation: Major Arterial mill, overlay and re-striping	\$ 1,130,050
TOTAL		\$ 3,980,451

PHOENIX		
TIP #	Project Description	Federal Cost - ARRA
PHX07-316	Design & Construction of Intersection Improvements	\$ 1,000,000
PHX09-801	Design & Construction of Pavement Preservation	\$ 7,136,181
PHX09-802	Design & Construction of Pavement Preservation	\$ 7,150,000
PHX09-803	Design & Construction of Pavement Preservation	\$ 7,150,000
PHX09-804	Design & Construction of Removal/Replacement of Existing ADA Ramps or Construction of New ADA Ramps	\$ 1,750,000
PHX09-805	Design & Construction of Removal/Replacement of Existing ADA Ramps or Construction of New ADA Ramps	\$ 1,750,000
PHX09-806	Design & Costruct Bridge Deck Rehabilitations	\$ 2,250,000
PHX09-807	Design & Costruct Bridge Joint Rehabilitations	\$ 1,250,000
PHX09-808	Inventory / Programming & Procure / Install Traffic Control Signs	\$ 3,000,000
PHX09-809	Design & Procure/Install Fiber Optic Backbone System	\$ 1,500,000
PHX09-810	Design &Procure/Install CCTV	\$ 1,000,000
PHX09-811	Design &Procure/Install Wireless Communications	\$ 500,000
TOTAL		\$ 35,436,181

QUEEN CREEK		
TIP #	Project Description	Federal Cost - ARRA
QNC09-801	Pre-Engineer/Design and construct resurfacing roadway	\$ 227,282
QNC09-802	Pre-Engineer/Design and construct resurfacing roadway and shoulder paving	\$ 805,816
TOTAL		\$ 1,033,098

SALT RIVER PIMA-MARICOPA INDIAN COMMUNITY		
TIP #	Project Description	Federal Cost - ARRA
SRP09-801	Design & Construction of Pavement Preservation/Chip-Seal	\$ 653,910
TOTAL		\$ 653,910

SCOTTSDALE		
TIP #	Project Description	Federal Cost - ARRA
SCT09-611	Install new bike lanes and enhanced pedestrian facilities, transit shelters, and streetscape	\$ 4,600,000
SCT09-703	Construct new pedestrian/bicycle bridge and multi-use path	\$ 882,333
SCT12-813	Replace traffic signal controllers and cabinets	\$ 439,633
TOTAL		\$ 5,921,966

SURRISE		
TIP #	Project Description	Federal Cost - ARRA
SUR09-801	Pre-Engineer/Design and construct pavement Reconstruction and ITS Conduit Installation	\$ 2,933,374
TOTAL		\$ 2,933,374

TEMPE		
TIP #	Project Description	Federal Cost - ARRA
TMP09-801	Construct replacement bridge over the Western Canal	\$ 4,362,619
TOTAL		\$ 4,362,619

TOLLESON		
TIP #	Project Description	Federal Cost - ARRA
DOT07-323	99th Ave from I-10 to MC-85: Road Widening	\$ 652,890
TOTAL		\$ 652,890

WICKENBURG		
TIP #	Project Description	Federal Cost - ARRA
WKN09-801	Design and Complete Pavement Mill and Replace	\$ 644,140
TOTAL		\$ 644,140

YOUNGTOWN		
TIP #	Project Description	Federal Cost - ARRA
YTN09-801	Pre-Engineer/Design and construct mill and replace - pavement resurfacing	\$ 645,926
TOTAL		\$ 645,926

**List of Highway Projects in the MAG Region for the ADOT/State Portion of
American Recovery and Reinvestment Act - 2009 Funds
Approved at Regional Council 2-25-2009**

On March 3, 2009, the Arizona State Transportation Board met March 3, 2009 approve projects for the Arizona Department of Transportation (ADOT) portion of the American Recovery and Reinvestment Act (ARRA). The Board reaffirmed the previous action of the Board to allocate the \$350 million of funding with 37 percent of the funding would be allocated to the MAG region, 13 percent to the PAG region, and 50 percent the remaining 13 counties. The allocation to the MAG region is about \$129.4 million. The project lists below were approved by the MAG Regional Council on February 25, 2009. There were originally five projects funded through ARRA State/Highway Allocation.

COOPERATIVELY DEVELOPED ADOT PROJECTS									
Priority Order	Current Funding	TIP #	Prop. 400 Project	Project Location	Project Description	Fiscal Year in TIP	Total Cost	Project Notes	Cummulative Total
1	State (STAN)	DOT09-815	Yes	I-10: Verrado Way - Sarival Rd	Construct General Purpose Lane	2009	\$43,200,000	2026). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded.	\$43,200,000
2	State (STAN)	DOT09-818	Yes	I-17: SR74-Anthem Way	Construct General Purpose Lane	2009	\$22,500,000	2026). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded. The project was originally programmed with \$30.5 million in State-STAN funds, but project estimate is lower.	\$65,700,000
3*	State (STAN)	Not in TIP	Yes	SR802: L202 to Ellsworth	Design & ROW	Not in TIP	\$20,400,000	2020). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded. The design component is \$12 million. The completion of the Environmental Assessment is uncertain at this time. This project will not be ready to obligate in 120 days.*	
4	NHS	DOT09-6C00R	Yes	US 60: SR 303L - 99th Ave	10 Miles Widening	2009	\$45,000,000	The project is projected to be ready to advertise by June 2009.	\$110,700,000
5	NHS	DOT07-332	Yes	US 60: 99th Ave - 83rd Ave	2.5 Miles Widening	2009	\$11,200,000	Project is ready to advertise.	\$121,900,000
6	State	DOT12-840	Yes	Loop 101: Beardsley Rd / Union Hills	TI Improvement - Widening Union Hills and Bridge with Beardsley connector	2009	\$9,125,000	Projects - PEO100-07AC2 & PEO100-07AC1. The Frontage Road construction 75th Ave to Union Hills and U-turn structure at Union Hill - \$20,000,000 is currently being funded with 100% of Peoria funds; ADOT is the lead on both the TI, and Frontage U-turn.	\$131,025,000
7	NHS	DOT06-613	Yes	SR 85: Southern Ave - I 10	2 Miles New Roadway	2009	\$20,000,000	Project is ready to advertise.	\$151,025,000
8	State	DOT08-673	Yes	SR 74: MP 20 - MP 22	2 Miles Passing Lane	2009	\$3,600,000	Added to Freeway Life Cycle Program in 2006.	\$154,625,000
9	State	Not in TIP	Yes	Loop 101: Northern to Grand SB	Auxiliary lane - 3 miles	Not in TIP	\$3,000,000	Conformity would have to be assessed.	\$157,625,000

10*	Not in TIP	Not in TIP	Yes	Loop 101: Olive Avenue	TI Improvements	Not in TIP	\$3,000,000	Conformity would have to be assessed. This project will not be ready to obligate in 120 days.*	\$160,625,000
11*	State	DOT10-6C32	Yes	SR 74: MP 13 - MP 15	Construct Passing Lanes	2010	\$2,000,000	This project will not be ready to obligate in 120 days.*	\$162,625,000
12*	Not in TIP	Not in TIP	Yes	I-17: I-10 to Indian School	Southbound Roadway Improvements	Not in TIP	\$1,500,000	This project will not be ready to obligate in 120 days.*	\$164,125,000
13*	Not in TIP	Not in TIP	Yes	Regionwide	Construct Noise Walls	Not in TIP	\$10,000,000	This project will not be ready to obligate in 120 days.*	\$174,125,000
TOTAL								\$194,525,000	

* The five projects in the Cooperatively Developed list will not be ready to obligate in 120 days.

OTHER ADOT PROJECTS - NON-PRIORITIZED PROP. 400 PROJECTS

Current Funding	TIP #	Prop. 400 Project	Project Location	Project Description	Fiscal Year	Total Cost	Project Notes	
RARF	DOT10-828	Yes	SR 87: Four Peaks - Dos S Ranch Road	Construct Roadway Improvements	2010	\$23,000,000	The project is projected to be ready to advertise by November 2009.	
NHS/RARF	Breakout from the DOT12-846	Yes	Loop 303: Greenway to Mountain View	Construction	2012	\$135,000,000	Conformity would have to be redetermined. This project is being advanced from 2012 to 2010.	
STP-AZ/State	DOT07-323	Yes	99th Ave: I-10 to MC85	Street intersection with the SRP well relocation, pavement rehabilitation for 99th Avenue from I-10 to Van Buren Street, and acquiring right-of-way.	2010	\$2,500,000	This is a carry-over from Prop. 300.	
TOTAL							\$160,500,000	

OTHER ADOT PROJECTS - NON-PRIORITIZED & NON-PROP. 400 PROJECTS

Current Funding	TIP #	Prop. 400 Project	Project Location	Project Description	Fiscal Year	Total Cost	Project Notes
Not in TIP	Not in TIP	No	SR 87: Gilbert - Shea	Pavement Preservation	Not in TIP	\$3,000,000	
Not in TIP	Not in TIP	No	Loop 202: MP 10 - MP 17	Sign Replacement	Not in TIP	\$1,150,000	
Not in TIP	Not in TIP	No	SR 51: MP 7 - MP 14	Sign Replacement	Not in TIP	\$1,500,000	
Not in TIP	Not in TIP	No	I-10: MP 112 - MP 129	Sign Replacement	Not in TIP	\$1,500,000	
Not in TIP	Not in TIP	No	I-10: MP 129 - MP 146	Sign Replacement	Not in TIP	\$1,500,000	

Not in TIP	Not in TIP	No	I-17: MP 194 - MP 201	Sign Replacement	Not in TIP	\$1,500,000	
Not in TIP	Not in TIP	No	I-8: Gila Bend Rest Area	Pavement Preservation	Not in TIP	\$10,000,000	
Not in TIP	Not in TIP	No	I-8: MP 121 - Rest Area	Pavement Preservation	Not in TIP	\$21,000,000	
Not in TIP	Not in TIP	No	US 60: San Domingo - Whitmann	Pavement Preservation	Not in TIP	\$11,000,000	
Not in TIP	Not in TIP	No	US 60: Wickenburg to San Domingo Wash	Pavement Preservation	Not in TIP	\$3,777,000	
Not in TIP	Not in TIP	No	Various Routes	Guard Rails	Not in TIP	\$1,800,000	
Not in TIP	Not in TIP	No	I-17: 19th Avenue - 16th Street	Pavement Replacement	Not in TIP	\$1,500,000	
Not in TIP	Not in TIP	No	Loop 101: 51st Ave to 27th Ave EB	Auxiliary lane	Not in TIP	\$3,000,000	
					TOTAL	\$62,227,000	

Current Costs: 6-17-09

**List of Highway Projects in the MAG Region for the ADOT/State Portion of
American Recovery and Reinvestment Act - 2009 Funds**

Since approval of amendments and modifications to the MAG 2008-2012 TIP, projects have move forward and estimates for the projects have come in under the estimate. This is noted in the total cost, as well, more projects have been programmed for funding. here were originally five projects funded through ARRA State/Highway Allocation, and now there are seven. The allocation to the MAG region is about \$129.4 million.

COOPERATIVELY DEVELOPED ADOT PROJECTS										
Priority Order	TIP #	Prop. 400 Project	Agency	Project Location	Project Description	Fiscal Year in TIP	Total Cost	Project Notes		Cummulative Total
1	DOT09-815	Yes	ADOT	I-10: Verrado Way - Sarival Rd	Construct General Purpose Lane	2009	\$28,200,000	This project was advanced from Phase IV (2021-2026). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded.		\$28,200,000
2	DOT09-818	Yes	ADOT	I-17: SR74-Anthem Way	Construct General Purpose Lane	2009	\$13,368,488	This project was advanced from Phase IV (2021-2026). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded. The project was originally programmed with \$30.5 million in State-STAN funds, but project estimate is lower.		\$41,568,488
3*	Not in TIP	Yes	ADOT	SR802: L202 to- Ellsworth	Design & ROW	Not in TIP	\$20,400,000	This project was advanced from Phase III (2016-2020). The 2009 State Budget fix, removed the State-STAN funds; this project is currently unfunded. The design component is \$12-million. The completion of the Environmental Assessment is uncertain at this time. This project will not be ready to obligate in 120 days.*		
4	DOT09-6C00R	Yes	ADOT	US 60: SR 303L - 99th Ave	10 Miles Widening	2009	\$45,000,000	The project is projected to be ready to advertise by June 2009.		\$86,568,488
5	DOT07-332	Yes	ADOT	US 60: 99th Ave - 83rd Ave	2.5 Miles Widening	2009	\$11,200,000	Project is ready to advertise.		\$97,768,488
6	DOT12-840	Yes	ADOT	Loop 101: Beardsley Rd / Union Hills	TI Improvement - Widening Union Hills and Bridge with Beardsley connector	2009	\$9,100,000	This project is connected to the Prop. 400 Arterial Projects - PEO100-07AC2 & PEO100-07AC1. The Frontage Road construction 75th Ave to Union Hills and U-turn structure at Union Hill - \$20,000,000 is currently being funded with 100% of Peoria funds; ADOT is the lead on both the TI, and Frontage U-turn.		\$106,868,488
7	DOT06-613	Yes	ADOT	SR 85: Southern Ave - I 10	2 Miles New Roadway	2009	\$18,600,000	Project is ready to advertise.		\$125,468,488
8	DOT08-673	Yes	ADOT	SR 74: MP 20 - MP 22	2 Miles Passing Lane	2009	\$3,900,000	Added to Freeway Life Cycle Program in 2006.		\$129,368,488
9	Not in TIP	Yes	ADOT	Loop 101: Northern to Grand SB	Auxiliary lane - 3 miles	Not in TIP	\$3,000,000	Conformity would have to be assessed.		\$132,368,488
10*	Not in TIP	Yes	ADOT	Loop 101: Olive Avenue	TI Improvements	Not in TIP	\$3,000,000	Conformity would have to be assessed. This project will not be ready to obligate in 120 days.*		\$135,368,488

11*	DOT10-6C32	Yes	ADOT	SR 74: MP 13 - MP 15	Construct Passing Lanes	2010	\$2,000,000	Added to Freeway Life Cycle Program in 2006. This project will not be ready to obligate in 120 days.*	\$137,368,488
12*	Not in TIP	Yes	ADOT	I-17: I-10 to Indian School	Southbound Roadway Improvements	Not in TIP	\$1,500,000	This project will not be ready to obligate in 120 days.*	\$138,868,488
13*	Not in TIP	Yes	ADOT	Regionwide	Construct Noise Walls	Not in TIP	\$10,000,000	This funding would supplement Prop. 400 funding. This project will not be ready to obligate in 120 days.*	\$148,868,488
							TOTAL	\$169,268,488	

* The five projects in the Cooperatively Developed list will not be ready to obligate in 120 days.

**Cooperatively
Developed ADOT
Projects – 7 Projects
funded with ARRA,
June 17, 2009**

**I-17: SR 74 to
Anthem Way**

**SR 74: MP 20 -
MP 22**


**Loop 101:
Beardsley Rd/
Union Hills TI**

**US 60:
SR 303L to
99th Ave.**

**US 60: 99th
Avenue to
83rd Avenue**

**I-10: Verrado
Way to Sarival**

**SR 85:
Southern
Ave to I-10**



See note below *