

MEETING NOTES OF THE  
MARICOPA ASSOCIATION OF GOVERNMENTS  
REGIONAL COMMUNITY NETWORK WORKING GROUP

May 5, 2010  
MAG Offices  
302 North First Avenue  
Phoenix, Arizona, 85003

**ATTENDEES**

Debbie Albert, Glendale

\*\*Erik Guderian, Gilbert

\*\*Lydia Warnick, ADOT

\*\*Ryan Gish, ADOT

Ron Amaya, Peoria

\*\*David Haines, Kimley-Horn Associates

George Archuleta, Mesa

Craig Chenery, MAG

Sarath Joshua, MAG

Audrey Skidmore, MAG

Leo Luo, MAG

Kiran Gun

\*\*Participated via telephone conference call.

1. Welcome

The meeting was commenced at 8:32 a.m. by Debbie Albert. All working group members introduced themselves.

2. Report on RCN Phase IA

Ryan Gish of ADOT provided a brief update on Phase IA of the RCN project. Ryan stated that the connection to the City of Mesa connection is now complete. He added that there are currently two connection issues to be resolved at the Rental Car Center and the City of Chandler. ITS Engineers is currently looking in to the issue. Ryan stated that network testing at MAG and the City of Surprise will begin the following week. He added that recent testing at Peoria was successful. Lydia Warnick added that Reed Condie of ITS Engineers will be contacting agencies to schedule testing the week of May 24<sup>th</sup>.

3. Camera Cameleon Update

Ryan stated that ADOT is waiting on the RCN testing to complete before installing the latest version of Camera Cameleon. He added that MAG's computer is ready to be delivered and that the Vision machine is currently running in the ADOT lab. Ryan stated that Peoria, Surprise and MAG are scheduled to have Camera Cameleon installed. He said that any RCN Working group members interested in downloading the software should contact him for the link.

4. No Cost Service Additions Submission Process Update

Audrey Skidmore provided an update on the no-cost service additions process. Audrey highlighted the details of the no-cost service addition document that was passed out prior to the meeting. Audrey said she would resend the document after the meeting and asked for comments to be returned within the week. Sarath Joshua asked who the correct staff member would be at a member agency to forward to the no-cost addition requests. Audrey stated that it would depend on the agency but ultimately it would have to be from a person who is in a position to agree to the terms. Debbie Albert suggested adding text stating to whom the document should be returned.

5. Expansion discussion

Sarath stated that he has enquired about obtaining close out funds for future expansions but there are currently none available for new projects. Audrey asked if the group should be putting a project request together for the next program year. Sarath said it would be beneficial to submit a project for the 2015 Transportation Improvement Program with the hope to have it advanced. Debbie Albert stated that Scottsdale would be a low cost and low effort addition to the network and asked David Haines if he is aware of any other projects that could be easily completed. David stated that in the east valley, Gilbert is close to having the fiber connected to make them part of the ring. David added that there may be opportunities for Avondale and Goodyear depending on current fiber status on the I10 freeway west of the I01 loop.

6. Discussion items for next meeting

Subjects for discussion include an update on the project and a Camera Cameleon testing update. Additionally the Working Group will continue to discuss future expansion and the formal process to submit no cost service additions.