

Socioeconomic Projections 2006
Anticipated Timeline

ATTACHMENT TWO

	2005				2006						
	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.
POPTAC update: what is coming	█										
Review data inputs (general plan, developments, inventory databases)	█										
Review data inputs (geographies, employment database)		█									
Review and approve model assumptions (as needed)			█	█	█	█					
Reviewed 2000, 2004 and DRAFT buildout information by RAZ and TAZ			█	█	█	█					
Review and recommend approval of county projections				█							
Reviewed buildout information by RAZ and TAZ (as needed)					█						
Reviewed DRAFT 1: 2000, 2005, 2010, 2020 and 2030 information by RAZ and TAZ							█				
Reviewed DRAFT 2: 2000, 2005, 2010, 2015, 2020, 2025 and 2030 information by RAZ and TAZ									█		
Recommend approval of RAZ projections										█	