

**MAG FFY08 Interim Closeout - Project Deferrals and Deletion of Federal Funds**

**TABLE A**

**MAG Regional Council, June 25, 2008**

Defer or Delete	City	ID#	Location	Type of Work	Mode	Fed Fund Amount	Funding Type	Deferral Year	Has this been deferred before?	Total, including this year
<b>DEFER</b>										
Defer	Buckeye	BKY07-703	Various Locations: Yuma Rd, Miller Rd	Pave Dirt Roads	AQ or TDM	\$ 42,350	CMAQ	2009	No	1
Defer	Buckeye	BKY07-704	Various Locations: MC-85/Monroe, Southern Ave, Apache Rd	Pave Dirt Shoulders	AQ or TDM	\$ 113,000	CMAQ	2009	No	1
Defer	Cave Creek	CVK07-601	Townwide	Pave Dirt Road Program	AQ or TDM	\$ 250,000	CMAQ	2009	Yes	2
Defer	Chandler	CHN06-214	Citywide	Install Chandler Fire/Police Department signal system integration and variable message signs	ITS	\$ 300,000	CMAQ	2009	Yes	3
Defer	Chandler	CHN07-601	Commonwealth Ave: Hamilton St. to McQueen Rd	Pave dirt road	AQ or TDM	\$ 325,000	CMAQ	2009	Yes	2
Defer	Chandler	CHN11-710	Western Canal, Bike path at Dobson Rd, Alma School Rd and Arizona Ave	Install three pedestrian actuated crossing signals	Bike & Ped	\$ 271,000	CMAQ	2009	No	1
Defer	Fountain Hills	FTH07-301	Shea Boulevard: Palisades Blvd to Fountain Hills Blvd	Widen for third (westbound) climbing lane and bicycle lane	Street	\$ 1,076,000	STP-MAG	2009	Yes	2
Defer	Ft. McDowell	FTM07-601C	Communitywide	Pave dirt roads program - Construction	AQ or TDM	\$ 475,000	CMAQ	2009	Yes	2
Defer	Gilbert	GLB04-205	Gilbert Rd: US-60 to Guadalupe Rd; and US-60: Dobson Rd to Gilbert Rd	Install fiber & conduit along Gilbert Rd, fiber only along US-60 (joint with Mesa to link ATMS)	ITS	\$ 400,660	CMAQ	2009	Yes	4
Defer	Gilbert	GLB07-302	Eastern Canal: Elliot Rd to Warner Rd (Santan Vista Trail phase III)	Design and construct multi-use path	Bicycle	\$ 500,000	CMAQ	2009	Yes	2
Defer	Gilbert	GLB06-201R	Eastern Canal: Guadalupe Rd to Elliot Rd (Santan Vista Trail phase II)	Design and construct multi-use path	Bicycle	\$ 636,000	CMAQ	2009	Yes	3
Defer	Gilbert	GLB05-107R	Eastern Canal: Baseline Rd to Guadalupe Rd (Santan Vista Trail phase I)	Design and construct multi-use path	Bicycle	\$ 549,769	CMAQ	2009	Yes	4
Defer	Glendale	GLN06-201	Bell Road at Skunk Creek (between 67th and 75th Avenues)	Widen existing bridge to provide pedestrian and bicycle access across bridge.	Bike & Ped	\$ 424,350	CMAQ	2010	Yes	2
Defer	Glendale	GLN07-779	Litchfield Road, Olive Avenue, Greenway Road, 83rd Avenue, 75th Avenue	Pave Dirt Shoulders	AQ or TDM	\$ 133,035	CMAQ	2010	No	1
Defer	Glendale	GLN08-605	Glendale Ave: Loop 101 to Luke AFB	Pave Access points	AQ or TDM	\$ 63,000	CMAQ	2010	No	1
Defer	Goodyear	GDY07-302	Various Locations (Goodyear Pave Dirt Road Program)	Pave dirt road	AQ or TDM	\$ 449,600	CMAQ	2009	Yes	2
Defer	Guadalupe	GDL05-202	Guadalupe Rd: Highline Canal to Calle Bella Vista	Add left and right turn lanes, curb, gutter, sidewalks, frontage road, bus stops and cross walks	Street	\$ 500,000	CMAQ	2009	Yes	4
Defer	Litchfield Park	LPK05-101C	Litchfield Road Bypass at Wigwam Boulevard	Construct Bicycle Underpass	Bicycle	\$ 886,420	CMAQ	2009	yes	4

Defer or Delete	City	ID#	Location	Type of Work	Mode	Fed Fund Amount	Funding Type	Deferral Year	Has this been deferred before?	Total, including this year
Defer	Maricopa County	MMA120-06D	Northern Pkwy: US-60 (Grand Ave) to SR-303	Pre-design and design of roadway widening	Street	\$ 3,582,000	STP-MAG	2009	Yes	3
Defer	Maricopa County	MMA120-08RW1	Northern Pkwy: Dysart Rd to SR-303	Acquire right-of-way for roadway widening	Street	\$ 16,084,000	STP-MAG	2009	Yes	2
Defer	Mesa	MES08-603	Longmore: Broadway Rd to Main Street (EVIT)	Design and construct bicycle path to connect Broadway Rd. with the Light Rail Station at Main Street and Sycamore	Bicycle	\$ 1,157,739	CMAQ	2010	No	1
Defer	Mesa	MES08-604	Loop 202 (Red Mtn Fwy)	Design and instal fiber optic and devices and complete connections at network hubs	ITS	\$ 838,700	CMAQ	2010	No	1
Defer	Mesa	MES08-807	ITS Signal Conversions-Phase 3 (Mesa Dr. and Main Street)	Expand fiber-optic network and link 11 traffic signals to the Mesa TMC	ITS	\$ 646,773	CMAQ	2009	No	1
Defer	Peoria	PEO08-602	84th Ave: Peoria Ave to Monroe St	Design & Construct at grade pedestrian improvements	Ped	\$ 1,164,057	CMAQ	2009	Yes	2
Defer	Peoria	PEO06-202C	91st and Olive Avenue	Intersection Widening	Street	\$ 800,000.00	CMAQ	2009	Yes	2
Defer	Phoenix	PHX07-317	Downtown Phoenix Parking Management System	Design Parking Management System (Phase 3)	ITS	\$ 400,000	CMAQ	2009	Yes	2
Defer	Phoenix	PHX07-740	Various Locations	Pave Dirt Roads	AQ or TDM	\$ 1,408,135	CMAQ	2009	No	2
Defer	Phoenix	PHX07-741	Various Locations	Pave Dirt Shoulders	AQ or TDM	\$ 1,204,684	CMAQ	2009	No	1
Defer	Queen Creek	QNC07-746	Hunt Highway: Power Rd to Ellsworth	Pave Dirt Shoulders	AQ or TDM	\$ 204,893	CMAQ	2009	No	1
Defer	Queen Creek	QNC08-803	Queen Creek Town Center	Construct ITS Infrastructure and Traffic Management System	ITS	\$ 550,221	CMAQ	2009	No	1
Defer	Queen Creek	QNC07-745	Chandler Heights Road: Power Road to Hawes Road	Pave Dirt Shoulders	AQ or TDM	\$ 111,691	CMAQ	2009	No	1
Defer	Scottsdale	SCT07-606	Dynamite Blvd: Pima Rd to Alma School	Install vertical curb and gutter	AQ or TDM	\$ 500,000	CMAQ	2009	No	1
Defer	Surprise	SUR08-819	Saguaro View Area	Pave unpaved roads	AQ or TDM	\$ 535,688	CMAQ	2009	No	1
Defer	Surprise	SUR07-325	Various locations	Pave dirt roads	AQ or TDM	\$ 305,520	CMAQ	2009	No	1
Defer	Tempe	TMP08-602	College Avenue Pedestrian Improvements	Construct pedestrian improvements	Ped	\$ 1,550,000	CMAQ	2009	No	1
<b>DELETE FEDERAL FUNDS</b>										
Delete	Fountain Hills	FTH08-601	Saguaro Blvd: Colony Dr. to Desert Vista	Pave existing dirt alleys (east side)	AQ or TDM	\$ 133,210	CMAQ	Delete	Project will be completed with local	
Delete	Goodyear	GDY07-304	Yuma Rd at Bullard Wash	Construct bridge and approaches	Street	\$ 746,000	STP-MAG	Delete	Project will be	
Delete	Goodyear	GDY07-301	Bullard Ave: Yuma Rd to Van Buren St	Pave dirt road	AQ or TDM	\$ 438,000	CMAQ	Delete	Project will be completed with local	
Delete	Queen Creek	QNC06-201	Ellsworth at Ocotillo Rd.	Reconstruct intersection to add left turn lanes, curb, gutter, sidewalk and traffic signals	Street	\$ 300,000	CMAQ	Delete	This project is included in an Improvement District Project.	

**Total FFY08 Project Deferrals and Deletion of Federal Funds**

**\$ 40,056,495**