

**2011-2015 Transportation Improvement Program (TIP) &
Regional Transportation Plan (RTP) 2010 Update**

2009

August	<ul style="list-style-type: none"> ● 7th: Federal Fund Project Applications available for Paving Unpaved Road Projects - FY2013, PM-10 Certified Street Sweepers - FY2010, ITS Projects - FY2014, Bicycle Projects - 2014, and Pedestrian Projects - 2014 ● 19th: Workshop on MAG Transportation Programming and Federal Fund Project Applications, 9:00 - 10:30 a.m. - Saguaro Room, 2nd Floor MAG ● 27th: 1:00 - 3:30 p.m., MAG Cholla Room, Open Working Group - Federal Fund Project Applications
September	<ul style="list-style-type: none"> ● 10th: 8:30 - 11:00 a.m., MAG Cholla Room, Open Working Group - Federal Fund Project Applications ● 18th: Noon/12:00 p.m. - Due Date and Time, signed Project Applications due to MAG. Late Applications will not be accepted.
October	<ul style="list-style-type: none"> ● Managers, TPC, and RC review/recommend/approve Draft Freeway Plan. ● 1st: Transportation Review Committee (TRC) review/recommend/approve draft list of MAG Federal Fund project requests (no scores or Technical Advisory Committee (TAC) ranking). ● 7th: ITS Committee reviews and Lead Agencies present project applications for ITS Projects - 2014 ● 13th: Street Committee reviews and Lead Agencies present project applications for Paving Unpaved Road Projects - FY2013, and PM-10 Certified Street Sweepers - FY2010 ● 20th: Bike and Ped Committee reviews and Lead Agencies present project applications for Bicycle and Pedestrian Projects - 2014 ● 29th: AQTAC review and recommends CMAQ evaluations for ITS, Bicycle, Pedestrian, and Air Quality projects in 2014
November	<ul style="list-style-type: none"> ● 4th: ITS Committee - second review and ranking of project applications for ITS Projects - FY2014 ● 10th: Street Committee - second review of project applications for Paving Unpaved Road Projects - FY2013, and PM-10 Certified Street Sweepers - FY2010 ● 17th: Bike and Ped Committee - second review and ranking of project applications for Bicycle and Pedestrian Projects - FY2014 ● TIP Data Entry System available to member agencies for 2009-2015 project updates
December	<ul style="list-style-type: none"> ● 10th - AQTAC review and recommends CMAQ evaluations for Paving Unpaved Road Projects - FY2013, PM-10 Certified Street Sweepers - FY2010, and Air Quality project in 2015 ● 14th - TRC review/recommend/approve funding for Paving Unpaved Road Projects - FY2013, ITS Projects - 2014, Bicycle and Pedestrian Projects - 2014, and 2014 and 2015 federally funded programs

2010

January	<ul style="list-style-type: none"> ● Member agencies submit privately and locally funded projects for inclusion in 2011-2015 TIP for an Air Quality Conformity Analysis (AQCA) via the TIP Data Entry System ● 13th - Managers review/recommend/approve Paving Unpaved Road Projects - FY2013, ITS Projects - 2014, Bicycle and Pedestrian Projects - 2014, PM-10 Certified Street Sweepers - FY2010, and 2014 and 2015 federally funded programs ● 20th - TPC review/recommend/approve Paving Unpaved Road Projects - FY2013, ITS Projects - 2014, Bicycle and Pedestrian Projects - 2014, and 2014 and 2015 federally funded programs ● 27th - RC review/recommend/approve Paving Unpaved Road Projects - FY2013, ITS Projects - 2014, Bicycle and Pedestrian Projects - 2014, PM-10 Certified Street Sweepers - FY2010, and 2014 and 2015 federally funded programs
February	<ul style="list-style-type: none"> ● FY 2011-2015 Draft MAG TIP (Listing of Projects) produced ● TRC recommends Draft 2011-2015 TIP Project Listings and Draft RTP 2010 Update for AQCA
February-March	<ul style="list-style-type: none"> ● Draft 2011-2015 TIP Project Listings and Draft RTP 2010 Update available for TAC and public review
March	<ul style="list-style-type: none"> ● Mid-Phase joint Open House and Public Hearing for MAG, ADOT-State Transportation Board, RPTA (Valley Metro), Metro, City of Phoenix Dept. of Public Transit, and Citizen's Transportation Oversight Committee on Draft 2011-2015 TIP/State Highway Program and Draft RTP 2010 Update.
April	<ul style="list-style-type: none"> ● Managers, TPC and RC review/recommend/approve Draft 2011-2015 TIP and Draft RTP 2010 Update for an AQCA,
Apr/May	<ul style="list-style-type: none"> ● TIP undergoes AQCA (Transportation Division runs horizon year models and then Environmental Division runs AQCA)
Mid May	<ul style="list-style-type: none"> ● 30 days notice prior to Public Hearing
June	<ul style="list-style-type: none"> ● Final-Phase Open House and Public Hearing for MAG on Final Draft 2011-2015 TIP, Draft RTP 2010 Update and Draft AQ Conformity Analysis ● AQTAC recommends approval of the AQCA of the 2011-2015 TIP and RTP 2010 Update ● TRC review/recommend/approve 2011-2015 TIP and RTP 2010 Update
July	<ul style="list-style-type: none"> ● Managers, TPC and RC review/recommend/approve 2011-2015 TIP, RTP 2010 Update, and AQCA
August	<ul style="list-style-type: none"> ● Governor's designee approves 2011-2015 TIP
Aug/Sep	<ul style="list-style-type: none"> ● First Four Years of the MAG 2011-2015 TIP included in 2011-2014 Arizona STIP