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Background

 A.R.S. 28-6354 requires that MAG annually 
issue a report on the status of projects funded 
through Proposition 400:
- Freeway Life Cycle Program 
- Arterial Life Cycle Program 
- Transit Life Cycle Program

 Public Hearing in November. 
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Background

 Parallel process to update the Regional 
Transportation Plan and the life cycle programs.

 Deferred projects remain in the Regional 
Transportation Plan, which extends through FY 
2031.

 Regional Transportation Plan – 2010 Update 
approved on July 28, 2010. 
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Regional Revenues

 Fiscal Year 2010 half-cent sales tax receipts 
were 8.9% lower than the receipts from FY 
2009.

 This is the third consecutive decline in year-
over-year receipts. 

 Since FY 2007 the year-over-year decreases 
have been: 3.1%, 13.7% and 8.9%.
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Regional Revenues

 Current forecast for half-cent revenues 
through FY 2026 is 6.2% lower than prior 
forecast.

 Estimates of revenues for the 20-year life of 
the tax have decreased by 26%. 
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Freeway Life Cycle Program

 A major imbalance between costs and revenues 
was identified in FY 2009 and measures to 
rebalance the program were pursued in FY 2010, 
including:
- Value engineering - Program management
- Project re-scoping - Updated cost estimates
- Project deferrals

 $2.4 billion cost savings.

 $4.4 billion project deferrals.
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Freeway Life Cycle Program

 Balance restored between estimated future 
costs and projected revenues.

FY 11-26
- Future Costs: $8.3 B
- Projected Revenues:     $8.4 B
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Freeway Life Cycle Program

 Major projects retained within the original FY 2026 horizon:
- Loop 202/South Mountain Freeway. 
- Loop 303  (I-17 to I-10). 
- HOV lane system. 
- Improvements to the inner freeway network (e.g., I-10, I-

17).  

 Major projects deferred beyond FY 2026:
- SR 801 (renumbered to SR 30).

- SR 802 final construction (renumbered to SR 24).

- Loop 303 (I-10 to SR 801).
- General purpose lanes on outer freeways.
- Several interchanges with arterials and direct HOV ramps. 



Copyright © 2010

TRANSPORTATION PROGRAMS 2010 Annual Report

Freeway Life Cycle Program

There has been significant progress since the start of 
the program in FY 2006: 

 14   Miles of new freeways are under construction.
 119  Miles of new HOV lanes on existing freeways 

have been completed or are underway. 
 60   Miles of new general purpose lanes on existing 

freeways and highways have been completed  
or are underway.

 13 Projects to install or improve interchanges on   
existing freeway have been completed or are 
underway.
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Arterial Streets Life Cycle Program

 Through FY 2010, 20 ALCP projects have been 
completed.

 $62 million in reimbursements were distributed 
in FY 2010, for a total of $178 million since the 
beginning of the program.

 During the next five years work will proceed on 
various phases of 87 different projects. 
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Arterial Streets Life Cycle Program

 In FY 2009, $22 million in reimbursements 
were shifted beyond FY 2026 to achieve a 
balanced program.  These adjustments were 
retained in the FY 2010 program update. 

 Lead agencies have deferred the use of $38 
million in federal and regional funding from FY 
2010 to later years.



Copyright © 2010

TRANSPORTATION PROGRAMS 2010 Annual Report

Arterial Streets Life Cycle Program

 Balance maintained between estimated future 
reimbursements and projected revenues.

FY 11-26
- Future Reimbursements: $1.5 B
- Projected Revenues:     $1.6 B
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Transit Life Cycle Program

 Balanced program was achieved in FY 2009 by 
delaying the implementation of numerous 
projects. 

 During FY 2010, the program was refined further, 
especially service levels on supergrid regional bus 
routes, to allow more routes to be retained. 

 Shift from bus capital to operations expenditures.  
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Transit Life Cycle Program

 Balance maintained between estimated 
future costs and projected revenues.

FY 11-26
- Future Costs: $4.6 B
- Projected Revenues:     $4.8 B
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Transit Life Cycle Program

 Major projects within the original FY 2026 horizon:
- 16    BRT/express bus routes.
- 24    Regional grid bus routes. 
- 25.7  Miles of HCT/LRT.  

 Major projects deferred beyond FY 2026:
- 15    BRT/express bus routes.
- 9     Regional grid bus routes.
- 12    Miles of HCT/LRT (N.E. Phoenix Link). 
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Transit Life Cycle Program

 There has been significant progress since the 
start of program:

- Light rail starter system opened.
- 11 BRT/express bus routes implemented.
- 7  Regional bus grid routes implemented.
- 7  Additional new bus routes over next five 

years.
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Ongoing Issues

 Economic recovery and transportation 
revenue collections.

 Federal transportation funding.

 Project scope/cost updates and program 
adjustments.

 Performance audit by Auditor General.
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Senior Project Manager

602-254-6300
rherzog@mag.maricopa.gov
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