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CHANDLER      

Arizona Ave at Chandler Blvd: 
Intersection Improvements

AII-ARZ-30-03  $                   -  $                     -     

RARF DES 2004 2 A/CO   0.189   

RARF ROW 2005 2 A/CO   1.013   

RARF CONST 2006 2 A/CO   2.380   

Arizona Ave at Elliot Rd: 
Intersection Improvements

AII-ARZ-10-03  $                   -  $                     -      

RARF DES 2003 4 A/CO     0.215

RARF ROW 2006 4 A/CO     0.314

RARF CONST 2006 4 A/CO     2.682

Arizona Ave at Ray Rd: 
Intersection Improvements

AII-ARZ-20-03  $                   -  $                     -      

RARF DES 2005 1 CO  0.188    

RARF ROW 2006 1 CO  0.660    

RARF CONST 2007 1 CO  2.616    

Arizona Ave: Ocotillo Rd 
to Hunt Hwy

ACI-ARZ-10-03  $      4,540,285  $        3,090,732      

STP-MAG DES 2021/2022 2 D     0.657 0.657

STP-MAG ROW 2022/2023 2 D     0.574 0.574

STP-MAG CONST 2023/2024 2 D     1.040 1.040 3.091

PHASE I PHASE II PHASE III PHASE IV

Chandler Blvd at Alma School 
Rd: Intersection Improvements

AII-CHN-10-03  $      2,941,165  $           964,308      

RARF DES 2008-2012 1 D    0.235 0.135 0.089 0.272

RARF ROW 2012 1 D    0.016 0.607

RARF CONST 2014 1 D     2.061 0.964

Chandler Blvd at Dobson Rd: 
Intersection Improvements

AII-CHN-20-03  $                   -  $                     -      

RARF DES 2007-2009 1  0.017 0.041 0.139  

RARF ROW 2007-2010 1   0.026 0.837 1.013

RARF CONST 2010-2012 1 D    0.427

Chandler Blvd at Kyrene Rd: 
Intersection Improvements

AII-CHN-30-03  $                   -  $        3,866,810    

CMAQ DES 2026 2 D      0.515

CMAQ ROW 2026 2 D      0.518

CMAQ CONST 2026/2027 2 D      2.833

Gilbert Rd: SR-202L to Hunt 
Hwy

ACI-GIL-10-03  $    21,593,908  $        1,812,408      

Gilbert Rd: SR-202L/Germann 
Rd to Queen Creek Rd

ACI-GIL-10-03-A RARF DES 2008/2009 4 A/CO     0.327

RARF ROW 2008/2009 4 A/CO     0.715

RARF CONST 2008-2010 4 A/CO     5.036 0.674

Gilbert Rd:  Queen Creek 
Rd to Hunt Hwy

ACI-GIL-10-03-B RARF DES 2010-2012 4 A 1.774

RARF ROW 2011-2013 4 A 0.052 1.453

Gilbert Rd: Queen Creek 
Rd to Ocotillo Rd

ACI-GIL-10-03-C RARF CONST 2012/2013 4 A 5.806 1.914

Gilbert Rd: Ocotillo Rd to 
Ch dl  H i ht

ACI-GIL-10-03-D RARF CONST 2013/2014 4 A 2.335 3.974
Chandler Heights

Gilbert Rd: Chandler Heights 
Rd to Riggs Rd

ACI-GIL-10-03-E RARF CONST 2015/2016 4 A      1.024 0.783 0.906

Gilbert Rd: Riggs Rd to
to Hunt Hwy

ACI-GIL-10-03-F RARF CONST 2018/2019 4 A      1.807 0.906

Kyrene Rd at Ray Rd: 
Intersection Improvements

AII-KYR-10-03  $      3,866,474  $                     -      

STP-MAG DES 2022 4      0.186

STP-MAG ROW 2023 4      0.585

RARF CONST 2024/2025 4      1.548 1.548
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Price Rd Extension 
Replacement Projects

ACI-PRC-10-03  $    44,569,523  $        1,441,774 

Chandler Heights Rd: Arizona 
Ave to McQueen Rd

ACI-PRC-10-03-A STP-MAG DES 2022 3 D 0.807

STP-MAG ROW 2022/2023 3 D 0.564 0.564

STP-MAG CONST 2022-2024 3 D 2.982 1.753 0.832

Chandler Heights Rd: 
McQueen Rd to Gilbert Rd

ACI-PRC-10-03-B STP-MAG DES 2019 3 0.616

STP-MAG ROW 2020/2021 3 D 1.027 1.027

STP-MAG CONST 2021/2022 3 D 2.115 1.910

McQueen Rd: Ocotillo Rd to 
Riggs Rd

ACI-PRC-10-03-C RARF DES 2011/2012 3 A 0.140

STP-MAG ROW 2012/2013 3 A 0.952 0.952

STP-MAG CONST 2017/2018 3 2.297 2.297

Ocotillo Rd: Arizona Ave 
to McQueen Rd

ACI-PRC-10-03-D RARF DES 2012/2013 3 A 0.266 0.266

RARF ROW 2012/2013 3 A 0.695 0.685

STP-MAG CONST 2014 3 A 4.462 0.491

Ocotillo Rd: Cooper 
Rd to Gilbert Rd

ACI-PRC-10-03-E RARF DES 2021 3 0.648

STP-MAG ROW 2022 3 1.685

STP-MAG CONST 2023/2024 3 2.161 2.161

Price Rd at Germann Rd: 
Intersection Improvements

ACI-PRC-10-03-F STP-MAG DES 2019 3 0.373

STP-MAG ROW 2020 3 0.523

STP-MAG CONST 2020/2021 3 D 0.993 1.366

Price Rd at Queen Creek Rd: 
Intersection Improvements

ACI-PRC-10-03-G STP-MAG DES 2019 3 0.530

STP-MAG ROW 2020 3 1.169

STP-MAG CONST 2020/2021 3 D 1.825 1.825

Price Rd: Santan Fwy 
to Germann Rd

ACI-PRC-10-03-H RARF DES 2005 3 A 0.335

RARF ROW 2007 3 A 0.072

RARF CONST 2008 3 A 2.647

Ray Rd at Alma School Rd: 
Intersection Improvements

AII-RAY-10-03  $                   -  $                     -      

RARF DES 2008/2009 1   0.137 0.217

RARF ROW 2009-2012 1    1.863

RARF CONST 2010-2012 1 D     

Ray Rd at Dobson Rd: 
Intersection Improvements

AII-RAY-20-03  $      6,879,969  $                     -      

STP-MAG DES 2017 2 D      0.982

STP-MAG ROW 2018 2 D      1.056

STP-MAG CONST 2019/2020 2 D      1.397 3.445

Ray Rd at McClintock Dr: 
Intersection Improvements

AII-RAY-40-03  $      5,782,760  $                     -      

CMAQ DES 2009, 2015 2      0.619

CMAQ ROW 2016 2 D      0.910

STP-MAG CONST 2017/2018 2 D      3.304 0.949

Ray Rd at Rural Rd: 
Intersection Improvements

AII-RAY-50-03  $      3,866,473  $                     -      

CMAQ DES 2023 2 D      0.195

CMAQ ROW 2024 2 D      0.559

CMAQ CONST 2025 2 D      3.112

CHANDLER/GILBERT      

Queen Creek Rd: Arizona Ave 
to Higley Rd

ACI-QNC-10-03  $    21,011,140  $        5,235,700      

Queen Creek Rd: Arizona Ave 
to McQueen Rd (CHN)

ACI-QNC-10-03-A RARF DES 2005-2008 2 CO    0.307  
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RARF ROW 2005-2008 2 CO    1.393  

RARF CONST 2008/2009 2 CO    3.972  

Queen Creek Rd: McQueen Rd 
to Gilbert Rd (CHN)

ACI-QNC-10-03-B STP-MAG DES 2018 2 D      0.599 0.599

STP-MAG ROW 2019 2 D      0.806 0.806

STP-MAG CONST 2020/2021 2 D      3.290 2.933 3.831

Queen Creek Rd: Val Vista 
Dr to Higley Rd (GIL)

ACI-QNC-10-03-C RARF DES 2010/2011 2 CO      1.184

 RARF ROW 2010/2011 2 CO      1.063

RARF CONST 2011/2012 2 CO      8.610

SAVE 2015 2 CO 1.263 1.263

EL MIRAGE/MARICOPA      

El Mirage Rd: Northern Ave to 
Bell Rd (Phase I)

ACI-ELM-20-03  $    23,774,204  $                     - 

RARF DCR 2 A 1.105 0.342

El Mirage Rd: Bell 
Rd to Picerne Dr (MC)

ACI-ELM-20-03-A RARF DES 2011/2012 2

RARF ROW 2011-2013 2

RARF CONST 2013/2014 2

El Mirage Rd: Northern to 
Cactus (MC)

ACI-ELM-20-03-B RARF DES 2012/2013 2 1.168

El Mirage Rd: Cactus to Grand 
& Thunderbird Rd: El Mirage to 

Grand (ELM)
ACI-ELM-20-03-C RARF DES 2012/2013 2 1.831

El Mirage Rd: Northern 
Ave to Peoria Ave (MC)

ACI-ELM-20-03-D RARF ROW 2013/2014 2 1.605 0.512

RARF CONST 2014/2015 2 3.989 3.989

Thunderbird Rd: El Mirage Rd 
to Grand Avenue (ELM)

ACI-ELM-20-03-E RARF ROW 2013 0.361

RARF CONST 2014/2015 0.512 2.012

El Mirage Rd: Peoria 
Ave to Cactus Rd (ELM)

ACI-ELM-20-03-F RARF ROW 2013 2 2.229

RARF CONST 2014/2015 2 1.760 3.808

El Mirage Rd: Northern Ave to 
Bell Rd (Phase II)

ACI-ELM-30-03  $    13,880,615  $                     - RARF

El Mirage Rd: Cactus to Grand 
Avenue (ELM)

ACI-ELM-30-03-A RARF ROW 2016/2017 3 2.440

RARF CONST 2018/2019 3 4.121 7.319

El Mirage Rd:  Grand Avenue to 
Picerne Drive

ACI-ELM-30-03-B RARF DES 2031 3 D

RARF CONST 2031 3 D

FOUNTAIN HILLS      

Shea Blvd: Palisades Blvd to 
Cereus Wash

ACI-SHA-10-03  $      5,223,127  $           708,580      

Shea Blvd: Palisades Blvd 
to Fountain Hills Blvd

ACI-SHA-10-03-A RARF DES 2009/2010 1 CO    0.248

Shea Blvd: Technology 
Dr to Cereus Wash

ACI-SHA-10-03-B RARF DES 2009-2012 1 D    0.064 0.056 0.033 0.148

RARF ROW 2012/2013 1 D    0.022

RARF CONST 2012/2013 1 D     1.633 0.512 0.214 0.512

Shea Blvd: Palisades Blvd 
to Technology Dr

ACI-SHA-10-03-C RARF DES 2018-2020 1 D      0.567

RARF ROW 2019/2020 1 D      0.138

RARF CONST 2020/2021 1 D      1.297 0.181 0.709

GILBERT      

Elliot Rd at Cooper Rd: 
Intersection Improvements

AII-ELT-30-03  $      4,240,375  $                     -      

RARF DES 2015/2016 1 D      0.504

RARF ROW 2015/2016 1 D      0.860

RARF CONST 2016/2017 1 D      1.024 1.852
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Elliot Rd at Gilbert Rd: 
Intersection Improvements

AII-ELT-40-03  $      3,866,453  $        3,687,263      

RARF DES 2016/2017 3      0.256 0.248

RARF ROW 2017/2018 3      0.430 0.430

RARF CONST 2018/2019 3      0.697 1.805 3.687

Elliot Rd at Greenfield Rd: 
Intersection Improvements

AII-ELT-10-03  $      3,865,475  $                     -      

RARF DES 2017/2018 4 A      0.258

RARF ROW 2018/2019 4 A      1.776

RARF CONST 2019/2020 4      1.832

Elliot Rd at Higley Rd: 
Intersection Improvements

AII-ELT-20-03  $      3,866,474  $        1,164,311      

RARF DES 2018/2019 4 A      0.414

RARF ROW 2019/2020 4 A      0.659

RARF CONST 2020/2021 4 A      2.793 1.164

Elliot Rd at Val Vista Dr: 
Intersection Improvements

AII-ELT-50-03  $      3,866,474  $           715,923      

RARF DES 2017/2018 4 A      0.223

RARF ROW 2018/2019 4 A      0.779

RARF CONST 2019/2020 4 A      2.865 0.716

Germann Rd: Gilbert Rd to 
Power Rd

ACI-GER-20-03  $    21,303,259  $        1,493,408      

Germann Rd: Gilbert Rd 
to Val Vista Dr

ACI-GER-20-03-A RARF DES 2017/2018 1 D      0.345 0.345

RARF ROW 2018/2019 1 D      0.528 0.528

RARF CONST 2019/2020 1 D      2.685 0.982 1.493

Germann Rd: Val Vista Dr 
to Higley Rd

ACI-GER-20-03-B RARF DES 2013 1 D      0.900

RARF ROW 2013/2014 1 D      2.265

RARF CONST 2014/2015 1 D      1.287 1.287 4.623

RARF SAVE 2021 2.324 3.204

Greenfield Rd: Elliot Rd to Ray 
Rd

ACI-GRN-10-03  $      3,866,454  $                     -      

RARF DES 2017/2018 4 A      0.430

RARF ROW 2018/2019 4 A      1.641

RARF CONST 2019/2020 4 A      1.796

Guadalupe Rd at Cooper Rd: 
Intersection Improvements

AII-GUD-30-03  $      4,785,627  $                     -     

RARF DES 2012/2013 1 D    0.357 0.466

RARF ROW 2012 1 D    0.020 0.717

RARF CONST 2012/2013 1 D    0.009 3.603

Guadalupe Rd at Gilbert Rd: 
Intersection Improvements

AII-GUD-40-03  $      3,866,193  $                     -     

RARF DES 2013 1 D     0.504

RARF ROW 2013/2014 1 D     0.520 0.340

RARF CONST 2014/2015 1 D     2.502

Guadalupe Rd at Greenfield 
Rd: Intersection Improvements

AII-GUD-10-03  $      3,064,605  $        1,965,840     

RARF DES 2021/2022 4     0.147 0.147

RARF ROW 2022/2023 4     0.279 0.279

RARF CONST 2023/2024 4      1 106 1 106 1 966RARF CONST 2023/2024 4      1.106 1.106 1.966

Guadalupe Rd at Power Rd: 
Intersection Improvements

AII-GUD-20-03  $      2,436,179  $        3,995,432      

RARF DES 2021/2022 4 A      

RARF ROW 2022/2023 4 A      

STP-MAG CONST 2023/2024 4 A      2.436 3.995

Guadalupe Rd at Val Vista Dr: 
Intersection Improvements

AII-GUD-50-03  $      3,866,474  $                     -      

RARF DES 2018/2019 4 A      0.245

RARF ROW 2019/2020 4 A      0.905

RARF CONST 2020/2021 4 A      2.717
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Ray Rd: Val Vista Dr to Power 
Rd

ACI-RAY-10-03  $    17,086,461  $                     -      

RARF DES 2018 4 2.040

RARF ROW 2018/2019 4 2.703 1.034

RARF CONST 2019/2020 4 3.593 3.621 2.076

RARF SAVE 2026 4 2.020

Ray Rd at Gilbert Rd: 
Intersection Improvements

AII-RAY-30-03  $                   -  $        3,865,980      

RARF DES 2021/2022 3      0.213

RARF ROW 2022/2023 3      0.991

RARF CONST 2023/2024 3      2.662

Val Vista Dr: Warner Rd to 
Pecos Rd

ACI-VAL-20-03  $                   -  $                     -      

RARF DES 2004 2 A/CO  0.600    

RARF ROW 2005 2 A/CO  1.248    

RARF CONST 2005/2006 2 A/CO  1.616 6.934   

Warner Rd at Cooper Rd: 
Intersection Improvements

AII-WNR-10-03  $                   -  $                     -      

RARF DES 2008 1 CO    0.514 0.064

RARF ROW 2009/2010 1 CO    0.585 0.049

RARF CONST 2009/2010 1 CO    0.205 2.283

Warner Rd at Greenfield Rd: 
AII-WRN-20-03  $      3,866,039  $                     -      

Intersection Improvements
AII WRN 20 03  $      3,866,039  $                           

RARF DES 2019/2020 2      0.342

RARF ROW 2020 2      1.050

RARF CONST 2020/2021 2      2.475

GILBERT/MARICOPA      

Power Rd: Santan Fwy to 
Chandler Heights

ACI-PWR-10-03  $    15,821,457  $                     -     

Power Rd at Pecos Rd: 
Intersection Improvements 

(GIL)

ACI-PWR-10-03-A RARF DES 2008 4 A/CO    0.064

RARF ROW 2008/2009 4 A/CO    0.048

RARF CONST 2008 4 A/CO    5.032

Power Rd: Santan Fwy 
to Pecos Rd (GIL)

ACI-PWR-10-03-B RARF DES 2010-2012 4 A    1.311

RARF ROW 2010-2012 4 A    2.264

RARF CONST 2012/2013 4 A    6.123 6.123

Power Rd: Pecos Rd 
to Chandler Heights (GIL)

ACI-PWR-10-03-C RARF DES 2022/2023 4     

RARF ROW 2023/2024 4     

RARF CONST 2024/2025 4      

Power Rd: Baseline Rd to 
Santan Fwy

ACI-PWR-20-03  $      8,390,741  $                     -      

Power Rd: East Maricopa 
Floodway to Santan Fwy/Loop 

202 (MES)
ACI-PWR-20-03-A RARF PRE DES/ DES

2008-2010, 
2016

2 D    0.549

RARF ROW 2017 2 D    2.288

RARF CONST 2018 2 D    5.553

Power Rd: Baseline Rd to East 
Maricopa Floodway (MC)

ACI-PWR-20-03-B RARF DES 2007 2 CO    0.251  

RARF ROW 2007 2 CO    2.627  

RARF CONST 2008/2009 2 CO    4.882  

MARICOPA COUNTY      

Dobson Rd: Bridge over Salt 
River

ACI-DOB-10-03  $    19,082,919  $                     -      

RARF DCR 2009 1      

RARF DES 2016/2017 1 D      

STP-MAG ROW 2017/2018 1 D      4.476 3.451 5.121

STP-MAG CONST 2018/2019 1 D      3.017 3.017

El Mirage Rd: Bell Rd to 
Jomax Rd

ACI-ELM-10-03  $      9,960,395  $                     -      
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El Mirage Rd: Bell Rd 
to Deer Valley Drive

ACI-ELM-10-03-A RARF DES 2006-2009 3 CO      0.604

RARF ROW 2003-2007 3 CO      1.036

RARF CONST 2010/2011 3 CO      2.561 9.960

El Mirage Rd: L303 to Jomax ACI-ELM-10-03-C RARF DES 2024 3 D      

RARF ROW 2025 3 D      

RARF CONST 2026/2027 3 D      

El Mirage Rd: Deer 
Valley Dr to L303

ACI-ELM-10-03-D RARF DES 2008 3 A/CO     0.577

RARF ROW 2009 3 A/CO 1.167

RARF CONST 2009 3 A/CO     3.790

Gilbert Rd: Bridge over Salt 
River

ACI-GIL-20-03  $    14,343,370  $                     -      

STP-MAG STUDY 2009 2 A      

STP-MAG EA 2009 2 A      

STP-MAG DES 2013/2014 2      1.714

STP-MAG ROW 2014/2015 2      2.107

STP-MAG CONST 2015/2016 2 D      3.213 7.310

Jomax Rd: SR-303L to Sun 
Valley Parkway 

ACI-JMX-10-03  $      6,995,236  $      18,190,628      

RARF ROW 2026 3 D      6.995 18.191

McKellips Rd: Bridge over Salt 
ACI-MCK-30-03  $                   -  $      14,343,371      

River
ACI MCK 30 03  $                     $      14,343,371      

RARF DCR 2009 2 A      

RARF EA 2025/2026 2 D      

RARF ROW 2026/2027 2 D      2.745

RARF CONST 2027/2028 2 D      11.599

McKellips Rd: Loop 101 to 
SRP-MIC/Alma School Rd

ACI-MCK-40-03  $    23,438,095  $      14,919,663      

STP-MAG PRE-DES 2009 4 A      

STP-MAG DES 2017/2018 4 A      0.539

STP-MAG ROW 2017/2018 4 A      0.410 0.410

STP-MAG CONST 2018/2019 4 A      2.048 5.418

RARF SAVE 2020 4      3.522 4.097 6.995 14.920

Northern Pkwy: Sarival to 
Grand (Phase I)

ACI-NOR-30-03  $                   -  $                     -      

Northern Parkway: 
Sarival to Dysart

ACI-NOR-30-03-A STP-MAG PRE-DES 2003-2011 1 D

STP-MAG DES 2011/2012 1 D 3.197

STP-MAG ROW 2010/2011 1 D 7.000

STP-MAG CONST 2011-2013 1 D 9.396 38.025

Northern Parkway: 
ROW Protection

ACI-NOR-30-03-B STP-MAG ROW 2003-2011 1 D 2.601

Northern Pkwy: Sarival to 
Grand (Phase II)

ACI-NOR-10-03  $    90,077,801  $                     - 

Northern Pkwy: Sarival to 
Grand (Phase II)

ACI-NOR-10-03

Northern Parkway: 
Sarival to Dysart

ACI-NOR-10-03-A STP-MAG CONST 2013/2014 3 A 0.508 2.468

Northern Parkway: 
Dysart to 111th

ACI-NOR-10-03-B STP-MAG DES 2012-2014 3 A 2.480

S AG O 20 2 20 3 A 8 6STP-MAG ROW 2012-2014 3 A 4.718 1.456

STP-MAG CONST 2014/2015 3 A 1.567 9.156 8.017

Northern Parkway: Reems and 
Litchfield Overpasses

ACI-NOR-10-03-C STP-MAG DES 2012/2013 3 A 0.356

STP-MAG CONST 2013/2014 3 A 7.032

Northern Parkway: Northern 
Ave at Loop 101

ACI-NOR-10-03-D STP-MAG DES 2014/2015 3 A 1.127

STP-MAG ROW 2015 3 A 2.396

STP-MAG CONST 2016 3 2.565 2.565

Northern Parkway: 
Dysart Overpass

ACI-NOR-10-03-E STP-MAG DES 2014-2016 3 0.205 2.509

STP-MAG CONST 2017 3 3.172 12.915 5.121

6



DRAFT FY 2013 ALCP SCENARIO 2: No Bonding 2012$  5/15/2012

RTP Project RTP Code

 Remaining 
Regional 
Budget  

(Prgrmd) 

 Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP 
Phase

STATUS
FY06 
2005$

FY07 
2006$

FY08 
2007$

FY09
2008$

FY10 
2009$

FY11
2010$

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 UNFUNDED
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Northern Parkway: 
ROW Protection

ACI-NOR-10-03-F STP-MAG ROW 2016/2017 3 0.717 0.717

Northern Parkway: 
Interim Construction

ACI-NOR-10-03-G STP-MAG CONST 2018-2020 3 11.349 6.226 0.737

Northern Pkwy: Sarival to 
Grand (Phase III)

ACI-NOR-20-03  $    90,707,474  $                     - 

Northern Parkway: El Mirage 
Alternative Access

ACI-NOR-20-03-A STP-MAG DES 2018 4 A 0.178

STP-MAG ROW 2018 4 A 0.577

STP-MAG CONST 2019 4 A 1.024 1.206

Northern Parkway: 
El Mirage Overpass

ACI-NOR-20-03-B STP-MAG DES 2019 4 A 1.632

STP-MAG CONST 2020 4 A 15.015 5.388

Northern Parkway: 
Agua Fria to 111th

ACI-NOR-20-03-C STP-MAG DES 2020 4 A 0.234

STP-MAG CONST 2021 4 2.651

Northern Parkway: 
111th to 107th

ACI-NOR-20-03-D STP-MAG DES 2021 4 0.934

STP-MAG ROW 2022 4 2.048 1.139

STP-MAG CONST 2023 4 11.675

Northern Parkway: 
107th to 99th

ACI-NOR-20-03-E STP-MAG DES 2022 4 1.073

STP-MAG ROW 2023 4 7.217

RARF CONST 2024 4 12.780

Northern Parkway: 
Loop 101 to 91st 

ACI-NOR-20-03-F STP-MAG DES 2023 4 0.235

RARF ROW 2024 4 0.517

RARF CONST 2025 4 2.910

Northern Pkwy: 91st to Grand 
Ave Intersection Improvements

ACI-NOR-20-03-G STP-MAG CONST 2025 4 6.050

Northern Parkway: 
ROW Protection

ACI-NOR-20-03-H STP-MAG ROW 2021-2025 4

Northern Parkway: 
Ultimate Construction

ACI-NOR-20-03-I STP-MAG CONST 2025/2026 4      5.408 10.815

MESA      

Baseline Rd: Power Rd to 
Meridian Rd

ACI-BSL-10-03  $    18,739,107  $                     -      

Baseline Rd: Power 
Rd to Ellsworth Rd

ACI-BSL-10-03-A STP-MAG DES 2014 4 A      0.937

STP-MAG ROW 2015 4 A      2.810

STP-MAG CONST 2016 4 A      5.405

Baseline Rd: Ellsworth 
Rd to Meridian Rd

ACI-BSL-10-03-B STP-MAG DES 2015 4 A      0.936

CMAQ ROW 2016 4 A      1.068 1.741

STP-MAG CONST 2017 4 A      5.841

Broadway Rd: Dobson 
to Country Club Dr

ACI-BDW-10-03  $      3,842,062  $        4,856,084     

RARF PRE-DES
2008, 2010, 

2017
1   0.080 0.001 0.138

RARF DES 2017 1 D    0.906 0.385

RARF ROW 2018 1 D    1.614 1.179

RARF CONST 2019 1 D    1.185 3.292
Country Club Dr at University 
Dr: 
Intersection Improvements

AII-CCB-10-03  $      8,526,299  $                     -     

RARF PRE-DES 2016 3 A     0.069

STP-MAG DES 2017/2018 3     0.072 0.072

STP-MAG ROW 2018 3     2.544

STP-MAG CONST 2019 3      5.769

Country Club at Brown Rd: 
Intersection Improvements

AII-CCB-20-03  $      4,127,157  $                     -      

CMAQ DES 2017 4 A      0.371
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CMAQ ROW 2018 4 A      1.196

CMAQ CONST 2019 4 A      2.560

Crismon Rd: Broadway Rd to 
Germann Rd

ACI-CRS-10-03  $    25,330,196  $      10,158,507      

Crismon Rd: Broadway Rd 
to Guadalupe Rd

ACI-CRS-10-03-A STP-MAG DES 2027 4 D      1.284

STP-MAG ROW 2028 4 D      3.853

STP-MAG CONST 2029 4 D      5.021

Crismon Rd: Guadalupe 
Rd to Ray Rd

ACI-CRS-10-03-B CMAQ DES 2023 4      1.246

CMAQ ROW 2024 4      3.987

CMAQ CONST 2025 4      6.142 1.331

Crismon Rd: Ray Rd 
to Germann Rd

ACI-CRS-10-03-C STP-MAG DES 2015 4 A      1.247

CMAQ ROW 2016 4 A      3.734

STP-MAG CONST 2017 4 A      3.073 4.572

Dobson Rd at Guadalupe Rd: 
Intersection Improvements

AII-DOB-10-03  $                   -  $                     -      

RARF PRE-DES 2008 1 CO   0.072  

RARF DES 2008-2010 1 CO   0.034 0.077 0.125

RARF ROW 2009-2010 1 CO    0.013 0.344

RARF CONST 2010/2011 1 D/CO    0.042 1.463

Dobson Rd at University Dr: 
Intersection Improvements

AII-DOB-20-03  $                   -  $        5,039,737      

RARF DES 2010-2012 3 A      0.468

RARF ROW 2011 3 A      1.475

RARF CONST 2012 3 A      3.097

Elliot Rd: Power Rd to 
Meridian Rd

ACI-ELT-10-03  $      9,555,204  $        8,855,564      

Elliot Rd: Power Rd to 
Ellsworth Rd

ACI-ELT-10-03-A RARF DES 2025 4      0.937

RARF ROW 2026 4      2.809

RARF CONST 2027 4 D      5.109

Elliot Rd: Ellsworth Rd to 
Meridian 

ACI-ELT-10-03-B STP-MAG DES 2023 4      0.936

RARF ROW 2024 4      2.877

RARF CONST 2025 4      5.742

Germann Rd: Ellsworth Rd 
to Signal Butte Rd

ACI-GER-10-03  $    13,104,703  $                     -      

RARF DES 2016 4 A      1.299

RARF ROW 2017 4 A      3.774

RARF CONST 2018 4 A      8.032

Gilbert Rd at University Dr: 
Intersection Improvements

AII-GIL-10-03  $                   -  $                     -      

RARF DES 2007 4 A/CO     0.188

RARF ROW 2007 4 A/CO     0.495

RARF CONST 2009/2010 4 A/CO     2.058

Greenfield Rd: University Rd 
to Baseline Rd

ACI-GRN-20-03  $                   -  $        6,743,837      

Greenfield Rd: Baseline 
Rd to Southern Ave

ACI-GRN-20-03-A RARF DES 2008/2009 1 CO   0.454  0.079

A O 2008 20 0 CO   0 00 0 0 6 0 98 0 006RARF ROW 2008-2010 1 CO   0.001 0.016 0.198 0.006

RARF CONST 2010 1 D/CO     1.619 3.404

Greenfield Rd: Southern 
Ave to University Rd

ACI-GRN-20-03-B RARF PRE-DES 2025 1 D      0.549

RARF DES 2026 1 D      0.239

RARF ROW 2027 1 D      2.659

RARF CONST 2028 1 D      3.297

Guadalupe Rd: Power Rd to 
Meridian Rd

ACI-GUD-10-03  $    25,880,213  $                     -      

Guadalupe Rd: Power 
Rd to Hawes Rd

ACI-GUD-10-03-A RARF DES 2016 2 D      0.515

RARF ROW 2017 2 D      1.901
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RARF CONST 2018 2 D      2.269 4.317

Guadalupe Rd: Hawes 
Rd to Crismon Rd

ACI-GUD-10-03-B RARF DES 2016 2 D      1.875

STP-MAG ROW 2017 2 D      2.421

STP-MAG CONST 2018 2 D      4.841

Guadalupe Rd: Crismon 
Rd to Meridian Rd

ACI-GUD-10-03-C STP-MAG DES 2017 2 D      0.807

STP-MAG ROW 2018 2 D      2.596

STP-MAG CONST 2019 2 D      4.338

Hawes Rd: Broadway 
Rd to Ray Rd

ACI-HWS-10-03  $    12,217,797  $                     -      

Hawes Rd: Broadway Rd to 
US60

ACI-HWS-10-03-A RARF DES 2020 4 A      

RARF ROW 2021 4      

RARF CONST 2022 4      

Hawes Rd: Baseline Rd to Elliot 
Rd

ACI-HWS-10-03-B STP-MAG DES 2025 4      0.713

STP-MAG ROW 2025 4      2.139

STP-MAG CONST 2025 4      4.428

Hawes Rd: Elliot Rd 
to Santan Freeway

ACI-HWS-10-03-C STP-MAG DES 2026 4      0.260

STP-MAG ROW 2026 4      1.659

STP-MAG CONST 2026 4      2.603

Hawes Rd: Santan Freeway 
to Ray Rd

ACI-HWS-10-03-D RARF DES 2009/2010 4 A/CO      0.061

RARF ROW 2009/2010 A/CO 0.002

RARF CONST 2010/2011 4 A/CO      0.354

Higley Rd Parkway: US60 to 
SR-202L

ACI-HIG-10-03  $    17,578,162  $                     -      

Higley Rd Parkway: 
Loop 202 to Brown Rd

ACI-HIG-10-03-A CMAQ DES 2018 3      0.865

STP-MAG ROW 2018 3      2.777

STP-MAG CONST 2019 3      5.148

Higley Rd Parkway: 
Brown Rd to US60

ACI-HIG-10-03-B STP-MAG DES 2020 3      0.864

CMAQ ROW 2020 3      2.777

CMAQ CONST 2020 3      5.148

Higley Rd Parkway: US 60 to 
Loop 202 Grade Separations

AII-HIG-10-03  $    23,034,089  $                     -      

CMAQ DES 2018 3      2.881

STP-MAG ROW 2019 3      8.644

CMAQ CONST 2020 3      1.853 2.877 0.829 5.950

Lindsay Rd at Brown Rd: 
Intersection Improvements

AII-LND-10-03  $      4,013,496  $                     -      

STP-MAG DES 2025 4      0.352

STP-MAG ROW 2026 4      1.166

STP-MAG CONST 2026 4      2.495

McKellips Rd: East of 
Sossaman to Meridian

ACI-MCK-10-03  $    12,580,309  $                     -      

McKellips Rd: East of 
Sossaman to Crismon Rd

ACI-MCK-10-03-A STP-MAG DES 2022 4      1.234

STP-MAG ROW 2023 4      3.948

STP-MAG CONST 2024 4      7.398

McKellips Rd: Crismon 
Rd to Meridian Rd

ACI-MCK-10-03-B RARF DES 2026 4      

RARF ROW 2026 4      

RARF CONST 2027 4 D      

McKellips Rd: Gilbert Rd to 
Power Rd

ACI-MCK-20-03  $    25,373,843  $                     -      

Corridor Study RARF Study 1     

McKellips Rd at Lindsay Rd: 
Intersection Improvements

ACI-MCK-20-03-A CMAQ PRE-DES 2025 1 D   0.043 0.044

CMAQ DES 2026 1 D 0.170
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STP-MAG ROW 2026 1 D    0.815

STP-MAG CONST 2026 1 D    5.256

McKellips Rd at Greenfield Rd: 
Intersection Improvements

ACI-MCK-20-03-B CMAQ PRE-DES 2024 1 D   0.040  0.041

CMAQ DES 2025 1 D     0.172

CMAQ ROW 2026 1 D     0.046

STP-MAG CONST 2026 1 D     2.434

McKellips Rd at Higley Rd: 
Intersection Improvements

ACI-MCK-20-03-C CMAQ PRE-DES 2022 1 D   0.040  0.042

CMAQ DES 2023 1 D      0.548

CMAQ ROW 2024 1 D      0.782

CMAQ CONST 2025/2026 1 D      2.546 2.546

McKellips Rd at Power Rd: 
Intersection Improvements

ACI-MCK-20-03-D RARF DES 2017 1 D      0.580

RARF ROW 2018 1 D      0.822

STP-MAG CONST 2019 1 D      2.073

McKellips Rd at Recker Rd: 
Intersection Improvements

ACI-MCK-20-03-E STP-MAG DES 2025 1 D      0.580

STP-MAG ROW 2026 1 D      0.822

STP-MAG CONST 2026 1 D      2.073

McKellips Rd at Val Vista Dr: 
ACI-MCK-20-03-F STP-MAG PRE-DES 2016 1 D   0.040   0.042

Intersection Improvements
ACI MCK 20 03 F STP MAG PRE DES 2016 1 D   0.040   0.042

STP-MAG DES 2017 1 D      0.172

STP-MAG ROW 2017 1 D      0.241

CMAQ CONST 2018 1 D      2.527

Meridian Rd: Baseline Rd to 
Germann Rd

ACI-MER-10-03  $    30,668,991  $                     -      

Meridian Rd: Baseline 
Rd to Ray Rd

ACI-MER-10-03-A STP-MAG DES 2015/2016 3 A      1.730

STP-MAG ROW 2017 3      5.186

STP-MAG CONST 2018 3      10.724

Meridian Rd: Ray 
Rd to Germann Rd

ACI-MER-10-03-B STP-MAG DES 2018 3      1.296

STP-MAG ROW 2019 3      3.890

CMAQ CONST 2020 3      7.843

Mesa Dr: Southern Ave to 
US60 and Mesa Dr to 
Broadway Rd

ACI-MES-10-03  $    22,565,230  $                     -     

Mesa Dr: US 60 to Southern Ave ACI-MES-10-03-A RARF PRE-DES 2008/2009 1   0.044 0.015

RARF DES 2010-2012 1 D    0.192 0.435 1.823

RARF ROW 2009-2012 1 D    0.002 0.004 0.394 3.697

RARF CONST 2012/2013 1 D     2.012 2.284 4.333

Mesa Dr at Broadway Rd: 
Intersection Improvements

ACI-MES-10-03-B RARF PRE-DES 2010 1    0.056

RARF DES  2013/ 2014 1 D    0.669

RARF ROW  2014/ 2015 1 D     1.899

RARF CONST 2016 1 D     5.847

Pecos Rd: Ellsworth Rd 
to Meridian Rd

ACI-PEC-10-03  $    15,753,033  $                     -     

STP-MAG DES 2017 1 D     1.460

STP-MAG ROW 2018 1 D     3.216 3.073

STP-MAG CONST 2019 1 D      8.005

Ray Rd: Sossaman Rd to 
Meridian Rd

ACI-RAY-20-03  $    25,399,620  $                     -      

Ray Rd: Sossaman Rd 
to Ellsworth Rd

ACI-RAY-20-03-A RARF DES 2009 4 A      0.266

RARF ROW 2009 4 A      0.010

RARF CONST  2010/ 2011 4 A      2.748

Ray Rd: Ellsworth Rd 
to Meridian Rd

ACI-RAY-20-03-B STP-MAG DES 2024 4      1.556

STP-MAG ROW 2025 4      4.668
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STP-MAG CONST 2025 4      11.394

STP-MAG SAVE 2026 4      4.758

Signal Butte Rd: Broadway to 
Pecos Rd

ACI-SGB-10-03  $    34,610,015  $                     -      

Signal Butte Rd: Broadway 
Rd to Elliot Rd

ACI-SGB-10-03-A STP-MAG DES 2020 4 A      1.730

STP-MAG ROW 2021 4      5.186

STP-MAG CONST 2022 4      10.718

Signal Butte Rd: Elliot 
Rd to Pecos Rd

ACI-SGB-10-03-B STP-MAG DES 2023 4      1.729

STP-MAG ROW 2024 4      5.186

STP-MAG CONST 2025/2026 4      4.006 6.054

Southern Ave: Country
 Club Dr to Recker Rd

ACI-SOU-10-03  $    28,993,059  $                     -      

Southern Ave: Country 
Club Dr to Recker Rd

RARF STUDY 2007 1     

Southern at Country Club Dr: 
Intersection Improvements

ACI-SOU-10-03-A  HSIP FUNDS RARF DES 2009-2012 1 D    0.485

 REALLOC SAVE RARF ROW 2012 1 D    1.880

 $      3,395,127 RARF CONST 2013 1 D    0.201 3.477

Southern Ave at Stapley Dr: 
ACI SOU 10 03 B RARF PRE DES 2007 1   0 119  

p y
Intersection Improvements

ACI-SOU-10-03-B RARF PRE-DES 2007 1   0.119  

RARF DES 2009-2011 1 D    0.049 0.051 1.406

RARF ROW 2012 1 D    1.510

STP-MAG CONST 2013 1 D     1.024 4.097 4.120

Southern Ave at Lindsay Rd: 
Intersection Improvements

ACI-SOU-10-03-C RARF DES 2017 1 D    0.354

RARF ROW 2018 1 D    1.169

RARF CONST 2019 1 D    1.024 1.807

Southern Ave at Higley Rd: 
Intersection Improvements

ACI-SOU-10-03-D RARF DES 2017 1 D     0.306

RARF ROW 2018 1 D     0.943

RARF CONST 2019 1 D     3.142 2.048

Southern Ave: Sossaman to 
Meridian

ACI-SOU-20-03  $                   -  $      13,632,079      

Southern Ave: Sossaman 
Rd to Crismon Rd

ACI-SOU-20-03-A RARF DES 2020/2021 4 A      1.124

RARF ROW 2022 4      3.371

RARF CONST 2023 4      3.713

Southern Ave: Crismon 
Rd to Meridian Rd

ACI-SOU-20-03-B STP-MAG DES 2023 4      0.749

STP-MAG ROW 2024 4      2.247

STP-MAG CONST 2025 4      2.428

Stapley Dr at University Dr: 
Intersection Improvements

AII-STA-10-03  $      7,973,204  $                     -      

STP-MAG DES 2013 4 A      0.511

STP-MAG ROW 2014/2015 4 A      1.693

STP-MAG CONST 2014/2015 4 A      5.769

Thomas Rd: Gilbert Rd 
to Val Vista Dr

ACI-THM-10-03  $      4,860,691  $                     -      

STP-MAG DES 2019 1 D    0.386

STP-MAG ROW 2019 1 D    1.432

STP-MAG CONST 2020 1 D    3.043

University Dr: Val Vista Dr to 
Hawes Rd

ACI-UNV-10-03  $    22,565,433  $                     -      

University Dr: Val Vista 
Dr to Higley Rd

ACI-UNV-10-03-A STP-MAG DES 2019/2020 4 A      0.563 0.563

STP-MAG ROW 2021 4      3.606

STP-MAG CONST 2022 4      6.743

University Dr: Higley 
Rd to Hawes Rd

ACI-UNV-10-03-B RARF DES 2023 4      1.124
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RARF ROW 2023 4      3.371

RARF CONST 2024 4      6.596

Val Vista Dr: University Dr to 
Baseline Rd

ACI-VAL-10-03  $      8,521,148  $        4,836,565      

Val Vista Dr: Baseline Rd to 
Southern Ave

ACI-VAL-10-03-A STP-MAG DES 2018 3      0.551

STP-MAG ROW 2018/2019 3      1.100 1.100

STP-MAG CONST 2019 3      2.048 3.721

Val Vista Dr: Southern Ave to 
University Dr

ACI-VAL-10-03-B RARF DES 2025 3 D      0.551

RARF ROW 2025 3 D      1.687

RARF CONST 2026 3 D      2.599

PEORIA      

Beardsley Connection: SR-
101L to Beardsley Rd at 83rd 
Ave/Lake Pleasant Pkwy

ACI-BRD-10-03  $      5,671,056  $                     -      

Beardsley Rd: Loop 101 to 83rd 
Ave/Lake Pleasant Parkway

ACI-BRD-10-03-A STP-MAG DES 2007 1 CO    

STP-MAG ROW 2007 1 CO    

STP-MAG CONST 2009/2010 1 CO    6.696

Loop 101 at Beardsley 
Rd/Union Hills Dr

ACI-BRD-10-03-B STP-MAG DES 2007 1 CO    

STP-MAG ROW 2007 1 CO    

STP-MAG CONST 2009/2010 1 CO    10.851

83rd Ave: Butler Rd 
to Mountain View

ACI-BRD-10-03-C RARF DES 2011/2012 2 0.584

RARF CONST 2012/2013 2 1.001 2.656

75th Ave at Thunderbird Rd: 
Intersection Improvement

ACI-BRD-10-03-D RARF DES 2010-2012 2 0.462

RARF ROW 2011/2012 2 0.270

RARF CONST 2012/2013 2 1.160

Happy Valley Rd: L303 to 67th 
Ave

ACI-HPV-10-03  $      9,016,255  $                     -      

Happy Valley Rd: Loop 303 
to Lake Pleasant Parkway 

ACI-HPV-10-03-A RARF DES 2024 4      

RARF ROW 2024 4      

RARF CONST 2024 4      

Happy Valley Rd: Lake Pleasant 
Pkwy to 67th Ave

ACI-HPV-10-03-B RARF DES 2008/2009 4 A/CO     2.047

RARF ROW 2008/2009 4 A/CO     4.842

RARF CONST 2008-2010 4 A/CO     4.729 9.016

Lake Pleasant Pkwy: Union 
Hills to SR74

ACI-LKP-10-03  $    16,847,176  $      11,382,984      

Lake Pleasant Pkwy: 
Dynamite Blvd to CAP

ACI-LKP-10-03-A RARF PRE-DES 2010 2 A     0.726

RARF DES 2011-2013 2     1.919

RARF ROW 2011/2012 2 3.980

RARF CONST 2012-2014 2      10.223 11.383

Lake Pleasant Pkwy: Union 
Hill  t  D it  Rd

ACI-LKP-10-03-B RARF DES 2003 2 A/CO      
Hills to Dynamite Rd

ACI LKP 10 03 B RARF DES 2003 2 A/CO      

RARF ROW 2011 2 CO      

RARF CONST 2006/2008 2 A/CO 7.027 7.263 8.044 4.793  

Lake Pleasant Pkwy: CAP 
to SR74/Carefree Hwy

ACI-LKP-10-03-C RARF DES 2022 2 D      

RARF ROW 2012 2 D      

RARF CONST 2024 2 D      

PHOENIX      

Avendia Rio Salado: 51st 
Ave to 7th Street

ACI-RIO-10-03  $    45,213,176  $                     -      

STP-MAG STUDY 2007 2 A      

12



DRAFT FY 2013 ALCP SCENARIO 2: No Bonding 2012$  5/15/2012

RTP Project RTP Code

 Remaining 
Regional 
Budget  

(Prgrmd) 

 Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP 
Phase

STATUS
FY06 
2005$

FY07 
2006$

FY08 
2007$

FY09
2008$

FY10 
2009$

FY11
2010$

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 UNFUNDED

                  
PHASE I PHASE II PHASE III PHASE IV

STP-MAG DES 2010/2011 2 A      

STP-MAG ROW 2012/2013 2      23.189

STP-MAG CONST 2013-2015 2      13.700 2.818 3.458 2.048

Black Mountain Blvd: SR-51 and 
Loop 101/Pima Fwy to Deer 
Valley Rd

ACI-BMT-10-03  $    21,712,267  $                     -      

STP-MAG STUDY 2007 1      

STP-MAG DES 2011/2012 1 D     1.300 1.288

STP-MAG ROW 2013 1 D      2.511

STP-MAG CONST 2013-2015 1 D      10.226 5.126 2.560

Happy Valley Rd:67th 
Ave to I-17

ACI-HPV-20-03  $      5,471,907  $      13,613,017      

Happy Valley Rd: 
I-17 to 35th Ave

ACI-HPV-20-03-A RARF DES 2003 4 A/CO      0.601 0.080

RARF ROW 2004 4 A/CO      0.011

RARF CONST 2005 4 A/CO      4.860

Happy Valley Rd: 
35th Ave to 43rd Ave

ACI-HPV-20-03-B RARF PREDES 2008 4 A      

RARF DES 2021 A 0.410

RARF ROW 2022 A      1.484

RARF CONST 2023 A      3.465

Happy Valley Rd: 
ACI-HPV-20-03-C RARF PREDES 2009 A      

43rd Ave to 55th Ave
ACI HPV 20 03 C RARF PREDES 2009 A      

RARF DES 2027 D A 0.468

RARF ROW 2028 D A      0.219

RARF CONST 2029/2030 D A      4.096

Happy Valley Rd: 
55th Ave to 67th Ave

ACI-HPV-20-03-D RARF DES 2027 D A      0.468

RARF ROW 2028 D A      

RARF CONST 2029/2030 D A      2.922

Sonoran Blvd: 15th 
Ave to Cave Creek

ACI-SON-10-03  $    32,919,503  $                     - 

RARF PRE-DES 2008 2 A      

RARF DES 2009, 2011 2      1.422

RARF ROW 2009, 2011 2      2.844

RARF CONST 2011-2013 2      13.942 5.295 9.416

SCOTTSDALE/CAREFREE      

Pima Rd: SR101L to Happy 
Valley Rd and Dynamite Rd to 
Cave Creek Rd

ACI-PMA-10-03  $    73,385,867  $           640,318      

Pima Rd: Thompson Peak Pkwy 
to Pinnacle Peak (SCT)

ACI-PMA-10-03-A RARF DES 2005-2012 2   0.440 0.748 0.518 0.291

RARF ROW 2009-2012 2    0.008 0.025 0.532 1.240

RARF CONST 2010-2013 2    2.029 6.610 6.947 4.671

Pima Rd/Happy Valley 
Intersection Improvement 

(SCT)
ACI-PMA-10-03-B RARF CONST 2008 2 A/CO      

Pima Rd: Pinnacle Peak 
to Happy Valley Rd (SCT)

ACI-PMA-10-03-C RARF DES 2015 2      1.378

RARF ROW 2016 2      1.219

RARF CONST 2017 2      5.866 5.866 2.048

Pima Rd: Dynamite Blvd 
to Stagecoach Rd (SCT)

ACI-PMA-10-03-D RARF DES 2016 2 D      5.521

RARF ROW 2016/2017 2 D      6.094

RARF CONST 2016-2020 2 D      6.799 6.799 6.799 6.799

Pima Rd: Stagecoach Rd 
to Cave Creek (CFR)

ACI-PMA-10-03-E RARF CONST 2020 2 D      2.445 2.445 0.163 0.640

Pima Rd: SR101L to 
Thompson Peak Pkwy (SCT)

ACI-PMA-10-03-F RARF DES 2004-2008 2 A/CO    1.061  

RARF ROW 2006-2008 2 A/CO      

RARF CONST 2006-2008 2 A/CO    12.578  

SCOTTSDALE      
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Carefree Hwy: Cave Creek 
Rd to Scottsdale Rd

ACI-CFR-10-03  $      8,205,629  $                     -      

STP-MAG DES 2023 3 D      

STP-MAG ROW 2024 3 D      2.434

STP-MAG CONST 2025/2026 3 D      2.886 2.886

Loop 101 North Frontage Rds: 
Pima/Princess Dr to Scottsdale 
Rd

ACI-SFN-10-03  $                   -  $      29,715,640      

Loop 101 N Frontage Rd: 
Hayden Rd to Scottsdale Rd 

ACI-SFN-10-03-A RARF DES 2007/2008 1 CO   0.611  

RARF ROW 2008 1 CO   0.006  

RARF CONST 2008/2009 1 CO   2.420 0.708  

Loop 101 N Frontage Rd: Pima 
Rd/Princess Dr to Hayden Rd

ACI-SFN-10-03-B RARF PRE-DES 2027 1 D    0.263

RARF DES 2027 1 D    

RARF ROW 2028 1 D    

RARF CONST 2028 1 D    29.453

Miller Rd/SR-101L Underpass ACI-MLR-10-03  $    14,343,371  $                     -      

STP-MAG DES 2018 3      1.434

STP-MAG ROW 2019 3      3.518

STP-MAG CONST 2020 3      9.391

Pima Rd: Happy Valley Rd to 
Dynamite Blvd

ACI-PMA-20-03  $    24,321,367  $                     -      

RARF DES 2016 3      2.196

RARF ROW 2017 3      2.424

RARF CONST 2018 3      3.705 6.145 4.925 4.925

Pima Rd: McKellips Rd to Via 
Linda

ACI-PMA-30-03  $    31,279,989  $                     -      

Pima Rd: Via Linda to Via De 
Ventura

ACI-PMA-30-03-A RARF DES 2013 1 D 0.105

RARF CONST 2014 1 D 1.266

Pima Rd: Via De Ventura to 
Krail

ACI-PMA-30-03-B RARF DES 2010 1 D 0.603

RARF CONST 2010-2012 1 D 6.908

Pima Rd: Krail to Chaparral Rd ACI-PMA-30-03-C RARF DES 2015 1 D 0.774

STP-MAG CONST 2016 1 D 2.048 6.869

Pima Rd: Chaparral 
Rd to Thomas Rd

ACI-PMA-30-03-D RARF DES 2017 1 D 0.513

RARF CONST 2018 1 D 5.966

Pima Rd: Thomas Rd to 
McDowell Rd

ACI-PMA-30-03-E RARF DES 2013 1 D 0.502

RARF CONST 2014 1 D 5.725

Scottsdale Airpark Area 
Capacity Improvements

ACI-SAT-10-03  $    70,442,840  $                 578     

Frank Lloyd Wright at Loop
 101 Traffic Interchange

ACI-SAT-10-03-A STP-MAG DES 2018 3    1.442

STP-MAG CONST 2019 3 4.327

Raintree  at Loop 101
 Traffic Interchange

ACI-SAT-10-03-B STP-MAG PRE-DES/ DES 2016 3 0.721

STP-MAG CONST 2017 3 2.164

Northsight Blvd: Hayden to 
Frank Lloyd Wright Blvd

ACI-SAT-10-03-C RARF DES 2011-2013 3 A 0.671

RARF ROW 2012/2013 3 A 1.794 1.780

RARF CONST 2012/2013 3 A 0.023 1.295 0.940

RARF SAVE 2013 3 A 2.813

Frank Lloyd Wright Frontage 
Rd: Northsight to Greenway-

Hayden Loop
ACI-SAT-10-03-D RARF DES 2013 3 A 0.721

RARF ROW 2014 3 A 1.442

RARF CONST 2015 3 A 5.769
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Redfield Rd: Scottsdale Rd to 
Hayden

ACI-SAT-10-03-E RARF DES 2013 3 A 0.361

RARF CONST 2014 3 A 3.606

Raintree Extension: Hayden to 
Redfield

ACI-SAT-10-03-F RARF DES 2013 3 A 1.082

RARF ROW 2013/2014 3 A 3.606

RARF CONST 2013/2014 3 A 4.327 4.327

Raintree Drive: Loop 101 to 
Hayden

ACI-SAT-10-03-G RARF DES 2014 3 A 0.721

RARF ROW 2015 3 A 3.606

STP-MAG CONST 2016 3 5.163 2.048

Frank Lloyd Wright at 
76th/78th/82nd Street: 

Intersection Improvements
ACI-SAT-10-03-H RARF DES 2012/2013 3 A 0.070

RARF ROW 2013 3 A 0.072

RARF CONST 2014 3 A 0.721

Loop 101 South Frontage Rds ACI-SAT-10-03-I RARF DES 2013 3 A 0.361

RARF ROW 2014 3 A 0.721

RARF CONST 2014 3 A 1.022 1.022

Hayden Rd at Loop 101 
ACI-SAT-10-03-J STP-MAG DES 2023 3 D 0 978

Interchange Improvements
ACI SAT 10 03 J STP MAG DES 2023 3 D 0.978

STP-MAG ROW 2024 3 D 0.794

STP-MAG CONST 2025/2026 3 D 4.943 4.989 0.001

Scottsdale Rd: Thompson 
Peak Pkwy to Jomax Rd

ACI-SCT-10-03  $    12,979,041  $                     -      

Scottsdale Rd: Thompson Peak 
Pkwy to Pinnacle Peak Pkwy

ACI-SCT-10-03-A RARF PRE DES 2009-2011 2 A      0.694 0.198

RARF DES 2011/2012 2      1.032

RARF ROW 2012/2013 2      1.047 1.047

RARF CONST 2012/2013 2      7.813

Scottsdale Rd: Pinnacle 
Peak Pkwy to Jomax Rd

ACI-SCT-10-03-B RARF DES 2017 2 D      1.843

RARF ROW 2018 2 D      

RARF CONST 2019 2 D      

Scottsdale Rd: Jomax Rd 
to Carefree Hwy

ACI-SCT-20-03  $    29,185,639  $                     -      

Scottsdale Rd: Jomax 
Rd to Dixileta Dr

ACI-SCT-20-03-A STP-MAG DES 2018 3      1.121

STP-MAG ROW 2018 3      2.026

STP-MAG CONST 2019 3      3.291 3.291

Scottsdale Rd: Dixileta 
Dr to Ashler Hills Dr

ACI-SCT-20-03-B STP-MAG DES 2019 3      1.121

STP-MAG ROW 2020 3      2.026

STP-MAG CONST 2021 3 D      6.581

Scottsdale Rd: Ashler Hills 
Dr to Carefree Highway

ACI-SCT-20-03-C STP-MAG DES 2020 3      1.121

STP-MAG ROW 2021 3 D      2.026

STP-MAG CONST 2022 3 D      6.581

Shea Blvd: SR-101L 
to SR-87

ACI-SHA-20-03  $    19,475,232  $                     -      

Shea Blvd at 90th/92nd/96th: 
Intersection Improvements 

ACI-SHA-20-03-A RARF DES 2005 4 A/CO    0.297  

RARF ROW 2006 4 A/CO    0.038  

RARF CONST 2007 4 A/CO    1.492 2.229

Shea Auxiliary Lane from 
90th St to Loop 101 

ACI-SHA-20-03-B RARF DES 2019 4 A     0.661

RARF ROW 2020 4 A      1.702

RARF CONST 2021 4      4.181
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Shea Blvd at Via Linda 
(Phase1): Intersection 

Improvements

ACI-SHA-20-03-C RARF DES 2005 4 A/CO    0.027  

RARF CONST 2006 4 A/CO    0.595  

Shea Blvd at Via Linda (Phase 
2): Intersection Improvements

ACI-SHA-20-03-D RARF DES 2016 4 A     0.076

RARF ROW 2017 4 A     0.076

RARF CONST 2017 4 A      1.985

Shea Blvd at 120/124th St: 
Intersection Improvements

ACI-SHA-20-03-E RARF DES 2010 4 A      0.066

RARF ROW 2010/2011 4 A      0.059

RARF CONST 2011/2012 4 A      0.074 1.229

Shea Blvd at Mayo/134th St: 
Intersection Improvements

ACI-SHA-20-03-F RARF DES 2005 4 A/CO    0.019  

RARF CONST 2006 4 A/CO    0.143  

Shea Blvd: SR-101L to 96th St: 
ITS Improvements

ACI-SHA-20-03-G RARF DES 2009 4 A     0.123

RARF CONST 2009/2010 4 A     0.310

Shea Blvd: 96th St to 144th St: 
ITS Improvements

ACI-SHA-20-03-H RARF DES 2015 4 A     0.453

RARF ROW 2016 4 A      0.453

RARF CONST 2016 4 A      1.511

Shea Blvd at Loop 101: 
Intersection Improvements

ACI-SHA-20-03-I RARF DES 2016 4 A      0.416

RARF ROW 2017 4 A      0.340

RARF CONST 2018 4 a      3.022

Shea Blvd at 110th St: 
Intersection Improvements

ACI-SHA-20-03-J RARF DES 2016 4 A      0.045

RARF ROW 2017 4 A      0.091

RARF CONST 2017 4 A      0.136

Shea Blvd at 114th St: 
Intersection Improvements

ACI-SHA-20-03-K RARF DES 2018 4 A      0.045

RARF ROW 2018 4 A      0.091

RARF CONST 2019 4 A      0.136

Shea Blvd at Frank Lloyd 
Wright Blvd: Intersection 

Improvements
ACI-SHA-20-03-L RARF DES 2010, 2015 4 A      0.151

RARF ROW 2011, 2016 4 A      0.151

RARF CONST 2016/2017 4 A      0.189 0.189

Shea Blvd at 115th St: 
Intersection Improvements

ACI-SHA-20-03-M RARF DES 2018 4 A      0.016

RARF ROW 2019 4 A      0.032

RARF CONST 2019 4 A      0.065

Shea Blvd at 125th St: 
Intersection Improvements

ACI-SHA-20-03-N RARF DES 2011/2012 4 A      0.090

RARF ROW 2012/2013 4 A      0.090

RARF CONST 2012/2013 4 A      0.721

Shea Blvd at 135th St: 
Intersection Improvements

ACI-SHA-20-03-O RARF DES 2018 4 A      0.016

RARF ROW 2019 4 A      0.032

RARF CONST 2019 4 A      0.065

Shea Blvd at 136th St: 
Intersection Improvements

ACI-SHA-20-03-P RARF DES 2012 4 A      0.227

RARF ROW 2012 4 A      0.008

RARF CONST 2012/2013 4 A      0.151

Legacy Dr: Hayden 
Rd to 88th Street

ACI-UNH-10-03  $      2,123,067  $      10,263,769      

STP-MAG DES 2023 4      

STP-MAG ROW 2024 4      

STP-MAG CONST 2025/2026 4      2.123 10.264
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MAG/MULTI-AGENCY
ITS Program AOP-ITS-10-03  $    42,303,159  $                     - CMAQ 2006-2026   5.559 5.641 6.461 6.565 6.709 9.031 7.710 6.958 2.521 4.902 1.519 2.953

Implementation Studies APL-MAG-10-03  $    24,113,391  $                     - RARF 2006-2026 6.534 1.253 1.285 1.314 1.340 1.364 1.393 1.409 1.428 1.449 1.466 1.482 1.506 0.891
MAG Commuter Rail Corridor 

Development Plan (Grand 
Avenue Plan)

APL-MAG-10-03-A RARF STUDY 2009 0.600

High Speed Passenger Rail 
Strategic Plan - Phase II Report

APL-MAG-10-03-B RARF STUDY 2007 0.020

UP Yuma West Commuter Rail 
Corridor Development Plan and 

Commuter Rail System Study
APL-MAG-10-03-C RARF STUDY 2009 1.055

Development of Activity-Based 
Travel Forecasting Model

APL-MAG-10-03-D RARF STUDY 2009 0.021

Northwest Valley Local Transit 
System Study

APL-MAG-10-03-E RARF STUDY 2012 0.078

US-60/Grand Avenue Corridor 
Optimitization, Access 

Management Plan, and System 
Study

APL-MAG-10-03-F RARF STUDY 2012 0.850

TOTAL 7.027 14.208 28.326 65.021 60.395 79.812 112.391 77.293 63.975 65.763 88.437 98.985 99.832 98.494 100.429 102.160 98.950 97.982 103.862 109.508 97.354 201.201
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