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Project Under Construction 
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Loop 303 
Interstate 10 to US-60 

Construction Complete by 2015 

US-60 Reconstruction  
from 83rd Ave to 19th Ave 



Loop 303 Construction 
Interstate 10 to US-60/Grand Avenue 

Complete by 2015 
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Cotton Lane/McDowell Rd Cactus Rd 



Loop 303 Construction 
Interstate 10 to US-60/Grand Avenue 

Complete by 2015 
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Greenway Rd Bell Rd 



Projected Program Cash Flow 
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Program 
Deficit 
$390 

million 



2012 Balancing Principles 
 Do not change timing for immediate 

construction projects on Loop 303 
and US-60/Grand Ave. 

 Look at cash-flow, costs, and time-
lines for major program items. 

 Programs on US-60/Grand Ave and 
HOV lanes on SR-202L/Red Mountain-
Santan Freeways unaffected. 

 Twelve scenarios considered – four 
advanced - as best case for balancing 
and meeting cash-flow projections. 
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Completed 
2015 

Completed 
2014 
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Add Lanes 
2019-2022 

New Freeway 
2015-2021 

Add Lanes 
2014-2026 

Add Lanes 
2019-2021 

Add Lanes 
2023-2025 

REDUCE BY $300 MILLION 
I-17 Add Lanes 

2022-2026 

DEFER CONSTRUCTION 
Loop 303, US-60 to I-17 

Add Lanes 

Scenario 10b 
SUMMARY OF MAJOR ITEMS 
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RETURN TO PROGRAM 
Loop 303, I-10 to MC-85 

2021-2024 

B/C Ratio = 5.76 
Benefit if Loop 303 is 

extended. 



Scenario 10b Cash Flow Illustration 
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Scenario 10b Recommendation 
 Swap Loop 303 segments 

 Provide for El Mirage Rd 
traffic interchange 

 Prioritize SR-202L/South 
Mountain Fwy 

 Examine other Interstate 
10/Maricopa Freeway 
opportunities 

 Reduce Program for 
Interstate 17/Black Canyon 
Freeway corridor 
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Scenario 10b Recommendation 
 Approval – Transportation 

Review Committee, April 26, 
2012* 

 Approval – Management 
Committee, May 9, 2012* 

 Approval – Transportation 
Policy Committee, May 16, 
2012 – with requirement 
that the Loop 303, US-60 to 
Interstate 17 widening be 
returned to program as 
funding becomes available. 

*ADOT representatives abstained from voting. 
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Bob Hazlett 
Senior Engineering Manager 

bhazlett@azmag.gov 
602 254-6300 


	Regional Freeway and Highway �Life Cycle Program Update
	Project Under Construction
	Loop 303 Construction�Interstate 10 to US-60/Grand Avenue�Complete by 2015
	Loop 303 Construction�Interstate 10 to US-60/Grand Avenue�Complete by 2015
	Projected Program Cash Flow
	2012 Balancing Principles
	Slide Number 7
	Scenario 10b Cash Flow Illustration
	Scenario 10b Recommendation
	Scenario 10b Recommendation
	Regional Freeway and Highway �Life Cycle Program Update
	Major Items Summary
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Recently Completed Construction
	Projects Under Study by ADOT
	Key MAG Studies Underway



