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Background 

 A.R.S. 28-6354 requires that MAG annually 
issue a report on the status of projects funded 
through Proposition 400: 

 -  Freeway Life Cycle Program  
 -  Arterial Life Cycle Program  
 -  Transit Life Cycle Program 
 
 Public Hearing on November 25, 2013.  
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Regional Revenues 

 FY 2013 Collections: 
 - 5.4% increase for half-cent sales tax. 
 - HURF revenues were flat. 
 -  Half-cent receipts for FY 2013 remain    
      12.6% lower than those in FY 2007.  
 

 Forecasts through FY 2026: 
 - 0.7% decrease in half-cent sales tax. 
 - 23.3% decrease in ADOT funds. 
  - Federal revenues significantly lower. 
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Freeway Life Cycle Program 

 Positive ending balance for revenues vs. costs 
during FY 2014- FY 2018. 
 

 Funding deficit of approximately $444 million 
was estimated through FY 2026.  
 

 Program under review by MAG and ADOT to 
restore balance between costs and revenues.  
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Freeway Life Cycle Program 

Significant progress during FY 2013:  
 

 Completed 
  

 US 60 (Loop 101 to 71st Ave.): Roadway improvements. 
 SR 85 (at B-8/Maricopa Rd.): Reconstruct intersection. 
 

 Advertised for Bids or Under Construction 
  

 I-10/Perryville Rd.: Construct new interchange. 
 SR 24 (Loop 101 to Ellsworth Rd.): Construct interim freeway. 
 US 60 (71st Ave. to Van Buren St.): Roadway improvements. 
 Loop 101/Maryland Ave.: Construct HOV ramps. 
 Loop 303/I-10: Construct new system interchange.  
 Loop 303 (Thomas Rd. to Camelback Rd.): Construct new freeway.  
 Loop 303 (Camelback Rd. to Glendale Ave.): Construct new freeway.  
 Loop 303 (Glendale Ave. to Peoria Ave.): Construct new freeway.  
 Loop 303 (Peoria Ave. to Mountain View Blvd.): Construct new freeway.   

 
 $523 Million Programmed for Projects in FY 2014  
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Arterial Street Life Cycle Program 

 Small funding imbalance through FY 2026, 
with costs 2.4% greater than revenues -- 
within the variance of revenue projections.   

 
 No project deferrals were necessary, 

benefiting from the elimination of bonding and 
inflation allowances. 

  
 Program monitored continuously by MAG to 

maintain reasonable balance between costs and 
revenues.  
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Arterial Street Life Cycle Program 

 $52 million was reimbursed to lead agencies 
in FY 2013, for completed projects and 
projects underway. 

 
 

 $374 million has been disbursed and 41 
arterial projects have been completed through 
FY 2013.  In addition, $40 million has been 
disbursed for ITS projects. 

  
 $84 million in reimbursements anticipated 

during FY 2014. 
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Transit Life Cycle Program 

 Estimated future costs and revenues are in 
balance through FY 2026, with a $60 million 
positive ending balance.   
 

 Balance was achieved by delaying the 
implementation of projects, reducing the scope of 
projects, and identifying other cost savings.  
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Transit Life Cycle Program 

Significant progress since the start of program:  
 

 Expanded Bus Service 
  

 14 BRT routes implemented.  
 19 Regional bus grid routes have received funding. 
 6   Additional bus routes will receive funding over next five. 
 Ongoing operations funding. 

 
 LRT Extensions 
  

 Northwest Extension (Phase I) completion in FY 2016. 
 Mesa Dr. Extension completion in FY 2016. 
 Tempe Streetcar completion in FY 2017.  
 Gilbert Rd. Extension completion in FY 2018. 
 

 Light Rail Starter Segment  
  

 48,000 boardings per day – over 50 percent higher than projected. 
 Half-cent sales tax for elements of the support infrastructure. 
 No half-cent sales tax for operations funding 
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Audit of the Regional 
Transportation Plan 

 Performance audit of the RTP released on 
December 21, 2011.  

 

 Audit found “No substantial evidence to warrant 
drastic modifications to the transportation system 
(plan)or specific projects”.  
 

  RTP partners have substantially implemented all 
audit recommendations. 
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Ongoing Issues 

 Economic recovery and transportation 
revenue collections. 
 

 Federal transportation funding. 
 

 Project scope/cost updates and program 
adjustments. 
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