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Tempe Streetcar 
Revised LPA – 3 miles 



Project Cost  

Source FY14 TLCP  
(Original LPA)* 

Current Estimate  
(new LPA)* 

FTA Small Starts $58 million $75 million 

Federal CMAQ $32 million $32 million 

Regional PTF $47 million $47 million 

New Regional/Local $0 million $23 million 

Total $137 million $177 million 

*All Costs are in year of expenditure 



Timing 

When? Who? Action 

March 2015 Regional Council MAG approves revised alignments for 
RTP Amendment and air quality 
conformity analysis (AQCA) 

May 21, 2015 Valley METRO Rail Board Approves Transit Life Cycle Program (Rail 
Section) that includes financial plans 

June 2015 MAG Management, TPC. & 
Regional Council 

Recommend and Approve of RTP/TIP 
Amendments and AQCA 

September 2015 Valley Metro & Federal Transit 
Admin. 

Submit Small Starts Grant Application to 
FTA – Tempe only 
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