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● TRC, MC, TPC and RC review and approve Competitively selected TA and CMAQ funded projects  
for inclusion in the Draft FY 2014-2018 MAG TIP

●  MAG final-phase public hearing on draft TIP, RTP & AQCA. End MAG 30-day review 

TABLE 2
Schedule for Development of MAG 2014-2018 Transportation Improvement Program (TIP)

                                                                                                      
July 2012 - July 2013

● MAG technical committees review and recommend selection of TA and CMAQ funded, member 
agency requested projects

●  MC reviews and recommends draft TIP & RTP to proceed with AQCA

●  TPC  reviews and recommends draft TIP & RTP to proceed with AQCA

● TRC reviews and recommends draft TIP & RTP for AQCA.

October

November

● Incorporate comments & responses from final-phase public hearing for AQTAC mail 

●  Proposed date SCMPO RC reviews and recommends draft project listings to proceed 
with AQCA

January

February

●  Data collection, compilation and review of member agency projects outside of the competitive 
process for federal CMAQ and TA funding 

●  Governor approves expansion of the MAG planning area in Pinal County

August 2013 - February 2014

August 29

September

December

● AQTAC reviews and recommends AQCA.

● SCMPO AQTAC reviews and recommends AQCA. OR SCMPO RC approves AQCA, and 
Regionally Significant projects.

● Draft FY 2014-18 TIP & 2035 RTP available for public review.   
● MAG mid-phase public meeting on TIP & RTP advertised. Begin 30 day mid-phase 
comment period.
●  MAG mid-phase public meeting on draft TIP & RTP

● MAG mid-phase public comment ends on draft TIP & RTP for AQCA.

●  First four years of the MAG 2014-2018 TIP included in 2013-2016 Arizona STIP.

● Governor’s designee approves MAG 2014-2018 TIP.
● USDOT in consultation with EPA reviews and approves AQCA.

●  RC reviews and recommends draft TIP & RTP to proceed with AQCA
● DRFAT AQCA completed for MAG TIP and RTP
● MAG Advertisement of Public hearing: Begin 30-day review period for draft TIP, RTP 
and AQCA prior to public hearing.
● SCMPO Advertisement of Public hearing (based on hearing date): Begin 30-day review 
period of Regionally significant projects and AQCA prior to public hearing.

●  SCMPO RC reviews and recommends, approves AQCA, and regionally significant 
projects.

● TRC reviews and recommends approval of  TIP and RTP.

● MC reviews and recommends approval of TIP, RTP and AQCA. 
● TPC reviews and recommends approval of TIP and RTP. 
● RC reviews and approves TIP, RTP and AQCA.

●  Proposed Date (TBA) for SCMPO Pinal County  public hearing on Regionally Significant 
Projects, Federally funded projects & AQCA. End comment period SCMPO.
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