302 North 1st Avenue, Suite 300 4 Phoenix, Arizona 85003
Phane (B02) 254-6300 4 FAX (B02) 254-6480
E-mail: mag@mag. maricopa.gov 4 Web site: www. mag. maricopa. gov

November 6, 2006

TO: Members of the MAG Management Committee
FROM: Ed Beasley, Glendale, Chair

SUBJECT: ADDENDUM TO THE NOVEMBER 8, 2006 MANAGEMENT COMMITTEE AGENDA TO
ADD ITEM #9, REQUESTED CHANGES TO THE ADOT PROGRAM

Since mailing the MAG Management Committee agenda, it has been requested by the Arizona Department of
Transportation (ADOT) that an item be added to the agenda to consider requested changes to the ADOT
Program.

Please contact the MAG office if you have any questions regarding this addendum to the agenda.

COMMITTEE ACTION REQUESTED

9.  Requested Changes to the ADOT Program 9. Recommend approval of the requested
program changes.

The Arizona Department of Transportation is
requesting FY 2007 program changes to the
MAG Regional Transportation Plan Freeway
Program. These requests are the result of
ADOT updating costs and schedules based on
the latest study and design information. Action
is being requested by MAG due to ADOT’s
need to advertise projects in mid-January 2007.
MAG has reviewed the requested changes and
has determined that they are reasonable and
necessary to meet the RTP Freeway Program.
MAG has also reviewed the ADOT cash flows
with the requested changes incorporated into
the analysis. Although the requested changes
increase costs by more than $122 million, the
program schedule adjustments and revised
revenue projections can accommodate these
changes without other program changes being
needed. Please refer to the enclosed material.
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Agenda Item #9

MARICOPA ASSOCIATION OF GOVERNMENTS
INFORMATION SUMMARY... for your review

DATE:
November 6, 2006

SUBJECT:
Requested Changes to the ADOT Program

SUMMARY:

The Arizona Department of Transportation (ADOT) has requested a number of program changes for
FY 2007 to incorporate revised cost estimates and to adjust the schedule of certain projects. These
changes include a number of projects related to the 1-17 widening from L101 to Carefree Highway,
including increases in the right-of-way budgets to reflect higher costs and to include the land needed
for the 1-17/L308 Traffic Interchange. In addition the I-17 widening project has been divided into two
projects, one from L101 to Jomax Road and the second from Jomax Road to Carefree Highway.

The requested changes by corridor include:

1-10: Right-of-way and design projects moved from 2007 to 2008 since EIS still
underway.

1-17: Right-of-way and construction costs updated. Widening from L101 to Carefree
Highway divided into multiple projects to reduce size of bid package.

Grand: Revised construction costs.

Superstition: Updated landscape construction costs.

SR 74: Eliminate right-of-way funds since no acquisitions pending.

SR 85: Revised cost estimates and one construction project moved from 2007 to 2009.

SR 87: Revised construction costs.

SR 88: Moved from 2007 to 2008 due to design progress.

Pima: Freeway Management System (FMS) project added with funds from the FMS
program and revised cost estimate.

Red Mountain: Updated landscape construction costs.

L303: Revised right-of-way costs and updated construction costs.

Williams Gateway:  Move right-of-way funding from 2007 to 2008 since no acquisitions pending.

Systemwide: Moving rubberized asphalt funds from 2008 to 2007 and reduce advance

acquisition of right-of-way funding.

MAG has reviewed the requested changes and has determined that they are reasonable and
necessary to meet the RTP Freeway Program. MAG has also reviewed the ADOT cash flows with the
requested changes incorporated into the analysis. Although the requested changes increase costs
by more than $122 million, the program schedule adjustments and revised revenue projections can
accommodate these changes without other program changes being needed.

PUBLIC INPUT:
No public input has been received concerning the specific requested change.

PROS & CONS:

PROS: The proposed changes reflect the best cost and schedule information available and, if
approved, will result in the FY 2007 planned ADOT projects staying on schedule.



CONS: Higher costs reduce the available cash flow for the freeway program.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: None

POLICY: MAG is required to approve material changes to the ADOT Life Cycle Program.

ACTION NEEDED:
Recommend approval of the requested program changes.

PRIOR COMMITTEE ACTIONS:
None

CONTACT PERSON:
Eric J. Anderson, (602) 452-5008.
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