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Renewing: Organizational Lifecycles
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Growing Aging
From: Ichak Adizes, Corporate Lifecycles: How and Why Corporations Grow and Die
And What to Do About It (Inglewood Cliffs, NJ: Prentice hall, 1988)

Building High-Performance Organizations
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Importance of Transportation 

Presenter
Presentation Notes
We’ve see a number of newspaper clips in these slides, and it is interesting to note that from 2002 to 2004, there were an estimated 2,929 newspaper articles in publications around the Valley  regarding the Regional Transportation Plan.
It’s no wonder that with all that we have happening in this region, that transportation and the buildup of the freeway infrastructure ranked as the top business story of the past quarter century.



Future Challenges

Presenter
Presentation Notes
MAG has federal, state, and regional responsibilities.



Megapolitan 2000



Megapolitan 2050 Scenario



Visual Volume-to-Capacity Ratio



Includes all properties that have 
been foreclosed but not sold.



Includes all properties that are in 
process of being foreclosed.





Sales Tax Revenues



Freeway Program Financials

Regional Transportation Plan 
Proposition 400 Budget

$9,421.2 million

Current ADOT Cost Opinion for the 
Regional Freeway Program

$15,952.4 million

Projects Obligated thru FY2010 $2,716.1 million

ADOT Cost Opinion for completing the 
Regional Freeway Program

$13,236.3 million

Available Funding for balance of 
Regional Freeway Program

$6,610.0 million

Program Deficit $6,626.3 million
Looking west at I-10/Maricopa from 
the 40th St Overcrossing



SR-85
I-8 to I-10

Partial Deferral
$108.5 m

I-10
SR-85 to Verrado

+1 GP Deferral
$50.5 m

Loop 303
I-10 to I-17

Value Engineering
$709.1 m

Loop 101
I-10 to I-17

+1 GP, DHOV Deferral
$460.2 m

SR-74
US-60 to Loop 303

ROW Deferral
$40.0 m

Loop 303
SR-801 to I-10

Corridor Deferral
$390.2 m

Loop 202
I-10 to I-10

Value Engineering
$572.3 m

Loop 303
SR-801 to Patterson

ROW Deferral
$50.0 m

SR-801
SR-85 to Loop 202
Corridor Deferral

$1,838.5 m
SR-802

Ellsworth to Meridian
Corridor Deferral

$287.9 m

Loop 202
US-60 to I-10

+1 GP Deferral
$267.6 m

Loop 202
Gilbert Rd to US-60

+1 GP, DHOV Deferral
$216.5 m

SR-51
Shea Blvd to Loop 101

+1 GP Deferral
$81.7 m

I-17
SR-74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

US-60
TI Deferral

$97.0 m
Loop 202
Mesa Dr TI 

Deferral
$15.0 m

US-60
Lindsay Rd TI 

Deferral
$8.8 m

Tentative Scenario Project Changes



Congressional Budget Office
March 2009 Baseline for Transportation

Trust Fund Obligation Limitations
(Dollar amounts in millions)
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FHWA Federal  Aid Highways FTA Formula and Bus Grants





www.mag.maricopa.gov
Or contact:

Dennis Smith, MAG Executive Director
(602) 254-6300

Presenter
Presentation Notes
That concludes my presentation. If you would like additional information about the Plan, please contact MAG at 254-6300.
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