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Proposition 400 Sales Tax 
Revenues
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Major Sales Tax Categories
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Comparison of Sales Tax 
Projections
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Category July 2008 Current Change
Sales Tax Revenues 8,420.8                7,765.4        (655.4)          
ADOT Funds 8,208.1                7,253.3        (954.8)          
Federal Funds 638.2                   679.3           41.1             
STAN & Other 473.7                   452.1           (21.6)            

Total Revenues 17,740.8             16,150.1     (1,590.7)     

Debt Service 2,379.2                2402.5 23.3             
Inflation Allowance 3,486.1                3112.9 (373.2)          
Transfers & Misc 249.5                   253.3 3.8               

Total Nonproject Costs 6,114.8               5,768.7       (346.1)         

Net Funds Available 11,626.0             10,381.4     (1,244.6)     
Less:
Projects Obligated thru 2009 2,150.8                2,150.8        -               
Systemwide costs (FY09-FY25) 1,275.9                1,275.9        -               
Planned Projects 12,063.6              12,063.6      -               
Equals:

Deficit (3,864.2)              (5,108.8)      (1,244.6)     

Proposition 400 Freeway Program (2006 - 2026)
Summary of Revenues & Costs

Summary of Freeway 
Revenues and Costs (before 2009 revenue revision) 
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Recent and Current Activities

Inner Loop Peer 
Review Panel
Corridor Options 
Review
Options for Moving 
Forward
Next Steps and 
Schedule
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Inner Loop Peer Review Panel

Convened in 
November 2008
Joint effort by ADOT 
and MAG
Examine RTP and 
DCR 
recommendations for 
freeways leading to 
the Inner Loop
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Six-lane Corridor Options

Arterial Arizona 
Parkway

Freeway

Cost per mile $7 - $15 million $20 - $40 million $90 - $120 
million

Capacity at LOS E
(vehicles per day) 55,000 vpd 90,000 vpd 140,000 vpd

Right of Way
(minimum) 130-ft 200-ft 300-ft

Measure of 
Effectiveness
(Annual volume/$ per mi)

39.5 21.0 9.3

Average Crash Rate
(Crashes/1 million miles) 2.4 0.5 1.7

8



Transportation Planning Update                    © 2009, All Rights Reserved.

40 years practice in seven 
states

Marginal cost increase over 
conventional arterials

Near-freeway volumes

Context-sensitive

“The Arizona Parkway”
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Michigan DOT  - Left Turn from Main Road

Michigan DOT  - Left Turn from Side Road

INJURY CRASHES        

60-
75%

INJURY CRASHES        

60-
75%

Indirect Left Turn
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Options
South Mountain and SR-801 Corridors

Continue with current plans for 
6-lane construction; clear and 
obtain ROW for ultimate 10-
lane freeway
Construct as a 6-lane freeway 
only with provision for HOV 
lanes in median
“SR-51 Option” – Build freeway 
within narrower ROW footprint
Construct as an Arizona 
Parkway in Freeway ROW
Construct as an Arizona 
Parkway in Parkway ROW
No Build
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For Example . . . what happens if . . .
South Mountain Corridor

Construct as an Arizona 
Parkway in Parkway 
Right-of-Way

Pros
▪ Less land needed for corridor
▪ Fewer business and 

residence relocations
▪ Smaller impact on South 

Mountain Park
Cons
▪ Opportunity for ultimate 

Freeway lost
▪ May need additional system 

improvements to make up for 
lower capacity
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Notes:

Decisions are inter-
related, for example:

South Mountain 
Corridor
▪ SR-801
▪ Interstate 10/Papago 

Freeway
▪ Interstate 10/Maricopa 

Freeway
▪ Surface Streets
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Corridor
RTP 

Estimate
Current 
Estimate

Cost 
Difference

Percent 
Difference

Interstate 10/Maricopa Freeway $616m $817m $201m +33%
Interstate 10/Papago Freeway $332m $523m $191m +58%
Interstate 17/Black Canyon 
Freeway $1,451m $1,685m $234m +16%
US-60/Superstition Freeway $135m $170m $35m +26%
US-60/Grand Avenue $255m $264m $9m +4%
Loop 101/Agua Fria Freeway $471m $634m $163m +35%
Loop 101/Pima Freeway $404m $494m $90m +22%
Loop 101/Price Freeway $104m $101m ($3m) -3%
Loop 202/Red Mountain Freeway $420m $657m $237m +56%
Loop 202/Santan Freeway $358m $437m $79m +22%
Loop 202/South Mountain Freeway $1,067m $2,655m $1,588m +149%
Loop 303 $1,420m $2,757m $1,337m +94%
SR-51/Piestewa Freeway $103m $126m $23m +22%
Arizona State Route 801 $805m $1,864m $1,059m +132%
SR-802/Williams Gateway 
Freeway $325m $546m $221m +68%
Arizona SR-85 $119m $306m $187m +157%
SR-74, SR-87, SR-88, US-93, SR-
143 $ 85m $173m $88m +104%
System-wide Improvements $993m $1,539m $546m +55%

Totals:  $9,463m $15,748m $6,285m +66%
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Program Direction
Regional Freeway Program Scenarios

15

Stay the Course

Policy and
Value Engineering

Federal/State
Strategies

Management
Strategies

Trend-Line

Policy and
Value Engineering

Federal/State
Strategies

Management
Strategies

Reprioritization

Alternate
Facilities

Stay the Course

Maintain-Budget

Policy and
Value Engineering

Stay the Course

Reprioritization

Federal/State
Strategies

Management
Strategies

Alternate
Facilities

Blend
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Upcoming Activities

Task

February 2009 Conduct additional corridor options reviews

March 2009 Refine RTP program scenarios with specific projects

April 2009 Develop program scenarios with financial options

May 2009 Update TPC with program opportunities

Summer 2009 TPC select program scenario

Fall 2009 Update and amend Regional Transportation Plan
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“Success is that old ABC – ability, breaks, and 
courage.”
CHARLES LUCKMAN, AMERICAN ARCHITECT

For more information:
Eric Anderson
Transportation Director
eanderson@mag.maricopa.gov

Bob Hazlett, P.E.
Senior Engineer
bhazlett@mag.maricopa.gov

602 254-6300
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