
Status Report
CONTENTS

Arterial Life Cycle 
Program

Agenda Item #5B



 

October 2011 – March 2012                 1 

 

ALCP REVENUE AND FINANCE 

In November 2004, the voters of Maricopa County approved Proposition 400, which extended 
the ½-cent sales tax for transportation through 2025.  The tax extension was divided among 
freeways (56.2%), transit (33.3%) and arterial streets (10.5%)  The Arterial Life Cycle Program 
(ALCP) receives dedicated sales tax revenues from Proposition 400 allocated for transportation 
improvements to the arterial road network in Maricopa County.   

The Regional Transportation Plan (RTP) adopted in 2003 allocates three revenue sources to 
fund projects in the ALCP.  The revenue sources include the half-cent sales tax; Surface 
Transportation Program – MAG Funds (STP-MAG); and, Congestion Mitigation and Air Quality 
Improvement Program Funds (CMAQ).  Revenues from the ½-cent sales tax allocated to 
arterials are deposited into the Regional Area Road Fund (RARF) account on a monthly basis.  

Table 1 provides a 
breakdown of 
Proposition 400 
revenues collected 
between July 2011 
and February 2012 
by mode.  

Fiscal Year 2012 
started on July 1, 
2011.  Since then, 
$22.4 million in 
additional RARF 
revenues have 
been deposited 
into the arterial 
account.  To date, 

more than $217.5 million Regional 
Area Road Funds have been 
collected for the arterial 
improvements in the region.  As of 
March 2012, the RARF account 
balance was $49 million.   

During the first eight months of 
FY2012, $213.5 million in total 
RARF revenues have been 
collected.  The amount collected is 
slightly higher than forecasted for 
that period.  Estimated and actual 
RARF revenue collections from July 
2011 to February 2012 are 
summarized in Table 2.   

Estimated 
Total RARF

Actual 
Total RARF*

Percentage 
Difference

July $26,810,000 $26,749,104 -0.2%

August $25,029,000 $24,886,026 -0.6%

September $25,750,000 $26,466,119 2.8%

October $25,954,000 $26,659,933 2.7%

November $25,680,000 $25,201,527 -1.9%

December $26,207,000 $26,046,439 -0.6%

January $31,476,000 $31,494,624 0.1%

February $25,157,000 $26,062,115 3.6%

TOTAL $212,063,000 $213,565,887 0.7%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL RARF COLLECTIONS
Estimate v. Actual FY2012 (July 2011 - February 2012)

Freeways Arterial Streets Transit TOTAL

July $15,032,996 $2,808,656 $8,907,452 $26,749,104

August $13,985,947 $2,613,033 $8,287,047 $24,886,026

September $14,873,959 $2,778,942 $8,813,218 $26,466,119

October $14,982,882 $2,799,293 $8,877,758 $26,659,933

November $14,163,259 $2,646,160 $8,392,109 $25,201,527

December $14,638,099 $2,734,876 $8,673,464 $26,046,439

January $17,699,979 $3,306,936 $10,487,710 $31,494,624

February $14,646,909 $2,736,522 $8,678,684 $26,062,115

TOTAL $120,024,029 $22,424,418 $71,117,441 $213,565,887

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2012 PROPOSITION 400 COLLECTIONS
(July 2011 - February 2012)
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The RTP dedicates approximately 3.65% percent of the ALCP RARF funds for planning and 
implementation studies in the region.  The funding allocated for implementation studies is 
contingent on RARF revenue collections.  As a result, the amounts programmed in the ALCP 
are estimates derived the Arizona Department of Transportation (ADOT) RARF Revenue 
Forecasts published annually.  The remaining regional budget for the implementation studies 
fluctuate concurrently with the forecasts.  Since 2006, $7.5 million in RARF revenues have been 
deposited into the RARF Studies account.   

For more information about the MAG Implementation and Planning Studies, please see the 
appendices in the approved Arterial Life Cycle Program available for download at:  
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation 

ALCP PROJECT HIGHLIGHT:  PHASE 1 OF NORTHERN PARKWAY 

A ground breaking ceremony 
commerating Phase 1 construction 
activities for Northern Parkway was held 
on February 29, 2012.  The ceremony was 
attended by, Mayor Lana Mook (City of El 
Mirage), Mayor Elaine Scruggs (City of 
Glendale), and Mayor Bob Barrett (City of 
Peoria), and Chairman Max Wilson 
(Maricopa County).  

The 12.5 mile  project extends between 
Loop 303 and US 60/Grand Avenue will 
traverse along the current Butler Road 

alignment between Loop 303 and Litchfield Road north of Luke Air Force Base and then shift 
southeastward along the current alignment of Northern Avenue through the cities of El 
Mirage, Glendale, Peoria and Maricopa County. 

The first phase of Northern Parkway includes the interim construction of a four-lane facility 
between Sarival Avenue to Dysart Road.  The ultimate configuration of Northern Parkway will 
consist of six travel lanes and a center median.  Northern Parkway is intended to serve as 
reliever for Bell Road and as a major east-west route in the West Valley.  

FY 2012 ARTERIAL LIFE CYCLE PROGRAM 

On February 22, 2012, the MAG Regional Council approved an update to the FY 2012 Arterial 
Life Cycle Program, the MAG FY 2011-2015 Transportation Improvement Program (TIP), and 
Regional Transportation Plan (RTP) 2010 Update.  An electronic copy of the updated FY 2012 
ALCP may be downloaded from the MAG website at:   
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation. 

ALCP PROJECT STATUS 

Detailed information about projects underway are provided in Tables 3 and 4.  Table 3 lists 
projects programmed for work and/or reimbursement in FY2012, the amount programmed 
for reimbursement in FY2012, and ALCP project requirements submitted to-date.  Table 4 
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details project reimbursements and expenditures for projects programmed for work and/or 
reimbursement in FY2012.  

This is the 15th Status Report for the Arterial Life Cycle Program.  Semi-annually, MAG provides 
member agencies with an update on the projects in the ALCP.  This report and all other ALCP 
information are available online at  
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation. 
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TABLE 3.  FY 2012 ARTERIAL LIFE CYCLE PROGRAM 
SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY12 

 

Overview 
(PO)

Agreement 
(PA)

Needed in FY12

Chandler Blvd/Alma School:  Intersection 
Improvements

Work and 
Reimbursement

 $              2.872  $                    -    
Completed

3/2008
Completed 

7/2008
PRR

Gilbert Rd: SR-202L/Germann 
Rd to Queen Creek Rd

Reimbursement 
Only

 $              0.674  $              0.674 
Completed

7/2006
Completed

9/2006
PRR

Gilbert Rd:  Queen Creek Rd to Hunt Hwy
Work and 

Reimbursement
 $              1.826  $                    -    --- --- PO, PA, PRR

Gilbert Rd: Queen Creek Rd to Ocotillo Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Ocotillo Rd: Arizona Ave to McQueen Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Price Rd: Santan Fwy to Germann Rd
Reimbursement 

Only
 $              3.053  $                    -    

Completed
7/2010

Completed
8/2011

PRR

Ray Rd at Alma School Rd:  Intersection 
Improvements

Work Only  $                    -     $                    -    
Completed

3/2006
Completed

7/2006
PRR*

Queen Creek Rd: Val Vista Dr to Higley Rd
Work and 

Reimbursement
 $              1.294  $                    -    --- --- PO, PA, PRR

El Mirage Rd: Cactus to Grand & Thunderbird Rd: 
El Mirage to Grand 

Work Only  $                    -    --- --- None

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $              0.148  $              0.027 

Completed
8/2008

Completed
10/2008

PRR

Guadalupe Rd/Cooper Rd: Intersection 
Improvements

Work and 
Reimbursement

 $              1.443  $                    -    
Completed

5/2010
Completed

10/2010
PRR

Ray Rd: Val Vista Dr to Power Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Power Rd: Santan Fwy to Pecos Rd
Work and 

Reimbursement
 $              3.041  $                    -    --- --- PO, PA, PRR

El Mirage Rd: Bell Rd to Picerne Dr Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

El Mirage Rd: Northern to Cactus Work Only  $                    -     $                    -    --- --- None

Gilbert Rd: Bridge over Salt River Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Northern Pkwy:  Sarival to Dysart
Work and 

Reimbursement
 Funds Obligated 

in FFY10/11 
 $              0.596 

Completed
4/2010

Completed
3/2011

PRR

Northern Pkwy:  ROW Protection
Work and 

Reimbursement
 Funds Obligated 

in FFY10/11 
 $              0.597 

Completed
4/2010

Completed
3/2011

PRR

Northern Parkway: Dysart to 111th Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Northern Parkway: Sarival Overpass Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Northern Parkway: Reems Overpass Work Only  $                    -     $                    -    --- --- None

MARICOPA COUNTY

GILBERT/MARICOPA COUNTY/MESA

CHANDLER

FOUNTAIN HILLS

RTP Project
Programmed in 
the FY12 ALCP

Programmed 
Reimb. 
in FY12

(millions)

ALCP Project RequirementsReimb. 
in FY 2012
(millions)

GILBERT

EL MIRAGE

CHANDLER/GILBERT

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY12 

Northern Parkway: Litchfield Overpass Work Only  $                    -     $                    -    --- --- None

Northern Parkway: Agua Fria Bridge Work Only  $                    -     $                    -    --- --- None

Dobson/University: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Mesa Dr: US60 to Southern Ave
Work and 

Reimbursement
 $              7.591  $              0.289 

Completed
3/2007

Completed
1/2008

PRR

Southern at Country Club Dr: Intersection 
Improvements

Work Only  $                    -     $                    -    
Completed 

2/202
In Process PA, PRR*

Southern Ave/Stapley Dr Intersection Improvements
Work and 

Reimbursement
 $              1.368  $              0.038 

Completed
3/2007

Completed
6/2007

PRR

83rd Avenue: Butler Rd to Mountain View
Work and 

Reimbursement
 $              0.584  $                    -    

Completed 
8/2010

Completed 
9/2010

PRR

75th Ave at Thunderbird Rd: Intersection 
Improvement

Work and 
Reimbursement

 $              1.431  $                    -    
Completed 

8/2010
Completed 

9/2010
PRR

Happy Valley Rd:  Lake 
Pleasant Pkwy to 67th Ave

Work and 
Reimbursement

 $              9.016  $              9.016 
Completed

7/2009
Completed 

8/2010
PRR

Lake Pleasant Pkwy: 
Dynamite Blvd to CAP

Work and 
Reimbursement

 $              2.645  $                    -    
Completed

5/2006
--- PA, PRR

Avendia Rio Salado: 51st Avenue to 7th Street
Work and 

Reimbursement
 $            23.189  $                    -    

Completed
1/2012

In Process PO, PA, PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 
Fwy to Deer Valley Rd

Work and 
Reimbursement

 $              1.288  $                    -    
Completed
10/2007

In Process PA, PRR

Sonoran Blvd: 15th Avenue to Cave Creek
Work and 

Reimbursement
 $            18.208  $                    -    

Completed
11/2010

Completed
10/2011

PA, PRR

Pima Rd: Thompson Peak Parkway to Pinnacle 
Peak Parkway

Work and 
Reimbursement

 $              8.477  $              4.641 
Completed

6/2008
Completed

7/2008
PRR

Pima Rd: Via Linda to Via De Ventura Work Only  $                    -     $                    -    
Completed

4/2010
--- None

Pima Rd:  Via De Ventura to Krail
Work and 

Reimbursement
 $              4.057  $                    -    

Completed
4/2010

--- PA, PRR

Pima Rd:  Thomas Rd to McDowell Rd Work Only  $                    -     $                    -    
Completed

4/2010
--- PA, PRR

Northsight Blvd: Hayden to Frank Lloyd Wright Blvd
Work and 

Reimbursement
 $              2.465  $                    -    --- --- PO, PA, PRR

Frank Lloyd Wright at 76th/78th/82nd Street:  
Intersection Improvements

Work and 
Reimbursement

 $              0.070  $                    -    --- --- PO, PA, PRR

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle 
Peak Parkway

Work and 
Reimbursement

 $              3.944  $              0.063 
Completed

5/2010
Completed

7/2010
PA, PRR

Shea Blvd at 120/124th St:  Intersection 
Improvements

Work and 
Reimbursement

 $              1.400  $                    -    --- --- PO, PA, PRR

Shea Blvd: SR-101L to 96th St:  
ITS Improvements

Work and 
Reimbursement

 $              0.433  $                    -    
Completed

7/2011
--- PO, PA, PRR

Shea Blvd at Frank Lloyd Wright Blvd: Intersection 
Improvements

Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd at 125th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd at 136th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

PHOENIX

MESA

SCOTTSDALE/CAREFREE

PEORIA

MARICOPA COUNTY (Cont'd)

SCOTTSDALE

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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TABLE 4A.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2012 

Consistent with the Fiscal Year 2012 ALCP updated on February 22, 2012 

F Y 2012

CHANDLER

Chandler Blvd/Alma School:  Intersection 
Improvements

W/R 0.475 2.872 0.000 3.347 0.942 0.679 10.523 11.202 2012 0.25

Gilbert Rd: SR-202L/Germann 
Rd to Queen Creek Rd

R 6.078 0.674 0.000 6.752 0.000 10.316 0.000 10.316 2010 1.30 Project Completed

Gilbert Rd:  Queen Creek Rd to Hunt Hw y W/R 0.000 1.826 1.418 3.244 0.000 1.763 2.808 4.571 2012 4.00 Design & ROW Project Only

Gilbert Rd: Queen Creek Rd to Ocotillo Rd W 0.000 0.000 7.537 7.537 0.000 0.000 10.767 10.767 2012 1.00 Construction Project Only

Ocotillo Rd: Arizona Ave to McQueen Rd W 0.000 0.000 5.295 5.295 1.408 1.712 12.317 14.028 2017 1.00

Price Rd: Santan Fw y to Germann Rd R 0.000 3.053 0.000 3.053 0.000 4.440 0.000 4.440 2008 1.25 Project Completed

Ray Rd at Alma School Rd:  Intersection 
Improvements

W 2.217 0.000 0.000 2.217 0.000 7.878 4.122 12.001 2012 0.25

CHANDLER/GILBERT

Queen Creek Rd: Val Vista Dr to Higley Rd W/R 0.000 1.294 12.030 13.324 0.000 11.211 7.823 19.034 2012 2.00
Project scope reduced by 1 
mile due to developer 
contributions. 

EL MIRAGE

El Mirage Rd: Cactus to Grand & 
Thunderbird Rd: El Mirage to Grand 

W 0.000 0.000 1.788 1.788 0.000 0.000 2.554 2.554 2012 NA Design Project Only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 0.153 0.148 2.285 2.586 0.000 0.218 4.239 4.457 2012 0.80

GILBERT

Guadalupe Rd/Cooper Rd: Intersection 
Improvements

W/R 0.385 1.443 3.230 5.058 0.000 2.678 4.614 7.292 2012 0.50

Ray Rd: Val Vista Dr to Pow er Rd W 0.000 0.000 16.638 16.638 0.000 18.199 5.713 23.912 2012 4.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION
LEN GT H * 

(M iles)     

F IN A L 
F Y fo r 

C ON ST

T OT A L EXP EN D IT UR ES

Reimb 
through FY11 

(YOE$)

Est. Reimb
FY13-FY26 

(2011$)

FY 2012 Est. 
Reimb.
(2011$)

SC HED U LE FOR  
W OR K ( W )  

A N D / OR  
R EIM B . ( R )  

Unfunded 
Due to 
Deficit 
(2011$)

R EGION A L F UN D IN G

Total Reimb
FY06-FY26 

(2011$, YOE$)

 Expend 
through 

FY11 
(YOE$)

Estimated 
Future Expend

FY12-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2012 
Consistent with the Fiscal Year 2012 ALCP updated on February 22, 2012 

F Y 2012

GILBERT/MARICOPA COUNTY/MESA

Pow er Rd: Santan Fw y to Pecos Rd W/R 0.000 3.041 12.407 15.448 0.000 10.026 18.700 28.726 2012 1.50

MARICOPA COUNTY

El Mirage Rd: Bell Rd to Picerne Dr W 0.000 0.000 0.000 0.000 0.000 0.964 5.072 6.036 2014 0.50

El Mirage Rd: Northern to Cactus W 0.000 0.000 1.140 1.140 0.000 0.000 1.629 1.629 2012 NA Design Project Only

MESA

Dobson/University: Intersection 
Improvements

W 0.000 0.000 0.000 0.000 4.921 2.492 4.537 7.030 2012 0.50

Mesa Dr: US60 to Southern Ave W/R 1.086 7.591 6.403 15.080 0.000 1.552 19.991 21.543 2013 1.00

Southern at Country Club Dr: Intersection 
Improvements

W 0.000 0.000 5.901 5.901 0.000 0.244 8.185 8.429 2013 0.50

Southern Ave/Stapley Dr Intersection 
Improvements

W/R 0.219 1.490 10.413 12.122 0.000 2.455 14.888 17.343 2013 0.50

PEORIA

83rd Avenue: Butler Rd to Mountain View W/R 0.000 0.584 3.570 4.154 0.000 0.456 6.355 6.811 2013 1.00

75th Ave at Thunderbird Rd: Intersection 
Improvement

W/R 0.462 1.431 0.000 1.893 0.000 0.681 5.549 6.230 2013 0.20

Happy Valley Rd:  Lake 
Pleasant Pkw y to 67th Ave

W/R 11.618 9.016 0.000 20.634 0.000 50.277 0.000 50.277 2010 5.00 Project Completed

Lake Pleasant Pkw y: 
Dynamite Blvd to CAP

W/R 0.000 2.645 13.867 16.512 11.114 2.780 3.729 6.509 2014 2.50

Lake Pleasant Pkw y: CAP 
to SR74/Carefree Hw y

W 0.000 0.000 0.000 0.000 0.000 0.000 3.544 3.544 2024 1.80
Advance ROW acquistion 
to occur in FY 2012

PHOENIX

Sonoran Blvd: 15th Avenue to Cave Creek W/R 0.000 18.208 14.364 32.572 0.000 30.993 30.838 61.831 2013 7.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  
W OR K ( W )  

A N D / OR  
R EIM B . ( R )  

T OT A L EXP EN D IT UR ES

F IN A L 
F Y fo r 

C ON ST

LEN GT H * 
(M iles)     

OT H ER  P R OJEC T  
IN F OR M A T ION

Reimb 
through FY11 

(YOE$)

FY 2012 Est. 
Reimb.
(2011$)

Est. Reimb
FY13-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

 Expend 
through 

FY11 
(YOE$)

Estimated 
Future Expend

FY12-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

R EGION A L F UN D IN G
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2012 
Consistent with the Fiscal Year 2012 ALCP updated on February 22, 2012 

F Y 2012

SCOTTSDALE/CAREFREE

Pima Rd: Thompson Peak Parkw ay to 
Pinnacle Peak Parkw ay

W/R 10.911 8.477 4.560 23.948 0.000 25.511 8.701 34.212 2012 1.50

SCOTTSDALE

Pima Rd: Via Linda to Via De Ventura W 0.000 0.000 1.339 1.339 0.000 0.000 2.354 2.354 2013 1.30

Pima Rd:  Via De Ventura to Krail W/R 0.000 4.057 3.454 7.511 0.000 10.732 0.000 10.732 2012 1.30

Pima Rd:  Thomas Rd to McDow ell Rd W 0.000 0.000 6.080 6.080 0.000 0.350 8.342 8.692 2013 1.00

Northsight Blvd: Hayden to Frank Lloyd 
Wright Blvd

W/R 0.000 2.465 6.689 9.154 0.000 1.006 12.071 13.077 2013 0.35

Frank Lloyd Wright at 76th/78th/82nd 
Street:  Intersection Improvements

W/R 0.000 0.070 0.775 0.845 0.000 0.000 12.071 12.071 2014 0.50

Scottsdale Rd: Thompson Peak Pkw y to 
Pinnacle Peak Parkw ay

W/R 0.694 1.229 9.672 11.595 0.000 2.059 29.213 31.273 2013 2.00

Shea Blvd at 120/124th St:  Intersection 
Improvements

W/R 0.000 1.400 0.000 1.400 0.000 1.089 0.910 2.000 2012 0.40

Shea Blvd: SR-101L to 96th St:  
ITS Improvements

W/R 0.000 0.433 0.000 0.433 0.000 0.619 0.000 0.619 2010 1.00

Shea Blvd at Frank Lloyd Wright Blvd: 
Intersection Improvements

W 0.000 0.000 0.664 0.664 0.000 0.685 0.263 0.948 2012 0.25

Shea Blvd at 125th St: Intersection 
Improvements

W 0.000 0.000 0.880 0.880 0.000 0.126 1.132 1.257 2012 0.25

Shea Blvd at 136th St: Intersection 
Improvements

W 0.000 0.000 0.376 0.376 0.000 0.000 0.537 0.537 2012 0.25

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

R EGION A L F UN D IN G T OT A L EXP EN D IT UR ES

F IN A L 
F Y fo r 

C ON ST

LEN GT H * 
(M iles)     

Reimb 
through FY11 

(YOE$)

FY 2012 Est. 
Reimb.
(2011$)

Est. Reimb
FY13-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

OT H ER  P R OJEC T  
IN F OR M A T ION

 Expend 
through 

FY11 
(YOE$)

Estimated 
Future Expend

FY12-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  
W OR K ( W )  

A N D / OR  
R EIM B . ( R )  
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TABLE 4B.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF FEDERALLY FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2012 

Consistent with the Fiscal Year 2012 ALCP updated on February 22, 2012 

F Y 2012

MARICOPA COUNTY

Northern Pkw y:  Sarival to Dysart W/R 57.618 0.000 0.000 57.618 0.000 21.085 61.226 82.311 2013 4.10

Northern Pkw y:  ROW Protection W/R 2.601 0.000 0.000 2.601 0.000 3.716 0.000 3.716 2011 12.50

Northern Parkw ay: Dysart to 111th W 0.000 0.000 16.568 16.568 0.000 0.000 23.669 23.669 2014 2.50

Northern Parkw ay: Sarival Overpass W 0.000 0.000 3.180 3.180 0.000 0.000 4.543 4.543 2013 0.10 Construction Project Only

Northern Parkw ay: Reems Overpass W 0.000 0.000 7.315 7.315 0.000 0.000 3.135 3.135 2014 0.10

Northern Parkw ay: Litchfield Overpass W 0.000 0.000 8.199 8.199 0.000 0.000 11.713 11.713 2015 0.10

Northern Parkw ay: Agua Fria Bridge W 0.000 0.000 5.804 5.804 0.000 0.000 8.291 8.291 2015 0.10

PHOENIX

Avendia Rio Salado: 51st Avenue to 7th 
Street

W/R 0.000 23.189 21.505 44.693 0.000 18.298 53.524 71.822 2015 6.00
Work and funds advanced 
to FY12

Black Mountain Blvd: SR-51 and Loop 
101/Pima Fw y to Deer Valley Rd

W/R 1.300 1.288 19.942 22.530 0.000 3.737 28.489 32.226 2014 2.00
Work and funds deferred 
from FY12

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE F OR  

W OR K ( W )  
A N D / OR  

R EIM B . ( R )  

T OT A L EXP EN D IT UR ES

F IN A L 
F Y fo r 

C ON ST

LEN GT H * 
(M iles)     

Obligated 
through 
FFY11

Est.  
Obligations

FFY12

Total 
Federal 
Funding

 FFY2006 - 
FFY2026

Est.  
Obligations

FFY13-
FFY26

OB LIGA T ION S

OT H ER  P R OJEC T  
IN F OR M A T ION

Unfunded 
Due to  
Deficit 
(2011$)

 Expend 
through 

FY11 
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