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Freeways Arterial Streets Transit TOTAL

July $15,032,996 $2,808,656 $8,907,452 $26,749,104

August $13,985,947 $2,613,033 $8,287,047 $24,886,026

September $14,873,959 $2,778,942 $8,813,218 $26,466,119

October $14,982,882 $2,799,293 $8,877,758 $26,659,933

November $14,163,259 $2,646,160 $8,392,109 $25,201,527

December $14,638,099 $2,734,876 $8,673,464 $26,046,439

January $17,699,979 $3,306,936 $10,487,710 $31,494,624

February $14,646,909 $2,736,522 $8,678,684 $26,062,115

March $14,713,776 $2,749,015 $8,718,305 $26,181,096

April $17,026,242 $3,181,059 $10,088,503 $30,295,804

May $14,950,617 $2,793,265 $8,858,640 $26,602,521

June $15,368,499 $2,871,339 $9,106,246 $27,346,084

TOTAL $182,083,163 $34,019,096 $107,889,134 $323,991,393

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2012 PROPOSITION 400 COLLECTIONS

(July 2011 - June 2012)



 

 

 

Estimated 

Total RARF

Actual 

Total RARF*

Percentage 

Difference

July $26,810,000 $26,749,104 -0.2%

August $25,029,000 $24,886,026 -0.6%

September $25,750,000 $26,466,119 2.8%

October $25,954,000 $26,659,933 2.7%

November $25,680,000 $25,201,527 -1.9%

December $26,207,000 $26,046,439 -0.6%

January $31,476,000 $31,494,624 0.1%

February $25,157,000 $26,062,115 3.6%

March $26,287,000 $26,181,096 -0.4%

April $28,863,000 $30,295,804 5.0%

May $27,029,000 $26,602,521 -1.6%

June $27,358,000 $27,346,084 0.0%

TOTAL $321,600,000 $323,991,393 0.7%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS

Estimate v. Actual FY2012 (July 2011 - June 2012)

Revenue Source
2003

Forecast

2012

Forecast
Difference Percent

Sales Tax $1,292.80 $763.70 $529.10 40.90%

STP $855.70 $747.70 $108.00 12.60%

CMAQ $184.90 $133.00 $51.90 28.10%

Total $2,333.40 $1,644.40 $689.00 29.50%

TABLE 3. REDUCTION IN ALCP FUNDING SOURCES

(in millions)

http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation
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TABLE 3.  FY 2013 ARTERIAL LIFE CYCLE PROGRAM 
SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY13 

 

Overview 

(PO)

Agreement 

(PA)
Needed in FY13

Chandler Blvd  at Alma School Rd:  Intersection 

Improvements

Work and 

Reimbursement
 $              0.266  $                    -    

Completed

3/2008

Completed 

7/2008
PRR

Gilbert Rd:  Queen Creek Rd to Hunt Hwy
Work and 

Reimbursement
 $              1.418  $              0.275 

Completed

5/2012

Completed

8/2012
PRR

Gilbert Rd: Queen Creek Rd to Ocotillo Rd
Work and 

Reimbursement
 $              5.669  $              4.287 

Completed 

5/2012

Completed 

8/2012
PRR

Gilbert Rd: Ocotillo Rd to Chandler Heights Work Only  $                    -     $                    -    
Completed 

5/2012
--- PRR*

McQueen Rd: Ocotillo Rd to Riggs Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Ocotillo Rd: Arizona Ave to McQueen Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

El Mirage Rd: Cactus to Grand & Thunderbird Rd: 

El Mirage to Grand 
Work Only  $                    -     $                    -    --- --- None

Thunderbird Rd: El Mirage Rd to Grand Avenue Work Only  $                    -     $                    -     --- PO, PA, PRR*

El Mirage Rd: Peoria Ave to Cactus Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $              0.102  $              0.028 

Completed 

8/2008

Completed

10/2008
PRR

Germann Rd: Val Vista Dr to Higley Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
 $              1.285  $                    -    

Completed

5/2010

Completed

10/2010
PRR

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements

Work and 

Reimbursement
 $              1.000  $                    -    --- --- PO, PA, PRR

Power Rd: Santan Fwy to Pecos Rd
Work and 

Reimbursement
 $              3.491  $                    -    

Completed 

4/2012

Completed 

11/2012
PRR

El Mirage Rd: Bell Rd to Picerne Dr Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

El Mirage Rd: Northern to Cactus 
Work and 

Reimbursement
 $              1.140  $                    -    

Completed 

11/2012
--- PA, PRR

El Mirage Rd: Northern Ave to Peoria Ave Work Only  $                    -     $                    -    
Completed 

11/2012
--- PA, PRR*

Gilbert Rd: Bridge over Salt River
Work and 

Reimbursement
 $              1.673  $                    -    --- --- PO, PA, PRR

Northern Parkway (Phase I):  Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY10/11 
 $              4.839 

Completed

4/2010

Completed

3/2011
PRR

Northern Parkway (Phase II): Sarival to Dystart 
Work and 

Reimbursement
 $              0.496  $                    -    

Completed 

11/2012
--- PA, PRR

Northern Parkway (Phase II): Dysart to 111th
Work and 

Reimbursement
 $              3.108  $                    -    

Completed 

6/2012

Completed 

11/2012
 PRR

Northern Parkway (Phase II): Reems and Litchfield 

Overpasses

Work and 

Reimbursement
 $              0.348  $                    -    

Completed 

6/2012

Completed 

11/2012
PRR

Mesa Dr: US60 to Southern Ave
Work and 

Reimbursement
 $              5.133  $              0.291 

Completed

3/2007

Completed

1/2008
PRR

Mesa Dr at Broadway Rd: Intersection 

Improvements
Work Only  $                    -     $                    -    

Completed 

9/2009

Completed 

12/2009
PRR*

CHANDLER

FOUNTAIN HILLS

MARICOPA COUNTY

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

MESA

RTP Project
Programmed in 

the FY13 ALCP

Programmed 

Reimb. 

in FY13

(millions)

ALCP Project RequirementsReimb. 

in FY 2013

(millions)

GILBERT

EL MIRAGE

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY13 
 

Overview 

(PO)

Agreement 

(PA)
Needed in FY13

Southern at Country Club Dr: Intersection 

Improvements

Work and 

Reimbursement
 $              0.342  $              0.342 

Completed 

2/2012

Completed 

4/2012
None

Southern Ave at Stapley Dr: Intersection 

Improvements

Work and 

Reimbursement
 $              2.897  $                    -    

Completed 

3/2007

Completed 

6/2007
PRR

Stapley Dr at University Dr: Intersection 

Improvements
Work Only  $                    -     $                    -    --- --- None

83rd Avenue: Butler Rd to Mountain View
Work and 

Reimbursement
 $              0.977  $                    -    

Completed 

8/2010

Completed 

9/2010
PRR

75th Ave at Thunderbird Rd: Intersection 

Improvement

Work and 

Reimbursement
 $              0.160  $                    -    

Completed 

8/2010

Completed 

9/2010
PRR

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP
Work Only  $                    -     $                    -    

Completed

5/2006

Completed 

10/2011
PRR*

Avendia Rio Salado: 51st Avenue to 7th Street
Work and 

Reimbursement
 $              7.168  $                    -    

Completed

1/2012

Completed 

5/2012
PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 

Fwy to Deer Valley Rd

Work and 

Reimbursement
 $              3.740  $                    -    

Completed

10/2007

Completed 

6/2012
PRR

Sonoran Blvd: 15th Avenue to Cave Creek
Work and 

Reimbursement
 $              5.170  $              5.170 

Completed

11/2010

Completed

10/2011
None

Pima Rd: Via Linda to Via De Ventura Work Only  $                    -     $                    -    
Completed

4/2010
--- PA, PRR*

Pima Rd:  Thomas Rd to McDowell Rd
Work and 

Reimbursement
 $              0.048  $                    -    

Completed

4/2010
--- PA, PRR

Northsight Blvd: Hayden to Frank Lloyd Wright Blvd
Work and 

Reimbursement
 $              3.826  $                    -    

Completed 

4/2010

Completed 

6/2012
PRR

Frank Lloyd Wright Frontage Rd: Northsight to 

Greenway-Hayden Loop
Work Only  $                    -     $                    -    --- --- None

Redfield Rd: Scottsdale Rd to Hayden Work Only  $                    -     $                    -    --- --- None

Raintree Extension: Hayden to Redfield
Work and 

Reimbursement
 $              1.376  $                    -    --- --- PO, PA, PRR

Frank Lloyd Wright at 76th/78th/82nd Street:  

Intersection Improvements

Work and 

Reimbursement
 $              0.141  $                    -    

Completed 

4/2012

Completed 

6/2012
PRR

Southbound Loop 101 Frontage Road Connections Work Only  $                    -     $                    -    --- --- None

Airpark DCR
Work and 

Reimbursement
 $              0.704  $                    -    PO, PA, PRR

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle 

Peak Parkway

Work and 

Reimbursement
 $              3.746  $                    -    

Completed

5/2010

Completed

7/2010
PRR

Shea Blvd at 125th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd at 136th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

PEORIA

PHOENIX

RTP Project
Programmed in 

the FY13 ALCP

Programmed 

Reimb. 

in FY13

(millions)

Reimb. 

in FY 2013

(millions)

ALCP Project Requirements

SCOTTSDALE

MESA (Cont'd)

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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TABLE 4A.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 

Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

CHANDLER

Chandler Blvd  at Alma School Rd:  

Intersection Improvements
W/R 0.475 0.266 2.606 3.347 0.942 0.687 10.515 11.202 2015 0.25

Gilbert Rd:  Queen Creek Rd to Hunt Hw y W/R 1.826 1.418 0.000 3.244 0.000 2.820 4.503 7.323 2013 4.00 Design & ROW Project Only

Gilbert Rd: Queen Creek Rd to Ocotillo Rd W/R 0.000 5.669 1.869 7.537 0.000 3.162 7.290 10.451 2013 1.00 Construction Project Only

Gilbert Rd: Ocotillo Rd to Chandler Heights W 0.000 0.000 6.160 6.160 0.000 0.000 8.014 8.014 2014 1.00 Construction Project Only

McQueen Rd: Ocotillo Rd to Riggs Rd W 0.000 0.000 6.482 6.482 0.000 0.000 12.263 12.263 2018 2.00

Ocotillo Rd: Arizona Ave to McQueen Rd W 0.000 0.000 5.295 5.295 1.408 0.243 14.028 14.271 2014 1.00

EL MIRAGE

El Mirage Rd: Cactus to Grand & 

Thunderbird Rd: El Mirage to Grand 
W 0.000 0.000 1.788 1.788 0.000 0.233 2.554 2.787 2012 NA Design Project Only

Thunderbird Rd: El Mirage Rd to Grand 

Avenue
W 0.000 0.000 2.817 2.817 0.000 0.000 5.784 5.784 2015 0.50 ROW & Construction Only

El Mirage Rd: Peoria Ave to Cactus Rd W 0.000 0.000 7.612 7.612 0.000 0.000 10.875 10.875 2015 1.00 ROW & Construction Only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 0.220 0.102 2.803 3.125 0.000 0.354 4.104 4.457 2013 0.80

GILBERT

Germann Rd: Val Vista Dr to Higley Rd W 0.000 0.000 17.816 17.816 0.000 1.867 19.851 21.718 2015 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 0.385 1.285 3.518 5.188 0.000 0.636 7.934 8.570 2013 0.50

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements
W/R 0.000 1.000 2.775 3.775 0.000 0.000 7.428 7.428 2015 0.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

Total Reimb
FY06-FY26 

(2011$, YOE$)

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

FACILITY/LOCATION OTHER PROJECT 
INFORMATION

LENGTH* 
(Miles)      

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

Unfunded 
Due to 
Deficit 
(2011$)

REGIONAL FUNDING

FINAL 
FY for 

CONST

TOTAL EXPENDITURES

Reimb 
through 

FY12 (YOE$)

Est. Reimb
FY14-FY26 

(2011$)

FY 2013 Est. 
Reimb.
(2011$)
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 
Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

Pow er Rd: Santan Fw y to Pecos Rd W/R 0.000 3.491 11.957 15.448 0.000 7.476 20.551 28.027 2013 1.50

MARICOPA COUNTY

El Mirage Rd: Bell Rd to Picerne Dr W 0.000 0.000 0.000 0.000 0.000 0.000 3.269 3.269 2014 0.50

El Mirage Rd: Northern to Cactus W/R 0.000 1.140 0.000 1.140 0.000 0.000 1.699 1.699 2012 NA Design Project Only

El Mirage Rd: Northern Ave to Peoria Ave W 0.000 0.000 9.856 9.856 0.000 0.000 12.227 12.227 2015 2.00 ROW & Construction only

MESA

Mesa Dr: US60 to Southern Ave W/R 3.486 5.133 6.461 15.080 0.000 5.396 15.551 20.947 2013 1.00

Mesa Dr at Broadw ay Rd: Intersection 

Improvements
W 0.056 0.000 8.217 8.272 0.000 0.069 8.360 8.429 2016 0.50

Southern at Country Club Dr: Intersection 

Improvements
W/R 0.000 0.342 5.559 5.901 0.000 0.505 7.571 8.077 2013 0.50

Southern Ave at Stapley Dr: Intersection 

Improvements
W/R 0.277 2.897 8.948 12.122 0.000 0.395 4.139 4.534 2013 0.50

Stapley Dr at University Dr: Intersection 

Improvements
W 0.000 0.000 7.785 7.785 0.000 0.000 17.343 17.343 2015 0.50

PEORIA

83rd Avenue: Butler Rd to Mountain View W/R 0.584 0.977 2.593 4.154 0.000 1.016 5.796 6.811 2013 1.00

75th Ave at Thunderbird Rd: Intersection 

Improvement
W/R 1.733 0.160 0.000 1.893 0.000 2.476 3.754 6.230 2013 0.20

Lake Pleasant Pkw y: 

Dynamite Blvd to CAP
W 2.645 0.000 13.867 16.512 11.114 5.822 17.755 23.577 2024 2.50

PHOENIX

Sonoran Blvd: 15th Avenue to Cave Creek W/R 18.208 5.170 9.194 32.572 0.000 43.231 18.600 61.831 2013 7.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

REGIONAL FUNDING

Reimb 
through 

FY12 (YOE$)

FY 2013 Est. 
Reimb.
(2011$)

Est. Reimb
FY14-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

OTHER PROJECT 
INFORMATION

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 
Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

SCOTTSDALE

Pima Rd: Via Linda to Via De Ventura W 0.000 0.000 1.339 1.339 0.000 0.500 1.854 2.354 2014 1.30 ROW & Construction Only

Pima Rd:  Thomas Rd to McDow ell Rd W/R 0.000 0.048 6.080 6.128 0.000 0.182 8.318 8.500 2014 1.00 Design & Construction Only

Northsight Blvd: Hayden to Frank Lloyd 

Wright Blvd
W/R 0.399 3.826 4.929 9.154 0.000 0.570 8.351 8.921 2013 0.40

Frank Lloyd Wright Frontage Rd: Northsight 

to Greenw ay-Hayden Loop
W 0.000 0.000 7.746 7.746 0.000 0.000 11.065 11.065 2015 0.80

Redfield Rd: Scottsdale Rd to Hayden W 0.000 0.000 3.873 3.873 0.000 0.000 5.533 5.533 2014 1.20 Design & Construction Only

Raintree Extension: Hayden to Redfield W/R 0.000 1.376 12.147 13.523 0.000 0.000 19.318 19.318 2015 0.30

Frank Lloyd Wright at 76th/78th/82nd 

Street:  Intersection Improvements
W/R 0.000 0.141 0.704 0.845 0.000 0.100 1.107 1.207 2014 0.50

Southbound Loop 101 Frontage Road 

Connections
W 0.000 0.141 3.052 3.193 0.000 0.000 4.360 4.360 2014 0.75

Airpark DCR W/R 0.000 0.704 0.000 0.704 0.000 0.000 1.006 1.006 2013 na Design Project Only

Scottsdale Rd: Thompson Peak Pkw y to 

Pinnacle Peak Parkw ay
W/R 0.757 3.746 13.211 17.714 0.000 1.831 29.428 31.259 2014 2.00

Shea Blvd at 125th St: Intersection 

Improvements
W 0.000 0.000 0.880 0.880 0.000 0.115 1.142 1.257 2013 0.25 Design Project Only

Shea Blvd at 136th St: Intersection 

Improvements
W 0.000 0.000 0.376 0.376 0.000 0.000 0.537 0.537 2013 0.25

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

FY 2013 Est. 
Reimb.
(2011$)

Est. Reimb
FY14-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

OTHER PROJECT 
INFORMATION

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

REGIONAL FUNDING TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      

Reimb 
through 

FY12 (YOE$)
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TABLE 4B.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF FEDERALLY FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 
Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

MARICOPA COUNTY

Gilbert Rd: Bridge over Salt River W/R 0.000 0.000 18.632 18.632 0.000 0.000 40.391 40.391 2019 1.60

Northern Parkw ay (Phase I):  Sarival to 

Dysart
W/R 57.618 0.000 0.000 57.618 0.000 46.140 32.902 79.042 2013 4.10

Northern Parkw ay (Phase II): Sarival to 

Dysart 
W/R 2.601 0.000 0.000 2.601 0.000 0.000 4.053 4.053 2013 4.10

Northern Parkw ay (Phase II): Dysart to 

111th
W/R 2.457 0.651 23.639 26.747 0.000 0.887 37.308 38.195 2015 2.50

Northern Parkw ay (Phase II): Reems and 

Litchfield Overpasses
W/R 0.348 0.000 6.866 7.214 0.000 0.000 10.889 10.889 2014 0.20

PHOENIX

Avendia Rio Salado: 51st Avenue to 7th 

Street
W/R 23.189 7.168 14.336 44.693 0.000 3.717 70.211 73.928 2015 6.00

Black Mountain Blvd: SR-51 and Loop 

101/Pima Fw y to Deer Valley Rd
W/R 1.300 3.740 17.490 22.530 0.000 1.643 32.038 33.681 2015 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OTHER PROJECT 
INFORMATION

Unfunded 
Due to 
Deficit 
(2011$)

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      

Obligated 
through 
FFY12

Est.  
Obligations

FFY13

Total 
Federal 
Funding

 FFY2006 - 
FFY2026

Est.  
Obligations

FFY14-
FFY26

OBLIGATIONS
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