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ACRONYMS

ADOT Arizona Department of Transportation
ALCP Arterial Life Cycle Program

AQCA Air Quality Conformity Analysis
AQTAC Air Quality Technical Advisory Committee

BR Highway Bridge Replacement and Rehabilitation 
Program (will be integrated into the National 
Highway Performance Program under MAP-21)

CMAQ Congestion Mitigation and Air Quality
CMP Congestion Management Process

CR Continuing Resolution (Federal authorization)
CTOC Citizens Transportation Oversight Committee

EPA Environmental Protection Agency
FFY Federal Fiscal Year

FHWA Federal Highway Administration
FRA Federal Railroad Administration
FTA Federal Transit Administration

FY Fiscal Year
HES Hazard Elimination Safety Program

HPMS Highway Performance Monitoring System  
HSIP Highway Safety Improvement Program
HOV High Occupancy Vehicle

HURF Highway User Revenue Funds
IM Interstate Maintenance (will be integrated into the 

National Highway Performance Program under 
MAP-21)

ITS Intelligent Transportation Systems
MAG Maricopa Association of Governments

MAG-STP MAG Surface Transportation Program
MAP-21 Moving Ahead for Progress in the Twenty first 

Century; Surface Transportation Bill signed July 6, 
2012

NHS National Highway System  (will be integrated into 
the National Highway Performance Program under 
MAP-21)

NHPP National Highway Performance Program, new MAP-
21 program (Integrates SAFTEA-LU programs; IM, 
NHS, Bridge)

OA Obligation Authority (the total amount of funds 
that may be obligated in a year)

PL FHWA Planning Funds
PTF Public Transit Funds

RARF Regional Area Road Funds
RC Regional Council, MAG

RPTA Regional Public Transportation Authority
RTP Regional Transportation Plan

RTPFP Regional Transportation Plan Freeway Program
SAFETEA-

LU
Safe, Accountable, Flexible, and Efficient 
Transportation Equity Act— A Legacy for Users

STAN Statewide Transportation Acceleration Needs
STIP State Transportation Improvement Program

STP-HES Surface Transportation Program—Hazard 
Elimination and Safety

STP-RR Surface Transportation Program—Rail Road 
Crossing

STP-TE Surface Transportation Program - Transportation 
Enhancements (moved to Transportation 
Alternatives under MAP 21

TA Transportation Alternatives: New MAP 21 Program 
(includes TE, SRTS, Recreational Trails from 
SAFETEA-LU)

TAC Technical Advisory Committee
TCM Transportation Control Measures

TERC Transportation Enhancement Review Committee
TIP Transportation Improvement Program

TLCP Transit Life Cycle Program
TPC Transportation Policy Committee
TRC Transportation Review Committee
YOE Year Of Expenditure (in U.S. dollars)

5303 FTA Section 5303 Metropolitan Transit Planning 
(SAFTETEA-LU)

5305 FTA Section 5305d, Metropolitan Transit Planning 
(MAP-21)

5307 FTA Section 5307 Urbanized Area Transit (Phx-Mesa 
UZA)

5307 Avon FTA Section 5307 Urbanized Area Transit 
(Avondale-Goodyear UZA)

5308 FTA Section 5308 Clean fuels Formula (Canceled in 
MAP-21)

5309 FGM FTA Section 5309 Fixed Guide way Modernization 
SAFETEA-LU (Canceled in MAP-21)

5309 NS FTA Section 5309 New Starts Competitive Program 
> $75 M

5309 SS FTA Section 5309 Small Starts Competitive Program 
< $75 M

5309 Bus FTA Section 5309 Bus and Bus Facilities Competitive 
Program SAFETEA-LU, Formula MAP-21

5339 FTA, Bus and Bus Facilities Formula, MAP-21 
(previously Section 5309 Competitive Program 
SAFETEA-LU)

5339 FTA Section 5339 Alternatives Analysis SAFETEA-LU 
(Canceled in MAP-21)

5309 LIV FTA Section 5309 Livability Competitive Program
5309 FTA Section 5309 State of Good Repair, competitive 

(Canceled in MAP-21)
5337 FTA Section 5337 State of Good Repair Formula 

Grant MAP-21
5310 FTA Section 5310 Elderly /Disabled Transit 

Assistance Program
5316 FTA Section 5316 Job Access and Reverse Commute 

Transit Program (JARC) (incorporated into 5307 and 
5311 in MAP-21).

5317 FTA Section 5317 New Freedom Transit Program 
(NF) (incorporated into 5310 in MAP-21)



A Guide to Transportation Programming - FY 2013

3

TABLE OF CONTENTS
Acronyms

Section 1: Introduction  ................................................................................................................................ 1
 a. FY2013 Transportation Programming Focus Areas ..............................................................................................2
 b. MAG Committee Structure ............................................................................................................................................3

Section 2. Regional Transportation Programming ................................................................................... 4
 a. MAG Regional Transportation Plan & Transportation Improvement Program (TIP) .................................4
 b. Transportation Projects Listed In The Current TIP  ................................................................................................5
 c. Changes to Programmed Transportation Projects ...............................................................................................6
 d. Transportation Modeling and System Analysis .................................................................................................. 12
 e. Performance Measurement Program ..................................................................................................................... 13
 f. Public Involvement ....................................................................................................................................................... 15
 g. Air Quality Conformity Analysis ................................................................................................................................ 17
 h. Congestion Management Process ........................................................................................................................... 18
 i. Title VI/Environmental Justice ................................................................................................................................... 21

Section 3. Available Transportation Funds.............................................................................................. 22 
 a. MAG Half Cent Sales Tax Funds ................................................................................................................................. 22 
 b. Local Funds ...................................................................................................................................................................... 23
 c. State Funds ....................................................................................................................................................................... 23
 d.  MAG Federal Transportation Funds ......................................................................................................................... 23

Section 4. MAG Regional Funding Allocations and Projections ............................................................ 31
 a. MAP-21 .............................................................................................................................................................................. 32
 b. Federal Fund Projections ............................................................................................................................................. 33
 c. Federal Fund Obligation Authority Projections .................................................................................................. 34

Section 5. Transportation Project Categories and Contacts .................................................................. 35
 a. Freeway/Highway .......................................................................................................................................................... 35
 b. Transit ................................................................................................................................................................................. 36
 c. Arterials ............................................................................................................................................................................. 41
 d. Arterial Life Cycle Program ......................................................................................................................................... 42
 e. Bicycle & Pedestrian ...................................................................................................................................................... 45
 f. ITS ........................................................................................................................................................................................ 46
 g. PM-10 Certified Street Sweepers & Pave Unpaved Road ................................................................................. 47
 h. Bridge Replacement and Rehabilitation ............................................................................................................... 49
 i.   Highway Safety Improvement .................................................................................................................................. 50
           i.  HSIP-MAG ................................................................................................................................................................... 50
          ii.  HSIP-ADOT ................................................................................................................................................................. 50
         iii.  HSIP-Statewide ........................................................................................................................................................ 50
 j. Railroad Crossings ......................................................................................................................................................... 52
 k. Safe Routes To School................................................................................................................................................... 53
 l. Transportation Alternatives ....................................................................................................................................... 54
 m. Transportation Enhancements ................................................................................................................................. 55
 



A Guide to Transportation Programming - FY 2013

4

Section 6. MAG Federal Fund Program .................................................................................................... 56
 a. Transit Project Prioritization Process ....................................................................................................................... 56
 b. Competitive Project Selection Process for MAG CMAQ Funds ...................................................................... 57
           i.  Applications .............................................................................................................................................................. 58
          ii.  Competitive Project Selection Process ............................................................................................................ 58
         iii.  Federal Fiscal Year 2013 and 2014 Closeout—Deferrals ........................................................................... 63
              iv.  Federal Fiscal Year 2013 and 2014 Closeout—Project Submittals ........................................................ 63
   
Section 7. Local Sponsored Federal Fund Project Development ........................................................... 66
 a. ADOT Local Government Section ............................................................................................................................ 66
 b. Milestones ........................................................................................................................................................................ 67
 c. Outline of Federally Funded Local Government Projects ............................................................................... 68

Appendix A1  TIP Project Change Request Form .................................................................................. 71
Appendix A2 Major Project Cost Changes ........................................................................................... 72
Appendix B CMAQ Improvement Program Fact Sheet ..................................................................... 74
Appendix C Bridge Tables ................................................................................................................... 80
Appendix D MAG Federal Fund Programming Principles ................................................................. 82
Appendix E1 Project Closeout Request Form .................................................................................... 111 
Appendix E2 Project Template ............................................................................................................ 112
Appendix F Annual Schedule for Dynamic TIP Process for Federal Funded Projects .................. 115

TABLE OF CONTENTS (continued)



A Guide to Transportation Programming - FY 2013

1

INTRODUCTION
The Maricopa Association of Governments (MAG) Transportation Division is responsible 
for the region’s Transportation Improvement Program (TIP), the long range Regional 
Transportation Plan (RTP), facilitating the selection of projects to be programmed with 
Federal Funds, modeling roadway conditions, vehicle models, congestion reduction 
models, long range transportation planning, and working with our member agencies 
through the MAG Committee Process identifying regional priorities and policy direction.  

The purpose of the Transportation Programming Guidebook is to provide MAG member 
agencies information, instructions, and deadlines on the different transportation pro-
grams. This publication does not duplicate the information in the RTP or the TIP Report, 
but is a compilation of resources available to member agencies on how transportation 
projects are programmed in the MAG Region. The Guidebook explains the available 
transportation funds, funding allocations, and projections as they relate to programming 
transportation projects. This guide is also a source to find the different requirements, 
resources, policies, processes, schedules, and contact information organized by types of 
transportation projects.  

Section 1: Introduction
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FY 2013 Transportation Programming Focus Areas

In FY2013, MAG will be preparing a new TIP; the FY2014-2018 MAG TIP. The RTP 2010 
Update that was approved by MAG Regional Council on July 28, 2010 will be updated in 
2013 and will continue to be the document that guides long range transportation devel-
opment in the region. In FY2013, MAG will focus on:
 1. Developing an update to the RTP
 2. Developing a new 2014-2018 TIP with updated FHWA and FTA direction 
 3. Revising Programming and Funding principals with the new Federal Transportation 

Authorization Act passed on July 6, 2012; Moving Ahead for Progress in the Twenty 
First Century (MAP-21)

 4. Programming Congestion Mitigation Air Quality (CMAQ) federal funds for Air Quality 
programs, street sweepers, paving dirt roads, Bicycle/Pedestrian, and ITS projects

 5. Programming the 2013 Transit Program of Projects
 6. Integrating the new transportation authorization programs into the TIP as informa-

tion becomes available
 7. Making Project Changes to the current FY2011-2015 MAG TIP and RTP 2010 Update
 8. Maintain regular processes like updating the regional lifecycles for freeways, arteri-

als, and transit
 9. Integrating enhanced Congestion Management Process (CMP) evaluations and up-

dating criteria
 10. The Closeout of the federal fund programs
 11. Development of enhanced TIP reporting elements
 12. Updating processes to include Prop 400 audit recommendations

The MAG regional transportation programming, planning, and modeling processes have 
been designed to respond to Federal and State mandates directed at the metropolitan 
transportation planning processes. The MAG region will be transitioning from the re-
quirements of the Federal Transportation Authorization Act; Safe, Accountable, Flexible, 
and Efficient Transportation Equity Act—A Legacy for Users (SAFETEA-LU) to the new act; 
Moving Ahead for Progress in the Twenty First Century (MAP-21) signed into law on July 6, 
2012. Additional guiding regulations, statutes, and requirements including the Arizona 
State statutes related to House Bill 2292 and House Bill 2456 guide the MAG transpor-
tation processes. MAG will be integrating the new MAP-21 authorization into current 
planning and programming as federal direction is received for the specific programs and 
apportioned funding. If there are any significant changes to schedules in the Guidebook, 
a new version will be printed and MAG member agencies will be notified.

The MAG Committee Process is an integral part of the transportation programming process 
and is responsible for reviewing and approving the multiple stages of programming the TIP 
and the RTP. Transportation decisions begin at the modal level committees and then move 
through the approval process. The typical progression for transportation decisions:

Transportation 
Review 

Committee

Management 
Committee

Transportation 
Policy

Committee

Regional 
Council



A Guide to Transportation Programming - FY 2013

3

Regional Council  
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MAG Committee Structure
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REGIONAL TRANSPORTATION  
PROGRAMMING

Regional Transportation Plan 2013 Update & 
2014-2018 MAG Transportation Improvement 
Program 

The Regional Transportation Plan (RTP) 2010 Update and 
the FY2011-2015 MAG Transportation Improvement Pro-
gram (TIP) were approved by MAG Regional Council on 
July 28, 2010. A new MAG Regional Transportation Plan 
2013 Update and MAG FY2014-2018 TIP will begin de-
velopment in FY 2013.  The update to the RTP will cover 
a period of at least 20 years. The new TIP will cover 2014-
2018 and the RTP and TIP are expected to be prepared 
for Regional Council approval in August 2013.

For more information about the RTP 2010, and 2013 
Updates, please see the RTP web page at:  
http://www.azmag.gov/Projects/Project.asp?CMSID2=
1126&MID=Transportation
For more information about the FY2014-2018 MAG 
Transportation Improvement Program (TIP), please see the TIP at:  
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

The FY 2011-2015 MAG TIP is an element of the MAG Regional Transportation Plan 
(RTP), which is the region’s long range transportation plan. Projects included in the FY 
2011-2015 MAG TIP, and new FY2014-2018 TIP are drawn from projects defined in the 
RTP and major elements of the RTP, such as the life-cycles for transit, arterial streets and 
freeways and the MAG Federal Fund Program.

The Federal funded and regionally significant projects come from three major elements 
of the region’s long range plan—the RTP: 
 1. Proposition 400 projects in the three life cycle programs: Freeway, Arterial, and Transit; 
 2. The MAG Federal fund program; and 
 3. Local sponsored projects. 

The 2014-2018 Transportation Improvement Program (TIP) is a listing/program of trans-
portation projects covering a 5 year period. To meet federal requirements, the FY2014-
2018 TIP reports on all projects programmed with federal funds identified in Title 23 and 
Title 49 of the US Code and on all regionally significant projects that are funded with 
Federal and non-federal funds. The TIP also reports on projects that have obligated with 
federal funds in the most recent previous federal fiscal year.

Regional Transportation Programming

RESOURCES

TRANSPORTATION
IMPROVEMENT PROGRAM

FY 2011-2015

APPROVED
JULY 28, 2010

FINAL

TIP
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MAG defines a regionally significant project as:

  A transportation project that is on a facility which serves regional transportation needs 
(i.e., urban freeways, other urban or rural principal arterials; and the one-mile grid street 
network and extensions thereof), and would normally be included in the modeling of the 
transportation network. 

  Projects that are greater than one-half mile in length, impacts freeways or freeway 
interchanges, or alters the number of striped through-lanes for motor vehicle use, are 
reflected in the transportation network used by MAG for regional transportation model-
ing purposes.

  Fixed guideway transit facilities (e.g., trackage for light rail service, or dedicated busways) 
that serve regional transportation needs also meet the definition of a regionally signifi-
cant project. 

The government agency with jurisdiction for approving the project has the responsibil-
ity of determining whether or not a transportation project is regionally significant and 
for providing information on the regionally significant projects through the interagency 
consultation process to MAG.

For more information about transportation programs, reports, and studies in the MAG 
region, please go to: http://www.azmag.gov/Transportation/default.asp. 

Transportation Projects Listed in the Current TIP

The current 2011-2015 TIP is listed as a PDF, and excel tables for transit and highway 
projects; are available for download for project information. As projects changes are ap-
proved by Regional Council, the TIP web page and excel project tables will be updated. 
For available up to date listings of projects in the current Transportation Improvement 
Program, please visit:
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

Amendments & Administrative Modifications, the comprehensive TIP listings in Excel 
sheets, Meetings, Agendas and Minutes, a Resource Library, and other items related to 
the TIP are regularly updated and located on the TIP web page.

Section 2: Regional Transportation Programming
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INFORMATION

CONTACT

Changes to Transportation Projects

MAG member agencies play a critical role supporting information for transportation 
projects that are included in the TIP and RTP.  To ensure that the Region complies with all 
applicable air quality plans, regulations and laws and to ensure the timely completion of 
federally funded projects, all regionally significant projects regardless of funding source 
and all federally funded transportation projects need to be accurately represented in the 
TIP. Failure to accurately include a regionally significant project can per the provisions of 
the Clean Air Act Amendments of 1990 result in a third party law suit against the project 
sponsor and bring into question adopted regional air quality plans, thereby placing fed-
eral funding for the Region in jeopardy. 

Per the most recently adopted federal transportation act and its immediate predecessors, 
all projects that are to receive federal transportation funding in an urbanized area such 
as the MAG region must be accurately reflected in the region’s TIP. Failure to appear in 
the TIP or substantial variance with regard to the project’s location, scope and year to be 
authorized as reflected in the TIP will result in a denial by the appropriate federal authori-
ties to commit federal funding for the project. All funding expended on a project prior to 
this commitment is not eligible for federal reimbursement.

MAG has placed a Project Change Form (an Excel spreadsheet) on the TIP page of the 
MAG website for member agencies to use, to request project changes. The type of chang-
es to request include the following:

 1. Adding new federally funded or regionally significant projects to the TIP
 2. Deleting federally funded or regionally significant projects from the TIP
 3. Changes to the following items listed for regional significant and federally funded 

projects in the TIP: year programmed, project location, project work description, 
length of the project, number of through lanes before the project is completed, num-
ber of through lanes after the project is completed, the source and amount of funding.

To download the Project Change Form, use the following link: 

	 •	 http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

Additional instructions and a sample of the document is included in Appendix A. 

To submit the completed form to MAG, member agencies should e-mail the form to 
Stephen Tate (602.254.6300) at the following e-mail address:

	 •	 	state@azmag.gov
 
Once the Project Change Request Form is submitted, MAG will review the request and 
as appropriate initiate the process to modify the TIP and related plans (e.g. the RTP) and 
programs (e.g. the ALCP , FWLCP, and TLCP) to incorporate the changes. 

Section 2: Regional Transportation Programming
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Per policies approved by the Regional Council, MAG staff at its discretion has the author-
ity to directly request approval of the appropriate State and Federal authorities of the 
following types of change for projects programmed in the TIP:

	 •	 Revisions	of	a	project	description	that	does	not	change	the	project	scope	or	conflict	
with environmental documents

	 •	 Cost	decreases
	 •	 Changes	in	the	source	of	funds	
	 •	 The	split	or	combining	of	individually	listed	projects,	provided	cost,	schedule	and	

scope remain unchanged

All other project changes are required to be heard though the MAG Committee Process 
culminating in Regional Council approval prior to their submission to the appropriate 
State and Federal authorities for review and concurrence of these authorities.

To facilitate State and Federal review, project changes are classified as either administra-
tive modifications or amendments. Administrative modifications include the following 
type of project changes as defined by the Federal Highway Administration:

	 •	 Revisions	of	a	project	description	without	changing	the	project	scope	or	conflicting	
with the environmental document,

	 •	 Revisions	of	funding	for	project	phases.	Additional	funding	is	limited	to	the	lesser	of	
25% of the total project cost or $5 million,

	 •	 Cost	decreases,	
	 •	 Change	sources	of	funds,	
	 •	 Change	a	project	lead	agency,	
	 •	 Program	federal	funds	for	advance	construction	conversion,	
	 •	 Change	program	year	of	funds	within	the	4-year	FTIP/STIP—provided	Expedited	

Project Selection Procedures are in place,
	 •	 Split	or	combine	individually	listed	projects,	provided	cost,	schedule	and	scope	re-

main unchanged, 
	 •	 Change	required	information	for	grouped	or	lump	sum	project	listings,	
	 •	 Administrative	modifications	may	be	used	for	programming	FTA	projects	from	the	

previous FTIP. Prior year funding must be differentiated from the current year fund-
ing by including narrative in the project description or in the MPO Comment area, 
and 

	 •	 Make	minor	changes	to	the	FTA	funded	grouped	project	listings.	Minor	changes	
include changing the # of transit vehicles purchased by 20% or less and changes to 
the fuel type of transit vehicles. 

All other types of changes to be heard through the MAG Committee process, including 
the addition and deletion of projects are defined as amendments.

Section 2: Regional Transportation Programming
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Special Considerations for Certain Regionally Significant Projects 

During project development, changes to projects are required to be reflected in the TIP 
project listing. These changes may require a TIP amendment. In addition to a TIP amend-
ment, some types of project changes may effect the transportation and air quality mod-
eling assumptions made for the most recent regional emissions analysis on the TIP and 
Regional Transportation Plan, and require a new conformity determination. Examples of 
project changes that would require a new conformity determination include:

	 •	 The	addition	or	deletion	of	a	regionally	significant	road	or	transit	project.
	 •	 	Changes	to	the	design	scope	of	a	regionally	significant	road	or	transit	project	(e.g.	

changes to the length of project, or the number of striped through-lanes available 
for motor vehicle use). 

Changing the completion date of a project that results in a change to the planned trans-
portation network(s) used for the regional emissions analysis (e.g. if 2015 is an analysis 
year, moving a project with a completion date in 2014 or 2015 to 2016 or later would 
require a new conformity determination).

Material Change Policy for the MAG Regional Freeway Program

In May, 1997 MAG adopted policies regard-
ing material changes for the MAG Regional 
Freeway Program. These are listed below:
 
 A. Material Cost Change: An increase in 

the cost of a project that is more than 
five (5) percent of the adopted project 
budget, but not less than $500,000 or 
any increase greater than $2.5 million. 

 B. Material Scope Change: A change in 
a project scope that results in a mate-
rial cost change and all scope changes that modify project limits by a mile or more, 
a horizontal alignment change outside of the adopted corridor limits that requires 
an updated environmental assessment, a vertical alignment or cross-section pro-
file modification that causes the profile classification to change from depressed, at 
grade or elevated, changes to an interchange location of a 1/4 mile or more, adds 
design elements (including additional lanes), or adds a new project to the program. 
Any scope change that causes a material cost change to occur must be approved by 
the Regional Council. 

  If the material scope change is requested by a local jurisdiction and meets the defini-
tion of an enhancement, then the local jurisdiction must also provide the necessary 

Section 2: Regional Transportation Programming
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funding to complete the enhancement. If the material scope change is requested by 
ADOT, the cost of the scope change, if approved, can be paid from Regional Freeway 
System funding with the concurrence of the Regional Council. (See A.R.S 28-6353)

  According to A.R.S. 28-6351, enhancement means an addition that exceeds gener-
ally accepted engineering or design standards for the specific type of facility. ADOT 
should ensure that the design elements of each new segment meet generally ac-
cepted engineering or design standards adopted or accepted for general use by 
ADOT and are supported by traffic volumes and patterns, the need to serve major 
public facilities and the need to provide a balanced, multimodal transportation sys-
tem for Maricopa County. 

 C.  Material Schedule Change: A change in the approved schedule for the start of 
design, right of way, or construction that causes: (1) completion to be delayed by 
more than three months, or, (2) the completion of the construction phase of the seg-
ment to be delayed beyond the year shown on the latest Certified Regional Freeway 
System map. For the purposes of this policy, completion means that the segment is 
open to traffic. See Appendix A2 for additional information.

 
All approved project change requests and MAG staff administrative modifications will be 
submitted to ADOT, FHWA, and FTA for modification in the MAG TIP and State TIP (STIP). 
These requests will be approved through the MAG Committee Process on a quarterly basis, as 
noted in the table below.

Please note: MAG Project changes receive final approval to be included in the Statewide 
Transportation improvement Program (STIP) by ADOT, then by FHWA and FTA. The ap-
proved FHWA and FTA amendments have a different amendment/administrative modifi-
cation approval numbers than the MAG approval numbers. 

MAG’s approved project changes, and excel spreadsheets of project listings are posted 
on the TIP web page:  
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

The FHWA and FTA approved amendments can be found on ADOT’s website:  
http://www.azdot.gov/MPD/priority_Programming/pdf/stip/amendments/amendments.htm. 

Section 2: Regional Transportation Programming
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Project Changes—Fiscal Year 2013 
2012

August 9 Deadline: Submit Requests for project changes to be heard at Transportation 
Review Committee (TRC) to amend/administratively modify the current TIP, 
RTP, and ALCP*

29 Transportation Review Committee (TRC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

September 11 Management Committee (MC) review/recommend/approve Project changes 
to amend/administratively modify the current TIP, RTP, and ALCP*

18 Transportation Policy Committee (TPC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

25 Regional Council review/recommend/approve Project changes to amend/
administratively modify the current TIP, RTP, and ALCP*

October 4 Deadline: Submit Requests for project changes to be heard at Transportation 
Review Committee (TRC) to amend/administratively modify the current TIP, 
RTP, and ALCP*

25 Transportation Review Committee (TRC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

November 13 Management Committee (MC) review/recommend/approve Project changes 
to amend/administratively modify the current TIP, RTP, and ALCP*

20 Transportation Policy Committee (TPC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

27 Regional Council review/recommend/approve Project changes to amend/
administratively modify the current TIP, RTP, and ALCP*

December 3 Deadline: Submit Requests for project changes to be heard at Transportation 
Review Committee (TRC) to amend/administratively modify the current TIP, 
RTP, and ALCP*

13 Transportation Review Committee (TRC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

2013
January 9 Management Committee (MC) review/recommend/approve Project changes 

to amend/administratively modify the current TIP, RTP, and ALCP*
16 Transportation Policy Committee (TPC) review/recommend/approve Project 

changes to amend/administratively modify the current TIP, RTP, and ALCP*
23 Regional Council review/recommend/approve Project changes to amend/

administratively modify the current TIP, RTP, and ALCP*
February
March  7 Deadline: Submit Requests for project changes to be heard at Transportation 

Review Committee (TRC) to amend/administratively modify the current TIP, 
RTP, and ALCP*

28 TRC review/recommend/approve Project changes to amend/administratively 
modify the current TIP, RTP, and ALCP*

Section 2: Regional Transportation Programming

SCHEDULE



A Guide to Transportation Programming - FY 2013

11

Project Changes—Fiscal Year 2013  (continued)
April 10 Managers review/recommend/approve Project changes to amend/

administratively modify the current TIP, RTP, and ALCP*
17 Transportation Policy Committee (TPC) review/recommend/approve Project 

changes to amend/administratively modify the current TIP, RTP, and ALCP*
24 Regional Council (RC) review/recommend/approve Project changes to 

amend/administratively modify the current TIP, RTP, and ALCP*
May  
June 27 DEADLINE: ADOT project submittal deadline for FFY2013
July 11 Deadline: Submit Requests for project changes to be heard at Transportation 

Review Committee (TRC) to amend/administratively modify the current TIP, 
RTP, and ALCP*

25 TRC review/recommend/approve Project changes to amend/administratively 
modify the current TIP, RTP, and ALCP*

August 14 Managers review/recommend/approve Project changes to amend/
administratively modify the current TIP, RTP, and ALCP*

21 Transportation Policy Committee (TPC) review/recommend/approve Project 
changes to amend/administratively modify the current TIP, RTP, and ALCP*

28 Regional Council (RC) review/recommend/approve Project changes to 
amend/administratively modify the current TIP, RTP, and ALCP*

September 13 * End of Fed Fiscal Year Electronic Submittals Closed
30  End of Fed Fiscal Year

 Estimated Dates are in Gray
* Estimated Fed/Council Action

 
Programming Transportation Projects
 
In FY 2013 MAG will be focusing on programming federal funds for FY2013 street sweep-
ers, and for FY 2015, 2016, 2017 Paving dirt roads, Intelligent Information Systems, Bike/
Ped projects. The regular processes which include updating the regional lifecycles for 
freeways, arterials, and transit; and the Closeout of the federal fund programs authorized 
under SAFETEA-LU will also continue, and transition to MAP-21 on October 1, 2013. A 
new process, the Transit 2012 Program of Projects will be administered and the 2013 
Program of Projects will be developed.

Please see Section 5 and Section 6 for more information that is presented by transporta-
tion project categories that includes schedules, guidance, and evaluations.

Section 2: Regional Transportation Programming
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Transportation Modeling and System Analysis

The regional transportation plan-
ning process requires analysis and 
forecasting of travel demand and 
level of service provided by the re-
gional transportation system. This in-
formation is fundamental for timely 
recognition of the future transporta-
tion challenges and development 
of appropriate planning solutions. It 
is important to perform these func-
tions on a system-wide regional 
level, so that system wide effects and 
interrelationships between differ-
ent elements of the transportation 
system can be properly reflected. 

This component of the regional transportation programming involves task of collecting, 
maintaining, analyzing, forecasting and delivering information relevant to the regional 
transportation infrastructure. Information collected from the member agencies on RTP 
and TIP relevant projects provides one of the critical inputs to the analysis and forecast-
ing of the regional transportation system. The information is utilized by MAG, its member 
agencies and by the consulting community working on local and regional planning and 
design projects. Travel simulations produced by the program serve as a major input for 
local highway and transit planning and design efforts as well as for regional transporta-
tion planning and air quality analysis. 

Major activities scheduled for the 2013 fiscal year include continuous updates and reca-
libration of the MAG travel demand forecasting model; development of new modeling 
tools and approaches that reflect emerging trends in the state-of-the-art; data collection 
and data management activities required for the development and maintenance of the 
regional travel forecasting tools and analysis of regional travel and traffic trends.
 
MAG—Transportation Division
Vladimir Livshits, Systems Analysis Program Manager 
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: vlivshits@azmag.gov

Section 2: Regional Transportation Programming
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INFORMATION

Performance Measurement Program

The Maricopa Association of Gov-
ernments (MAG) has developed a 
Performance Measurement Program 
to collect, analyze and document 
the most important characteristics 
associated with the status of surface 
transportation in the MAG region, 
as well as to communicate transpor-
tation system and corridor perfor-
mance to policy makers and the 
public in general. 

One of the main components of this 
program is a Performance Measure-
ment Framework.  
http://pmreport.azmag.gov/#

The purpose of this framework is to:

	 •		 Enhance	planning	and	programming	decision-making	processes	by	enabling	MAG	
to better monitor and evaluate progress toward the achievement of strategic goals

	 •		 Provide	the	tools	necessary	to	better	understand	regional	trends	in	transportation	
system performance

	 •		 Provide	a	factual	basis	to	better	inform	policy-makers	based	on	objectives-based	
performance driven planning

In 2010, MAG published its first 
Performance Measures (PM) 
Report, which was developed in 
collaboration with member juris-
dictions and is being updated on 
a semi-annual basis. The purpose 
of the PM Report is to provide an 
overview of how the transporta-
tion system in the MAG region is 
currently performing, as well as 
highlight significant facts regard-
ing performance across selected 
corridors and facilities. The Re-
gional Performance Measurement 
Framework and a Data Gap Analy-
sis Document are components of the 2010 PM Report.

Section 2: Regional Transportation Programming
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As a companion to the PM 
Report, a web based tool has 
been developed to provide 
access to all performance 
measures developed by MAG 
in 2008 and 2009. This tool is 
undergoing an update and 
will be re-launched in the 
Fall of 2012 as an interac-
tive web-based Performance 
Dashboard named MAGni-
tude. Measures are based on 
multi-modal observed data 
on a system and corridor 
scale. MAGnitude will serve 
as the current and future repository of MAG’s Performance Measurement Program. New 
measures and performance analysis will be posted in the sites as new data becomes 
available. This tool is linked internally to the MAG Transportation Data Management 
System.

MAG—Performance Management Program
Monique de los Rios-Urban, Performance Program Manager
302 N. 1st Avenue, Suite #300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: mdelos@azmag.gov
 
MAG Performance Measurement Program information:
 
2009 MAG Performance Measurement Report:  
http://www.azmag.gov/Documents/pdf/cms.resource/TRANS_2009-10-22_MAG-
Performance-Measurement-Report_89997.pdf
 
2009 Performance Website:  
http://pmreport.azmag.gov/#
 
2010-2011 Performance Data Update:
http://www.azmag.gov/Transportation/2009-2010-2011_Freeway_and_Arterial_Data.asp

Regional Transportation Programming

RESOURCES

Section 2:

CONTACT
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Public Involvement

MAG’s Public Participation Plan is a response to require-
ments included in federal legislation and is typically 
divided into four phases: Early Phase, Mid-Phase, Final 
Phase, and Continuous Involvement. The Early Phase 
meetings ensure early involvement of the public in the 
development of the transportation plans and programs. 
The Mid-Phase process provides for input on initial plan 
analysis for the Draft RTP and the Draft TIP, and includes 
a public hearing on regional transportation issues. The 
Final Phase provides an opportunity for final comment 
on the Draft RTP, Draft TIP, and Draft Air Quality Confor-
mity Analysis, prior to final approval, and also includes 
a public hearing. In addition, continuous outreach is 
conducted throughout the annual update process. 

It is important to note that MAG’s public involvement 
process parallels the TIP and RTP update cycles. Due to 
a variety of factors, MAG is exploring possible improve-
ments to the composition of the transportation pro-
gramming, planning and public involvement processes. 
Any improvements or changes will be made available 
to MAG member agencies as soon as possible. 

To learn more about ongoing public involvement op-
portunities and communications, please see the Com-
munications web page: http://www.azmag.gov/Proj-
ects/Project.asp?CMSID=1118.

FY 2010 Final Phase Input Opportunity Report:
http://www.azmag.gov/Documents/pdf/cms.resource/COMM_2010-07-01_Draft-
FY2010-Final-Phase-Input-Opportunity-Report-July-2010_88053.pdf

MAG Public Participation Plan: 
http://www.azmag.gov/Documents/pdf/communications/MAG_Public_Participation_
Plan.pdf

MAG – Communications Division
Jason Stephens, Public Involvement Planner II
302 N. 1st Avenue, Suite #300,Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: jstephens@azmag.gov

Regional Transportation Programming

RESOURCES

CONTACT

Section 2:
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RTP & TIP Public Hearing Schedule—Fiscal Year 2013
2012

August/ 
September

 Early-Phase Public Information mail out 

October  Early-Phase Public Information Draft Report
November 7 Present PI Report to ITS

13 Present PI Report to Streets
20 Present PI Report to Bike/Ped

December   
2013

February   
March 15 Draft 2014-2018 TIP Project Listings and Draft RTP 2013 Update available for 

TAC and public review
April  Mid-Phase Public Hearing. Depending on program cycles, this hearing may 

be held jointly with ADOT-State Transportation Board, RPTA (Valley Metro), 
Metro, City of Phoenix Dept. of Public Transit, and Citizen’s Transportation 
Oversight Committee. The hearing is typically held to discuss the Draft TIP/
State Highway Program and Draft RTP Plan Update.

May  Draft FY2013 Mid-Phase Input Opportunity Report
 Plan documents available for 30 day public review and notice of Final Phase 

Public Hearing.
June  Final-Phase Public Hearing for MAG on Final Draft TIP, Draft RTP Update and 

Draft AQ Conformity Analysis
July/August  Draft FY2013 Final Phase Input Opportunity Report

 Managers, TPC and RC review/recommend/approve Draft FY2013 Final 
Phase Input Opportunity Report

September 19 Governor’s designee approves MAG 2014-2018 TIP
October 1 First Four Years of the MAG 2014-2018 TIP included in 2013-2016 Arizona 

STIP
Projected/estimated dates are in Gray

Regional Transportation ProgrammingSection 2:

SCHEDULE
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Air Quality Conformity Analysis

The Clean Air Act links transportation and air quality. 
Portions of Maricopa County are designated as a nonat-
tainment for particulate matter (PM-10) and eight-hour 
ozone, and as a maintenance area for carbon monox-
ide. According to Environmental Protection Agency 
(EPA) regulations, transportation conformity require-
ments apply to all nonattainment or maintenance 
areas. Transportation plans, programs, and projects for 
the nonattainment or maintenance areas in the Mari-
copa County area must comply with requirements of 
the federal transportation conformity rule. The final 
determination of conformity on the Transportation 
Improvement Programs and Regional Transportation 
Plans, and any major plan revisions, is the responsibility 
of the Federal Highway Administration and the Federal 
Transit Administration. 
 
All regionally significant projects proposed to be funded with federal funds and non 
federal funds must be included in the TIP. The federal transportation conformity rule 
defines a regionally significant project as “a transportation project (other than an exempt 
project) that is on a facility which serves regional transportation needs (such as access 
to and from the area outside of the region, major activity centers in the region, major 
planned developments such as new retail malls, sports complexes, etc., or transportation 
terminals as well as most terminals themselves) and would normally be included in the 
modeling of a metropolitan area’s transportation network, including at a minimum all 
principal arterial highways and all fixed guideway transit facilities that offer an alternative 
to regional highway travel.”
 
MAG—Environmental Programs Division
Dean Giles, Air Quality Planning Program Specialist
302 N. 1st Avenue, Suite #300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: dgiles@azmag.gov
 
MAG conformity analysis page:  
http://www.azmag.gov/Projects/Project.asp?CMSID2=1080&MID=Environmental%20Programs

JULY
2010

CONFORMITY ANALYSIS

2010

FOR THE FY 2011-2015 TRANSPORTATION  
IMPROVEMENT PROGRAM AND THE REGIONAL 
TRANSPORTATION PLAN 2010 UPDATE

RESOURCES

CONTACT

INFORMATION

Regional Transportation ProgrammingSection 2:
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Congestion Management Process

The Congestion Management Process (CMP) is a sys-
tematic approach to addressing congestion problems 
throughout the MAG Transportation Management Area. 
The CMP is intended to address congestion through 
effective management and operation of transportation 
facilities and services, based on a cooperatively devel-
oped and implemented metropolitan-wide strategy for 
the development of new, and the improvement of exist-
ing, transportation facilities, through the use of a wide 
range of solutions.

The overall planning and programming process used at MAG and at other metropolitan 
planning organizations is driven by regulations put forth by the Federal Highway Admin-
istration (FHWA) and Federal Transit Administration (FTA), two of the modal administra-
tions of the United States Department of Transportation. FHWA and FTA issue regulations 
and policies that put into practice legislation that Congress passes authorizing Federal 
funding for transportation. MAP-21, the most recently authorized surface transportation 
bill includes the Congestion Management Process as on of its requirements. As a continu-
ation of the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
(SAFETEA LU) of 2005.

Pursuant to the Final Rule on Statewide and Metropolitan Planning, a CMP shall include:

 1. Methods to monitor and evaluate the performance of the multimodal transporta-
tion system, identify the causes of recurring and nonrecurring congestion, identify 
and evaluate alternative strategies, provide information supporting the implementa-
tion of actions, and evaluate the effectiveness of implemented actions.

 2. Definition of congestion management objectives and appropriate performance 
measures to assess the extent of congestion and support the evaluation of the ef-
fectiveness of congestion reduction and mobility enhancement strategies for the 
movement of people and goods. Since levels of acceptable system performance 
may vary among local communities, performance measures should be tailored to 
the specific needs of the area and established cooperatively by the state(s), affected 
MPO(s), and local officials in consultation with the operators of major modes of 
transportation in the coverage area.

 3. Establishment of a coordinated program for data collection and system performance 
monitoring to define the extent and duration of congestion, to contribute in deter-
mining the causes of congestion, and evaluate the efficiency and effectiveness of 
implemented actions. To the extent possible, this data collection program should be 
coordinated with existing data sources (including archived operational/ITS data) and 
coordinated with operations managers in the metropolitan area.

INFORMATION
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 4. Identification and evaluation of the anticipated performance and expected benefits 
of appropriate congestion management strategies that will contribute to the more ef-
fective use and improved safety of existing and future transportation systems based 
on the established performance measures. The following categories of strategies, or 
combinations of strategies, are some examples of what should be appropriately con-
sidered for each area:
 a. Demand management measures, including growth management, modal shifts 

and congestion pricing;
 b. Traffic operational improvements;
 c. Public transportation improvements;
 d. ITS technologies as related to the regional ITS architecture; and
 e. Where necessary, additional system capacity.

 5. Identification of an implementation schedule, implementation responsibilities, and 
possible funding sources for each strategy (or combination of strategies) proposed 
for implementation.

 6. Implementation of a process for periodic assessment of the effectiveness of imple-
mented strategies, in terms of the area’s established performance measures. The 
results of this evaluation shall be provided to decision-makers and the public to 
provide guidance on selection of effective strategies for future implementation.

The MAG Congestion Management Process is in its first 
year of implementation and will continue to be applied 
in the programming process. It responds to the CMP 
requirement through the implementation of new pro-
cedures and technical tools. Working within the existing 
MAG structure of modal committees, MAG staff uses the 
CMP to incorporate congestion management strategies 
into the RTP and in other phases of the MAG project 
planning and programming process.
 
MAG—Performance Management Program
Monique de los Rios-Urban, Performance Program Manager
302 N. 1st Avenue, Suite #300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: mdelos@azmag.gov
 
MAG Congestion Management Process information:
http://www.azmag.gov/Documents/TRANS_2010-11-02_MAG-CMP-Final-Baseline-Report.pdf

RESOURCES

CONTACT
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MAG’s CMP process has developed a spreadsheet based screening tool to aid in the pri-
oritization of potential projects based on their effectiveness in mitigating congestion in 
the region. The following figure describes the CMP Analysis and screening process.
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Title VI/Environmental Justice for the 2014-2018 
TIP and RTP 2013 Update

Title VI and Environmental Justice (EJ) activities are mandated by the federal govern-
ment to ensure that people of all races, incomes levels, ages, and abilities have an equal 
voice in the planning process and receive equal benefit from the results of such planning. 
MAG is actively engaged in Title VI and Environmental Justice activities as a subrecipient 
of federal funding. The 2011 MAG Title VI and Environmental Justice Plan sets forth the 
process to fully integrate the needs of these vulnerable populations. 

The activities listed in the Title VI and Environmental Justice Plan respond directly to the 
guidance provided by the Federal Transit Administration in Circular 4702.1A. Chapter 
seven charges metropolitan planning organizations (MPO), such as MAG, with the de-
velopment of a demographic profile identifying the locations of Title VI and EJ groups, 
a planning process that identifies the transportation needs of people with low incomes 
and minority populations, and an analytical process that identifies the benefits and bur-
dens of transportation system investments for different socioeconomic groups, identifies 
imbalances, and responds to the analysis produced. The goals of these activities are as 
follows:

	 •	 Comply	with	the	public	involvement	and	environmental	justice	requirements	of	the	
federal and state regulations.

	 •	 Avoid,	minimize,	or	mitigate	disproportionately	high	and	adverse	human	health	and	
environmental effects, including social and economic effects, on minority popula-
tions and low-income populations.

	 •	 Provide	specific	opportunities	for	the	public	and	community-based	organizations	to	
discuss their views and provide input on the sub-
ject areas addressed in the planning activities of 
MAG.

	 •	 Ensure	full	and	fair	participation	by	all	potentially	
affected communities in the transportation deci-
sion-making process.

	 •	 Inform	the	public	about	ongoing	MAG	planning	
activities, and their potential role in those activities.

MAG—Human Services, Title VI Coordinator: 
Amy St. Peter, Human Services and Special Projects  
Manager
302 North 1st Avenue, Suite #300, Phoenix, AZ 85003
p. 602.452.5049, f. 602.254.6490
e-mail: astpeter@azmag.gov 

For more information on MAG’s Title VI and Environmental Justice activities, please visit: 
http://www.azmag.gov/Projects/Project.asp?CMSID=3881&MID=Human Services. 

RESOURCES

CONTACT

INFORMATION

Environmental Justice and Title VI Plan 1
Maricopa Association of Governments

Environmental Justice
and Title VI Plan
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AVAILABLE REGIONAL  
TRANSPORTATION FUNDS

As shown in Chart 1, the major regional funding sources that are available in the region 
for transportation projects include:
 • Half-Cent Sales Tax 
 • Local Funds
 • Arizona Department of Transportation (ADOT) Funds
 • MAG Area Federal Transportation Funds

Available Regional Transportation Funds

Chart 1: Major Regional Transportation Funding Revenue Sources

MAG Half-Cent Sales Tax Funds

The current half-cent sales tax extension approved through Proposition 400 went into 
effect on January 1, 2006. The revenues collected from the half-cent sales tax are de-
posited into the Regional Area Road Fund (RARF), and allocated between the Regional 
Transportation Plan Freeway Program (RTPFP) and the Arterial Life Cycle Program (ALCP); 
and into the Public Transportation Fund (PTF) for the Transit Life Cycle Program (TLCP). As 
specified in ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to 
freeways and highways (RARF); 10.5 percent will be distributed to arterial street improve-
ments (RARF); and 33.3 percent of all collections will be distributed to transit (PTF). The 
prioritization and project selection for these funds happens within each life cycle pro-
gram. Please see Section 5 for more details.

Local
Funds

MAG Federal
Sub-allocated
5307 Funds

MAG Federal
Sub-allocated

& Discretionary
5309 Funds

Section 3:
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Local Funds

Local resources: taxes, bonds, general fund, Highway User Revenue Fund (HURF), state 
funds, and impact fees, allow member agencies to locally fund transportation projects, 
operations and maintenance, pavement preservation, and meet various match require-
ments for capital projects. 

Arizona Department Of Transportation Funds

ADOT relies on funding from two primary sources: the HURF and Federal transportation 
funds. The HURF is comprised of funds from the gasoline and use fuel taxes, a portion of 
the vehicle license tax, registration fees and other miscellaneous sources. For more infor-
mation on funding: http://www.azdot.gov/Inside_ADOT/FMS/IndexA.asp

MAG Federal Transportation Funds

In addition to the half-cent sales tax revenues, local funds, and ADOT funding, a number 
of Federal transportation funding sources are programmed in the current 2011-2015 
MAG TIP, and will be included with new MAP-21 programs in the 2012-2014 MAG TIP. 

For more detailed explanation about the Federal Transit funds, please see the Grant Pro-
grams web page: http://www.fta.dot.gov/funding/grants_financing_263.html. 

For more detailed explanation about the Federal Highway funds, please see FHWA’s Fact 
Sheets on Highway Provisions at http://www.fhwa.dot.gov/safetealu/factsheets.htm for 
SAFETEA-LU programs. Please see http://www.fhwa.dot.gov/map21/ for MAP-21 guidance. 

Federal Transit Administration (FTA)

Federal Transit 5307
Funding is made available to large urban areas (above 200,000 in population) to fund bus 
purchases, transit capital projects, preventative maintenance, and ADA/Para-transit oper-
ations (up to 10% of the sub-allocation). At least 1 percent of the funding apportioned to 
each area must be used for transit enhancement activities such as historic preservation, 
landscaping, public art, pedestrian access, and enhanced access for persons with disabili-
ties. Purchases made under this program must include a 20 percent local match. These 
funds are programmed through a coordinated process between the development of the 
Transit Life Cycle Program (TLCP) and the MAG Committee Process, beginning with the 
MAG Transit Committee. Available to small urban areas (50,000 to 200,000 in population) 
operating assistance funding is eligible. On July 6, 2012, the president signed the new 
transportation authorization bill; MAP-21 (Moving Ahead for Progress in the 21st Century). 
This new legislation, effective October 1, 2012, combines the old SAFETEA-LU programs 
of Job Access and Reverse Commute (5316) under the 5307 and 5311 programs based on 
population. 

Available Regional Transportation FundsSection 3:
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Federal Transit 5309—New Starts
Available through discretionary grants from the FTA, and applications are on a competi-
tive basis. They include grants for light rail, rapid/heavy rail, commuter rail, monorail, 
automated fixed guideway system (like a people mover), busway/high occupancy ve-
hicle (HOV) facility, or an extension of any of these. To become a candidate for this pro-
gram, candidates have to be successful completing the appropriate steps in the federal 
required major project development process. These funds are programmed through a 
collaborative process between MAG and Valley Metro Rail/METRO. The METRO Light Rail 
starter line received these funds. The statutory match for New Starts funding is 80 per-
cent Federal, 20 percent local, yet FTA encourages applicants to request federal funding 
at the highest rate possible. 

Federal Transit 5309/5339, 5318—Bus and Bus Facilities 
Funding can be used for the purchasing of buses for fleet and service expansion, bus 
maintenance and administrative facilities, transfer facilities, bus malls, transportation 
centers, intermodal terminals, park-and-ride stations, acquisition of replacement vehicles, 
bus rebuilds, bus preventative maintenance, passenger amenities such as passenger 
shelters and bus stop signs, accessory and miscellaneous equipment such as mobile 
radio units, supervisory vehicles, fare boxes, computers and shop and garage equipment. 
This program will transition to section 5339 under MAP-21.

Federal Transit 5318/5339—Bus Testing Facility Formula Program
Section 5318 is the Bus Testing Facility program under SAFETEA-LU will transition to 5339 
in MAP-21. The program, one facility is used for testing a new bus model for maintainabil-
ity, reliability, safety, performance (including braking performance), structural integrity, 
fuel economy, emissions, and noise. These discretionary funds can be allocated to proj-
ects via a competitive grant process or a Congressional earmark. If funding is received, 
the funds are programmed through MAG. 

Federal Transit 5310—Transportation for Elderly Person and Persons 
with Disabilities
This program provides formula funding to the state for the purpose of assisting private 
nonprofit groups in meeting the transportation needs of the elderly and persons with 
disabilities. These funds provide capital assistance to organizations that provide special-
ized transportation services to elderly persons and persons with disabilities. Eligible 
sub-recipients are private non-profit organizations, governmental authorities where no 
non-profit organizations are available to provide service and governmental authorities 
approve to coordinate service. The federal match requirement is set by the State each 
program year to meet demand. 

These funds are currently programmed annually through the Arizona Department of 
Transportation (ADOT) with a regional coordination effort lead by MAG and the MAG 
Elderly & Persons with Disabilities Transportation Committee. This committee consists of 
representatives from MAG member agencies and regional transportation agencies. The 
committee develops recommendations for ADOT regarding the prioritization of appli-

Available Regional Transportation FundsSection 3:
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cants to receive FTA Section 5310 capital assistance awards in the form of vehicles, mobil-
ity management, and related equipment to transport elderly individuals and persons 
with disabilities. On July 6, 2012, the president signed the new transportation authoriza-
tion bill; MAP-21 (Moving Ahead for Progress in the 21st Century). This new legislation, ef-
fective October 1, 2012, combines the old SAFETEA-LU program of New Freedom (5317) 
into the 5310 program. Funding apportionments will be distributed to designated recipi-
ents in metropolitan areas and to the state for programming.

Please see Section 5 of the Guidebook for more information.

Federal Transit 5311—Non-Urbanized Area Transit Program (Rural Transit)
The Rural Transit program provides funds for capital and operating expenses in non-ur-
banized (rural) areas. The area eligible for these funds in the MAG Region are those found 
in communities less than 50,000 in population, for example, Wickenburg and Gila Bend. 
The federal match varies, depending on the use of funds and demand across the state; 
operating assistance can be funded up to 52 percent of the net operating costs, capital 
procurement may be funded up to 93%, projects meeting the requirements of ADA, the 
Clean Air Act or bicycle access projects may be funded up to 90 percent.

These funds are programmed annually through the Arizona Department of Transporta-
tion (ADOT) and match percentage rates each year vary. On July 6, 2012, the president 
signed the new transportation authorization bill; MAP-21 (Moving Ahead for Progress 
in the 21st Century). This new legislation, effective October 1, 2012, combines the old 
SAFETEA-LU program of Job Access and Reverse Commute (5316) into the 5307 and 5311 
programs based on population.

Federal Transit 5316—Job Access and Reverse Commute (JARC) Program
This program will be integrated into the 5307 and 5311 programs under MAP-21. The 
purpose of the JARC grant program is to assist states and localities in developing new or 
expanded transportation services that connect welfare recipients and other low income 
persons to jobs and other employment related services. Job Access projects are targeted 
at developing new or expanded transportation services such as shuttles, vanpools, new 
bus routes, connector services to mass transit, and guaranteed ride home programs for 
welfare recipients and low income persons who are unemployed or underemployed. 
These grants are designed to serve persons at or below 150% of the federally-defined 
poverty level. Reverse Commute projects are generally not constrained by end-user 
income level and provide transportation services to suburban employment centers from 
urban, rural and other suburban locations for all populations.

States and public bodies are eligible designated recipients; subrecipients can be private 
non-profit organizations, state or local governments, and operators of public transporta-
tion services. Capital planning and operating expenses are eligible expenses.

These funds are programmed on an annual basis at a federal 80 percent match for capi-
tal expenses/mobility management, and at a 50/50 match for operations. Match ratios 

Available Regional Transportation FundsSection 3:
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and program objectives may change under MAP-21 and by the designated recipient’s 
discretion. On July 6, 2012, the president signed the new transportation authorization 
bill; MAP-21 (Moving Ahead for Progress in the 21st Century). This new legislation, effec-
tive October 1, 2012, combines the old SAFETEA-LU program of Job Access and Reverse 
Commute (5316) into the 5307 and 5311 programs based on population. 

For rural areas (less than 50,000 in population) the funds are programmed annually 
through the Arizona Department of Transportation (ADOT) in coordination with the City 
of Phoenix.

Federal Transit 5317—New Freedom Program
This program will be integrated into the 5310 program under MAP-21. The purpose of 
the New Freedom grant program is to provide funds to support the capital and operating 
costs of public transportation service focused on persons with disabilities, and to encour-
age public transportation alternatives which provide services and facility improvements 
to address needs that go beyond those required by the Americans with Disabilities Act 
(ADA). New Freedom projects may include activities permitting a transit operation to 
extend service beyond the ADA “complementary paratransit” service requirement of “1/4 
mile either side of a fixed route”—or other constraints that many public transportation 
systems historically have had to adhere to or were otherwise financially constrained to 
improve upon.1 

States and public bodies are eligible designated recipients; subrecipients can be private 
non-profit organizations, state or local governments, and operators of public transporta-
tion services. Capital and operating expenses for new public transportation services and 
new public transportation alternatives beyond those required by the American with Dis-
abilities Act of 1990 (ADA), that are designed to assist individuals with disabilities

These funds are programmed on an annual basis at a federal 80 percent match for capi-
tal/mobility management expenses and at a 50/50 match for operations. On July 6, 2012, 
the president signed the new transportation authorization bill; MAP-21 (Moving Ahead 
for Progress in the 21st Century). This new legislation, effective October 1, 2012, combines 
the old SAFETEA-LU program of New Freedom (5317) under the 5310 program. Match 
ratios are subject to change.

1. Program Management Plan, Sections 5316 & 5317 Job Access Reverse Commute and New Freedom Grant Programs,  
    City of Phoenix Public Transit Department.

Available Regional Transportation FundsSection 3:
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Federal Highway Administration (FHWA)

Federal Highway—MAG Surface Transportation Program (STP)
The most flexible Federal transportation funds and may be used for highways, transit 
or streets. Currently, all of the MAG STP funds are allocated to the ALCP and the FLCP as 
noted in Table 1. Through FY 2014, MAG has committed $34.1 million per year in MAG 
Federal funds for completion of regional freeway system and the retirement of federal 
grant anticipation notes associated with this system. This commitment is to be met by 
first using STP-MAG funding and then by using CMAQ funding if there is not enough 
STP-MAG available. In addition, MAG has committed up to $3 million per year for regional 
transportation planning and air quality studies and contingencies.  Currently, all of the 
MAG STP funds are allocated and programmed through the ALCP and the FLCP as noted 
in Table 1 (See Section 4).

National Highway Performance Program (NHPP) (New MAP-21 program)
The Interstate Maintenance (IM) program, the National Highway System, and the High-
way Bridge Replacement and Rehabilitation Program will be combined into the new 
MAP-21 program; National Highway Performance Program. 

Federal Interstate Maintenance (IM)
The Interstate Maintenance (IM) program provides funding for resurfacing, restoring, 
rehabilitating and reconstructing most routes on the Interstate System. These funds are 
programmed through ADOT on the highway system. (This program will be integrated 
into the National Highway Performance Program under MAP-21)

Federal National Highway System (NHS)
The program provides funding for improvements to rural and urban roads that are part 
of the NHS, including the Interstate System and designated connections to major in-
termodal terminals. Under certain circumstances, NHS funds may also be used to fund 
transit improvements in NHS corridors. These funds are programmed through ADOT on 
the highway system. (This program will be integrated into the National Highway Perfor-
mance Program under MAP-21)

Federal Safe Routes to School (SRTS) Program
The program was established to enable and encourage children, including those with 
disabilities, to walk and bicycle to school; to make walking and bicycling to school safe 
and more appealing; and to facilitate the planning, development and implementation of 
projects that will improve safety, and reduce traffic, fuel consumption, and air pollution 
in the vicinity of schools. Please see Section 5 for more information. 
 
On July 6, 2012, the president signed the new transportation authorization bill; MAP-21 
(Moving Ahead for Progress in the 21st Century). This new legislation, effective October 1, 
2012, combines the old SAFETEA-LU programs of Transportation Enhancements, Safe 
Routes to School and Recreational Trails Program under a new program entitled Trans-
portation Alternatives. 

Available Regional Transportation FundsSection 3:
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Federal Bridge Funding—BR
The Highway Bridge Replacement and Rehabilitation Program provides funds to assist 
the States in their programs to replace or rehabilitate deficient highway bridges and to 
seismic retrofit bridges located on any public road. (This program will be integrated into 
the National Highway Performance Program under MAP-21. Information in the section is 
subject to change).

The Federal Fund Bridge Replacement and Rehabilitation Program provides funds (BR) 
to assist the States to replace or rehabilitate deficient highway bridges located on any 
public road. To be eligible for this funding, a bridge must be over a waterway, other topo-
graphical barriers, other highways or railroads, and the bridge must be significantly im-
portant and unsafe because of structural deficiencies, physical deterioration or functional 
obsolescence. In general, bridges in the MAG region are in excellent shape compared 
with other regions and, especially compared to other States.

ADOT is the lead agency for the development and implementation of a Bridge Manage-
ment System (BMS). The BMS that has been developed includes a computer database of 
bridge information, a software system for providing the analytical capabilities suggested 
by federal regulations and an on-going process for inspecting and collecting information 
on bridges throughout Arizona. In the MAG area, ADOT, the City of Phoenix and Maricopa 
County are involved in the inspection of bridges and the collection of bridge data. 

Based on the information in the BMS, bridges are assigned a sufficiency rating. This rating 
takes into account: structural adequacy and safety, serviceability and functional obsoles-
cence, and importance for public use. To qualify for funds, a bridge must be included in the 
ADOT Statewide Inventory of Bridges and be inspected on a regular interval either by ADOT 
or the local jurisdiction. Bridges with a sufficiency rating below 50 and structurally deficient 
or functionally obsolete are considered for replacement funds. Bridges with a sufficiency 
rating between 50 and 80 are eligible for rehabilitation funds. Replacement of bridges rated 
greater than 50 may be eligible if rehabilitation alternatives are not feasible and/or reha-
bilitation would not remove all the deficiencies. This federal funding is available to all MAG 
member agencies that have bridges listed in Appendix C, and is administered by ADOT.

Appendix C lists bridges that are classified as either structurally deficient or functionally 
obsolete and that have a sufficiency rating below 80. 
 
The federal match for this program is 94.3% and the ADOT bridge program averages 
around $4 million per year statewide. The funds are available on a first-come, first-serve 
basis. ADOT has set a $500,000 federal funding cap on local sponsored projects.
 
Projects using BR funds must be authorized by FHWA prior to June 30th each year. This 
allows ADOT to ensure all bridge subprogram dollars are obligated in the year pro-
grammed. To meet this deadline requests for new design and non-construction projects 
must be requested through the Local Government section by April 30th. Construction 
projects to be advertised by ADOT will need to be received by March 31st. For Certifica-
tion Acceptance agencies all request must be received by June 1st.

Available Regional Transportation FundsSection 3:
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ADOT—Local Government Section 
John Dickson
1615 W Jackson St. MD EM11, Phoenix, AZ 85007
p. 602.712.8683
e-mail: jdickson@azdot.gov

http://www.azdot.gov/highways/Localgov/index.asp

Federal Highway—Congestion Mitigation Air Quality (CMAQ)
Congestion Mitigation Air Quality (CMAQ) funds are available for transportation projects 
or programs that will contribute to improving nonattainment or maintaining the federal 
air quality standards. Projects may include a wide variety of highway, transit and alter-
nate mode projects that contribute to improved air quality. While they are allocated to 
the state, Arizona’s funds have been dedicated entirely to the MAG Region, due to the 
high congestion levels and major air quality issues in the region. 
 
The MAG CMAQ funds are allocated to different modal categories and are noted in 
Table 1 (See Section 4). The arterial/ITS, bicycle, pedestrian, and air quality make up 
part of the MAG federal funded program and each mode has an established competi-
tive project selection process that occurs when adding a new year to the MAG TIP. The 
federal match is 94.3%, unless noted otherwise. 
 
MAG prepares a CMAQ assessment that includes the estimated emission reduction 
benefits and cost-effectiveness of the projects submitted by member agencies. This 
assessment is used by the Transportation Review Committee and modal committees in 
evaluating and prioritizing projects. MAG is currently implementing the Congestion Man-
agement Process (CMP) that will be integrated into the CMAQ competitive application 
process for Bike/Ped and ITS project selection. The CMP is a flexible evaluation process 
that meets changing conditions as the federal guidance and regional priorities change. 
MAG relies on a competitive application process to program CMAQ funds. For more de-
tailed information, a fact sheet is provided in Appendix B.
 
The following activities are generally eligible for CMAQ:
	 •	 transportation	activities	in	an	approved	State	Implementation	Plan;
	 •	 transportation	control	measures	to	assist	areas	designated	as	nonattainment	under	

the Clean Air Act Amendments of 1990;
	 •	 pedestrian/bicycle	off-road	or	on-road	facilities;
	 •	 traffic	management/monitoring/congestion	relief	strategies;
	 •	 transit	projects,	including	the	purchase	of	transit	vehicles;
	 •	 alternative	fuel	projects;
	 •	 intermodal	freight;
	 •	 alternative	fuel	projects	(including	vehicle	refueling	infrastructure);
	 •	 alternative	fuels	(including	clean	fuel	fleet	programs	and	conversions);
	 •	 telecommunications;
	 •	 travel	demand	management;
	 •	 rideshare	programs;

RESOURCES

CONTACT
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	 •	 inspection	and	maintenance	programs,	with	some	notable	restrictions;
	 •	 public	education	and	outreach	activities;
	 •	 project	development	activities	for	new	services	and	programs	with	air	quality	benefits;
	 •	 establishing/contracting	with	transportation	management	associations;
	 •	 fare/fee	subsidy	programs;
	 •	 experimental	pilot	projects/innovative	financing;	and
	 •	 other	transportation	projects	with	air	quality	benefits.
	 •	 Transportation	projects	and	programs	that	reduce	transportation	related	particulate	

matter emissions such as: paving dirt roads and PM-10 certified street sweeping 
equipment. Also, paving unpaved shoulders and alleys are CMAQ eligible.

	 •	 CMAQ	funds	are	eligible	to	be	flexed	to	Transit	for	Capital	procurements	

Federal Railroad Crossing—STP-Railroad (RR)
A share of STP is set aside to address railroad crossing safety problems. These funds are 
administered by ADOT on a first come, first serve basis. The federal match is usually 94.3 
percent. For local projects, ADOT has set a $500,000 federal fund cap. Please see Section 
5 for more information.

Federal Hazard Elimination and Safety—STP-Hazard Elimination Safety 
(HES)
The purpose of Highway Safety Improvement Program (HSIP) is to achieve a significant 
reduction in traffic fatalities and serious injuries on all public roads through the imple-
mentation of infrastructure-related highway safety improvements. ADOT is responsible 
for administering the state program with oversight from FHWA. ADOT’s Highway Safety 
Section is responsible for the development of guidelines related to process and project 
eligibility. Twenty (20) percent of federal HSIP funds the state receives each year is sub-
allocated to be programmed by the MPOs and COGs in the state, for safety improvement 
projects. A further 10 percent of HSIP is being directed by ADOT to safety improvement 
emphasis areas identified in the state’s Strategic Highway Safety Plan. The balance 70 
percent of HSIP will be available for safety improvements on all public roads in the state. 
The procedures for applying this portion of the federal HSIP funds for safety improve-
ments are expected to be developed by ADOT. It is anticipated that these new ADOT 
HSIP procedures will be applicable mainly for larger safety improvement projects in FY 
2014 and beyond. Please see Section 5 for more information.

Federal Transportation Enhancements—STP-Transportation Enhance-
ments (TE)
Transportation enhancements are transportation-related activities that are designed to 
strengthen the cultural, aesthetic, and environmental aspects of the Nation’s intermodal 
transportation system. Please see Section 5 for more information. 

On July 6, 2012, the president signed the new transportation authorization bill; MAP-21. 
This new legislation, effective October 1, 2012, combines the old SAFETEA-LU programs 
of Transportation Enhancements, Safe Routes to School and Recreational Trails Program 
under a new program entitled Transportation Alternatives. 
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MAG REGIONAL FUNDING  
ALLOCATIONS AND PROJECTIONS
The distribution of regional revenues takes into account Federal and State restrictions on 
how individual funding sources may be applied to specific program areas. The Regional 
Transportation Plan (RTP) allocated the available regional funds to the different multi-
modal categories. Table 1 displays the allocation of regional revenues in terms of per-
centages applied to each program area by funding source.  Project table will be updated 
after Federal Highway Administration and ADOT release obligation authority percent-
ages and final funding distributions.

TABLE 1
PERCENTAGE DISTRIBUTION OF REGIONAL REVENUES: FY 2012-2015

(Percentage of Funding Source Total)
Life Cycle 
Program

Modes 1/2 
Cent

ADOT 
Funds

FTA 
(5307)

FTA 
(5309)

MAG-
STP

CMAQ Total  
Regional 
Funding

FLCP Freeway 56.20% 100.0%     20.40% 19.10% 58.80%

ALCP Arterial & 
ITS 

10.12%    79.60% 13.40% 9.60%

Planning 
Studies

0.38%       

 
TLCP Bus  

Transit 
18.90%  100.00% 17.00%  3.00% 17.00%

Light Rail 
Transit

14.40%   83.00%  32.90% 13.40%

 
  Bicycle/  

Ped.
          17.00% 0.70%

 
  Air  

Quality 
          14.60% 0.60%

 
  Total 100% 100% 100% 100% 100% 100% 100%

These funding allocations are critical to the Transportation Programming Process as they 
determine the amount of funding designated per modal program/category. In addition, 
each modal program/category has different programming requirements, deadlines, and 
processes which are explained in Section 5.

MAG Regional Funding Allocations and ProjectionsSection 4:
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The STP-MAG funds are committed to the ALCP and the RTPFP. The other major category 
of MAG federal fund program comprises funds from the Congestion Mitigation and Air 
Quality Improvement Program (CMAQ). These funds are split between six major catego-
ries. Freeways will receive approximately 19 percent (for high occupancy vehicle lane 
expansion and freeway management system projects). The Arterial Street program will 
receive 13.4 percent of the funds, primarily for regional intelligent transportation sys-
tem (ITS) solutions. The extension of the light rail transit system is scheduled to receive 
the largest share of CMAQ funds, almost 33 percent and bus transit receives 3 percent. 
Bicycle and pedestrian projects are targeted to receive 17 percent and the remaining 
funds, 14.6 percent, are allocated for air quality projects.

MAP-21

FTA Program Restructuring (http://www.fta.dot.gov/map21/index.html)

FHWA Program Restructuring (http://www.fhwa.dot.gov/map21/summaryinfo.cfm)

“MAP-21 restructures core highway formula programs. Activities carried out under some 
existing formula programs—the National Highway System Program, the Interstate Main-
tenance Program, the Highway Bridge Program, and the Appalachian Development 
Highway System Program—are incorporated into the following new core formula pro-
gram structure:
	 •	 National	Highway	Performance	Program	(NHPP)
	 •	 Surface	Transportation	Program	(STP)
	 •	 Congestion	Mitigation	and	Air	Quality	Improvement	Program	(CMAQ)
	 •	 Highway	Safety	Improvement	Program	(HSIP)
	 •	 Railway-Highway	Crossings	(set-aside	from	HSIP)
	 •	 Metropolitan	Planning	

It creates two new formula programs:
	 •	 Construction	of	Ferry	Boats	and	Ferry	Terminal	Facilities—replaces	a	similarly	pur-

posed discretionary program.
	 •	 Transportation	Alternatives	(TA)—a	new	program,	with	funding	derived	from	the	

NHPP, STP, HSIP, CMAQ and Metropolitan Planning programs, encompassing most 
activities funded under the Transportation Enhancements, Recreational Trails, and 
Safe Routes to School programs under SAFETEA-LU.”

As the FHWA and FTA programs are restructured and funding levels are published, the 
Programming Guidebook will be updated to reflect the current Federal and State appor-
tionments and awards to the MAG region.
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MAG Federal Fund Projections

The annual appropriated Federal funds that are sub-allocated to the MAG region are 
Highway Surface Transportation Program (STP-MAG), Congestion Mitigation and Air 
Quality (CMAQ), Transit 5307—Urbanized Area Formula Program, and 5309—Rail and 
Fixed Guideway Modernization. 

These revenue sources are discussed below and summarized in Table 2 and Table 3. It is 
projected that a total of $1.06 billion (YOE $’s) will be available from these federal sources 
for the implementation of projects in the MAG Region between FY 2014 and FY 2018.

Table 2 lists the projected apportionments for Federal Transit 5307 and 5309—Fixed Rail 
& Guideway Modernization and 5309—Discretionary. Each Year in the FY 2011-2015 MAG 
TIP has been programmed with projects to meet the anticipated funds. The region will 
need to adjust programmed projects depending on actual allocations of funds to develop 
the FY2013 Program of Projects. Amounts in Table 2 are estimates. Please see Section 5 for 
more information.

Table 2
MAG FEDERAL TRANSIT ADMINISTRATION FUNDS: FY 2013-2018

(Year of Expenditure Dollars in Millions)

Fiscal  
Year

5337  
5339 
(d)(2)

 
 

STP-AZ

 
 

5309
 

5307
 

5310
 

Total
 

FGM
 

HI Bus
Total 
5337

2013 58.3 2.8 61.1 0.3 2.0 2.3 5.3 3.3 20.0
         
2014 59.1 2.9 62.0 0.3 2.0 2.3 5.4 3.3 19.5
2015 59.9 2.9 62.8 0.3 2.0 2.4 5.5 3.3 0.0
2016 60.8 2.9 63.7 0.3 2.1 2.4 5.5 3.3 0.0
2017 61.6 3.0 64.6 0.4 2.1 2.4 5.6 3.3 0.0
2018 62.5 3.0 65.5 0.4 2.1 2.5 5.7 3.3 0.0
Total  
2014-2018

 
303.9

 
14.7

 
318.6

 
1.7

 
10.3

 
12.0

 
27.7

 
16.5

 
19.5
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Table 3 lists the projected obligation authority (OA) estimates of MAG CMAQ and STP 
for the FY2014-2018 MAG TIP. The projections are based on SAFETEA-LU funding appor-
tionments. However, as the legislation has expired, the expected availability of federal 
funds for the 2011-2015 TIP are based on straight-line extrapolations.  The MAG-STP is 
programmed through the Arterial Life Cycle Program (ALCP) and the Freeway Life Cycle 
Program. The programs have fully programmed projects in the FY 2011-2015 MAG TIP for 
the available funds.

MAG Regional Funding Allocations and ProjectionsSection 4:

Competitive CMAQ Program

The CMAQ funds are distributed based on the percent allocations as noted in Table 1. 
CMAQ Funds that are available to be programmed during FY 2013 are for PM-10 Certi-
fied Street Sweepers in 2013 and in 2015, 2016, 2017 Pave Unpaved Road projects, ITS, 
and Bike/Ped projects under the Air Quality (AQ) category. The distributions shown in 
Table 3 are based off of the percent allocations in Table 1. Please refer to these specific 
modal categories in Section 5 for more information and Section 6 for programming 
processes. 

Table 3
MAG FEDERAL TRANSPORTATION FUNDS: FY 2013-2018

(Year of Expenditure Dollars in Millions)
 

Fiscal Year
MAG STP MAG CMAQ MAG 

Trans. 
Alt. (TA)

Fwy/
Hwy

Arterial Total Fwy/
Hwy

Arterial Transit Bike/
Ped 

AQ Total

2013 34.1 26.7 60.8 9.0 6.3 17.0 8.0 6.9 47.3 4.8

2014 34.1 26.9 61.0 9.1 6.4 17.1 8.1 7.0 47.7 4.8
2015 34.1 27.2 61.3 9.2 6.4 17.3 8.2 7.0 48.1 4.9
2016 12.7 48.8 61.5 9.3 6.5 17.4 8.2 7.1 48.5 4.9
2017 61.8 61.8 9.3 6.6 17.5 8.3 7.1 48.9 5.0
2018 62.1 62.1 9.4 6.6 17.7 8.4 7.2 49.3 5.0
Total  

2014-2018
 

80.9
 

226.7
 

307.6
 

46.3
 

32.5
 

87.0
 

41.2
 

35.4
 

242.4
 

24.6
 
Estimated Obligation Authority (OA): 95.0%
Federal action on OA since MAP-21: still pending legislative action  
Estimated growth rate: 0.84%
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TRANSPORTATION PROJECT  
CATEGORIES AND CONTACTS
This section of the programming handbook contains detailed information that is orga-
nized by the type of transportation project/program. Each area will also include contact 
information, programming tools, and deadlines.

Freeways

MAG cooperatively develops the Regional Transportation Plan Freeway Program (RTPFP) 
with ADOT. With the shortfall of revenues that the region has experienced in regional, 
state and local funds, MAG will engage the committee process for policy programming 
priorities. These decisions help guide the development of the RTPFP Life Cycle and the 
Five-Year MAG Regional Highway Construction Program. MAG collects information from 
ADOT to program the TIP and the RTP from these two sources. Biannual Life Cycle Certi-
fication Reports are produced at the end of January and July of each year. The Five-Year 
Construction Program is usually approved each June by the State Transportation Board. 
Once these are approved, they are incorporated into the TIP during the normal update 
schedule. 

Regional Freeway Program—Fiscal Year 2013
2013

January - 
February

Develop Tentative Five Year Transportation Construction Program and publish Life 
Cycle Certification of the Regional Transportation Plan Freeway Program.

March -
May

State Transportation Board holds public hearings on the Tentative Five Year 
Transportation Construction Program.

June State Transportation Board approves Five Year Transportation Construction 
Program

July -  
August

Publish Life Cycle Certification of the Regional Transportation Plan Freeway 
Program.

For member agencies or private developer’s who have questions about freeway projects, 
please contact:

Arizona Department of Transportation 
Multimodal Planning Division—Regional Freeway System
Kwisung Kang, Special Assistant for the RTP
206 S. 17th Avenue, Phoenix, AZ 85007
p. 602.712.7959, f. 602.712.8001
e-mail: kkang@azdot.gov
http://www.azdot.gov/Highways/RFS/index.asp

RESOURCES: http://www.azdot.gov/Highways/RFS/Certifications.asp

Transportation Project Categories and ContactsSection 5:

INFORMATION

RESOURCES

CONTACT

SCHEDULE
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INFORMATION

Section 5:

Transit

Through the MAG Committee process starting at the 
MAG Transit Committee, MAG programs transit projects 
to be funded with federal funds while working coop-
eratively with MAG member agencies, the designated 
grant recipient (City of Phoenix), and the transit op-
erators in the region: City of Phoenix, Regional Public 
Transportation Authority (RPTA), Valley Metro Rail 
(METRO), City of Glendale, City of Tempe, City of Scotts-
dale, and the City of Peoria. 

Transit Life Cycle Program

The Transit Life Cycle Program (TLCP) is updated annually and the projects are pro-
grammed using federal and Public Transportation Funds (PTF). The program is updated 
as a coordinated effort between RPTA and METRO, working with the member agencies 
in the region. It reflects the principles and goals as stated in the Regional Transportation 
Plan and plans for funding of regional routes, capital projects and bus replacements ac-
cording to its stated guiding principles.  

Fiscal year (FY) 2013 will continue to be a transition year for transit programming in the 
MAG region focusing on:

	 •	 Developing	regional	transit	programming	guide-
lines for federal funds

	 •	 Programming	the	MAG	2014-2018	Transportation	
Improvement Program (TIP)

	 •	 Integrating	TLCP	material	changes	through	the	
MAG Committee process

	 •	 Information	gathering	on	operations,	maintenance,	
and ADA budgets

	 •	 Additional	regional	transit	policies
	 •	 Finalizing	the	FY	2013	Transit	Program	of	Projects
	 •	 Submitting	federal	grants	to	Federal	Transit	Administration	(FTA)
	 •	 Updating	transit	project	development	status	as	needed
	 •	 Coordinating	applications	for	5310,	5316,	and	5317	funds
	 •	 Program	projects	under	new	MAP-21	legislation	principles

Transit Program of Projects

The Transit Program of Projects is a list of transit projects for a fiscal year, in this case FY 
2013 that is reconciled with the actual Federal apportionments and allocations that are 
approved by Congress. The schedule of when MAG moves forward with the FY 2013 Tran-
sit Program of Projects is dependent on Congressional action, but in general, Congress 
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usually approves the apportionments and allocations 
in the Spring, and then the reconciliation of funds can 
begin. The 2014-2018 MAG TIP will program projects 
based on MAP-21 legislation and funding apportion-
ments. This will include new funding sources and 
elimination or reduction of traditional funding alloca-
tions. Once apportionments are approved by Congress 
and made available to the public by FTA, MAG will then 
move forward to reconciling the projects programmed 
in 2013 with the available funds. The schedule is outlined below; please note that months 
may vary depending on when Congress apportions the federal funds.

Please refer to the schedule below that outlines the course of action for the above men-
tioned focus areas.

Transit Projects—Fiscal Year 2013
2012

June 18th: Send Transit Service Inventory Workbook to agencies and transit operators.
August 13th: DUE DATE for Transit Service Inventory Workbook submittal to  

jluna@azmag.gov
September MAG Transit Committee*
October Transit Service Inventory Report Available

MAG Transit Committee—Produce Draft TIP listing for FY2014-2018 and identify 
balances of federal funds*

November MAG Transit Committee—TIP Programming: Using the Guidelines and Evalua-
tion Criteria program balances of federal funds*

December MAG Transit Committee—Continue TIP programming*
2013

January MAG Transit Committee—Continue TIP programming and Finalize DRAFT proj-
ect listings for FY2014-2018 MAG TIP*

February Transit Committee & TRC: Develop Draft FY2013 Transit Program of Projects & 
review**
MC, TPC, RC: Approve DRAFT Project Listing for FY2014-2018 MAG TIP

March MC, TPC, RC: Approve FY2013 Transit Program of Projects**
April MAG Transit Committee—Produce Draft TIP listing for FY2014-2018 and identify 

balances of federal funds*
May MAG Transit Committee*
June MAG Transit Committee*
July MAG Transit Committee*

* If needed
** Dependent of Federal reauthorization and timing of FY2013 apportionment

Section 5: Transportation Project Categories and Contacts

SCHEDULE
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RESOURCES

CONTACT

Section 5: Transportation Project Categories and Contacts

Regional Public Transportation Authority  
Bob Antila, Senior Management Analyst
101 N. 1st Avenue, Phoenix, AZ 85003
p. 602.523.6038
e-mail: bantila@valleymetro.org
Website: http://www.valleymetro.org/

MAG—Transportation Division
Alice Chen, Transportation Planner II
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: achen@azmag.gov
  
Regional Transportation Plan Transit Brochure

MAG Transit Committee:  
http://www.azmag.gov/Committees/Committee.asp?CMSID=1162
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Transit—5310: Transportation for 
Elderly Person and Persons with 
Disabilities, 5316: Job Access and 
Reverse Commute (JARC) Program, 
5317: New Freedom Program

On July 6, 2012, the president signed the new transportation 
authorization bill; MAP-21 (Moving Ahead for Progress in the 21st 
Century). This new legislation, effective October 1, 2012, com-
bines the old SAFETEA-LU program of Job Access and Reverse 
Commute (5316) under a the 5307 and 5311 programs based on 
population. This new legislation also combines the old SAFETEA-
LU program of New Freedom (5317) under the 5310 program.

The 5316 (5316 included into 5307/5311 under MAP-21) federal programs are pro-
grammed in the MAG Region on an annual basis through a competitive application 
process in coordination with the Designated Recipient, the City of Phoenix. Information 
will be available as it is updated at: 
http://www.azmag.gov/Committees/Committee.asp?CMSID=1162

The 5310 (5317 included into 5310 under MAP-21) federal programs are programmed for 
the MAG Region by ADOT on an annual basis through a competitive application process. 
Information is available at:
http://mpd.azdot.gov/mpd/Transit_Programs_Grants/

http://www.azmag.gov/Committees/Committee.asp?CMSID=1047&MID=Human Services

Section 5316 & 5317 Programs
 
City of Phoenix—Public Transit Department
Marcus Coleman, Project Manager 
302 N. 1st Avenue, Suite 900, Phoenix, AZ 85003
p. 602.262-4077, f. 602.256.3277
e-mail: markus.coleman@phoenix.gov 

MAG—Human Services Division
DeDe Gaisthea, Transportation Planner I
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: dgaisthea@azmag.gov

Elderly & Persons with Disabilities Transportation Committee website: 
http://www.azmag.gov/Committees/Committee.asp?CMSID=1047&MID=Human%20Services  

INFORMATION

RESOURCES

CONTACT

FY 2013 PLAN UPDATE
National winner of the 
2008 United We Ride 
Leadership Award for 
major urbanized areas
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FTA Section 5310—Transportation for Elderly Person and Persons 
with Disabilities FFY2013

2012
August Vehicle Deliveries for 2011 Awards

2013
January Vehicle Deliveries for 2012 Awards

ADOT Section 5310 and vehicle deliveries, contact: 
 
Arizona Department of Transportation 
Dan Harrigan, Transit Grants Section
206 S 17th Ave, Phoenix, AZ 85007
p. 602.712.8232
e-mail: dharrigan@azdot.gov

SCHEDULE

CONTACT
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Arterials

The TIP and RTP must be shown to conform to air qual-
ity conformity requirements. To demonstrate confor-
mity, current and planned arterial roadways need to be 
accurately reflected in MAG travel demand networks 
that are used to estimate future vehicle miles of travel 
and mobile source emissions.

Member agencies provide data for arterial roadways 
through the following mechanisms:

	 •	 Review	of	MAG	mode	networks	maps	for	the	current	and	future	years
	 •	 Submission	of	projects	to	be	included	in	the	TIP	via	a	database	application—the	TIP	

Data Entry System—provided by MAG
	 •	 Submission	and	revision	of	projects	included	in	the	ALCP

The data included in the model networks from these submissions is as follows:

	 •	 The	alignment	of	roadways
	 •	 The	number	of	through	lanes	by	direction	on	roadways	
	 •	 The	facility	type	of	roadway—e.g.	freeway,	expressway,	arterial,	collector.

Arterials—TIP and RTP
Model Network Reviews July 10: Model networks for 2012, 2025, 2030, 2035 made available 

for agencies to review and update
September 4: Model networks updates to be provided by MAG 
member agencies

TIP Data Entry System August 13: TIP Data Entry System made available for agency use
September 4: TIP Data Entry System data to be provided by MAG 
member agencies

ALCP Data Submission Please see the section in this report concerning the ALCP
TIP, RTP and Air Quality 
Conformity 

Please see the relevant sections for the process to review and ap-
prove the TIP, RTP and Air Quality Conformity 

MAG—Transportation Division
Steve Tate, Transportation Planner III
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: state@azmag.gov 

MAG TIP FY14-2018 
MAG TIP Data Entry System

CONTACT

Transportation Project Categories and ContactsSection 5:

RESOURCES

INFORMATION
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INFORMATION

Section 5:

Arterial Life Cycle Program

In 2004, MAG initiated development of the Arterial 
Life Cycle Program (ALCP) to provide management 
and oversight for the arterial projects contained in the 
Regional Transportation Plan (RTP). The ALCP is a key 
safeguard of Proposition 400 and represents almost 
$1.6 billion of investment over a 20 year period. 

The Arterial Life Cycle Program (ALCP) provides infor-
mation for each project spanning the 20-year life cycle, 
including location, regional funding, year of work, type 
of work, status of project and the lead agency. The ALCP 
is updated on an annual basis each fiscal year (FY). 
However, updates may occur quarterly, as needed. 

All project information is due to MAG by January 3, 2013. MAG Staff will assist Lead Agen-
cies with the update process, including the appropriate schedule to follow for projects 
programmed in the ALCP. The ALCP project information is detailed in an excel workbook 
by each Lead Agency, which allows for members to update project status, work phases, 
and schedules.

The instructions and workbook are available at the ALCP web page: 
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation. 

See next page for schedule.

MAG—Transportation Division
Teri Kennedy, Transportation Improvement Program
Manager 
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: tkennedy@azmag.gov

ALCP Policies & Procedures
FY2012 Arterial Life Cycle Program 

 
RESOURCES

CONTACT

ARTERIAL 
LIFE CYCLE 
PROGRAM 

(ALCP)

POLICIES AND 
PROCEDURES

December 9, 2009
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SCHEDULE

Continued 
on next 

page.

Transportation Project Categories and ContactsSection 5:

Arterial Life Cycle Program - Fiscal Year 2013
2012

July 30 ALCP Working Group Meeting at 1:30pm in the MAG Regional Meeting Center
August  Complete rebalancing of ALCP

23 Transportation Review Committee to review/recommend/approve Final Draft 
of the FY 2013 ALCP and amendments to the MAG TIP and RTP, as necessary

27 ALCP Working Group Meeting at 1:30pm in the MAG Regional Meeting Center
29 Transportation Review Committee (TRC) review/recommend/approve Project 

changes to amend/administratively modify the current TIP, RTP, and ALCP*
September 11 Management Committee (MC) review/recommend/approve Project changes 

to amend/administratively modify the current TIP, RTP, and ALCP*
24 ALCP Working Group Meeting at 1:30pm in the MAG Regional Meeting Center
27 Lead Agencies may submit PRRs for reimbursements programmed in 2013 in 

the approved FY 2013 ALCP
October 25 MAG Staff to present (1) the ALCP Status Report and (2) revisions to the ALCP 

Policies and Procedures to the Transportation Review Committee for review/
approval

November  Management Committee and Transportation Policy Committee to review/
recommend/approve (1) revisions to the ALCP Policies and Procedures and (2) 
the ALCP Status Report

15 MAG Staff to conduct workshop on the revised Substantial Project Change 
Process and provide forms and other materials, as needed

29 MAG Staff to provide FY 2014 Annual Update Workbooks, Instructions, and 
Certification of Local Funds forms for Lead Agency Staff use

December  Regional Council to review/recommend/approve (1) revisions to the ALCP 
Policies and Procedures and (2) the ALCP Status Report

13 Transportation Review Committee to review/recommend/approve proposed 
amendments and administrative modifications to the FY 2013 ALCP, TIP, and 
RTP Update

13 DUE DATE: Lead Agencies requesting Substantial Project Changes must 
submit required forms and materials to MAG Staff for review and approval

 MAG Staff to coordinate with Lead Agency Staff on proposed Substantial 
Project Change requests

2013
January 3 DUE DATE: Lead Agencies to submit FY2013/2014 ALCP Annual Update 

Project Data
DUE DATE: Lead Agencies requesting Substantial Project Changes to submit 
required materials for Street Committee Agenda Packet

 Management Committee, Transportation Policy Committee, and Regional 
Council to review/recommend/approve proposed amendments and 
administrative modifications to the FY 2013 ALCP, TIP, and RTP Update

15 DUE DATE: Lead Agencies to present to the MAG Street Committee on 
proposed Substantial Project Changes for inclusion in the Draft FY2014 ALCP 

17 DUE DATE: Lead Agencies to submit Certification of Local Funds forms signed 
by the City Manager. Late forms will not be accepted. 

18 DUE DATE: Lead Agencies submit FY 2011 ALCP Project Update Data
28 DUE DATE: Lead Agencies to present to the ALCP Working Group on 

proposed Substantial Project Changes for inclusion in the Draft FY2014 ALCP 
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Arterial Life Cycle Program - Fiscal Year 2013 (continued)
February 1 MAG Staff to provide Member Agencies with the first draft of the FY2014 

ALCP
4 DUE DATE: Lead Agencies requesting Substantial Project Changes to submit 

required materials for Transportation Policy Committee Agenda Packet
14 DUE DATE: Lead Agencies’ comments/revisions on the Draft FY2014 ALCP 

due to MAG Staff
20 DUE DATE: Lead Agencies to present to the MAG Transportation Policy 

Committee on proposed Substantial Project Changes for inclusion in the 
Draft FY2014 ALCP 

March 1 MAG Staff will provide Member Agencies with a revised draft of the FY2014 
ALCP

10 DUE DATE: Final date to make project schedule changes to the Draft FY2014 
ALCP

28 MAG Staff to present the ALCP Status Report to the Transportation Review 
Committee for review/approval

April 1 DUE DATE: Lead Agencies to notify MAG Staff of FY2013 RARF Closeout 
Project Eligibility

4 DUE DATE: All ALCP Project Requirements must be submitted and accepted 
as complete for RARF Closeout consideration. 

15 MAG Staff will determine the availability of RARF Closeout Funds and Eligible 
Projects

 Management Committee, Transportation Policy Committee, and Regional 
Council to review/recommend/approve the ALCP Status Report

25 Transportation Review Committee to review/recommend/approve project 
changes to amend/administratively modify the current TIP/RTP/ALCP* and 
the FY2013 RARF Closeout ALCP Project recommendations

May  MC, TPC, RC review/recommend/approve project changes to amend/
administratively modify the current TIP/RTP/ALCP* and the FY2013 RARF 
Closeout ALCP Project recommendations

 Transportation Review Committee to review/recommend/approve Final Draft 
of the FY 2014 ALCP

31 DUE DATE: Lead Agencies submit Project Reimbursement Requests for 
FY2013 funding by 5:00 p.m. Late Project Reimbursement Requests will not 
be accepted.

June  Management Committee, Transportation Policy Committee, and Regional 
Council review/recommend/approve Final Draft of the FY 2014 ALCP

July   
August   
September  Governor’s designee approves MAG 2014-2018 TIP
October 1 Beginning of new FFY

 First Four Years of the MAG 2014-2018 TIP included in 2013-2017 Arizona STIP
* As necessary
** Subject to change based on input from the ALCP Working Group and MAG Transportation Policy 
Committee

SCHEDULE
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Bicycle and Pedestrian

There will be a competitive federal CMAQ project selec-
tion process for bicycle and pedestrian projects to be 
programmed in FY 2015, FY 2016 and FY 2017.  The 
bicycle and pedestrian projects that will be listed in the 
2014-2018 TIP are programmed from the MAG CMAQ 
Federal Fund Program.

The Regional Transportation Plan dedicates 17% of MAG 
CMAQ funding for bicycle and pedestrian projects. The 
rate will be 93.4% federal funding with a 5.7% local con-
tribution. There is an established competitive project 
selection process to program projects with CMAQ funds 
that is explained in Section 6. 

The Bicycle and Pedestrian Committee meets the third 
Tuesday of each month at 1:30 p.m. Please contact Mau-
reen DeCindis with questions.

MAG—Transportation Division
Maureen DeCindis, Transportation Planner III
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: mdecindis@azmag.gov 

http://www.azmag.gov/Committees/Committee.asp?CMSID=1044

SCHEDULE

INFORMATION

Transportation Project Categories and ContactsSection 5:

COMPLETE STREETS GUIDE
MARICOPA ASSOCIATION OF GOVERNMENTS

After

MARICOPA ASSOCIATION OF GOVERNMENTS

COMPLETE STREETS GUIDE
 

 

 

 

 

 

Appendices 

July 25, 2010 

2011CONTACT
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CONTACT

SCHEDULE

Intelligent Transportation  
Systems (ITS)

The ITS projects that will be listed in the 2014-2018 TIP 
are programmed from the MAG CMAQ Federal Fund 
Program. 

MAG ITS Projects include: (i) Freeway ITS projects and (ii) 
Arterial ITS projects. Funds for both freeway and arterial 
ITS projects have been identified separately in the Re-
gional Transportation Plan. Freeway ITS projects gener-
ally result in the expansion of coverage of the Freeway 
Management System (FMS). The current schedule and 
cost breakdown for the expansion of FMS coverage 
have been developed based on freeway ITS priorities 
identified in the MAG ITS Strategic Plan developed in 
2001. The programming and implementation of indi-
vidual ITS projects on freeways is carried out by ADOT, 
based on established regional ITS priorities. Arterial ITS 
projects are programmed in the TIP based on federal 
requirements and priorities identified in the 2001 ITS 
Strategic Plan. The MAG ITS Committee is currently 
developing an update to the region’s ITS Strategic Plan. 
The updated Strategic Plan will identify new regional 
priorities for making strategic investments in ITS infra-
structure on both freeways and arterials. 

There will be a competitive federal CMAQ project selection process for arterial ITS proj-
ects to be programmed in FY 2015, FY 2016 and FY 2017. It is anticipated that project 
selection will be driven by the following factors: a) reflection of regional ITS priorities; 
b) compliance of a proposed project with the Regional ITS Architecture; c) potential of 
a proposed project to reduce congestion within the project’s area of influence; and d) 
potential of the proposed project to reduce emissions. 

The Intelligent Transportation Systems (ITS) Committee meets the first Wednesday of 
each month at 10:00 a.m. Please contact Sarath Joshua with questions.

MAG – Transportation Division
Sarath Joshua, ITS and Safety Program Manager
Leo Luo, ITS & Safety Engineer
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: sjoshua@azmag.gov and lluo@azmag.gov  

http://www.azmag.gov/Committees/Committee.asp?CMSID=1050&MID=Transportation 

Transportation Project Categories and ContactsSection 5:

INFORMATION

Intelligent Transportation Systems

April 2001

MAG ITS STRATEGIC PLAN UPDATE

MARICOPA
ASSOCIATION of

GOVERNMENTS
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PM-10 Certified Street Sweeper and Pave  
Unpaved Road 

The Maricopa County nonattainment area is classified 
as a Serious Area for PM-10 particulate pollution. PM-
10 Certified Street Sweeper and Pave Unpaved Road 
projects support PM-10 measures in the regional air 
quality plans to reduce particulate emissions.

The FY 2011-2015 TIP, and the new 2014-18 TIP pro-
vides funding for PM-10 Certified Street Sweeper and 
for Pave Unpaved Road projects. MAG is soliciting 
PM-10 Certified Street Sweeper Projects in the Maricopa County PM-10 Nonattainment 
Area from member agencies for federal fiscal year (FFY) 2013 Congestion Mitigation and 
Air Quality Improvement (CMAQ) funding. A minimum local cash match of 5.7 percent 
on the CMAQ eligible portion of the project is required. Following MAG Regional Coun-
cil authorization of funding for the prioritized list of proposed PM-10 Certified Street 
Sweepers, MAG will send a letter to the agencies receiving CMAQ funds as notification 
to proceed. It is important to note that the Federal Highway Administration (FHWA) 
has advised MAG that the procurement of CMAQ funded street sweepers should 
proceed after funding has been authorized by the MAG Regional Council.

In addition, the Maricopa Association of Governments is soliciting PM-10 Paving Un-
paved Roads Projects for fiscal years 2015, 2016, and 2017 federal CMAQ funding from 
member agencies in the Maricopa County PM-10 Nonattainment Area. Paving shoulders 
and alleys are also CMAQ eligible. A minimum local cash match of 5.7 percent on the 
CMAQ eligible portion of the project is required.

To apply for project funding, an application must be 
completed. Applications will be available on August 3, 
2012. The relevant schedule and due dates are listed 
below and also listed in Section 6. The MAG Air Quality 
Technical Advisory Committee makes recommenda-
tions on a prioritized list of sweeper projects to the 
MAG Management Committee and forwards a rank-
ing of the paving projects to the MAG Transportation 
Review Committee.

In accordance with federal CMAQ guidance, MAG staff completes an evaluation of the 
project’s expected emission reduction benefits for consideration by the Air Quality Techni-
cal Advisory Committee (AQTAC). The AQTAC may use cost-effectiveness, also referred to 
as the CMAQ Score, in ranking proposed sweeper and paving projects for CMAQ funding. 
Cost-effectiveness is based on the annualized CMAQ dollars requested for the project per 
metric ton of PM-10 reduced. The AQTAC has also considered other criteria for ranking 
projects including PM-10 emission reductions and proximity to PM-10 monitors.

Transportation Project Categories and ContactsSection 5:

INFORMATION
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SCHEDULE

PM-10 Certified Street Sweepers and Pave Unpaved Road Projects—
Competitive Federal Fund Programming Process

2012
August 27 1:00 - 3:30 p.m., MAG Cholla Room, Open Working Group—Federal Fund 

Project Applications

September 10 8:30 - 11:00 a.m., MAG Ironwood Room, Open Working Group—Federal 
Fund Project Applications

19 10:00 a.m. - Due Date and Time, signed Project Applications due to MAG. 
Late Applications will not be accepted.

October 9 Street Committee reviews and Lead Agencies present project applications 
for Paving Unpaved Road Projects—fiscal years 2015, 2016, and 2017, and 
PM-10 Certified Street Sweepers—FY2013

November 13 Street Committee - second review of project applications for Paving 
Unpaved Road Projects—fiscal years 2015, 2016, and 2017, and PM-10 
Certified Street Sweepers—FY2013

27 AQTAC reviews and recommends CMAQ evaluations for Paving Unpaved 
Road Projects—fiscal years 2015, 2016, and 2017, and PM-10 Certified Street 
Sweepers—FY2013

2013
January 24 TRC review/recommend/approve Paving Unpaved Road Projects—fiscal 

years 2015, 2016, and 2017
February 6 Managers review/recommend/approve Paving Unpaved Road 

Projects—fiscal years 2015, 2016, and 2017
13 TPC review/recommend/approve Paving Unpaved Road Projects—

fiscal years 2015, 2016, and 2017
20 RC review/recommend/approve Paving Unpaved Road Projects—

fiscal years 2015, 2016, and 2017

MAG—Environmental Services Division 
Dean Giles, Air Quality Planning Program Specialist
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: dgiles@azmag.gov 

Transportation Project Categories and ContactsSection 5:

CONTACT
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Federal Fund Bridge Replacement and  
Rehabilitation Program 

The Federal Fund Bridge Replacement and Rehabilitation Program provides funds (BR) 
to assist the States to replace or rehabilitate deficient highway bridges located on any 
public road. To be eligible for this funding, a bridge must be over a waterway, other topo-
graphical barriers, other highways or railroads, and the bridge must be significantly im-
portant and unsafe because of structural deficiencies, physical deterioration or functional 
obsolescence. In general, bridges in the MAG region are in excellent shape compared 
with other regions and, especially compared to other States.

ADOT is the lead agency for the development and implementation of a Bridge Manage-
ment System (BMS). The BMS that has been developed includes a computer database of 
bridge information, a software system for providing the analytical capabilities suggested 
by federal regulations and an on-going process for inspecting and collecting information 
on bridges throughout Arizona. In the MAG area, ADOT, the City of Phoenix and Maricopa 
County are involved in the inspection of bridges and the collection of bridge data. 

Based on the information in the BMS, bridges are assigned a sufficiency rating. This rating 
takes into account: structural adequacy and safety, serviceability and functional obsoles-
cence, and importance for public use. To qualify for funds, a bridge must be included in the 
ADOT Statewide Inventory of Bridges and be inspected on a regular interval either by ADOT 
or the local jurisdiction. Bridges with a sufficiency rating below 50 and structurally deficient 
or functionally obsolete are considered for replacement funds. Bridges with a sufficiency 
rating between 50 and 80 are eligible for rehabilitation funds. Replacement of bridges rated 
greater than 50 may be eligible if rehabilitation alternatives are not feasible and/or reha-
bilitation would not remove all the deficiencies. This federal funding is available to all MAG 
member agencies that have bridges listed in Appendix C, and is administered by ADOT. 
Appendix C lists bridges that are classified as either structurally deficient or functionally 
obsolete and that have a sufficiency rating below 80. 
 
The federal match for this program is 94.3% and the ADOT bridge program averages 
around $4 million per year statewide. The funds are available on a first-come, first-serve 
basis. ADOT has set a $500,000 federal funding cap on local sponsored projects.
 
Projects using BR funds must be authorized by FHWA prior to June 30th each year. This 
allows ADOT to ensure all bridge subprogram dollars are obligated in the year pro-
grammed. To meet this deadline requests for new design and non-construction projects 
must be requested through the Local Government section by April 30th. Construction 
projects to be advertised by ADOT will need to be received by March 31st. For Certifica-
tion Acceptance agencies all request must be received by June 1st.

ADOT—Local Government Section 
John Dickson
1615 W Jackson St. MD EM11, Phoenix, AZ 85007
p. 602.712.8683
e-mail: jdickson@azdot.gov
http://www.azdot.gov/highways/Localgov/index.asp

Transportation Project Categories and ContactsSection 5:
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Highway Safety Improvement Program

The Safe, Accountable, Flexible, and Efficient Transportation Equity Act: A Legacy for Us-
ers (SAFETEA-LU) established the Highway Safety Improvement Program (HSIP) as a core 
Federal-aid program. The purpose of HSIP is to achieve a significant reduction in traffic 
fatalities and serious injuries on all public roads through the implementation of infrastruc-
ture-related highway safety improvements. ADOT is responsible for administering the 
state program with oversight from FHWA. ADOT’s Highway Safety Section is responsible 
for the development of guidelines related to process and project eligibility. Twenty (20) 
percent of federal HSIP funds the state receives each year is sub-allocated to be pro-
grammed by the MPOs and COGs in the state, for safety improvement projects. The annual 
HSIP sub-allocation to the MAG region (referred to as MAG-HSIP), starting in FY 2010, is 
$1,000,000. A further 10 percent of federal HSIP (referred to as ADOT Discretionary-HSIP) 
is being directed by ADOT to safety improvement emphasis areas that are identified in the 
state’s Strategic Highway Safety Plan. The balance 70 percent of HSIP (referred to as state-
wide-HSIP) is programmed by ADOT and is available for larger road safety improvement 
projects on any public road statewide, and are selected based on the potential to reduce 
injuries and deaths. 

Programming Process for MAG-HSIP Funds

All MAG HSIP funds available through FY 2014 are currently programmed for qualifying 
road safety improvement projects.  The next opportunity for programming MAG HSIP 
funds will be for projects in FY 2015 and FY 2016. A call for projects is anticipated in Janu-
ary 2013. MAG-HSIP funds are programmed based on a call for projects and a recommen-
dation from the MAG Transportation Safety Committee. These projects must meet eligibil-
ity requirements for federal safety funds. Based on guidance from ADOT, MAG-HSIP funds 
are applied primarily for making systematic road safety improvements that would also 
qualify as Categorical Exclusion Type 1—requiring minimal clearance requirements. 

Programming Process for ADOT Discretionary-HSIP

These funds are programmed by ADOT. 

Programming Process for Statewide-HSIP Funds

Safety improvement projects that involve major road construction activities can compete 
for Statewide-HSIP funds awarded by ADOT. MAG is currently updating the list of Top 100 
high crash risk intersections in the region. Local agencies that have intersections that rank 
high on this MAG list, and also are placed on ADOT’s Top Five Percent Report to FHWA, 
may effectively compete for Statewide-HSIP funds. 

A formal multi-year project programming process for this portion of the federal HSIP 
funds (statewide-HSIP) does not exist at this time, and is expected to be developed by 
ADOT in the future. At present, project applications are received and reviewed by the 

Transportation Project Categories and ContactsSection 5:
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ADOT Traffic Safety Section on a continuing basis. Qualifying projects are selected, further 
refined in consultation with local agency staff and programmed in an appropriate fiscal 
year, based on the availability of funds. Projects that seek statewide HSIP funds are in com-
petition with similar projects submitted to ADOT from statewide local agencies. Guidelines 
have been prepared by MAG to help prepare better HSIP project applications from the 
MAG region. These guidelines have incorporated FHWA requirements for qualifying HSIP 
projects as well as qualifying criteria stipulated in the ADOT HSIP Manual. Depending on 
the availability of Statewide-HSIP funds, MAG may issue a call for projects and recommend 
projects for Statewide-HSIP in FY2015 - FY2016. 

Highway Safety Improvement Program—FY 2013
2013

January Call for MAG-HSIP and Statewide-HSIP projects in FY2015 and 2016 
March Transportation Safety Committee recommends a list of projects for each fund-

ing stream 
April TRC review/recommend 
May MC and RC recommend/approval 
June Submit MAG HSIP recommendation to ADOT 

ADOT
Mike Manthey, State Traffic Engineer
p. 602-712-8888 
e-mail: mmanthey@azdot.gov

MAG—Transportation Division
Sarath Joshua, ITS & Safety Program Manager
Kiran Guntupalli, ITS & Safety Engineer
p. 602-254-6300
e-mail: sjoshua@azmag.gov or kguntupalli@azmag.gov

CONTACT

SCHEDULE
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Railroad Crossings

ADOT administers the Railroad-Highway Grade Cross-
ing Program. Funds are available on a Statewide basis 
for projects. Some of the work may require a 5.7% 
match. See the ADOT Local Public Agency Manual for 
further information. 

ADOT—Utility and Railroad Engineering Section
Attn: Railroad Liaison
205 S. 17th Avenue, Room 292E, Phoenix, AZ 85007
http://www.azdot.gov/Highways/Utilities/index.asp

Transportation Project Categories and ContactsSection 5:
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INFORMATION

Safe Routes to School

The Safe Routes to Schools Program is a Federal-Aid program of the U.S. Department of 
Transportation’s Federal Highway Administration (FHWA). The Program was created by 
Section 1404 of the Safe, Accountable, Flexible, And Efficient Transportation Equity Act: A 
Legacy for Users Act (SAFETEA-LU). 

On July 6, 2012, the president signed the new transportation authorization bill; MAP-21 
(Moving Ahead for Progress in the 21st Century). This new legislation, effective October 1, 
2012, combines the old SAFETEA-LU programs of Transportation Enhancements, Safe 
Routes to School and Recreational Trails Program under a new program entitled Trans-
portation Alternatives. The Transportation Alternatives program will be funded to States 
and to Metropolitan/Regional Planning Organizations.

The Program provides funds to the States (and under MAP-21 to Regional Planning Orga-
nizations) to substantially improve the ability of primary and middle school students to 
walk and bicycle to school safely. The purposes of the program are:
 1. to enable and encourage children, including those with disabilities, to walk and 

bicycle to school 
 2. to make bicycling and walking to school a safer and more appealing transportation 

alternative, thereby encouraging a healthy and active lifestyle from an early age; and 
 3. to facilitate the planning, development, and implementation of projects and activi-

ties that will improve safety and reduce traffic, fuel consumption, and air pollution in 
the vicinity (approximately 2 miles) of primary and middle schools (Grades K-8). 

Federal Safe Routes to School funding will be announced as FHWA direction is received 
and a call for applications in several different categories will be made available. 

Arizona Department of Transportation 
Brian Fellows, Safe Routes to School Coordinator
206 S. 17th Avenue, MD 310B, Phoenix, AZ 85007
p. 602.712.8010
E-mail: bfellows@azdot.gov 

MAG—Transportation Division
Sarath Joshua, ITS and Safety Program Manager
Kiran Guntupalli, ITS & Safety Engineer
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: sjoshua@azmag.gov 
kguntupalli@azmag.gov 

http://srts.azmag.gov/
http://mpd.azdot.gov/MPD/srts/
http://www.saferoutesinfo.org

Transportation Project Categories and ContactsSection 5:
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Transportation Alternatives

Previously Federal Transportation Enhancements – 
STP-Transportation Enhancements (TE)

On July 6, 2012, the president signed the new trans-
portation authorization bill; MAP-21 (Moving Ahead 
for Progress in the 21st Century). This new legislation, 
effective October 1, 2012, combines the old SAFETEA-LU programs of Transportation 
Enhancements, Safe Routes to School and Recreational Trails Program under a new pro-
gram entitled Transportation Alternatives. 

Eligible activities for Transportation Alternatives include:
	 •	 Bicycle	and	Pedestrian	facilities
	 •	 Safe	routes	for	non-drivers	projects	and	systems
	 •	 Construction	of	turn-outs,	overlooks	and	viewing	areas
	 •	 Vegetation	management	practices	in	rights	of	ways	and	other	activities	(similar	to	

landscaping and beautification)
	 •	 Historic	preservation,	rehabilitation	and	operation	of	historic	transportation	build-

ings, structures and facilities
	 •	 Preservation	of	abandoned	railway	corridors	including	for	pedestrians	and	bicycle	

trails
	 •	 Inventory,	control	and	removal	of	outdoor	advertising
	 •	 Archeological	activities	related	to	transportation	projects
	 •	 ANY	environmental	mitigation,	including	existing	uses
	 •	 Planning,	designing,	or	constructing	boulevards,	and	other	roadways	largely	in	the	

right-of-way of former Interstate System roads or other divided highways.

Eligible entities include:
	 •	 A	local	government
	 •	 A	regional	transportation	authority
	 •	 A	transit	agency
	 •	 A	natural	resource	or	public	land	agency
	 •	 A	school	district,	local	education	agency	or	school
	 •	 A	tribal	government
	 •	 Any	other	local	or	regional	governmental	entity	with	responsibility	for	or	oversight	

of transportation or recreational trails (other than an MPO or state agency) that the 
state determines to be eligible

Funding of the program
	 •	 50%	of	the	funds	will	be	sub	allocated	to	MPO’s	and	other	parts	of	the	state	in	pro-

portion to their relative shares of the population of the State. 
	 •	 50%	of	the	funds	will	be	administered	by	ADOT.

TRANSPORTATION 
ENHANCEMENT FUNDS 
NOW AVAILABLE

Arizona Department of Transportation 
(ADOT) Transportation Enhancement 
Funds will be available statewide 
for the design and implementation 
of pedestrian, bicycle, landscaping, 
historic preservation, archaeological, 
billboard removal and other projects 
that are related to the surface 
transportation system.

ADOT manages transportation 
enhancements in Arizona. The 
Maricopa Association of Governments 
(MAG) works with ADOT to rank 
applications and incorporate public 
input into the process.

HOW MUCH IS AVAILABLE?

Approximately $12.0 million will be 
available for use throughout the entire 
state of Arizona this funding cycle.

WHAT TYPES OF PROJECTS 
ARE ELIGIBLE?

To be eligible for funding, projects 
need to fit into the categories 
established by federal law, and all 
projects need to relate to surface 
transportation. Some examples of 
eligible projects are:
• New or reconstructed sidewalks.
• Bike lane striping, wide paved 

shoulders or bike parking.
• Off-street trails or shared-use 

paths.
• Preservation of buildings and 

facades in historic districts.
• Restoration and re-use of historic 

buildings for transportation-related 
purposes.

WHEN ARE APPLICATIONS 
DUE?

Completed applications for projects 
in the Maricopa region are due to 
MAG by Noon on Friday, June 1, 
2007. No late applications will be 
accepted. 

Applications are available by 
contacting Kevin Wallace at MAG, 
(602) 254-6300, or by visiting the 
MAG Web site at:
www.mag.maricopa.gov

HOW CAN I LEARN MORE?

A workshop to explain the 
enhancement fund process and 
eligibility requirements will be held:

Friday, April 27, 2007, 1:30 p.m.
MAG Office
302 N. First Ave.
Saguaro Room, 2nd Floor
Phoenix, Arizona 85003

Transportation Enhancement Funds Workshop
 

Friday, April 27, 2007 - 1:30 p.m.

Please park in the garage under the building and bring your ticket to the meeting for parking validation.  
For those using transit, Valley Metro will provide transit tickets for your trip.  
Bicycles can be locked in the rack at the entrance to the parking garage.

For questions or additional information, contact Kevin Wallace at (602) 254–6300,  
or send e-mail correspondence to kwallace@mag.maricopa.gov.

INFORMATION
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A project selection process will be carried out by MAG and ADOT for their respective 
funding. MAG will continue to work with ADOT and FHWA in determining the process for 
programming Transportation Alternative funds in federal fiscal year (FFY) 2013, 2014, and 
beyond. An update and call for projects is expected in December/January/February FFY 
2013.

MAG – Transportation Division
Maureen DeCindis, Transportation Planner III
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
email: mdecindis@azmag.gov 

Transportation Enhancements

A new surface transportation authorization was signed on July 6, 2012, Moving Ahead for 
Progress in the Twenty first Century (MAP-21). This program has been incorporated into a 
new Transportation Alternatives Program beginning October 1, 2012; please see previous 
page.

CONTACT
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MAG FEDERAL FUND PROGRAM
The MAG Federal Fund Program consists of both high-
way and transit projects programmed with federal 
funds in the MAG region. As noted in earlier sections 
of this guidebook, the STP funds are programmed 
through the Freeway and Arterial Life Cycle Programs. 
In general the 5307 and 5309 federal funds for transit 
projects in the MAG region are programmed through 
the Transit Life Cycle Program (TLCP). In the event that 
there are not enough projects in the TLCP to meet the 
revenue projections of 5307 and 5309 funds, transit 
funds are then programmed through the Transit Proj-
ect Prioritization Process. Please see the Transit Project 
Prioritization Process section below for further details. 
During FY 2013, MAG will begin policy and evaluation criteria discussion on program-
ming transit project with federal funds. Please see Section 5 under Transit for more 
information. For CMAQ funds that need to be programmed in outer years of the TIP, MAG 
relies on a competitive project selection process that is explained in detail below.

Transit Project Prioritization Process

The current regional transit capital project prioritization guidelines were established in 
1994 by RPTA as shown below.

 1. Provide Services and Improvements Required 
by Law.
1.1  Purchase dial-a-ride fleet for service expansion 

required by ADA
1.2  Upgrade facilities to comply with environmen-

tal laws.
 2. Provide Replacement Equipment and Facilities 

for Existing Service.
2.1  Purchase replacement revenue fleet or parts.
2.2  Provide essential service support.
2.3  Maintain existing operating and passenger facilities.
2.4  Purchase revenue fleet to replace contractor owned vehicles.
2.5  Capitalize cost of contracting for existing service.
2.6  Support service costs.

 3. Expand Service.
3.1  Purchase revenue fleet for regional service expansion.
3.2  Purchase revenue fleet for local service expansion.
3.3  Provide essential service support
3.4  Construct regional park-and-rides.

MAG Federal Fund ProgramSection 6:

INFORMATION
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 4. Passenger Enhancements
4.1  Provide bus stop improvements.
4.2  Construct transit centers.

 5. Other Desired Support Services.
5.1  Capitalize cost of contracting for service expansion.
5.2  Other support purchases.

 

Competitive Project Selection Process for MAG 
CMAQ Funds

The Regional Transportation Plan allocates the available regional highway federal funds 
to different multi-modal categories as shown in Table 1. The CMAQ funds targeted for 
bike/pedestrian, air quality, and the arterial ITS program in the ALCP have not been 
allocated to specific projects. To select arterial ITS, Bicycle and Pedestrian, and Air Qual-
ity Projects to receive CMAQ funds, a competitive application and selection process is 
established. CMAQ funds available for arterial ITS, Bicycle and Pedestrian projects, PM-10 
Certified Street Sweepers, and Pave Unpaved Road projects, are programmed for a fed-
eral share of 94.3% and a minimum local match at 5.7%.

The FY 2014-2018 MAG TIP and future Transportation Improvement Programs program 
specific CMAQ funded projects in the first four years of the TIP and the fifth year will be 
programmed with CMAQ funds dedicated to the ITS Program, Bicycle and Pedestrian 
Program, Air Quality Program, and Transit Programs. 

The 2014-2018 MAG Federal Fund Program has CMAQ funds estimated as available to be 
competitively programmed for:
	 •	 PM-10	Certified	Street	sweepers	in	2013—$900,000	of	CMAQ	funds	available
	 •	 Pave	Unpaved	Road	projects	in	2015—$4,500,000	of	CMAQ	funds	available	

In FY2013, the MAG Committee Process will rely on the October 2011 approved MAG 
Federal Fund Programming Principles to guide the application and programming process 
for all local federally funded projects.

The MAG Federal Fund Programming Principles were developed to establish a set of 
transparent programming principles, clarify the application and programming process, 
ensure consistency with the SAFETEA-LU and CMAQ Federal Regulations, comply with 
the RTP directives, and encourage on-time project completion. It is anticipated that as 
new federal guidance is released on the MAP-21 surface transportation authorization, 
the MAG Federal Fund Programming Principles will be updated.

The MAG Federal Fund Programming Principles can be found in Appendix D. All docu-
ments listed in the Appendix can be found online and are contained in the MAG Federal 
Fund Programming Guidelines and Procedures:  
http://www.azmag.gov/Projects/Project.asp?CMSID2=1140&MID=Transportation

INFORMATION

RESOURCES
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Applications

Each type of project has a unique application and a competitive selection process that 
begins in August 2012. These processes require member agencies to submit appropriate 
applications to MAG to be analyzed and considered for inclusion in the MAG Federal fund 
program. 

Applications became available on August 3, 2012 and were posted on our website at: 
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

Notification is sent to the appropriate technical advisory committees, the Transportation 
Review Committee, MAG Management, and Intergovernmental Representatives when 
the applications are posted and available. In addition, MAG will host an application work-
shop/meeting that explained available funding amounts, applications, schedules, and 
due dates for the competitive project selection process for MAG Federal funds. MAG also 
will host two Open Working Group meetings to review project applications.

Applications must be submitted before or on the due date and time per the Program-
ming Guidelines. Late applications will not be accepted. Please see the schedule below 
for dates of pre-application meetings and application due date.

The DUE DATE for Applications: Wednesday, September 19, 2012 at 10:00 A.M.
 

Competitive Project Selection Process

The Technical Advisory Committee’s (TAC) role is to develop and administer a project 
evaluation process that involves a technical evaluation, project criteria analysis, and a 
qualitative assessment that is guided by the goals and objectives of the MAG Regional 
Transportation Plan (RTP), and Federal guidelines.  The technical advisory committee 
(TAC) is responsible to implement its project evaluation process that includes Air Quality 
and Congestion Management Process criteria, early phase public involvement and pro-
duce a ranked order list of project applications to be considered for Federal funding. The 
rank ordered list is then forwarded to the Transportation Review Committee.

The transportation project types and responsible TACs are:

 1. Bicycle & Pedestrian Projects will be presented, reviewed, and ranked at the Bicycle 
& Pedestrian Committee. The Committee will receive the recommended ranking of 
projects by the Air Quality TAC and a presentation by Air Quality staff. The overall 
ranking of Bicycle & Pedestrian Projects will incorporate the Congestion Manage-
ment Process, Air Quality scores and modal committee technical evaluations, and 
will produce an overall recommendation for project rankings. The recommendations 
for project programming will be presented through the committee process begin-
ning with Transportation Review.
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 2. Intelligent Transportation System (ITS) Projects will be presented, reviewed, and 
ranked at the ITS Committee. The Committee will receive the recommended rank-
ing of projects by the Air Quality TAC and a presentation by Air Quality staff. The 
overall ranking of ITS Projects will incorporate the Congestion Management Process, 
Air Quality scores and modal committee technical evaluations, and will produce 
an overall recommendation for project rankings. The recommendations for project 
programming will be presented through the committee process beginning with 
Transportation Review.

 3. Paving Unpaved Road Projects will be presented and reviewed at the Street Commit-
tee and ranked at the Air Quality TAC.

 4. PM-10 Certified Street Sweeper Projects will be reviewed at the Street Committee 
and ranked at the Air Quality TAC. The Air Quality TAC recommended ranking for 
sweepers will be presented to the MAG Management Committee.

Bicycle and Pedestrian Project Evaluation 
 
The project evaluation process for bicycle and pedestrian projects was revised in FY2012 
and implemented in the FY 2012 application ranking process. Please see Appendix D of 
the Programming Guidelines.

Connectivity Measure: 
 1) Does the project improve connectivity in the MAG Regional Bicycle and Pedestrian 

network and/or is it multi-jurisdictional in nature?
 2) Does the project promote or improve access to short trip destinations, such as activ-

ity centers, commercial destinations, libraries, parks, and schools
 3) Does the project improve connections to transit, regional intermodal, or emergency 

facilities?

Mode Specific Measure:
 4) Does the project encourage increased alternative mode share?
 5) Does the project help reduce pedestrian and bike/vehicle conflicts, travel time vari-

ability, and/or crash risk factors?
 6) Does the project help reduce travel time or delay to motorists, bicyclists, and/or 

pedestrians?
 7) Does the project help improve the comfort of bicyclists and pedestrians?
 8) Does the project create a sense of place or create an attractive atmosphere? 

Design and Support Measure:
 9) Are the project elements supported by the MAG Pedestrian Policies and Design 

Guidelines and/or AASHTO Guide for Bicycle Facilities?
 10) Is the project supported by the jurisdiction or agency’s policies, plans, and/or objectives?
 
All funds directed toward bicycle and pedestrian projects will be programmed for FY 
2015, 2016, 2017.

Section 6: MAG Federal Fund Program
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ITS Project Evaluation
 
The MAG ITS Committee has established a systematic project review and ranking process 
for programming ITS projects with CMAQ funds. 
http://www.azmag.gov/Committees/Committee.asp?CMSID=1050 
 
In their review of a project’s application, the MAG ITS Committee members consider 
various aspects of a proposed project’s linkages and compatibility with the region’s ITS 
Strategic Plan and ITS Architecture. At special committee meeting(s), each proposed 
ITS project is presented by the proposing agency or group of agencies (in the case of 
multi-jurisdictional projects). The final ITS project prioritization or ranking is based on a 
summation of individual subjective project rankings generated by committee members, 
considering the following factors: 
	 •	 How	the	project	complies	with	the	current	MAG	ITS	Strategic	Plan
	 •	 How	the	project	conforms	to	the	current	MAG	Regional	ITS	Architecture
	 •	 If	the	project	is	supported	by	the	local	agency	with	necessary	staff	and	operating	costs
	 •	 If	the	estimated	project	schedule	seems	realistic
	 •	 MAG	emissions	analysis
	 •	 MAG	CMP	process

Paving Unpaved Roads and PM-10 Certified Street Sweepers 
Project Evaluation 
 
The evaluation process for Paving Projects and PM-10 Certified Street Sweeper projects 
occurs at two committees. Paving Unpaved Road Projects will be presented and reviewed 
at the Street Committee and ranked at the Air Quality TAC. PM-10 Certified Street Sweeper 
Projects will be reviewed at the Street Committee and ranked at the Air Quality TAC. 

Following the Street Committee review of applications, MAG staff will complete an evalu-
ation of the project’s expected emission reduction benefits for consideration by the Air 
Quality TAC. The Air Quality TAC may use cost-effectiveness, also referred to as the CMAQ 
Score, in ranking proposed paving and sweeper projects for CMAQ funding. Cost-effec-
tiveness is based on the annualized CMAQ dollars requested for the project per metric ton 
of PM-10 reduced. The Air Quality TAC will receive and review the Early Public Involvement 
report. The Air Quality TAC has also considered other criteria for ranking projects including 
PM-10 emission reductions and proximity to the PM-10 monitors.

The evaluation for Pave Unpaved Road Projects will result in a rank ordered list of project 
applications that is forwarded to the Transportation Review Committee (TRC) for project 
selection. For PM-10 Certified Street Sweepers, the rank ordered list of project applications 
is forwarded directly to the MAG Management Committee for project selection.

The Transportation Review Committee’s (TRC) role is to review the evaluation and analysis 
completed by the TACs, and select projects to be programmed with Federal funds based 
on guidelines established for project selection. 

Section 6: MAG Federal Fund Program
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Federal Fiscal Year 2013 Call For Projects and Development of 
the New FY2014-2018 TIP Schedule

2014-2018 Transportation Improvement Program (TIP)
2012

August 3 Federal Fund Project Applications available for Paving Unpaved Road 
Projects—FY2015, 2016, 2016, PM-10 Certified Street Sweepers—FY2015, 2016, 
ITS Projects—FY2015, 2016, 2017, Bicycle/Pedestrian Projects—2015, 2016, 2017

6 Public Notification distributed
13 Workshop on MAG Transportation Programming and Federal Fund Project 

Applications, 9:00 - 10:30 a.m.—Saguaro Room, 2nd Floor MAG
27 1:00 - 3:30 p.m., MAG Cholla Room, Open Working Group—Federal Fund 

Project Applications
September 4 Model Networks due to MAG

10 8:30 - 11:00 a.m., MAG Ironwood Room, Open Working Group—Federal Fund 
Project Applications

19 10:00 A.M.—Due Date and Time, signed Project Applications due to MAG. 
Late Applications will not be accepted.

27 Transportation Review Committee (TRC) review draft list of MAG Federal Fund 
project requests (no scores or Technical Advisory Committee (TAC) ranking)

October 3 ITS Committee reviews and Lead Agencies present project applications for ITS 
Projects—2015, 2016, 2017

9 Street Committee reviews and Lead Agencies present project applications 
for Paving Unpaved Road Projects—FY2015, 2016, 2017, and PM-10 Certified 
Street Sweepers—FY2015, 2016, 2017
10th - 24th: Managers, Transportation Policy Committee, and Regional 
Council review/recommend/approve Draft Freeway Plan.

17 Bike and Ped Committee reviews and Lead Agencies present project 
applications for Bicycle and Pedestrian Projects—2015, 2016, 2017

27 AQTAC review and recommends CMAQ evaluations for ITS, Bicycle, Pedestrian, 
and Air Quality projects in 2015, 2016, 2017

November 7 ITS Committee—second review and ranking of project applications for ITS 
Projects—FY2014

13 Street Committee—second review of project applications for Paving Unpaved 
Road Projects - FY2015, 2016, 2017, and PM-10 Certified Street Sweepers—
FY2015, 2016, 2017,

20 Bike and Ped Committee—second review and ranking of project applications 
for Bicycle and Pedestrian Projects—FY2014

22 AQTAC review and recommends CMAQ evaluations for Paving, Street 
Sweepers 2015, 2016, 2017

26 TIP Data Entry System available to member agencies for 2009-2015 project 
updates

Section 6: MAG Federal Fund Program
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2014-2018 Transportation Improvement Program (TIP) (continued)
December 5 ITS Committee

11 Street Committee have AQ scores and projects by rank
13 TRC review 2013, 2014 Project Status Reports, Tier 1

2013
January 9 DUE DATE: Member agencies submit privately and locally funded projects for 

inclusion in 2011-2015 TIP for an Air Quality Conformity Analysis (AQCA) via 
the TIP Data Entry System

9 MC review 2013, 2014 Project Status Reports, Tier 1
14 TRC Mail out Due
16 TPC review 2013, 2014 Project Status Reports, Tier 1
23 RC review 2013, 2014 Project Status Reports, Tier 1
24 TRC review/recommend/approve funding for Paving Unpaved Road Projects—

FY2015, 2016, 2017, ITS Projects—FY2015, 2016, 2017, Bicycle and Pedestrian 
Projects—FY2015, 2016, 2017, and 2015, 2016, and 2017 federally funded 
programs

February 4 Managers review/recommend/approve Paving Unpaved Road Projects - 
FY2015, 2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

13 TPC review/recommend/approve Paving Unpaved Road Projects—
FY2015, 2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

20 RC review/recommend/approve Paving Unpaved Road Projects—FY2015, 
2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

27 TRC recommends Draft 2014-2018 TIP Project Listings and Draft RTP 2013 
Update for AQCA. Request to Lock TIP.

March 15 Draft 2014-2018 TIP Project Listings and Draft RTP 2013 Update available for 
TAC and public review

28 TRC recommends Draft 2014-2018 TIP Project Listings and Draft RTP 2013 
Update for AQCA

30 DUE DATE: Member agencies submit all ALCP requirements complete and 
accepted for eligibility of RARF Closeout

April   TIP undergoes AQCA (Transportation Division runs horizon year models and 
then Environmental Division runs AQCA)

 Mid-Phase joint Open House and Public Hearing for MAG, ADOT-State 
Transportation Board, RPTA (Valley Metro), Metro, City of Phoenix Dept. of 
Public Transit, and Citizen’s Transportation Oversight Committee on Draft 
2011-2015 TIP/State Highway Program and Draft RTP 2013 Update.

Section 6: MAG Federal Fund Program
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2014-2018 Transportation Improvement Program (TIP) (continued)
May  Cont’d: TIP undergoes AQCA (Transportation Division runs horizon year 

models and then Environmental Division runs AQCA)
6 30 day notice prior to Public Hearing
9 Managers review/recommend/approve Draft 2014-2018 TIP and Draft RTP 

2013 Update for an AQCA
16 TPC review/recommend/approve Draft 2014-2018 TIP and Draft RTP 2013 

Update for an AQCA
23 RC review/recommend/approve Draft 2014-2018 TIP and Draft RTP 2013 

Update for an AQCA
31 DUE DATE: ALCP Last day to initial PA’s in FY

June 7 Final-Phase Open House and Public Hearing for MAG on Final Draft 2014-
2018 TIP, Draft RTP 2013 Update and Draft AQ Conformity Analysis

 30 day notice prior to Public Hearing
29 ADOT End of Fiscal Year, Project Submittal Deadline for current year 

obligation and Federal Authorization
July 25 TRC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA
August 14 Managers review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and 

AQCA
21 TPC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA
28 RC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA

September  Governor’s designee approves MAG 2014-2018 TIP
October 1 First Day of Federal Fiscal Year 2014

 First Four Years of the MAG 2014-2018 TIP included in 2013-2016 Arizona STIP
Denotes an out of sequence meeting date

Estimated Dates are in Gray

Federal Fiscal Year 2013 Closeout—Deferrals

MAG member agencies will complete a Project Deferral/Deletion Form to request a proj-
ect to be deferred, to delete federal funds from a project, or to delete a federal funded 
project from the current TIP. An example of this form can be found in Appendix E. 

If a project is requesting to be deferred for the second time or more, the sponsoring 
agency for the project will submit a justification memo explaining why the project should 
stay in the MAG Federal Fund Program to MAG staff. Staff will work with the sponsoring 
agency in preparation, and the agency’s representative will present justification to the 
MAG Regional Council. 

Federal Fiscal Year 2013 and 2014 Closeout—Project Submittals

MAG member agencies will complete a Closeout Project Submittal or a new project 
application to submit projects for use of FFY2014 unobligated Federal funds. Forms and 

Section 6: MAG Federal Fund Program
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applications must be submitted before or on the due date and time. Late applications 
will not be accepted.

Local jurisdictions submitting a project for advancement, additional funds, or a new proj-
ect will complete and submit a Closeout Project Submittal Form by the due date and time 
for project submittals for Closeout funds. For new project submittals, there are additional 
information forms to be completed. An example of the Project Submittal form can be 
found in Appendix F. Closeout Forms will be available in August 2013.

Closeout Programming Process FY 2013
2012

August 27 Transportation Review Committee (TRC) review/recommend/approve FY 2013 
Closeout, tier 2, tier 3

September 12 Management Committee review/recommend/approve FY 2013 Closeout
19 Transportation Policy Committee review/recommend/approve FY 2013 

Closeout
26 Regional Council (RC) Committee review/recommend/approve FY 2013 

Closeout
October 22 Workbooks sent to Member agencies
November 7 DUE: Workbooks due from Member agencies
December 3 Mail out for TRC

13 TRC Committee review/recommend/approve FY2013, 2014, 2015 Status 
Reports and possible FY2014 Closeout of federally funded programs, 
Tier 1 

2013
January 9 Management Committee review/recommend/approve FY2013, 2014, 2015 

Reports and possible FY2014 Closeout of federally funded programs, Tier 1
16 TPC review/recommend/approve FY2013, 2014, 2015 Reports and possible 

FY2014 Closeout of federally funded programs, Tier 1
23 RC review/recommend/approve FY2013, 2014, 2015 Reports and possible 

FY2014 Closeout of federally funded programs, Tier 1
24 TRC review/recommend/approve FY2014 Closeout of federally funded 

programs, Tier 2, Tier 3
February 13 MC review/recommend/approve FY2014 Closeout of federally funded 

programs, Tier 2, Tier 3
20 TPC review/recommend/approve FY2014 Closeout of federally funded 

programs, Tier 2, Tier 3
27 RC review/recommend/approve FY2014 Closeout of federally funded 

programs, Tier 2, Tier 3
May 14 Workbooks sent to Member agencies 
June  17 DUE: Workbooks due from Member agencies

28 ADOT End of Fiscal Year, Project Submittal Deadline for current year 
authorization

Section 6: MAG Federal Fund Program
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Closeout Programming Process FY 2013 (continued)
July 25 TRC review/recommend/approve 2013, 2014 Reports, recommend end of year 

2013
August 14 Manager review/recommend/approve 2013, 2014 Reports, recommend end 

of year 2013
21 TPC review/recommend/approve 2013, 2014 Reports, recommend end of year 

2013
28 RC review/recommend/approve 2013, 2014 Reports, recommend end of year 

2013
 TRC review/recommend/approve Tier 2 and Tier 3 for FFY2014

September  Manager review/recommend/approve Tier 2 and Tier 3 for FFY2014
 TPC review/recommend/approve Tier 2 and Tier 3 for FFY2014
 RC review/recommend/approve Tier 2 and Tier 3 for FFY2014

October 1 Beginning of Fed Fiscal Year
21 Workbooks sent to Member agencies

Denotes an out of sequence meeting date
Estimated Dates are in Gray

MAG—Transportation Division
Eric Anderson, Transportation Director
Teri Kennedy, Transportation Improvement Program Manager
Stephen Tate, Transportation Planner III
302 N. 1st Avenue, Suite 300, Phoenix, AZ 85003
p. 602.254.6300, f. 602.254.6490
e-mail: eanderson@azmag.gov, tkennedy@azmag.gov, or state@azmag.gov 

Section 6: MAG Federal Fund Program
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LOCAL SPONSORED FEDERAL FUND 
PROJECT DEVELOPMENT
Local Sponsored projects that are programmed to receive federal funds have to work 
with the ADOT Local Government Section to meet the federal requirements.

ADOT—Local Government Section

The ADOT—Local Government Section function is to 
provide services to local governments in the area of 
programming, technical planning, scheduling, engi-
neering expertise, project documents reviews/approv-
als, construction plans review/approvals, coordination 
with FHWA and appropriate ADOT services, and provid-
ing project processing manuals and guidelines.

The Local Government Section reviews and processes or approves all project documents 
and reports submitted by local governments via ADOT Technical Groups. This Section 
also reviews and gives ADOT approval to Design Concept Reports, Design Memoran-
dums, Drainage Reports and other engineering-related documents as may be appropri-
ate via ADOT Technical Groups. The project required environmental analysis is reviewed 
by the Local Government Team Environmental Planner and approval is obtained from the 
Environmental Planning Group.

Local agencies are required to follow the ADOT project development process in the 
development and design of local government projects. The typical project will take 18 
to 24 months to proceed through the process from the submittal of a design con-
cept report to bid advertisement. The environmental determination can greatly impact 
the project schedule. Typical environmental determinations take 10 to 12 months from 
initial submittal to environmental clearance. Contact the Local Government Section for 
information regarding the project model and the scheduling process for various types of 
construction projects.

The Local Government project model was designed using a typical eighteen to twenty-four 
month project development duration. The total duration can be modified, within reason, to 
meet the sponsor’s needs for the type of project being developed. Please Refer to Table 5 
for the milestones, and the minimum amount of time required for each milestone.

As an example of a modified schedule, is for projects that are predominately Intelligent 
Transportation System (ITS) improvements, which can be shortened with respect to the 
number of stage submittals if the project team concurs. However, all projects are re-
quired to follow the ADOT clearance process including environmental, utilities, and right-
of-way processing requirements. As such, the project development will be a minimum 10 
to 12 months, or as long as it takes to receive an environmental clearance. 

Local Sponsored Federal Fund Project DevelopmentSection 7:
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Please refer to Table 5 for the milestones, and the minimum amount of time required for 
each milestone.

Table 5
Required Milestones and Schedule -  

Federal Funded Local Sponsored Project  
The following project milestones are based on a typical project  

procurement process. Some projects may follow abbreviated process.
Standard Milestones Months
Apply for ADOT project number 0
Receipt of ADOT project number 1
Initial DCR 4
Final DCR 5
30% Preliminary Plans, Cost Estimate and Report 7
60% Preliminary Plans, Cost Estimate and Report 9
Final Preliminary Plans, Cost Estimate and Report 11
Environmental Clearance 10
Utility Clearance 10
Right-of-Way Clearance 10
PS&E Approval 15
Bid opening 18
Final Deployment 24

Each Metropolitan Planning Organization (MPO) and Council of Governments (COG) 
submits their Local Government Federal-aid Multi-Year Highway Construction Program 
to ADOT’s Transportation Planning Division for inclusion in the Statewide Transportation 
Improvement Program (STIP). The goal of the STIP is for projects to be planned, pro-
grammed, and developed in accordance with federal-aid procedures and ADOT’s Project 
Management and Scheduling process; federal-aid obligated; the project advertised for 
bid; and construction started in the fiscal year that the project is programmed. In order to 
accomplish this, the following tasks must be completed by the project sponsor. 



A Guide to Transportation Programming - FY 2013

68

INFORMATION

Outline of Federally Funded Local Government 
Projects

The following steps summarize the procedure to be used for processing federally funded 
local government STP, CMAQ, BR, RR, and HES projects. ADOT’s role is to assist the local 
agencies through the project development process and insure compliance with ADOT/
FHWA policies, regulations, and guidelines. ADOT will also administer the construction 
phase of most local government projects. The typical project will take 18-24 months from 
inception to advertisement. The time line is shown in Table 5.

 1) Project sponsor contacts their local Council of Government/Metropolitan Planning 
Organization (COG/MPO) to include the project in the appropriate five year trans-
portation improvement program (TIP)
	 •	 Project	must	be	in	the	TIP/STIP	to	qualify	for	Federal	funding	and	the	local	gov-

ernment process.
	 •	 Federal-aid	projects	are	to	meet	functional	classifications.

 
 2) Project sponsor submits a letter to the ADOT Local Government Engineer requesting 

project number and providing brief detail of project scope, location, cost, schedule, 
and COG/MPO TIP identification number.

 
 3) If Safety or Bridge Rehabilitation/Replacement funded, appropriate project eligibility 

report must be prepared and submitted to ADOT for approval of funding.
 
 4) A Local Government Section project manager is assigned the project, requests the 

Federal-Aid Sequence Number and ADOT (TRACS) project number, and notifies local 
agency.

 
 5) Local agency deposits ADOT review fee to ADOT.
 
 6) Local agency arranges a kick-off meeting with sponsor, design consultants, ADOT 

and COG/MPO.
 
 7) If Federal funds are being used for design, follow ADOT/FHWA consultant procure-

ment guidelines.
 
 8) Budget 15% construction engineering and 5% contingency funds if ADOT is per-

forming construction administration of the project.
 
 9) Local agency submits Initial Design Concept Report (DCR) to ADOT Local Govern-

ment Section (LGS). The DCR should include a realistic scope, bid date, and cost 
estimate.

 
 10) ADOT reviews DCR and sends comments to Sponsor.
 
 11) Sponsor submits final DCR to ADOT Local Government Section.
 
 12) Local Government Section approves DCR and notifies Sponsor.

Local Sponsored Federal Fund Project DevelopmentSection 7:
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 13) Sponsor submits Initial Environmental Report to ADOT Local Government Section.
	 •	 Pygmy	owl	situation	clearance	takes	at	least	12	to	18	months.
	 •	 404	and	401	permits	from	US	Army	Corps	of	Engineers	take	at	least	12	months.	

Have a definite window for construction activities.
 
 14) ADOT Local Government Section Environmental Planner reviews environmental 

determination report and provides comments to Sponsor.
 
 15) Local agency submits Final Environmental Determination Report to ADOT Local 

Government Section.
 
 16) Environmental clearance is obtained from ADOT or FHWA through the Local Govern-

ment Section Environmental Planner. NEPA and FHWA guidelines must be satisfied.
 
 17) Sponsor submits Preliminary Plans (30% stage), preliminary cost estimate, and re-

ports to ADOT Local Government Section. Required reports depend on the project 
type and may include drainage report, geotechnical report, pavement design sum-
mary, materials memo, structure selection report, etc. Do not proceed beyond 30% 
design without an environmental clearance if Federal funds are used for design.

 
 18) ADOT 30% review comments are transmitted to the sponsor who should resolve at 

an early stage.
	 •	 Any	design	exceptions?	If	so,	get	approval,	but	try	to	avoid	design	exceptions.

 
 19) Sponsor submits 60% plans, specifications, and estimate to ADOT Local Government 

Section.
 
 20) ADOT Local Government Section project manager initiates an IGA (Intergovernmen-

tal Agreement) between ADOT & local sponsor. Allow 6 months to obtain signatures 
from all parties and process the paperwork.

 
 21) Sponsor submits initial/final materials memo, geotechnical report, pavement design 

summary, drainage report, and bridge selection report.
 
 22) If necessary, arrange a field review meeting with ADOT district staff, local agency, 

and design team to resolve ADOT review comments.
 
 23) Sponsor Initiates the Utility clearance letters.
 
 24) Sponsor initiates the Right of Way clearance letters.
 
 25) Sponsor submits 95% PS&E package to ADOT. ADOT conducts final review.

	 •	 All	ADOT	review	comments	to	be	resolved	before	submitting	95%	PS&E	and	all	
final reports to be approved by ADOT

	 •	 Include	in	the	PS&E	package	landscaping	plans,	seed	specs,	and	NPDES	require-
ments if necessary.

 
 26) Sponsor submits Final Plans (100% complete), final cost estimate, and bidding 

schedule to ADOT.

Local Sponsored Federal Fund Project DevelopmentSection 7:
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 27) Verify Earthwork calculations (quantity check) to avoid change orders in the field.
 
 28) Need local funds from sponsor based on final cost estimate. Include 5% surcharge 

(contingency) if construction administered by ADOT for change orders.
 
 29) If federal funds are not adequate to meet the final cost estimate based on project 

scope, revise the scope to fit the budget or sponsor to pay the balance to ADOT.
 
 30) Final PS&E approval from sponsor.
 
 31) ADOT obtains obligation authority of Federal funds from FHWA subsequent to final 

PS&E and clearances.
 
 32) Allow ADOT Contracts & Specifications Section at least 2 months to advertise the 

project. DBE requirements, Davis Bacon wages, training, etc. must be satisfied.
 
 33) Sponsor to submit all original drawings when requested from ADOT.
 
 34) Bid Opening (allow 22 working days from the date job advertised).
 
 35) ADOT Board to award a contract to low bidder(next available Board date after bid 

opening).
 
 36) See prospective contractor within 2-4 weeks.
 
 37) ADOT arranges a partnering workshop if ADOT is administering construction.
 
 38) Construction begins.

ADOT - Local Governments Section 
John Dickson, ADOT-Local Governments Section Manager
1615 W Jackson St., Mail Drop EM11
Phoenix, AZ 85007 
p. 602.712.8683, f. 602.712.3347
e-mail: jdickson@azdot.gov 

ADOT Local Government web page: http://www.azdot.gov/highways/Localgov/index.asp 

Local Sponsored Federal Fund Project DevelopmentSection 7:

CONTACT

RESOURCES
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TIP PROJECT CHANGE REQUEST FORM
This form is available for agencies to download at: 

http://www.azmag.gov/Documents/TIP_Project-Change-Request.xls

The form is in spreadsheet format and is designed to facilitate and standardize MAG member agency re-
quests to change projects in the adopted MAG Transportation Improvement Program (TIP). 

General instructions:
 1. Find the current project in the most recent TIP Amendments & Administrative Modifications - Excel 

sheets. Located on the MAG TIP web page:  
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation

 2. Copy the project(s) by row that you would like to modify
 3. Paste into the top portion of the Change Request Form. Then copy and paste into the bottom half 

of the form and make changes to your project(s) on the listing at the bottom of the form leaving 
the top to represent the current listing.

 4. Add any new project(s) to the bottom, and/or ADOT awards. 
 5. Annotate in the Notes section for each listing on the bottom portion what you are requesting.
 6. Add your contact information at the top of the form.
 7. E-mail the request and any supporting award information you received from ADOT to:
  Steve Tate, state@azmag.gov
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Material Change Policy for the
MAG Regional Freeway Program

The 1991 Performance Audit for the MAG Regional Freeway Program recommended 
that:

Any significant program changes which have major priority or fiscal 
implications need to be resolved through the involvement of the MAG 
Regional Council.  This body of elected officials can and should provide a 
valuable forum for assessing and guiding decisions regarding the scope, 
timing, and financing of the MAG Program at the program and corridor 
levels. (Recommendation 4.47 of the 1991 Performance Audit of the MAG 
Freeway Program.)

Since the 1991 Audit, MAG has processed all changes to budgets, project scope, or 
schedules requested by the Arizona Department of Transportation (ADOT) through the 
MAG Regional Council for approval.  With seven years of project history and with the 
recommendation of the 1997 Performance Audit, MAG and ADOT are proposing to limit 
the requested changes that are processed through the Regional Council to those that 
are material.  Under this proposal, all changes will be provided to MAG, however, only 
the changes that meet definition of “material change” will be forwarded to the Regional 
Council for action.  Requested changes, including those that are below the material 
change threshold, will be provided to the MAG Transportation Review Committee (TRC) 
for information.  If a requested change must be expedited to meet ADOT’s project 
schedule, a material change may go to the Management Committee and Regional 
Council without going to the TRC first.

Definition of Material Change

A. Material Cost Change: An increase in the cost of a project that is more than 
five (5) percent of the adopted project budget, but not less than $500,000 or any 
increase greater than $2.5 million.

B. Material Scope Change: A change in a project scope that results in a material 
cost change and all scope changes that modify project limits by a mile or more, a 
horizontal alignment change outside of the adopted corridor limits that requires 
an updated environmental assessment, a vertical alignment or cross-section 
profile modification that causes the profile classification to change from 
depressed, at grade or elevated, changes to an interchange location of a 1/4 
mile or more, adds design elements (including additional lanes), or adds a new 
project to the program.  Any scope change that causes a material cost change to 
occur must be approved by the Regional Council.

If the material scope change is requested by a local jurisdiction and meets the 
definition of an enhancement, then the local jurisdiction must also provide the 
necessary funding to complete the enhancement.  If the material scope change 
is requested by ADOT, the cost of the scope change, if approved, can be paid 
from Regional Freeway System funding with the concurrence of the Regional 
Council. (See A.R.S 28-6353)
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According to A.R.S. 28-6351, enhancement means an addition that exceeds 
generally accepted engineering or design standards for the specific type of 
facility.  ADOT should ensure that the design elements of each new segment 
meet generally accepted engineering or design standards adopted or accepted 
for general use by ADOT and are supported by traffic volumes and patterns, the 
need to serve major public facilities and the need to provide a balanced, 
multimodal transportation system for Maricopa County.

C. Material Schedule Change: A change in the approved schedule for the start of 
design, right of way, or construction that causes: (1) completion to be delayed by 
more than three months, or, (2) the completion of the construction phase of the 
segment to be delayed beyond the year shown on the latest Certified Regional 
Freeway System map.  For the purposes of this policy, completion means that 
the segment is open to traffic.

Process to Review and Approve Changes

A. ADOT will forward all requested changes to MAG.  

B. MAG will review each requested change with respect to the definition of material 
change.  Each material change will be reviewed for the impact on the budget, 
schedule and scope of the MAG Freeway Program. 

C. All of the requested changes, except expedited changes that must be forwarded 
directly to the Management Committee, will be presented to the TRC as 
information.  Those changes that represent material changes will be highlighted. 

D. Material changes will be forwarded to the MAG Management Committee with a 
recommendation by MAG staff for approval or disapproval. 

E. The material change and the recommendation of the MAG Management 
Committee will be forwarded to the MAG Regional Council for final action.

F. MAG advises ADOT of approved changes.

Approved by the MAG Regional Council May 27, 1998
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CONGESTION MITIGATION AND AIR 
QUALITY IMPROVEMENT PROGRAM  
FACT SHEET
The Congestion Mitigation and Air Quality Improvement (CMAQ) Program was created by the Intermo-
dal Surface Transportation Efficiency Act of 1991. The purpose of the CMAQ program is to fund trans-
portation projects or programs that will contribute to attainment or maintenance of the national ambi-
ent air quality standards for ozone, carbon monoxide, and particulate matter. On July 6, 2012, President 
Obama signed into law a new transportation reauthorization bill, Moving Ahead for Progress in the 21st 
Century Act (MAP-21). It is anticipated that the Federal Highway Administration (FHWA) will issue new 
CMAQ guidance on the changes made by MAP-21. As new guidance becomes available, MAG will up-
date this Fact Sheet.

The latest CMAQ Program Guidance was published by FHWA on October 20, 2008. The numbered listing 
below provides a description of the 16 project categories contained in federal CMAQ guidance as well 
as general activities and projects eligible for CMAQ funding. Table 1 also includes the CMAQ eligible 
projects and programs added from transportation reauthorization, Safe Accountable Flexible Efficient 
Transportation Equity Act: A Legacy For Users (SAFETEA-LU).  The second listing (page 79) provides a list of 
ineligible CMAQ activities and projects.

The SAFETEA–LU directs States and MPOs to give priority to two categories of funding. First, to diesel 
retrofits, particularly where necessary to facilitate contract compliance, and other cost-effective emis-
sion reduction activities, taking into consideration air quality and health effects. Second, priority is to be 
given to cost-effective congestion mitigation activities that provide air quality benefits.

The development of a CMAQ-eligible project may occur through a public-private partnership. Private 
entity proposals that benefit the general public by clearly reducing emissions require a legal written 
agreement between the public agency and private or nonprofit entity specifying the use of funds, roles 
and responsibilities of participating entities, cost sharing arrangements for capital investments and/or 
operating expenses, and how the disposition of land, facilities, and equipment should original terms of 
the agreement be changed. Eligible costs under this section may not include costs to fund an obligation 
imposed on private sector or nonprofit entities under the CAA or any other federal law except where 
the incremental portion of a project that exceeds the obligation under Federal law.

Eligible CMAQ Activities and Projects

 1)  Transportation control measures (TCMs) found in 42 U.S.C. §7408(f)(1)
	 •	 programs	for	improved	public	transit
	 •	 restriction	of	certain	roads	or	lanes	to,	or	construction	of	such	roads	or	lanes	for	use	by,	passenger	

buses or high occupancy vehicles
	 •	 employer-based	transportation	management	plans,	including	incentives

Appendix B:
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	 •	 trip-reduction	ordinances
	 •	 traffic	flow	improvement	programs	that	achieve	emission	reductions
	 •	 fringe	and	transportation	corridor	parking	facilities	serving	multiple-occupancy	vehicle	programs	

or transit service
	 •	 programs	to	limit	or	restrict	vehicle	use	in	downtown	areas	or	other	areas	of	emission	concentra-

tion particularly during periods of peak use
	 •	 programs	for	the	provision	of	all	forms	of	high-occupancy,	shared	ride	services
	 •	 programs	to	limit	portions	of	road	surfaces	or	certain	sections	of	the	metropolitan	area	to	the	use	

of non-motorized vehicles or pedestrian use, both as to time and place
	 •	 programs	for	secure	bicycle	storage	facilities	and	other	facilities,	including	bicycle	lanes,	for	the	

convenience and protection of bicyclists, in both public and private areas
	 •	 programs	to	control	extended	idling	of	vehicles
	 •	 programs	to	reduce	motor	vehicle	emissions	from	extreme	cold-start	conditions
	 •	 employer-sponsored	programs	to	permit	flexible	work	schedules
	 •	 programs	and	ordinances	to	facilitate	non-automobile	travel,	provision	and	utilization	of	mass	

transit, and to generally reduce the need for single-occupant vehicle travel, as part of transporta-
tion planning and development efforts of a locality, including programs and ordinances applicable 
to new shopping centers, special events, and other centers of vehicle activity

	 •	 programs	for	new	construction	and	major	reconstructions	of	paths,	tracks	or	areas	solely	for	the	
use by pedestrian or other non-motorized means of transportation when economically feasible 
and in the public interest

 2)  Extreme Low-Temperature Cold Start Programs
	 •	 retrofitting	vehicles	and	fleets	with	water	and	oil	heaters
	 •	 installing	electrical	outlets	and	equipment	in	publicly-owned	garages	or	fleet	storage	facilities

  3)  Alternative Fuels and Vehicles
	 •	 establishment	of	publicly-owned	fueling	facilities	and	other	infrastructure	needed	to	fuel	alterna-

tive-fuel vehicles, unless privately-owned fueling stations are in place and reasonably accessible
	 •	 support	the	conversion	of	private	fueling	facility	to	support	alternative	fuels	through	a	public-pri-

vate partnership
	 •	 purchase	of	publicly-owned	non-transit	alternative	fuel	vehicles,	including	passenger	vehicles,	

refuse trucks, street cleaners, and others
	 •	 costs	associated	with	converting	fleets	to	run	on	alternative	fuels
	 •	 for	private	vehicles,	the	cost	difference	between	alternative	fuel	vehicles	and	comparable	conven-

tional fuel vehicles
	 •	 hybrid	vehicles	that	have	lower	emission	rates	than	their	non-hybrid	counterparts
	 •	 hybrid	passenger	vehicles	that	meet	EPA	low	emission	and	energy	efficiency	requirements	for	certi-

fication under the HOV exception provisions of SAFETEA-LU
	 •	 projects	involving	heavier	vehicles,	including	refuse	haulers	and	delivery	trucks	may	be	eligible	

based on a comparison of the emissions projections of these larger candidate vehicles and other 
comparable models

 

Appendix B:
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  4)  Congestion Reduction & Traffic Flow Improvements
	 •	 traditional	traffic	flow	improvements,	such	as	the	construction	of	roundabouts,	HOV	lanes,	left-turn	

or other managed lanes are eligible provided they demonstrate net emissions benefits
	 •	 Intelligent	Transportation	Systems	(ITS)	projects	such	as	traffic	signal	synchronization	projects,	

traffic management projects, and regional multimodal traveler information systems, traffic signal 
control systems, freeway management systems, electronic toll-collection systems, transit manage-
ment systems, and incident management programs

	 •	 Value/Congestion	Pricing	projects	that	generate	an	emissions	reduction,	including,	but	not	limited	
to: tolling infrastructure, such as transponders and other electronic toll or fare payment systems; 
small roadway modifications to enable tolling; marketing, public outreach efforts to expand and 
encourage the use of eligible pricing measures; and support services, such as transit in a newly 
tolled corridor

	 •	 innovative	pricing	approaches	supported	through	the	Value	Pricing	Pilot	Program
	 •	 operating	expenses	for	traffic	flow	improvements	for	a	period	not	to	exceed	three	years	if	shown	

to produce air quality benefits, if the expenses are incurred from new or additional services, and if 
previous funding mechanisms, such as fares or fees for services, are not displaced

	 •	 projects	or	programs	that	involve	the	purchase	of	integrated,	interoperable	emergency	communi-
cations equipment

  5)  Transit Improvements
	 •	 new	transit	facilities	(e.g.,	lines,	stations,	terminals,	transfer	facilities)	are	eligible	if	they	are	associ-

ated with new or enhanced mass transit service
	 •	 rehabilitation	of	a	facility	may	be	eligible	if	the	vast	majority	of	the	project	involves	physical	im-

provements that will increase capacity and results in an increase in transit ridership; 
	 •	 new	transit	vehicles	(bus,	rail,	or	van)	to	expand	fleet	or	replace	existing	vehicles
	 •	 diesel	engine	retrofits,	such	as	replacement	engines	and	exhaust	after-treatment	devices,	are	eli-

gible if certified or verified by the EPA or CARB
	 •	 other	transit	equipment	may	be	eligible	if	it	represents	a	major	system-wide	upgrade	that	will	sig-

nificantly improve speed or reliability of transit service, such as advanced signal and communica-
tions systems

	 •	 fuel,	whether	conventional	or	alternative	fuel,	is	an	eligible	expense	only	as	part	of	a	project	pro-
viding operating assistance for new or expanded transit service, including fuel and fuel additives 
considered diesel retrofit technologies by EPA or CARB

	 •	 operating	assistance,	including	labor,	fuel,	maintenance,	and	related	expenses,	to	introduce	new	
transit service or expand existing transit service is eligible for a maximum of 3 years

	 •	 regular	transit	fares	may	be	subsidized	as	part	of	a	comprehensive	area-wide	program	to	prevent	
exceedances of NAAQS during periods of high pollutant levels; must be combined with a market-
ing program to inform SOV drivers of other transportation options

  6)  Bicycle and Pedestrian Facilities and Programs
	 •	 construction	of	bicycle	and	pedestrian	facilities	(paths,	bike	racks,	support	facilities,	etc.)	that	are	

not exclusively recreational and reduce vehicle trips
	 •	 non-construction	outreach	projects	related	to	safe	bicycle	use
	 •	 establishment	and	funding	of	State	bicycle/pedestrian	coordinator	positions	for	promoting	and	

facilitating nonmotorized transportation modes through public education, safety programs, etc.
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  7)  Travel Demand Management
	 •	 activities	explicitly	aimed	at	reducing	SOV	travel	and	associated	emissions	including	fringe	parking,	

traveler information services, shuttle services, guaranteed ride home programs, market research 
and planning in support Transportation Demand Management implementation, carpools, van-
pools, traffic calming measures, parking pricing, variable road pricing, telecommuting, and employ-
er-based commuter choice programs

	 •	 capital	expenses	and	up	to	3	years	of	operating	assistance	to	administer	and	manage	new	or	ex-
panded TDM programs

	 •	 marketing	and	outreach	efforts	to	expand	use	of	TDM	measures	may	be	funded	indefinitely,	but	
only if broken out as distinct line items

	 •	 telecommuting	activities	including	planning,	preparing	technical	and	feasibility	studies,	and	training

  8)  Public Education and Outreach Activities
	 •	 a	wide	range	of	public	education	and	outreach	activities,	including	activities	that	promote	new	or	

existing transportation services, developing messages and advertising materials (including market 
research, focus groups, and creative), placing messages and materials, evaluating message and 
material dissemination and public awareness, technical assistance, programs that promote the Tax 
Code provision related to commute benefits, transit “store” operations, and any other activities that 
help forward less-polluting transportation options

 9)   Transportation Management Associations
	 •	 TMA	start-up	costs	and	up	to	3	years	of	operating	assistance

10) Carpooling and Vanpooling
	 •	 carpools	and	vanpools	marketing	covers	existing,	expanded,	and	new	activities	to	increase	the	use	

of carpools and vanpools and includes the purchase and use of computerized matching software 
and outreach to employers and guaranteed ride home programs

	 •	 vanpool	vehicle	capital	costs	include	purchasing	or	leasing	vans	that	do	not	directly	compete	with	
or impede private sector initiatives; vanpool operating expenses are limited to 3 years and include 
empty-seat subsidies, maintenance, insurance, administration, and other related expenses

11) Freight/Intermodal
	 •	 projects	and	programs	(e.g.	new	diesel	engine	technology	or	retrofits	of	vehicles	or	engines,	non-

road mobile freight projects) that provide a transportation function and target freight capital costs 
including rolling stock or ground infrastructure are eligible provided that air quality benefits can be 
demonstrated

12) Diesel Engine Retrofits & Other Advanced Truck Technologies
	 •	 applicable	to	onroad	motor	vehicles	and	nonroad	construction	equipment,	project	types	in	the	diesel	

retrofit area include: diesel engine replacement, full engine rebuilding and reconditioning, the pur-
chase and installation of after-treatment hardware including particulate matter traps and oxidation 
catalysts, and other technologies, and support for heavy-duty vehicle retirements programs

	 •	 purchase	and	installation	of	emission	control	equipment	on	school	buses
	 •	 refueling	projects	(e.g.,	ultra-low	sulfur	diesel),	but	only	if	required	to	support	the	installation	of	

emissions control equipment, repowering, rebuilding, or other retrofits of nonroad engines and 
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only until the standards are effective and the fuel becomes commonly available through the re-
gional supply and logistics chain.  Eligible costs are limited to the difference between standard 
nonroad diesel fuel and ULSD

	 •	 outreach	activities	that	provide	information	exchange	and	technical	assistance	to	diesel	owners	
and operators on retrofit options

	 •	 under	a	public-private	partnership,	projects	for	upgrading	long-haul	heavy-duty	diesel	trucks	with	
advanced technologies, such as idle reduction devices, cab and trailer aerodynamic fixtures, and 
single-wide or other efficient tires are eligible

13)  Idle Reduction
	 •	 capital	costs	of	off-board	projects	(e.g.,	truck	stop	electrification	projects)	that	reduce	emissions	

and are located within, or in proximity to and primarily benefitting a nonattainment or mainte-
nance area

	 •	 capital	costs	of	on-board	projects	(e.g.,	auxiliary	power	units,	direct	fired	heaters,	etc.)	the	heavy-
duty vehicle must travel within, or in proximity to and primarily benefitting a nonattainment or 
maintenance area

14) Training
	 •	 funds	to	support	training	and	educational	development	for	the	transportation	workforce	must	

be directly related to implementing air quality improvements and be approved in advance by the 
FHWA Division Office

15)  Inspection/Maintenance (I/M) Programs
	 •	 for	publicly	or	privately	owned	I/M	facilities	that	constitute	new	or	additional	efforts	eligible	ac-

tivities include construction of facilities, purchase of equipment, I/M program development, and 
one-time start-up activities, such as updating quality assurance software or developing a mechanic 
training curriculum

	 •	 operating	expenses	are	eligible	for	a	maximum	of	three	years
	 •	 State	or	local	I/M	program	related	administrative	costs	are	eligible	in	States	that	rely	on	privately	

owned I/M facilities
	 •	 privately-owned	I/M	facilities	such	as	service	stations,	that	own	the	equipment	and	conduct	emis-

sion test-and-repair services, requires a public-private partnership
	 •	 establishment	of	“portable”	I/M	programs,	including	remote	sensing	providing	that	they	are	public	

services, reduce emissions, and meet relevant regulations

16)  Experimental Pilot Projects
	 •	 an	“experimental”	project	or	program	must	be	defined	as	a	transportation	project	and	be	expected	

to reduce emissions by decreasing vehicle miles traveled (VMT), fuel consumption, congestion, or 
by other factors

17)  In particulate matter nonattainment or maintenance areas, examples of eligible projects and  
programs include:

	 •	 paving	dirt	roads
	 •	 street	sweeping	equipment
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Ineligible CMAQ Activities and Projects

 1) Projects outside of the nonattainment or maintenance area boundaries, except in cases where the 
project is located in close proximity to the nonattainment or maintenance area and the benefits will 
be realized primarily within the nonattainment or maintenance area

 2) light-duty vehicle scrappage programs

 3) Projects that add new capacity for single-occupancy vehicle (SOV) are ineligible for CMAQ funding 
unless construction is limited to high occupancy vehicle (HOV) lanes

 4) Routine maintenance and rehabilitation projects (e.g., replacement-in-kind of track or other equip-
ment, reconstruction of bridges, stations, and other facilities, and repaving or repairing roads) are 
ineligible for CMAQ funding as they only maintain existing levels of highway and transit service, and 
therefore do not reduce emissions

 5) Administrative costs of the CMAQ program may not be defrayed with program funds

 6) Projects that do not meet the specific eligibility requirements under United States Code titles 23 or 49

 7) Stand-alone projects to purchase fuel, except in certain states

 8) Routine preventive maintenance for vehicles is not eligible as it only returns the vehicles to baseline 
conditions

 9) Operating assistance for truck stop electrification projects is not an eligible activity since these proj-
ects generate their own revenue stream and can therefore recover all operating expenses; 
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Owner  
Agency

Structure 
Number

Roadway  
Carried

Facility  
Under

Deficiency Clas-
sification*

Sufficiency 
Rating**

ELIGIBLE FOR REPLACEMENT FUNDING
Phoenix 8494 15th Avenue Grand Canal S 36.10
Phoenix 9313 24th St Grand Canal F 37.00
Phoenix 7983 Van Buren Street Grand Canal F 41.30
Phoenix 9202 Indian School Rd Grand Canal F 43.00
Phoenix 9173 7th Avenue Grand Canal F 43.60
Scottsdale 9647 64th St Driveway Drain Channel S 45.40
Scottsdale 9648 64th St Driveway Drain Channel S 45.40
Phoenix 9183 51st Ave Grand Canal F 47.00
Phoenix 9312 Osborn Rd Grand Canal F 47.50
Phoenix 9193 16th Street Arizona Canal F 48.20
Maricopa Co 8021 Old US 80 Gila River F 48.60
Phoenix 9188 7th Street Arizona Canal F 48.90
Scottsdale 9364 Thomas Rd & 64 St Ariz Crosscut Canal F 49.70
ELIBIBLE FOR BRIDGE REHABILITATION FUNDING
Phoenix 9206 Northern Avenue Arizona Canal F 50.40
Phoenix 9197 32nd Street Grand Canal F 51.50
Phoenix 7602 Greenway Parkway Cave Creek F 52.90
Phoenix 9201 Thomas Rd Grand Canal F 53.10
Phoenix 9200 Mcdowell Rd Grand Canal F 53.20
Phoenix 9198 44th Street Arizona Canal F 53.50
Peoria 9125 Bell Road New River F 54.00
Phoenix 9585 Bell Road Cave Creek F 56.90
Phoenix 8575 Warner-Elliot Lp R Wash (N. Xing) S 57.00
Phoenix 9305 Glendale Ave Arizona Canal F 57.20
Phoenix 7981 Airport Upper Road Airport Lower Road F 58.50
Phoenix 9203 Indian School Rd Grand Canal F 58.90
Phoenix 8509 Sky Harbor Blvd E Sky Harbor Blvd West F 59.90
Phoenix 9310 67th Av Grand Canal F 60.80
Phoenix 7971 Airport Upper Road Eb Sky Harbor Blvd F 61.00
Phoenix 7980 Airport Upper Road Airport Lower Road F 61.10
Phoenix 9320 Peoria Ave Cave Creek F 63.10
Gilbert 8041 Queen Creek Rd E. Maricopa Floodway S 63.20
Phoenix 7823 Glendale Avenue Az Canal Div Channel F 63.60
Phoenix 9182 43rd Ave Arizona Canal F 63.60
Phoenix 10670 44 Street Eb Sky Harbor Blvd;Rmp F 63.70
Phoenix 8989 29th Avenue Az Canal Div Channel F 63.80
Phoenix 9177 19th Ave Sweetwater Wash F 63.80
Phoenix 7593 51st Avenue Az Canal Div Channel F 64.00
Phoenix 9311 27th Ave Grand Canal F 64.30
Phoenix 9208 Thunderbird Road Cave Creek F 64.40
Phoenix 8493 12th Street Grand Canal F 64.90
Phoenix 7914 35th Avenue Az Canal Div Channel F 65.00
Phoenix 9440 51st Avenue Arizona Canal F 65.00
Tempe 9954 Mill Avenue SB Salt River, Rio Salado P F 65.30
Phoenix 9321 West Thunderbird Sweetwater Wash F 65.70
Scottsdale 9358 Mcdowell Road EB Indian Bend Wash F 65.70
Phoenix 9180 35th Ave Grand Canal F 65.80
Phoenix 7594 43rd Avenue Az Canal Div Channel F 66.00
Phoenix 7595 Peoria Avenue Az Canal Div Channel F 66.00
Phoenix 7597 Northern Avenue Az Canal Div Channel F 66.00
Phoenix 7822 16th St Az Canal Div Channel F 66.00
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Owner  
Agency

Structure 
Number

Roadway  
Carried

Facility  
Under

Deficiency Clas-
sification*

Sufficiency 
Rating**

Phoenix 7918 7th Street Az Canal Div Channel F 66.00
Phoenix 9599 Tatum Boulevard Indian Bend Wash F 66.00
Phoenix 10069 Greenway Parkway Service Road F 66.00
Phoenix 10662 44th Street NB Salt River F 66.00
Phoenix 10672 Air Lane Dr 44 Street (Old SR 153) F 67.40
Queen Creek 10089 Ocotillo Road Queen Creek S 68.10
Phoenix 8514 Southeast OP Sky Harbor Blvd West F 69.00
Phoenix 9168 SPRR & Jackson St Central Avenue F 69.40
Phoenix 7970 Airport Upper Road Wb Sky Harbor Blvd F 69.50
Phoenix 8529 Parking Ent&Exits Sky Harbor Blvd East F 69.70
Phoenix 7977 Airport Upper Road T4 EB Frontage Rd. F 71.70
Maricopa Co 9145 Indian School Rd Agua Fria River F 72.90
Phoenix 7968 E Service Road EB Sky Harbor Blvd F 73.20
Tempe 10448 E Frontage Rd Tempe Drainage Ditch #2 F 74.20
Mesa 8861 Signal Butte Road Cap Canal F 74.50
Phoenix 8527 North Center OP Sky Harbor Blvd East F 74.70
Phoenix 7976 Airport Upper Road T4 WB Frontage Rd. F 75.40
Scottsdale 9353 IRR Pima Road Arizona Canal F 75.40
Scottsdale 9357 Mckellips Road EB Indian Bend Wash F 75.40
Scottsdale 7776 Goldwater Blvd No-Name Street F 75.90
Phoenix 7972 Airport Upper Road S Arriveal -W Sky Harbor F 76.80
Scottsdale 10210 Thompson Peak Pkwy Wash & Golf Path F 76.80
Scottsdale 10211 Thompson Peak Pkwy Wash & Golf Path F 76.80
Maricopa Co 10229 Citrus Road Wash F 76.80
Scottsdale 7500 Hayden Road Drainage Way F 76.90
Phoenix 7966 W Service Road WB Sky Harbor Blvd F 76.90
Maricopa Co 9375 Broadway Rd EB Tempe Canal F 76.90
Maricopa Co 9384 Broadway Rd WB Tempe Canal F 76.90
Scottsdale 10811 Mountain View Road Wash & Golf Path F 76.90
Scottsdale 10812 Mountain View Road Wash & Golf Path F 76.90
Scottsdale 10482 Mcdowell Rd Indian Bend Wash F 77.10
Scottsdale 8794 Doubletree Road EB Doulbletree Golf Course F 77.40
Scottsdale 10472 Doubletree Road WB Doubletree Golf Course F 77.50
Maricopa Co 10397 Gavilan Peak Pkwy Wash F 77.70
Phoenix 8511 Center Flyover Sky Harbor Blvd E & W F 77.90
Scottsdale 10078 105th Street Wash F 77.90
Maricopa Co 10385 Memorial Drive Wash F 77.90
Maricopa Co 10386 Memorial Drive Wash F 77.90
Maricopa Co 10388 Memorial Drive Split Flow Wash F 77.90
Maricopa Co 8975 Broadway Rd Drainage Ditch F 78.10
Scottsdale 9655 Via De Venture Drainage Waterway F 78.40
Scottsdale 10481 Mcdonald Drive Indian Bend Wash F 78.40
Mesa 10117 Sossaman Rd SB Powerline Fldwy Channel F 78.70
Mesa 10118 Sossaman Rd NB Powerline Fldwy Channel F 78.70
Phoenix 7969 E Service Road WB Sky Harbor Blvd F 79.00
Maricopa Co 7556 Lower Buckeye Rd AFR Diversion Channel F 79.40
Scottsdale 10468 Mckellips Road Indian Bend Wash F 79.50
Phoenix 7974 Airport Upper Road None F 79.80

* Deficiency Classification: F = Functionally Obsolete S = Structurally Deficient
**Sufficiency Ratings are calculated by the FHWA based on bridge inspection data maintained by the ADOT Bridge Group
Table as of April 1, 2012

Bridge Table (continued)Appendix C:
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MAG FEDERAL FUND PROGRAMMING 
GUIDELINES & PROCEDURES

Competitive Project Selection Process for MAG 
CMAQ Federal Funds
 
Approved October 26, 2011i

   i. Administrative Modifications completed July 13, 2012 to annotate new surface transportation authorization; 
MAP-21, minor adjustments to schedules, and FHWA recommendations.

   ii. Under MAP-21, Transportation Enhancements will be incorporated into a new program; Transportation Alternatives.
     iii. Under MAP-21, Safe Routes to School will be incorporated into a new program; Transportation Alternatives.

100. Guiding Principles

1. The MAG Federal Fund Programming Principles for the Region shall comply with federal 
laws. The Principles will be reviewed and updated for compliance as new state, and federal 
laws are adopted.

2. The MAG Federal Fund Programming Principles will incorporate policy direction, as appro-
priate from Regional Council approved MAG Transportation Plans.

3. The MAG Federal Fund Programming Principles and changes to the Principles will be ap-
proved through the MAG Committee Process including the Transportation Review Com-
mittee, the Management Committee, the Transportation Policy Committee, and the Re-
gional Council. Please see FIGURE A for the MAG Committee Structure chart.

4. The MAG Federal Fund Programming Principles are applicable to Congestion Mitigation Air 
Quality (CMAQ) funded projects that are competitively selected and programmed through 
the MAG process. These projects compose part of the MAG Federal Fund Program. 

5. The sliding scale for federal funding in Arizona sets the maximum share for federal high-
way funding at 94.3 percent of the total programmed cost of the project. Notwithstanding 
the current continuing resolution for the surface transportation act, all CMAQ funded proj-
ects programmed for FY 2015 or later will be programmed at a 94.3 percent federal match, 
with a local contribution of 5.7 percent. ITS, Bike and Pedestrian projects programmed in 
2012-2014, were programmed at a 70% federal and a 30% local match, while paving proj-
ects programmed 2012-2014 were programmed at 94.3% federal and a 5.7% local match. 
Due to a shift in the economy, all projects programmed beginning in 2015 with CMAQ 
funds will be programmed at the maximum federal match level of 94.3% federal with a 
5.7% local contribution as the costs are explained in the application.

6. The MAG Federal Fund Status Report will report on projects funded with Surface Transpor-
tation Program (STP), transportation enhancement funds (STP-TE)ii, CMAQ, Highway Safety 
Improvement Program (HSIP), and Safe Routes to Schooliii, however, the Federal Fund Pro-
gramming Principles are only applicable to CMAQ funded projects.
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Figure A: MAG Committee Structure

MAG Federal Fund Programming Guidelines and ProceduresAppendix D:
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7. Federal Obligation Authority (OA) is the total amount of federal funds that may be obli-
gated in a given fiscal year. It expires at the end of each federal fiscal year. MAG attempts to 
utilize all OA, made available to the region to avoid the loss of federal funding and to en-
sure the competiveness of the region in obtaining federal funding from statewide sources.

8. The development of federal funded projects will be monitored and reported on to ensure 
that OA is fully used, to increase prospects of receiving a share of redistributed obligation 
authority received by Arizona, to improve the timely completion of federal projects, and 
to provide feedback to MAG member agencies on implementation and the programming 
process. 

Recipients of federal funding will be expected to provide MAG with updated project scope, 
schedule and budget documents twice a year. The Project Status Reports serve as the basis 
for programming decisions concerning the project, including obligation, deferment, ad-
vancement, deletion, and de-obligation. 

9. A commitment will be made to use CMAQ funds at the same rate as Surface Transportation 
Program (STP) funds. STP funds will not be obligated at a higher rate than CMAQ funds, 
which means the obligation authority percentage for CMAQ funds will be approximately 
the rate for STP funds. 

10. The Transportation Programming Guidebook (Guidebook) will be published annually, prior 
to the start of the application process. The Guidebook will describe and provide the pro-
gramming schedule and deadlines for the MAG Federal Fund Program, application forms, 
federal fund estimates, programming process information per modal type, and contact 
information.

11. In accordance with the Clean Air Act, projects that are committed in the MAG air qual-
ity plans are legally binding for implementation. Examples include: Paving Unpaved Road 
Projects, PM-10 Certified Street Sweepers, and Paving Unpaved Road Shoulders. In addi-
tion, these types of projects are essential for demonstrating air quality conformity for the 
Transportation Improvement Program (TIP) and Regional Transportation Plan (RTP).

200. Project Sponsor Responsibilities & Typical Timeline

Please review Figure B and Figure C for Typical Timelines for construction and non- 
construction/procurement projects.

200.1: Project Sponsor Responsibilities

1. The project sponsor is responsible for all aspects of the federal project development pro-
cess including: 

a. the MAG Competitive application process,
b. Engineering and design of the project to the federal standards, and completion 

of federal required clearances. This review process is administered by the Arizona 
Department of Transportation (ADOT) or a certification acceptance (CA) agency, 

c. If federal funding is not programmed for design, engineering, and clearance work, 
the project sponsor is responsible for the costs.

d. The required local match and additional funds that are needed to complete the 
project, including any project cost increases. The amount of MAG federal funds 
available for a project is the programmed amount listed in an approved TIP.
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2. A typical timeline for federal projects, from the application process to federal obligation/
authorization, is outlined below. This generally takes 5 years. Please note this does not 
include construction or procurement which occurs after federal obligation/authorization. 

•	 Please see Figure B and Figure C for typical timelines for federal projects. There 
are two tables, one for construction projects, and one for non-construction/pro-
curement projects.

a. Step 1: Project Application Process - 5 months
b. Step 2: TIP Approval Process - 6 months
c. Step 3: Local Project Commitment Period - 11 months for construction projects, 

and 23 months for non-construction/procurement projects
d. Step 4: Project Information Update & Commitment - 6 months
e. Step 5: Federal Project Development Process - 31 months for construction proj-

ects, and 13 months for non-construction/procurement projects. Upon comple-
tion, the project can be authorized by the Federal Highway Administration (FHWA). 

3. Normally, MAG opens the competitive application process four years prior to the year that 
funds are available.  

a. If the competitive application process is following an abnormal schedule, ex: the 
competitive application process is open two or three years prior to available funds, 
Step 3: Local Project Commitment Period is reduced in order to allow enough time 
for Federal Development Process.

4. The project and local funds for the work phases of the project must be documented in an 
approved local Capital Improvement Program (CIP)/budget document. 

a. Once MAG Regional Council approves a construction project to be included in the 
MAG TIP, the sponsor agency normally has 11-17 months prior to project kick off 
to secure local funding for the project and have it included in an approved local 
Capital Improvement Program (CIP)/budget document.

b. Once MAG Regional Council approves a procurement/non-construction project to 
be included in the MAG TIP, the sponsor agency normally has 30 months prior to 
project kick off to secure local funding for the project and have it included in an 
approved local Capital Improvement Program (CIP)/budget document.

5. Once project kick off has occurred, the project sponsor must show continuous progress 
towards obligation and completion of the project. Failure to work continuously on proj-
ect development will result in deferral or deletion of the project.

6. During the project development, the project sponsor is responsible to submit to MAG 
twice a year, the status of the project development milestones, requests for projects 
changes, and any major technical conflicts.
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300. Regional Project Selection: Step 1 - 2

300.1 - Step 1: Application Process: 

1. MAG will request member agencies to submit new project applications for consideration 
in the MAG Federal Fund Program dependent on the needs established by the Guidebook.

a. Project applications submitted from prior years will not be retained or used.

2. A general schedule for the competitive application process is shown in FIGURE D.

3. A pre-application workshop/meeting will be held for MAG member agencies to review 
available funding, applications, schedules, and due dates for the competitive project selec-
tion process for MAG Federal funds.

4. A project can be sponsored and funded by one agency; be a joint project with multiple 
funding partners; or be considered a regional project.

a. A Joint Project has more than one agency financially contributing to the project. 
It is required that the application: 

i. Be submitted by the sponsoring agency that will be responsible for imple-
menting the project and reporting to MAG;

ii. List the main contacts for all agencies involved;
iii. Document how the local cost component will be shared between the part-

nering agencies; and 
iv. Include signatures from each jurisdiction’s Manager(s)/Administrator(s) or 

designated representative.
b. A Regional Project is a transportation project that is sponsored and funded by one 

or more MAG member agencies that impacts other jurisdictions besides those 
sponsoring the project and the project concept is consistent with an approved 
MAG Plan.

5. The application forms will annotate and define the required information.

a. Each application will have a checklist of application components to be completed 
by the sponsoring agency. The information that is required will be identified on 
the checklist.

b. Each application will be signed by the Manager/Administrator of the jurisdiction 
or designated representative. 

6. It is required that completed applications are submitted before or on the due date and 
time identified on the application form. Late applications will not be accepted.

a. Completed applications will be printed, signed by the jurisdiction Manager/Ad-
ministrator or designated representative, and submitted via at least one of the fol-
lowing means: fax, e-mail (scan of signed application), mail, or in person. 

b. If a completed application is faxed or e-mailed with the required signature, it is 
accepted at that time, but it is required that within one week of the application 
due date, the original signed copy will follow either in the mail or be delivered in 
person.

c. Upon receiving the application, MAG staff will review the submitted application 
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Figure D: General Schedule for Competitive Application Process

General Schedule for Competitive Application Process*
July Transportation Guidebook is updated.

August Transportation Guidebook is published documenting funds 
available per mode in future years, schedules, evaluation criteria, 
etc.

1st - 2nd week: Federal Fund Project Applications available

Mid - Month: Workshop on MAG Transportation Programming 
and Federal Fund Project Applications

End of month: Open Working Group - Federal Fund Project 
Applications

September Early - Mid Month: Open Working Group - Federal Fund Project 
Applications

Mid month: Due Date and Time, signed Project Applications 
due to MAG.  Late Applications will not be accepted.

October Technical Committees review and Lead Agencies present project 
applications for Projects Submitted

AQTAC review and recommends CMAQ evaluations for project 
submitted 

November 2nd Technical Committee Meeting: second review and ranking of 
project applications

January TRC review/recommend/approve funding for projects

February Managers review/recommend/approve funding for projects

TPC review/recommend/approve funding for projects

RC review/recommend/approve funding for projects. Projects are 
incorporated into the current approved TIP or to the DRAFT TIP.

March-June Draft TIP Published, Projects are modeled, Public Involvement

July-August Public Involvement,  Approval process
* PM-10 Paving Dirt Road projects and PM-10 Street Sweeper projects have two technical advisory  
   committees involved in their review process.
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for required information. MAG staff will complete an application receipt indicating 
the date and time it was received, and whether the application was complete or 
incomplete. 

i. If the application is incomplete, the application receipt will note the in-
complete fields.

ii. The sponsoring agency will have two working days to complete the in-
complete fields. The due date and time to submit incomplete field infor-
mation will be noted on the application receipt.

iii. If the sponsoring agency fails to provide the incomplete information and 
to re-submit the application by the due date and time, the application will 
be rejected.

d. The application will also be submitted electronically for ease of data entry.

7. MAG staff will review the application to verify the eligibility of the project, and project 
components in the context of the current federal regulations following the receipt of the 
project applications.

a. MAG staff will work with the Federal Highway Administration (FHWA) to determine 
eligibility for the requested project.

b. The current federal guidelines related to the CMAQ funding, which is available 
from, ‘The Congestion Mitigation and Air Quality Improvement Program (CMAQ) 
under the SAFETEA–LU Interim Program Guidance’ can be accessed online at: 
http://www.fhwa.dot.gov/environment/cmaq06gd.pdf. Copies are also available 
at MAG.

c. The new federal guidelines signed on July 2, 2012, Moving ahead for Progress in 
the Twenty-first Century (MAP-21) are effective on October 1, 2012 will be inte-
grated into an update of this policy. Additional information will be available at: 
http://www.fhwa.dot.gov/map21/

d. If a project is not eligible under the current federal regulations, a notification will 
be sent to the project contact within two weeks.

e. If certain project components are not eligible under the current federal regula-
tions, MAG staff will work with the jurisdiction to modify the project budget 
components for eligibility purposes. MAG staff and the sponsoring agency rep-
resentatives will present and explain the original and modified application at the 
appropriate technical advisory committee.

 
300.2 - Step 2: Project Selection & Inclusion in TIP Process: 

1. MAG has an established project application, programming schedule, project evaluation 
process, and project selection process that are explained and published in The Transporta-
tion Programming Guidebook.

2. Complete and eligible project applications submitted for consideration in the MAG Federal 
Fund Program are processed through the MAG Committee Process for project evaluation 
and selection. This process includes an evaluation of the expected emissions reductions 
and cost effectiveness, a project evaluation process at the Technical Advisory Committees 
(TAC), and project selection through the MAG Committee Process: Transportation Review 
Committee (TRC), Management Committee, and Transportation Policy Committee (TPC) 
for review and recommendation, and then Regional Council for approval.
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3. In accordance with federal CMAQ guidance, an evaluation of the expected emissions re-
ductions and cost effectiveness is conducted for all proposed CMAQ funded projects by 
MAG staff for consideration by the Air Quality Technical Advisory Committee (AQTAC).  The 
role of the AQTAC is to forward the evaluation of proposed CMAQ funded projects to the 
Transportation Review Committee (TRC) and the Technical Advisory Committees for use in 
prioritizing projects.

4. A Congestion Management Process (CMP) analysis will be conducted, as appropriate, dur-
ing the project evaluation process. MAG has developed a CMP evaluation tool that will be 
integrated into the ranking process for Bicycle, Pedestrian, and Intelligent Transportation 
System (ITS) Projects.

5. The transportation project types and responsible technical advisory committees (TAC) are:

a. Bicycle & Pedestrian Projects that will be presented, reviewed, ranked at the Bi-
cycle and Pedestrian Committee, and then forwarded to the TRC.

b. Intelligent Transportation System (ITS) Projects that will be presented, reviewed, 
and ranked at the ITS Committee, and then forwarded to the TRC.

c. Paving Unpaved Road Projects will be presented, reviewed, and ranked at the 
Street Committee, ranked at the Air Quality TAC, and then forwarded to the TRC.

d. PM-10 Certified Street Sweeper Projects will be reviewed at the Street Committee, 
ranked at the Air Quality TAC, and then forwarded to the MAG Management Com-
mittee.

e. In addition, the AQTAC will forward a ranking of Air Quality Projects to the Trans-
portation Review Committee.

6. The TAC’s role is to develop and administer a project evaluation process that involves a tech-
nical evaluation, project criteria analysis, and a qualitative assessment that is guided by the 
goals and objectives of the MAG Regional Transportation Plan (RTP), and Federal guidelines. 

a. Each modal TAC will assess the application data provided to determine its reason-
ableness and accuracy for use in air quality effectiveness analysis.

b. The TAC is responsible to implement its project evaluation process and produce a 
ranked order list of project applications to be considered for Federal funding. The 
rank ordered list is then forwarded to the TRC.

c. Technical Advisory Committees cannot change the project scope, schedule, bud-
get, or requested federal funds during the evaluation process. The TAC’s purpose is 
to rank order projects as submitted in the application through a project evaluation 
process.

7. Project information from the complete applications will be sent to the technical advisory 
committee (TAC) for a tiered review process. Please see FIGURE E-1 through E-5 for flow 
charts.

a. At the first TAC meeting, the sponsoring agency will present the project and the 
TAC will review the application information.

b. If the committee would like further clarification on project information contained 
in the application, the project sponsor can answer clarification questions at the 
first meeting, and the project sponsor also has the opportunity to clarify infor-
mation on the application for the second TAC meeting. The Committee cannot 
change scope, schedule, nor budget for requested funds.
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	The MAG Staff person for that TAC will provide the date for revised applica-
tion information to be submitted to MAG in preparation for the second TAC 
meeting.

c. The expected emissions reductions and cost effectiveness for all proposed CMAQ 
funded projects are evaluated by MAG staff for consideration by the AQTAC. A con-
gestion management analysis will be conducted, as appropriate, during the proj-
ect evaluation process.

d. At the second TAC meeting, any clarified project information is presented, and the 
project ranking can move forward based on the TAC approved process including 
the technical evaluation, project criteria analysis, and the qualitative assessment.

e. The ranked list of projects and evaluation summary is then forwarded from the 
TAC to the Transportation Review Committee for project selection, and then con-
tinues through the MAG Committee Process.

f. The PM-10 Certified Street Sweeper ranked list of projects and evaluation sum-
mary is forwarded directly from the AQTAC to the Management Committee for 
project selection, and then to the MAG Regional Council.

8. The Transportation Review Committee’s (TRC) role is to review the evaluation and analysis 
completed by the TACs, and recommend projects to be selected and programmed with 
federal funds based on guidelines established for project selection.

a. The TRC can make recommendations to change the project scope, schedule, or 
budget during the project selection process.

b. If the amount of federal funds for a project is recommended to be lower than ini-
tially requested in the project application, or the scope of the project is recom-
mended to be changed, the project application with the proposed changes will be 
sent back to the Manager/Administrator of the jurisdiction or designated repre-
sentative for acceptance of new funding amounts or scope change.

	At the same time, MAG staff will determine if the CMAQ evaluation is af-
fected. 

	The programming process is delayed accordingly.
c. The recommended projects selected for federal funds and a summary of the TRC 

selection process will then be forwarded to the MAG Management Committee, 
TPC, and Regional Council for approval.

9. Step 2: Projects selected and approved by MAG Regional Council to be programmed with 
federal funds will be included in the MAG Transportation Improvement Program (TIP). 

a. Title 23 of the U.S. Code, Section 134 (j) specifies that the TIP shall include projects 
only if full funding can be reasonably anticipated to be available within the time 
period contemplated for completion of the project. In nonattainment and main-
tenance areas, projects included in the first two years of the TIP shall be limited to 
those for which funds are available and committed. 

b. This requirement is for all funding sources including the local match funds for proj-
ects programmed with federal funds.

10. For construction projects that are selected to be programmed with federal funds into the 
MAG Transportation Improvement Program (TIP), a design/clearance phase will be pro-
grammed based on the initial project application and the project development schedule. 

a. The amount of MAG federal funds available for a project is the programmed 
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amount listed in an approved TIP. Member agencies are responsible for any proj-
ect cost increases. 

b. The application will allow members to ask for federal funding for all phases of the 
project. Yet, if funding is approved only for construction, the project sponsor must 
use local funds for the project development – design, clearances, right of way – in 
the years prior to construction. This will be reflected in the project phases as pro-
grammed in the TIP. 

400. Step 3: Local Project Commitment Period

1. Once the project is in a TIP, the next step is for the project sponsor to move forward in se-
curing local funding, setting up the project management staff/team, and any other local 
resources for the development of the federal project.

2. The project sponsor has 11 months for construction projects, and 23 months for non-con-
struction/procurement projects to secure the funding, and project development schedule.

3. After the Local Project Commitment Period, MAG will move forward with Step 4.

4. Advancing Projects: Member agencies can take advantage of this period of time and ad-
vance this project by completing Step 3 and Step 4 earlier than normal, and moving for-
ward with Step 5 ahead of schedule.

5. It is required that member agencies contact MAG to initiate this process. Any needed 
changes to the TIP report will happen during the Dynamic TIP process.

500. Step 4-5: Project Commitment, Development, Status Report, and 
Dynamic TIP Process

500.1 – Step 4: Project Information Update & Commitment

1. In July of each year, six months prior to project kick off, MAG will send the Sponsor Agency 
notification of the due date for obligation, and by December, the project sponsor must 
provide MAG with the following information:

a. An updated project development schedule as found in FIGURE F. 
b. An updated scope for the project compatible with the programming of the proj-

ect. 
c. An updated project budget for the project including any costs not listed in the TIP 

such as design and right-of-way costs borne by the agency.
d. A commitment letter signed by the Manager/Designated Representative that local 

funds, staff time, and resources are committed to develop, obligate, implement, 
and complete the project as noted in the project development schedule.

e. A copy of an approved local Capital Improvement Program (CIP)/budget docu-
ment that documents the project work phases and local funds committed to com-
plete the project.
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2. This information will be presented in the December – January Status Report.

3. The project will be deleted from the TIP if the project sponsor does not commit to the proj-
ect and submit the required information for Step 4.

a. Funds from deleted projects will go back to the region to be reprogrammed.

500.2 - Project Development Schedule & Status Report

1. The project development schedule is the basis of the project tracking system and the dy-
namic TIP process. Please see FIGURE F for the project development milestone schedule.

2. ADOT has set a deadline for both certified accepted (CA) agencies and local governments 
to submit authorization/obligation requests by July 30th of the year they are programmed 
in the MAG TIP. This Dynamic TIP Process is based on meeting the June 30th obligation 
deadline of each year.

3. The project development schedule will be:

a. Initially developed in the project application;
b. Revised and committed to during Step 3-4, which happens prior to project kick-off, 

(30 months prior to scheduled obligation for construction projects or 18 months 
prior to scheduled obligation for non-construction projects); and

c. Reported on every six months during project development to obligation.

4. Every November - January and April – June, a status report based on the project devel-
opment milestone schedule will be submitted through the MAG Committee Process for 
review and action.  This report will serve as the basis for necessary actions for the dynamic 
TIP programming process related to moving, adding, or deleting projects in Tier 1, Tier 2 
and Tier 3.

a. Due dates for project sponsor to provide project status information are approxi-
mately November 9-15th and May 31st of each year.

b. Each year, MAG will provide a schedule when information is due, which will be 
published in the MAG Transportation Programming Report.

c. Please see FIGURE G for a general schedule of due dates and process related to the 
dynamic TIP Process.

5. The December – January status report will focus on projects in 3rd year meeting Step 4: In-
formation Update & Project Commitment and tracking progress on project development.

6. The May – July status report will focus on projects to be programmed in the upcoming fis-
cal year, and progress on project development.

500.3 - Step 5: Federal Project Development Process & Dynamic TIP Process

The MAG TIP is required to be fiscally constrained each year and for the overall program. FHWA 
has made this a focus area when programming the initial TIP, and showing fiscal constraint for all 
amendments and administrative modifications to the TIP. MAG cannot simply add a new project 
or increase funding for a project as it is required to show a deletion or a decrease of funding from 
another project to demonstrate fiscal constraint. 
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Engaging in a dynamic process will allow MAG to make timely programming decisions to balance 
cost increases (e.g. new and expanded projects) against cost decreases (e.g. project cost decreases 
and deletions) and project deferrals against project advancements.

Once a project development schedule has been finalized, the project sponsor has to show con-
tinuous progress towards obligation and completion of the project. Depending on the mainte-
nance of effort in the development of projects, projects will move into the TIP, between years in 
the TIP, and out of the TIP depending on the status report, the project development schedule, 
and Regional Council action.

1. During the dynamic TIP process, the deferred projects and non-obligated federal funds will 
be considered within each mode as determined by the Regional Transportation Plan (RTP). 

To make the dynamic process work, MAG will establish three tiers of projects based on project 
development schedules and regional policies as follows:

•	 Tier 1 – CMAQ projects programmed and anticipated to obligate in the upcoming fis-
cal year. These projects will have the highest priority for obligation. 

a. For all construction projects to be programmed in Tier 1 for the upcoming fiscal year, it 
is required that three milestones are met:

i. Environmental clearance approved if the design is federally funded, other-
wise the environmental clearance must have been submitted.

ii. In-house completed 60% Design/Engineering plans 

b. For right of way purchases, properties are inventoried and appraisals are complete. 
For procurement projects to be programmed in Tier 1 for the upcoming fiscal year, 
it is required that the environmental, right-of-way and project scoping documents 
needed to obtain the related clearance have been submitted.

c. The project sponsor is required to submit a letter signed by the sponsor agency 
engineer of record for construction projects that design plans are at 60%, the date 
that the environmental clearance was approved or submitted depending on the 
funding used to design the project and a letter that certifies that the right of way (if 
applicable) is underway with properties inventoried and appraisals completed. For 
procurement projects the certified letter is to identify the dates that submittals were 
made for the scoping document, the environmental clearance document and the 
right-of-way clearances document .This information is due to MAG by June 1 – 10th 
for the June TRC meeting.

d. There will be a two step TRC review process for Tier 1 projects.
i. At the June TRC meeting, project milestone information will be presented, 

discussed, and reviewed. If the committee would like further clarification on 
the information, the project sponsor can answer clarification questions at 
the first meeting, and the project sponsor also has the opportunity to clarify 
information for the second TRC meeting

1. MAG Staff will provide the date for clarified information to be submit-
ted to MAG in preparation for the second TRC meeting.

ii. At the July TRC meeting any revised information presented and action on 
projects for Tier 1 in the upcoming federal fiscal year of the TIP is recom-
mended.

iii. Recommendations from TRC move forward to Management Committee and 
Regional Council in August 
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•	 Tier 2 – CMAQ projects programmed in the TIP that are not in the upcoming fiscal year 
but could be advanced to obligate in the upcoming fiscal year. Projects in this category 
have second priority overall. Priority in the category will be based on completed mile-
stones.

a. For Tier 2 construction projects to be advanced into the upcoming fiscal year, it is re-
quired that three milestones are met

i. Environmental clearance approved if the project is federally funded, otherwise 
the environmental clearance have been submitted.

ii. In-house completed 60% Design/Engineering plans
iii. For right of way purchases, properties are inventoried and appraisals are 

completed 

b. For procurement projects to be included in Tier 2, it is required that the environmen-
tal, right-of-way and project scoping documents needed to obtain the related clear-
ance have been submitted.

c. The project sponsor is required to submit a letter signed by the sponsor agency 
engineer for construction projects that design plans are at 60%, the date that the 
environmental clearance was approved or submitted depending on the funding used 
to design the project, and a letter that certifies that the right of way (if applicable) is 
underway with properties inventoried and appraisals completed. For procurement 
projects the certified letter is to identify the dates that submittals were made for the 
scoping document, the environmental clearance document and the right-of-way 
clearances document. This information is due to MAG by August 1 – 10th for the Au-
gust TRC meeting.

i. At the August TRC meeting, project milestone information will be presented, 
discussed, and recommendation to move Tier 2 projects into the upcoming 
federal fiscal year of the TIP.

ii. Recommendations from TRC move forward to Management Committee and 
Regional Council in September

•	Tier 3 – Increased funding and projects is dependent on unprogrammed, deleted, 
available funds in the upcoming federal fiscal year.  Policy will be set prior to any ac-
tion related to specific projects.

a. Tier 3 priorities will be determined during the June and July committee process, begin-
ning at TRC. Tier 3 projects are dependent on unprogrammed, deleted, available funds 
in the upcoming federal fiscal year. Tier 3 priorities can be, but are not limited to the 
following options: 

i. Increase in federal funds to projects due to obligate in the upcoming FFY
ii. Establish a list of projects to be funded with CMAQ.  These projects have to be 

CMAQ eligible and ready to obligate in the upcoming FFY.
i. Design projects, procurement, advance constructed or designed local 

projects, etc.
ii. If there is a new construction project, it has to meet the milestone 

completion timelines identified in Tier 1 and Tier 2
iii. Work with the Arizona Department of Transportation (ADOT) to advance ADOT 

projects and allow carry forward of MAG CMAQ funds in order to protect proj-
ect funding and alleviate the need to delete projects.
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b. Once the priority is decided, the projects related to the Tier 3 priorities will be advanced 
through the committee process in the August and September committee process.

c. Any related project information related to the Tier 3 priority is due to MAG by August 
1 – 10th for August TRC, which will be forwarded to Management Committee and Re-
gional Council in September for action.

600: Project Deferrals and Deletions 

1. Federal funds that are deleted from projects are returned to the region to be programmed in 
the appropriate modal category.

2. The project will be deleted from the TIP if the project sponsor does not commit to the project 
and submit the required information for Step 4.

3. Once the project is committed to and moves into Step 5, Project Development, it must show 
continuous progress toward project obligation.

4. If an agency does not show continuous progress on project development and it is in their con-
trol the project sponsor has a one-time deferral option. It is required that: 

a. Demonstration of financial commitment (e.g. staff time, funds) by the agency to de-
velop the project prior to the deferment decision,

b. Identification and explanation of specific problems or issues that have caused the de-
lay (e.g. the actions of outside actors) or failure to achieve a required milestone, and

c. A revised schedule and plan that addresses the specific issues identified.

5. If an agency does not show continuous progress for a second time on project develop-
ment and it is in their control, the project is deleted.

6. Project development actions that are ‘in an agency’s control’, refers to actions for which a proj-
ect sponsor has decision making authority, such as the allocation of funding and staff time, 
project management, scheduling decisions, and the coordination of the project with other 
projects in the agency’s boundaries such as developer or other agency projects.

7. If there is not continuous progress on the project due to external factors that are not within 
a project sponsor’s control, the decision to continue, reschedule, or delete a project will be 
based on the following factors: 

a. Identification and explanation of specific problems or issues beyond the control of 
the agency other than financial issues that have caused the delay (e.g. the actions of 
outside actors) or failure to achieve a required milestone.

b. Demonstration of financial commitment (e.g. staff time, funds) by the agency to de-
velop the project prior to the rescheduling or deletion decision.

c. The previous MAG status reports show that the agency has initiated development of 
the project and has worked continuously to develop the project for obligation.

d. A revised schedule and plan that addresses the specific issues identified.
e. If a project has been previously deferred, demonstration that the previous cause of de-

lay has been addressed and/or explanation of why the revised approach will address 
the problem causing the delay.
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8. Actions ‘not in the control of an agency’ include the actions of third parties such as utility com-
panies, railroads, property owners, the courts, other governmental agencies and reviewing 
agencies who may fail to provide timely reviews/approvals. Actions also not under the control 
of a sponsor include issues that could not have been reasonably anticipated when the project 
was initiated such as the discovery archaeological artifacts, hazardous materials, or impacts to 
endangered or threatened species in areas where none of these issues had been encountered 
or known to exist previously.

700. Advancing Projects 

1. If a member agency would like to advance their project, it is their responsibility to initiate 
the MAG notification and federal development process earlier. 

2. Member agencies can take advantage of Step 3: the Local Commitment Period and 
advance this project by completing Step 3 and Step 4 earlier than normal, and moving 
forward with Step 5 ahead of schedule.

3. The member agencies must contact MAG to initiate this process. Any needed changes to 
the TIP report will happen during the Dynamic TIP process.

800. Project Changes

1. A project sponsor can make requests for a project change twice a year when the project 
sponsor reports on the status of the project development milestones to MAG as required 
for the Status Report. This will occur in November – January and April - June.

2. As related to these Programming Guidelines and Procedures, project changes are those 
prior to obligation.

3. Types of project changes allowed:
a. Segmenting or combining contiguous projects for ease of project development 

and implementation,
b. Changing Lead Agencies, as long is scope or location is not altered,
c. Administrative modifications: example: change in technical description of project, 

change in amount of local funds
d. Changing project schedules (advancing, deferring) are allowed following the rules 

of the dynamic TIP Programming Process, procedures, and requirements of Sec-
tion 400 through 700.

e. A linear location change request that extends or decreases the project limit by 0.25 
miles or less. 

f. A minor scope change that doesn’t deviate from the original project application 
request. 

g. These project change requests will go through the committee process, beginning 
at the appropriate technical advisory committee that originally programmed/ pri-
oritized them. These project change requests will follow the schedule of the status 
reports.
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4. Types of project changes that are not allowed to occur through a project change request: 
a. Location or scope change:

i. A linear location change request that is greater than .25 miles.
ii. A change in a point location (intersection).

iii. A change in an area location.
iv. A change in scope that changes the project from its original intent as out-

lined in the project application request.

5. If a project is requesting a change that is not allowed, the project sponsor can complete a 
project application for the new project, and compete for the regional funds. 

a. The federal funds will be deleted from the project, and the funds are returned to 
the region. 

b. The competitive application process will be open for those funds. This will occur 
during the annual cycle of the competitive project application.

c. Any member agency can compete for the available funds by following the rules, 
process and requirements outlined in Section 200-300.

6. MAG staff will review the eligibility of the project change request to determine if it meets 
federal guidelines.

7. MAG staff will review the impact of the project change request on conformance with the 
TIP and RTP. 

8. MAG staff will also review, analyze, and summarize how the project change request will 
impact the CMAQ evaluation and other criteria the TAC has established.

9. Once a project change request has been approved through the MAG Committee Process, 
the TIP is amended/modified, and the changes are sent forward to ADOT and FHWA to 
amend/modify the STIP.

900. Appeals Process 

1. Action to delete or defer projects pursuant to these Guidelines will be initiated at the 
Transportation Review Committee, proceed to the MAG Management Committee, and fi-
nal action by the Regional Council. 

2. Should a project sponsor want to appeal a recommendation to delete or defer a project, 
they may request a separate agenda item to be heard before the Regional Council on the 
project. 

3. Upon receipt of such a request:
a. An agenda item will be scheduled for Regional Council action to hear the project 

sponsor appeal.
b. Staff from MAG and the project sponsor will work together to prepare written 

material to be sent to Regional Council prior to the meeting. At a minimum, 
this material will respond in detail to all items identified in 500 and 600 of these 
Guidelines.

4.  At the meeting, project sponsor staff will, at a minimum, address in detail all items identi-
fied in 600 of these Guidelines.
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5. The Regional Council will take action to delete, defer or continue the project as currently 
programmed.

1000. Post Obligation Policies

1. All local sponsored federally funded projects that have obligated (e.g. received FHWA au-
thorization) need to show financial activity within 6 months of obligation and on a routine 
basis until the completion of the project. If for a 12 month consecutive period, an obli-
gated project has not show financial actively, it may in some cases be deemed by FHWA as 
inactive and may be subject to deobligation by the Federal Highway Administration. 

2. Once a project is obligated, member agencies must provide the following information to 
MAG in September, February and May for inclusion in the MAG project development status 
report:

a. Date of Obligation from FHWA
b. Date of anticipated/Actual bid of the project
c. Date of anticipated/Actual award of the contract for the project
d. Amount billed to ADOT for reimbursement to the date of the report
e. Date of anticipated/actual close-out/final voucher of the project through FHWA/

ADOT

3. If on three consecutive status reports, no financial activity is shown, the sponsoring agency 
will submit a written explanation of why no financial activity has occurred on the project 
and may be required to provide a presentation to the TRC on the issue.

4. If a federal fund project does not use the full amount of its programmed and obligated fed-
eral funds, the remaining balance of unused federal funds, will be returned to the region to 
be reprogrammed if the obligation authority is still available.

a. The member agency shall notify MAG of the amount of unused federal funds once 
construction and invoicing is completed with ADOT.

b.  MAG will also verify, and report on any funds returned to the region as reported by 
the ADOT federal fund ledgers. 
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Figure E-1
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Figure F: Project Schedule

               
 Page 27 of 31 

APPENDIX D 

Project Schedule: Please enter anticipated dates for completing the steps in the process for obtaining 
the FHWA commitment (e.g. obligation) to fund the projects. If the step is not applicable - e.g. right-of-way 
clearance for an ITS procurement project - please enter "Not Applicable". 

Phase 
Planned Date Actual Date Current 

Status Notes 
Start End  Start  End 

Design 

Preliminary Project 
Assessment   

   
  

 

Design Concept Report   
   

  
 

30 Percent Plans   
   

  
 

60 Percent Plans   
   

  
 

95 Percent Plans   
   

  
 

PS&E Package   
   

  
 

Environmental 
Clearance 

Hazmat Report   
   

  
 

Biological Report   
   

  
 

Cultural Report   
   

  
 

Environmental 
Document/Clearance   

   
  

 

Right-of-way 
Clearance 

Initial Actions - 
Inventory and 

Appraisals 
  

   
  

 
Acquisitions - Offers, 

Purchases and 
Condemnations 

  
   

  
 

ROW Certification   
   

  
 

Utilities Clearance 
       

Materials Memo 
       

IGA/JPA 
    

  
 

Authorize Project        

Please enter anticipated dates for completing the steps in the process for obtaining the FHWA commitment (e.g. 
obligation) to fund the projects. If the step is not applicable - e.g. right-of-way clearance for an ITS procurement 
project - please enter “Not Applicable”.
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Figure G: Annual Schedule for Dynamic TIP Process for Federal Funded Projects

Appendix D: MAG Federal Fund Programming Guidelines and Procedures

Annual Schedule for Dynamic TIP Process for Federal Funded Projects
2011

December Early  December - TRC reviews project status report related to Steps 4 and 5, 
and makes recommendations to advance, defer, and delete projects from the 
TIP

2012
January MC, TPC, RC: reviews project status report related to Steps 4 and 5, and makes 

recommendations/approval to advance, defer, and delete projects from the TIP
May April 30th - May 11th:  Due date for information related to Step 4 and project 

status for Step 5 due.  
24th: TRC meets to review information and answer questions related to the 
upcoming year - Tier 1

June 28th: TRC reviews project status report focusing on the upcoming year - Tier 1 
projects and others, and makes recommendations to advance, defer, and delete 
projects from the TIP
28th: TRC makes a recommendation for Tier 3 priorities
30th: Due Date for information to ADOT for project obligation in current 
federal fiscal year.

July MAG sends Step 4: Project Information Update & Commitment notification 
to Project Sponsor/Local Agencies for projects due to kick off in upcoming 
January 
MC, TPC, RC: reviews project status report focusing on the upcoming year - Tier 
1 projects and others, and makes recommendations/approval to advance, 
defer, and delete projects from the TIP
MC, TPC, RC: TRC makes a recommendation for Tier 3 priorities

August 6th-16th: Project information related to Tier 2 and Tier 3 decisions due to MAG 
TRC review information related to Tier 2 and Tier 3 projects, and makes 
advancement and project change recommendations.

September MC, TPC, RC: reviews information related to Tier 2 and Tier 3 projects, and 
makes advancement and project change recommendations/approval.

October 1st: Beginning of new Federal Fiscal Year

SCHEDULE
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DEFINITIONS

‘Actions In an Agency’s Control’, - Actions for which a project sponsor has decision making au-
thority, such as the allocation of funding and staff time, project management, scheduling deci-
sions, and the coordination of the project with other projects in the agency’s boundaries such as 
developer or other agency projects

‘Actions Not In Control of an Agency’ - Actions of third parties such as utility companies, rail-
roads, property owners, the courts, other governmental agencies and reviewing agencies 
who may fail to provide timely reviews or provide inconsistent, ambiguous or erroneous 
guidance. Actions also not under the control of a sponsor include issues that could not have 
been reasonably anticipated when the project was initiated such as the discovery archaeo-
logical artifacts, hazardous materials or impacts to endangered or threatened species in ar-
eas where none of these features had been encountered or known to exist previously.

Clean Air Act – The Clean Air Act (CAA) is the comprehensive federal law that regulates air emis-
sions from stationary and mobile sources. Among other things, this law authorizes the Environ-
mental Protection Agency to establish National Ambient Air Quality Standards (NAAQS) to protect 
public health and public welfare and to regulate emission of hazardous air pollutants. – (Summary 
of the Clean Air Act, http://www.epa.gov/lawsregs/laws/caa.html, Retrieved on May 9, 2008)

Congestion Mitigation and Air Quality (CMAQ) Improvement Program - Congestion Mitiga-
tion and Air Quality Program are federal funds that are available for projects that improve conges-
tion and air quality in areas that do not meet clean air standards (“non-attainment” areas). The 
transportation projects and programs that are eligible under the Congestion Mitigation and Air 
Quality Improvement Program are: Transportation Control Measures (TCMs), Extreme Low-Tem-
perature Cold Start Programs, Alternative Fuels, Congestion Relief & Traffic Flow Improvements 
(ITS projects and programs), Transit Improvements, Bicycle and Pedestrian Facilities and Programs, 
Travel Demand Management, Public Education and Outreach Activities, Transportation Manage-
ment Associations, Carpooling and Vanpooling, Freight/Intermodal, Diesel Engine Retrofits, Idle 
Reduction, Training, I/M Programs, and Experimental Pilot Projects. The current federal guidelines 
related to the available CMAQ funding for the Competitive Project Selection Process for MAG Fed-
eral Funds is titled, ‘The Congestion Mitigation and Air Quality Program (CMAQ) under the SAF-
ETEA–LU Interim Program Guidance’ can be accessed online at: http://www.fhwa.dot.gov/environ-
ment/cmaq06gd.pdf. 

New federal guidelines were signed on July 2, 2012; Moving ahead for Progress in the Twenty-first 
Century (MAP-21) are effective on October 1, 2012 will be integrated into an update of this policy. 
It is expected that additional guidance on changes to the CMAQ program will be available during 
the year. 

Contingency Projects - Projects identified during Interim Closeout if the number of projects sub-
mitted to use Closeout funds, exceeds the Interim Closeout amount. These projects would then be 
funded during Final Closeout under the condition that additional funds were identified by chang-
es to a project schedule, to the apportionment or appropriations formulas, and/or notification of 
redistributed obligation authority (OA) that would increase the funds available.

Designated Representative – A designated representative of a jurisdiction is an employed staff 
person of the jurisdiction designated by the chief administrator to sign MAG funding request doc-
uments on behalf of that jurisdiction.
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Eligible Projects/Project Components – Eligible projects/project components are defined by the 
current federal guidelines related to the type of federal fund that is being considered. 

Incomplete Application – An application that does not have required application fields filled-in 
is defined as incomplete.

‘In an Agency’s Control’, - Actions for which a project sponsor has decision making authority, 
such as the allocation of funding and staff time, project management, scheduling decisions, and 
the coordination of the project with other projects in the agency’s boundaries such as developer 
or other agency projects

Joint Project – A joint project is a project that has more than one jurisdiction financially commit-
ted to the project. 

MAG Approved Plan – MAG approved plans are used in the evaluation of Regional Projects. The 
list of MAG approved plans that can be used are the most recently approved Regional Transporta-
tion Plan, MAG ITS Strategic Plan – April 2001, MAG Strategic Transportation Safety Plan – October 
2005, MAG Regional Bikeway Master Plan – 2007, Pedestrian Plan – 2000, MAG Regional Action 
Plan on Aging and Mobility, MAG Regional Off-Street System Plan – February 2001, and the Arizona 
Strategic Highway Safety Plan – August 2007

MAG Committee Process – For purposes related to this document and process: Transportation 
Review Committee, the Management Committee, the Transportation Policy Committee, and the 
Regional Council. Please see FIGURE A

MAG Federal Fund Program – The MAG Federal Fund Program consists of projects in the MAG 
Transportation Improvement Program (TIP) that are funded with federal funds, both highway and 
transit projects. A component of this Program are the projects that are local sponsored, competi-
tively selected and programmed through the MAG Process with Federal Funds. The categories that 
are available for local agencies to apply for federal funds through the MAG Process are: Arterial-ITS 
Projects – CMAQ funded, Arterial Projects – STP-MAG funded, Bicycle and Pedestrian Projects – 
CMAQ funded, and Air Quality Projects – CMAQ funded.

MAP-21 – On July 6, 2012, President Barak Obama signed the Moving Ahead for Progress in the 
Twenty First Century Act. MAP-21 authorizes the Federal surface transportation programs for 
highways, highway safety, and transit for the 2-year period 2013-2015. http://www.fhwa.dot.gov/
map21/

Project Sponsor – The project sponsor is the local agency that is responsible for all steps of the 
process related to all aspects of the federal project development process including: the MAG Com-
petitive application process, engineering and design of the project to the federal standards, and 
completion of federal required clearances. This review process is administered by the Arizona De-
partment of Transportation (ADOT) or a certified accepted (CA) agency. If federal funding is not 
programmed for design, engineering, and clearance work, the project sponsor is responsible for 
the costs. The federal required local match and additional funds that are needed to complete the 
project, including any project cost increases. The amount of MAG federal funds available for a proj-
ect is the programmed amount listed in an approved TIP.

Regional Project – A transportation project that is sponsored and funded by one or more MAG 
member agency that impacts other jurisdictions besides those sponsoring the project. The project 
concept has to be consistent with an approved MAG Plan.
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SAFETEA-LU - On August 10, 2005, President George W. Bush signed the Safe, Accountable, Flex-
ible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). SAFETEA-LU authoriz-
es the Federal surface transportation programs for highways, highway safety, and transit for the 
5-year period 2005-2009.1

Surface Transportation Program (STP) funds – Surface Transportation Program funds are fed-
eral funds designated to be used on highways, transit or street projects.

The Transportation Programming Guidebook – The Guidebook is published on a yearly basis 
and its purpose is to provide MAG member agencies background information, instructions, and 
deadlines on the different transportation programs and requirements for the RTP, the MAG TIP, and 
the MAG Federal Fund Program for the upcoming fiscal year.

Technical Advisory Committees (TAC) – The MAG Technical Advisory Committees that are relat-
ed to Competitive Project Selection Process for MAG Federal Funds are the MAG Street Committee, 
MAG Intelligent Transportation System (ITS) Committee, Air Quality Technical Advisory Committee, 
and the Bicycle and Pedestrian Committee. Please see FIGURE A.

1.  SAFETEA-LU Home Page. US Department of Transportation, Federal Highway Administration. Retrieved on July 9, 2008  
      from http://www.fhwa.dot.gov/safetealu/index.htm.
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CloseoutRequest

1. Tier 2 and 3 Closeout Due Date:

mailto:tkennedy@azmag.gov
mailto::state@azmag.gov

Project workbooks, including a blank workbook for new projects, is located on the MAG website at the following address:

To Be Determined

If you have any questions, please contact Teri Kennedy or Stephen Tate at one of the e-mail addresses above or  call them at (602) 254-6300.

Section A: Applicant Contact Information

Name of Agency: Name of Requestor:

Telephone: E-Mail Address:

Section B: Request Type Information

1. Add new federally funded project to the TIP: No

No

No

4. Please enter the total additional federal funds requested

5. Request justification/explanation:

Please attach an updated project workbook.

2. Projects that are eligible under MAG and Federal policies to receive: CMAQ and MAG-STP

This form is used to solicit project requests to use federal transportation funding made available by the deferral, abandonment and deobligation of federally 
funding projects. The minimum requirement for project request are as follows:

Instructions:
Requests for closeout funding occur twice a year as part of the dynamic programming process. The due dates for  closeout requests are as follows:

To request closeout funding, the applicant needs to complete Parts A and B of this form and provide an updated project workbook. Project requests (e.g. this 
workbook plus an updated workbook) should be e-mailed to the one of the following address:

To Be Determined 

Project Closeout Request Form

2. Increase funding for a federally funded project in the TIP:

3. Advance all or part of a federally funded project from a future 
year:

$0

Application Purpose and Scope:

1. Projects that can/will complete the federal design review and clearance process by: Friday, June 27, 2014
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Annual Schedule for Dynamic TIP Process for Federal Funded Projects

2014-2018 Transportation Improvement Program (TIP)
2012

August 3 Federal Fund Project Applications available for Paving Unpaved Road 
Projects—FY2015, 2016, 2016, PM-10 Certified Street Sweepers—FY2015, 2016, 
ITS Projects—FY2015, 2016, 2017, Bicycle/Pedestrian Projects—2015, 2016, 2017

6 Public Notification distributed
13 Workshop on MAG Transportation Programming and Federal Fund Project 

Applications, 9:00 - 10:30 a.m.—Saguaro Room, 2nd Floor MAG
27 1:00 - 3:30 p.m., MAG Cholla Room, Open Working Group—Federal Fund 

Project Applications
September 4 Model Networks due to MAG

10 8:30 - 11:00 a.m., MAG Ironwood Room, Open Working Group—Federal Fund 
Project Applications

19 10:00 A.M.—Due Date and Time, signed Project Applications due to MAG. 
Late Applications will not be accepted.

27 Transportation Review Committee (TRC) review draft list of MAG Federal Fund 
project requests (no scores or Technical Advisory Committee (TAC) ranking)

October 3 ITS Committee reviews and Lead Agencies present project applications for ITS 
Projects—2015, 2016, 2017

9 Street Committee reviews and Lead Agencies present project applications 
for Paving Unpaved Road Projects—FY2015, 2016, 2017, and PM-10 Certified 
Street Sweepers—FY2015, 2016, 2017
10th - 24th: Managers, Transportation Policy Committee, and Regional 
Council review/recommend/approve Draft Freeway Plan.

17 Bike and Ped Committee reviews and Lead Agencies present project 
applications for Bicycle and Pedestrian Projects—2015, 2016, 2017

27 AQTAC review and recommends CMAQ evaluations for ITS, Bicycle, Pedestrian, 
and Air Quality projects in 2015, 2016, 2017

November 7 ITS Committee—second review and ranking of project applications for ITS 
Projects—FY2014

13 Street Committee—second review of project applications for Paving Unpaved 
Road Projects - FY2015, 2016, 2017, and PM-10 Certified Street Sweepers—
FY2015, 2016, 2017,

20 Bike and Ped Committee—second review and ranking of project applications 
for Bicycle and Pedestrian Projects—FY2014

22 AQTAC review and recommends CMAQ evaluations for Paving, Street 
Sweepers 2015, 2016, 2017

26 TIP Data Entry System available to member agencies for 2009-2015 project 
updates

December 5 ITS Committee
11 Street Committee have AQ scores and projects by rank
13 TRC review 2013, 2014 Project Status Reports, Tier 1

SCHEDULE
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2014-2018 Transportation Improvement Program (TIP) (continued)
2013

January 9 DUE DATE: Member agencies submit privately and locally funded projects for 
inclusion in 2011-2015 TIP for an Air Quality Conformity Analysis (AQCA) via 
the TIP Data Entry System

9 MC review 2013, 2014 Project Status Reports, Tier 1
14 TRC Mail out Due
16 TPC review 2013, 2014 Project Status Reports, Tier 1
23 RC review 2013, 2014 Project Status Reports, Tier 1
24 TRC review/recommend/approve funding for Paving Unpaved Road Projects—

FY2015, 2016, 2017, ITS Projects—FY2015, 2016, 2017, Bicycle and Pedestrian 
Projects—FY2015, 2016, 2017, and 2015, 2016, and 2017 federally funded 
programs

February 4 Managers review/recommend/approve Paving Unpaved Road Projects - 
FY2015, 2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

13 TPC review/recommend/approve Paving Unpaved Road Projects—
FY2015, 2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

20 RC review/recommend/approve Paving Unpaved Road Projects—FY2015, 
2016, 2017, ITS Projects—2015, 2016, 2017, Bicycle and Pedestrian 
Projects—2015, 2016, 2017, PM-10 Certified Street Sweepers—FY2015, 2016, 
2017, and 2015, 2016, and 2017 federally funded programs

27 TRC recommends Draft 2014-2018 TIP Project Listings and Draft RTP 2013 
Update for AQCA. Request to Lock TIP.

March 15 Draft 2014-2018 TIP Project Listings and Draft RTP 2013 Update available for 
TAC and public review

28 TRC recommends Draft 2014-2018 TIP Project Listings and Draft RTP 2013 
Update for AQCA

30 DUE DATE: Member agencies submit all ALCP requirements complete and 
accepted for eligibility of RARF Closeout

April   TIP undergoes AQCA (Transportation Division runs horizon year models and 
then Environmental Division runs AQCA)

 Mid-Phase joint Open House and Public Hearing for MAG, ADOT-State 
Transportation Board, RPTA (Valley Metro), Metro, City of Phoenix Dept. of 
Public Transit, and Citizen’s Transportation Oversight Committee on Draft 
2011-2015 TIP/State Highway Program and Draft RTP 2013 Update.

Annual Schedule for TIP Process (continued)Appendix F:
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2014-2018 Transportation Improvement Program (TIP) (continued)
May  Cont’d: TIP undergoes AQCA (Transportation Division runs horizon year 

models and then Environmental Division runs AQCA)
6 30 day notice prior to Public Hearing
9 Managers review/recommend/approve Draft 2014-2018 TIP and Draft RTP 

2013 Update for an AQCA
16 TPC review/recommend/approve Draft 2014-2018 TIP and Draft RTP 2013 

Update for an AQCA
23 RC review/recommend/approve Draft 2014-2018 TIP and Draft RTP 2013 

Update for an AQCA
31 DUE DATE: ALCP Last day to initial PA’s in FY

June 7 Final-Phase Open House and Public Hearing for MAG on Final Draft 2014-
2018 TIP, Draft RTP 2013 Update and Draft AQ Conformity Analysis

 30 day notice prior to Public Hearing
29 ADOT End of Fiscal Year, Project Submittal Deadline for current year 

obligantion and Federal Authorization
July 25 TRC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA
August 14 Managers review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and 

AQCA
21 TPC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA
28 RC review/recommend/approve 2014-2018 TIP, RTP 2013 Update, and AQCA

September  Governor’s designee approves MAG 2014-2018 TIP
October 1 First Day of Federal Fiscal Year 2014

 First Four Years of the MAG 2014-2018 TIP included in 2013-2016 Arizona STIP
Denotes an out of sequence meeting date

Estimated Dates are in Gray

Annual Schedule for TIP Process (continued)Appendix D:
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