

**Maricopa Association of Governments  
Domestic Violence Protocol Evaluation Project (PEP)  
2013 Project Timeline**

<b>First Quarter (Jan-Mar)</b>
<ul style="list-style-type: none"> <li>• Distribute Implementation Survey.</li> </ul>
<ul style="list-style-type: none"> <li>• Analyze and report Implementation Survey findings.</li> </ul>
<ul style="list-style-type: none"> <li>• Convene affinity group meetings with law enforcement, prosecutors and victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Coordinate quarterly training session for victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Convene at least two victim focus groups and conduct surveys with at least 10 victims.</li> </ul>
<ul style="list-style-type: none"> <li>• Convene at least one stakeholder meeting to identify a least one strategy for supporting implementation of felony protocols.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff one Regional Domestic Violence Council meeting.</li> </ul>
<b>Second Quarter (April-June)</b>
<ul style="list-style-type: none"> <li>• Identify at least two strategies to improve implementation of protocol model.</li> </ul>
<ul style="list-style-type: none"> <li>• Coordinate quarterly training session for victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Review at least three national and local best practices in arresting and prosecuting domestic violence offenders.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff two Regional Domestic Violence Council meetings.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff at least two data workgroup meetings to identify opportunities for improved data collection/quality, develop additional protocols and/or training.</li> </ul>
<ul style="list-style-type: none"> <li>• Collect, analyze, and report on findings of victim satisfaction surveys from partners.</li> </ul>
<ul style="list-style-type: none"> <li>• Track and analyze domestic violence arrests and dispositions by municipality. Identify best practices in municipalities showing progress.</li> </ul>
<ul style="list-style-type: none"> <li>• Host a statewide training event for 150 people.</li> </ul>
<b>Third Quarter (July-Sept)</b>
<ul style="list-style-type: none"> <li>• Coordinate quarterly training session for victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Identify at least two national best practices to promote through protocol revision or training.</li> </ul>
<ul style="list-style-type: none"> <li>• Revise the Regional Protocol Model.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff one Regional Domestic Violence Council meeting.</li> </ul>
<ul style="list-style-type: none"> <li>• Plan for annual domestic violence press conference.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff at least two Leadership Affinity Group meetings to align efforts statewide.</li> </ul>
<ul style="list-style-type: none"> <li>• Develop and distribute training video.</li> </ul>
<b>Fourth Quarter (Oct-Dec)</b>
<ul style="list-style-type: none"> <li>• Coordinate quarterly training session for victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Coordinate development of online training and resources for victim advocates.</li> </ul>
<ul style="list-style-type: none"> <li>• Staff at least one Regional Domestic Violence Council meeting.</li> </ul>
<ul style="list-style-type: none"> <li>• Facilitate at least two webinar trainings for a statewide audience.</li> </ul>