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Purpose and Scope 

This report was developed pursuant to the MAG Federal 
Programming Guidelines as approved on October 26, 2011 by the 
MAG Regional Council. It is required that project sponsors 
provide MAG with schedules that show clearly when key 
milestones are to be achieved and an overall project timeline 
with periodic reporting that demonstrates that the sponsoring 
agency is making progress in achieving these milestones.  

These requirements apply to a two year moving window of 
projects in the MAG Transportation Improvement Program that 
are outside the three 20-year life-cycle programs and that are 
funded with federal Congestion Mitigation Air Quality (CMAQ) or 
sub allocated urbanized area Surface Transportation Program 
(MAG-STP) funds. The June/July report contains current fiscal 
year follow up information for the end of year closeout. 

The data for this report was collected in May/June, 2013 and is 
the fourth round collected under the Guidelines. It includes only 
CMAQ and STP-TEA funded projects that were programmed in 
federal fiscal years 2014, and 2015. It also contains final reports 
on FY2013 projects. No freeway, transit or arterial life-cycle 
program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an 
extensive effort to reprogram projects was completed. As a result 
of this, many of the project schedules that were modified are 

now on track and the Maricopa County region has greatly 
reduced the number of deferrals. Because of this, the project 
schedules shown in this report include very few cases of projects 
failing to meet key deadlines. On May 9, 2013 the Governor 
signed the request to expand the MAG boundaries to include 
parts of Pinal County, the City of Maricopa, the Town of Florence 
and the Pinal County portion of the Gila River Indian Community. 
Data collection efforts are currently underway for Pinal County 
projects. It is anticipated that for the December 2013 data 
collection effort that all project schedules will be reviewed and 
updated in the expanded area boundaries to meet key milestones 
per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, 
the identification number in the MAG Transportation 
Improvement Program of the project and the Federal 
Fiscal Year the project is programmed. 

2. Location Cell: The location of the project as it appears in 
the MAG Transportation Improvement Program. 

3. Work Cell: The work to be performed for the project as 
defined in the MAG Transportation Improvement 
Program. 

4. Project Type Cell: This is the type of work to be performed 
by the projects. These types include: Design, Right-of-
Way, Construction and Procurement.  
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5. Design Process Cell: This indicates whether the design is 
funded from federal sources. If design is federally funded, a 
project may not proceed beyond 30 percent plans without 
an environmental clearance. If the design is locally funded, it 
may proceed beyond 30 percent plans without an 
environmental clearance, but may risk substantial revision 
due to mitigation measures identified in the environmental 
clearance. 

6. Environmental Clearance Cell: The type of environmental 
clearance anticipated for the project. The actual type of 
environmental clearance required is determined in the 
early stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in 
the MAG Transportation Improvement Program for the 
project. 

8. Total Cell: The total local and federal funds programmed 
for the project in the MAG Transportation Improvement 
Program. 

Project Scheduling Information Columns: 

1. Design Columns: 
a. Start Column: The date that design work on the 

project is to begin.  
b. 60% Plans Started Column: The date that work on 

“60 percent plans” began or is anticipated to 
begin. This field is not applicable for Right-of-Way, 
procurement or design projects. 

c. PS&E Completed Column: This is the final plans for 
the project. For procurement projects this 

amounts to the specifications, estimates and 
deployment plan needed to procure equipment 
and services using federal funds. This is not 
applicable for design projects. 
 

2. Environmental Columns: 
a. Tech Docs Started Column: This refers to the date 

work on the technical documents (hazardous 
materials, cultural and biological surveys) for the 
environmental clearance has begun or is expected 
to begin. This is not applicable for design and 
procurement projects as this level of analysis is not 
needed for the environmental clearance. In most 
cases, it is also not required for right-of-way 
projects as these studies are completed as part of 
the design for the overall project. 

b. Clearance Approved Column: The date the 
environmental clearance for the project is 
expected to be approved. 
 

3. Right-of-Way Columns: 
a. Inventory Started Column: This is the date that 

right-of-way inventory began or is expected to 
begin. This field is not applicable for procurement 
and design projects and some construction 
projects that require no right-of-way. 

b. Clearance Approved: The date that the right-of-
way clearance was approved or expected to be 
approved. 
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4. IGA Approval Column:   

The date that the IGA was approved or is expected to be 
approved for the project. This is not applicable for 
agencies that are self-certified to manage the federal 
design and construction process. These agencies include 
the Cities of Chandler, Phoenix, Scottsdale and Tempe, 
and Maricopa County. 
 

5. FHWA Authorization Column:  
The date that a federal funding for a project was or is 
expected to be approved by the Federal Highway 
Administration. No work performed on a project is eligible 
for federal reimbursement prior to the date of 
authorization. 
 

Notes Colum: The cells in this column contain a note about the 
project. 

Target Dates Row:  

The cells in this row identify key dates that are to be achieved for 
the project to continue in the MAG Transportation Improvement 
Program and to receive federal funding.  They vary by project 
type (e.g. construction, procurement, etc.), the year the project is 
programmed and the work activity identified for the column they 
are located in. 

 
 

Agency Schedule Rows: 

1. Initial Row: The dates provided for the initial status report 
for the project.  

2. Current Row: The dates provided for the most recent 
information provided for this report. 

Schedule Status Rows: 

1. Months Ahead Row: The number of months that the 
current schedule is ahead of the initial schedule provided. 

2. Months Behind Row: The number of months that the 
current schedule is behind the initial schedule provided. 

3. Expected Date Row: The date the project is expected to 
achieve a milestone. 

4. Will Meet Target Dates Row: This indicates whether the 
milestone is expected to meet target deadlines. A 
checkmark indicates that it is expected to meet the target 
deadline.
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               471,500 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               500,000 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 6/30/15 9/15/15

Project Type Current NA NA NA NA NA NA NA 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               141,450 
Expected 
Date

NA NA NA NA NA NA NA 6/30/15 9/15/15

Total               160,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 6/18/2012 12/7/12 5/9/13 6/18/12 12/7/12 6/30/12 3/26/13 11/1/12 8/27/13

Project Type Current 6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 6/30/12 3/26/13 11/1/12 8/27/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,119,429 
Expected 
Date

6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 6/30/12 3/26/13 11/1/12 8/27/13

Total            1,187,093 
Will Meet 
Target Dates NA

Avondale

AVN13‐901

( FFY 2013 )

McDowell Rd: 99th Ave to Avondale Blvd and 99th Ave: McDowell Rd  to 1/8 
mile north

Target Dates

Project is ready for authorization

Furnish and install 2 1/8 miles of fiber optic cable, conduit, interdict, 
associated equipment at 9 traffic signals and one CCTV camera

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Apache Junction

APJ15‐461

( FFY 2015 )

City of Apache Junction Target Dates

Design Study

Completion of an ITS Stategic Plan
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Design Notes

Schedule 
Status

None

The project is no longer feasible due 
to other construction activity. The 
sponsor has abandoned the project.

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Locally Funded

Target Dates

ADOT

DOT08‐6C38

( FFY 2013 )

202 (Santan Fwy): Lindsay Rd to Gilbert Rd

Design and construct multi‐use paths

Construction

Agency 
Schedule
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 12/1/2012 4/30/13 12/26/13 1/30/13 4/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Project Type Current 12/1/12 4/30/13 12/26/13 1/30/13 7/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0

CMAQ            1,077,405 
Expected 
Date

12/1/12 4/30/13 12/26/13 1/30/13 7/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Total            1,392,047 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               167,000 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               177,094 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  88,850 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                  94,221 
Will Meet 
Target Dates NA

Avondale

AVN15‐461D

( FFY 2013 )

Dysart Road ‐ Rancho Santa Fe to Indian School Road Target Dates

Project is ready for authorization

Design ITS installations 
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Avondale

AVN15‐441D

( FFY 2013 )

I‐10 and the Agua Fria  Target Dates

Project is ready for authorization

Design multiuse path and underpass
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Avondale

AVN14‐107

( FFY 2014 )

Central Avenue (in Avondale): Van Buren Street south to Western Avenue Target Dates

None

Construct multiuse path
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 8/1/2013 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14

Project Type Current 8/1/13 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,264,427 
Expected 
Date

8/1/13 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14

Total            1,340,856 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               508,579 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               539,320 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/15/2012 6/1/12 6/30/14 3/30/12 6/30/13 9/15/12 3/30/13 8/30/13 9/1/14

Project Type Current 9/15/12 6/17/13 5/20/14 3/15/13 3/30/14 9/15/12 1/30/14 10/16/13 6/1/14

Design Process Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 3.0

Environmental 
Clearance

Months 
Behind

0.0 14.0 0.0 13.0 10.0 0.0 11.0 2.0 0.0

CMAQ               210,000 
Expected 
Date

9/15/12 6/17/13 5/20/14 3/15/13 3/30/14 9/15/12 1/30/14 10/16/13 6/1/14

Total               300,000 
Will Meet 
Target Dates NA

Buckeye

BKY10‐801

( FFY 2014 )

Miller Rd: Hazen Rd to I‐10 and Monroe Rd (MC‐85): Miller Rd to Apache Rd Target Dates

60% plans will be skipped for this 
project

Interconnect traffic signals
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Avondale

AVN15‐461

( FFY 2015 )

Dysart Road ‐ Rancho Santa Fe to Indian School Road Target Dates

None

Procure, construct and install ITS components
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Avondale

AVN15‐441C

( FFY 2015 )

I‐10 and the Agua Fria  Target Dates

None

Construct asphalt path and underpass
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 4/1/2011 12/1/12 4/1/13 10/15/11 5/15/12 6/30/12 3/1/13 NA 4/30/13

Project Type Current 4/1/11 12/1/12 5/31/13 10/15/11 5/15/12 6/30/12 6/5/13 5/1/13 6/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 0.0 0.0 4.0 0.0 2.0

CMAQ               249,518 
Expected 
Date

4/1/11 12/1/12 5/31/13 10/15/11 5/15/12 6/30/12 6/5/13 5/1/13 6/28/13

Total               264,600 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/7/2011 NA 4/1/13 11/7/11 1/14/12 6/30/12 5/23/12 10/1/11 3/1/13

Project Type Current 11/7/11 6/7/12 6/28/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 8/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 8.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 3.0 0.0 18.0 0.0 0.0 0.0 6.0

CMAQ               233,226 
Expected 
Date

11/7/11 6/7/12 6/28/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 8/1/13

Total               489,785 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               215,000 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               227,996 
Will Meet 
Target Dates NA

Buckeye

BKY15‐431D

( FFY 2013 )

Watson Road (650' north of Van Buren to McDowell) PM‐10 Paving Target Dates

Project is ready for authorization

Design Dirt Road Paving 
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Buckeye

BKY13‐101

( FFY 2014 )

7th St: Norton Dr from Beloat Rd Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Buckeye

BKY11‐801

( FFY 2013 )

North Watson Road and MC85  Phase I and Phase II Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/1/2013 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Project Type Current 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               964,532 
Expected 
Date

9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Total            1,049,130 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA 7/30/13 9/15/13

Project Type Current NA NA NA NA NA NA NA 7/30/13 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               320,000 
Expected 
Date

NA NA NA NA NA NA NA 7/30/13 9/15/13

Total               339,343 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/2013 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Project Type Current 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,938,480 
Expected 
Date

10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Total            3,229,420 
Will Meet 
Target Dates NA

Cave Creek

CVK15‐441C

( FFY 2015 )

Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates

None

Construct bike lanes
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Cave Creek

CVK15‐441D

( FFY 2013 )

Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates

None

Design bike lane project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Buckeye

BKY15‐431C

( FFY 2015 )

Watson Road (650' north of Van Buren to McDowell) PM‐10 Paving Target Dates

None

Pave dirt road
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA NA 6/30/13 9/11/12 4/16/13 NA 4/22/13 NA 9/15/13

Project Type Current NA NA 6/30/13 9/11/12 4/16/13 NA 4/22/13 NA 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               741,198 
Expected 
Date

NA NA 6/30/13 9/11/12 4/16/13 NA 4/22/13 NA 9/15/13

Total               786,000 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Project Type Current NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               511,766 
Expected 
Date

NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Total               542,700 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Project Type Current NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               383,495 
Expected 
Date

NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Total               485,300 
Will Meet 
Target Dates NA

El Mirage

ELM14‐101

( FFY 2015 )

Various Arterial Traffic Signals within City of El Mirage Target Dates

None

Construct  arterial traffic signal enhancements
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Chandler

CHN15‐461

( FFY 2015 )

City of Chandler Target Dates

None

Procure and install 201 traffic signal controllers
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Chandler

CHN13‐102

( FFY 2013 )

Alleys bounded by Dobson Rd,  Warner Rd, Alma School Rd and Knox Rd & 
Alma School Rd, Knox Rd, Arizona Ave and Ray Rd.

Target Dates

Does not meet deadline for sumital 
of technical documents for 
environmental clearance. Project 
involves minimal ground disturbance.

Construct/Pave Dirt Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA 6/30/15 9/15/15

Project Type Current NA NA NA NA NA NA NA 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  58,985 
Expected 
Date

NA NA NA NA NA NA NA 6/30/15 9/15/15

Total                  62,550 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/1/2013 4/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15

Project Type Current 9/1/13 4/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               273,000 
Expected 
Date

9/1/13 4/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15

Total               390,000 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               922,616 
Expected 
Date

NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Total            1,212,023 
Will Meet 
Target Dates NA

Fountain Hills

FTH14‐101

( FFY 2015 )

Shea Blvd. and Downtown Area. Target Dates

Waiting for Randy

Construct initial deployment of ITS for traffic signals and provide 
monitoring/control sites at Town Hall and the Street Yard.

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Fountain Hills

FTH11‐801

( FFY 2015 )

Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates

Sponsor agency is in discussions with 
another agency to take over the 
project

Construct 12‐ft multi‐use path (Scottsdale section) and 8‐ft sidewalk 
(Fountain Hills section)

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

El Mirage

ELM13‐101

( FFY 2013 )

Various Arterial Traffic Signals within City of El Mirage Target Dates

None

Design ITS project for various arterial traffic signals within El Mirage limits
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Project Type Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               255,364 
Expected 
Date

NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Total               270,800 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 7/1/2012 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               162,760 
Expected 
Date

7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Total               172,600 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/15/2012 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  87,038 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                  92,300 
Will Meet 
Target Dates NA

Gilbert

GLB12‐801

( FFY 2014 )

Walnut Road: 162nd Street to 164th Street Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB11‐806

( FFY 2014 )

Ryan Road: Greenfield Rd to 164th St. Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14‐102

( FFY 2014 )

Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates

Waiting for Randy

Construct/Pave Dirt Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/15/2012 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  53,279 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                  56,500 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/15/2012 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               248,125 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               263,125 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/15/2012 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  88,500 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                  94,375 
Will Meet 
Target Dates NA

Gilbert

GLB13‐103

( FFY 2014 )

156th St: Riggs Rd to 0.25 miles south Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐102

( FFY 2014 )

164th Street: Coldwater to Stacey Rd. and north from Riggs to Cloud Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐802

( FFY 2014 )

Bonanza Road: 156th St to 157th St Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 7/1/2013 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Project Type Current 7/1/13 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               137,690 
Expected 
Date

7/1/13 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Total               196,700 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial NA NA NA NA NA NA 1/1/14 NA 8/1/14

Project Type Current NA NA NA NA NA NA 1/1/14 NA 8/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               122,234 
Expected 
Date

NA NA NA NA NA NA 1/1/14 NA 8/1/14

Total               185,234 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA 1/1/13 NA 8/1/13

Project Type Current NA NA NA NA NA NA 1/1/13 6/3/13 8/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               174,676 
Expected 
Date

NA NA NA NA NA NA 1/1/13 6/3/13 8/1/13

Total               185,234 
Will Meet 
Target Dates NA

Gilbert

GLB13‐906

( FFY 2013 )

Seven intersections near Baseline Rd. and Val Vista Dr. (approx. 3 miles) Target Dates

None

Gilbert ATMS Fiber East Ring Project ‐ Phase II (Design)
Agency 
Schedule

Design

Locally Funded

Schedule 
Status

NEPA Documentation

Gilbert

GLB13‐905

( FFY 2014 )

Guadalupe Rd, Higley Rd, Williams Field Rd Target Dates

Sponsor has abandoned the Project

Gilbert ATMS Fiber East Ring Project ‐ Phase I (Design)
Agency 
Schedule

Design

Locally Funded

Schedule 
Status

NEPA Documentation

Gilbert

GLB13‐904

( FFY 2015 )

Pecos Rd.‐Greenfield to Power Rd, Power Rd‐Pecos to Queen Creek Rd, 
Germann Rd‐Power to Sossaman Rd

Target Dates

None

Install approx. 5 mi. of fiber optic cable and  communications equip. to 
connection the  Traffic Operations Centers in Gilbert and Queen Creek.

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 7/15/2013 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 7/15/13 12/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               497,000 
Expected 
Date

7/15/13 12/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               635,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/15/2013 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 9/15/13 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 4.0 7.0 8.0 7.0 1.0 0.0 0.0

CMAQ               490,000 
Expected 
Date

9/15/13 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Total               700,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/15/2013 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 9/15/13 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 4.0 7.0 8.0 7.0 1.0 0.0 0.0

CMAQ               583,000 
Expected 
Date

9/15/13 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Total               838,000 
Will Meet 
Target Dates NA

Gilbert

GLB13‐902

( FFY 2014 )

Consolidated/Ray, Eastern/Williams Field, Powerline/McQueen, 
Powerline/Val Vista, Powerline/Greenfield, Powerline/Recker

Target Dates

Sponsor indicates that the design will 
begin in July. The project has been 
previously deferred.

Gilbert Bicycle Crossing Safety and improvement demonstration Phase II 
Project

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐809

( FFY 2014 )

Town of Gilbert Target Dates

Sponsor indicates that the design will 
begin in July. The schedule is 
inaccurate. Project has been 
previously deferred

Design and construct bicycle crossings
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB14‐101

( FFY 2014 )

Guadalupe Road at SRP Powerline Easement (between Val Vista Drive & 
Greenfield Road)

Target Dates

Sponsor has abandoned the Project; 
the schedule was not updated from 
previous submitals.

Construct bicycle crossing impovements
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA 4/1/14 11/30/14

Project Type Current NA NA NA NA NA NA NA 4/1/14 11/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               198,030 
Expected 
Date

NA NA NA NA NA NA NA 4/1/14 11/30/14

Total               210,010 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/15/2013 4/1/14 3/31/14 9/15/13 11/30/13 9/15/13 4/30/14 4/1/14 11/30/14

Project Type Current 9/15/13 4/1/14 3/31/14 9/15/13 11/30/13 9/15/13 4/30/14 4/1/14 11/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               551,970 
Expected 
Date

9/15/13 4/1/14 3/31/14 9/15/13 11/30/13 9/15/13 4/30/14 4/1/14 11/30/14

Total               585,334 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  28,549 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                  30,275 
Will Meet 
Target Dates NA

Gilbert

GLB11‐102

( FFY 2013 )

164th Street: Coldwater to Stacey Rd. and north from Riggs to Cloud Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Design pave unpaved road project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Gilbert

GLB13‐907C

( FFY 2015 )

Various Mid Block: Consolidated Canal at Baseline Rd, Eastern Canal at 
Baseline Rd, SRP Powerline at Guadalupe Rd, SRP Powerl

Target Dates

None

Construct Pedestrian and Bicycle Mid‐Block Crossings
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐907D

( FFY 2013 )

Various Mid Block: Consolidated Canal at Baseline Rd, Eastern Canal at 
Baseline Rd, SRP Powerline at Guadalupe Rd, SRP Powerl

Target Dates

None

Design Pedestrian and Bicycle Mid‐Block Crossings
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

NEPA Documentation
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                    9,548 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                  10,125 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                    7,261 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                    7,700 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                    4,244 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                    4,501 
Will Meet 
Target Dates NA

Gilbert

GLB11‐808

( FFY 2013 )

Bonanza Road: 156th St to 157th St Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Design pave dirt road project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Gilbert

GLB11‐807

( FFY 2013 )

Walnut Road: 162nd Street to 164th Street Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Design pave dirt road project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Gilbert

GLB11‐103

( FFY 2013 )

156th St: Riggs Rd to 0.25 miles south Target Dates

Sponsor has abandoned the project 
as the work will be performed with 
local funds; the schedule was not 
updated from previous submitals.

Design pave unpaved road project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  41,677 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                  44,196 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/10/2011 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 10/1/12

Project Type Current 1/10/11 5/14/11 3/17/14 7/9/11 3/30/14 5/14/11 9/30/11 6/11/12 10/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 32.0 0.0 33.0 0.0 0.0 0.0 26.0

CMAQ               315,721 
Expected 
Date

1/10/11 5/14/11 3/17/14 7/9/11 3/30/14 5/14/11 9/30/11 6/11/12 10/1/14

Total               553,480 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 2/1/10 3/30/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Project Type Current NA 2/1/10 6/30/13 10/30/09 3/21/11 3/1/11 1/8/13 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,557,943 
Expected 
Date

NA 2/1/10 6/30/13 10/30/09 3/21/11 3/1/11 1/8/13 NA 9/1/13

Total            1,652,113 
Will Meet 
Target Dates NA

Glendale

GLN09‐610R

( FFY 2014 )

Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates

None

Construct Pedestrian Improvements
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Glendale

GLN11‐702

( FFY 2013 )

New River (East Bank): Northern Ave to Bethany Home Rd Target Dates

None

Construct multi‐use path and underpasses, with landscaping, and lighting in 
two locations.

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐101

( FFY 2013 )

Seven intersections near Baseline Road & Val Vista Drive (approximately 
three miles)

Target Dates

Sponsor has requested to abandon 
the project; the schedule was not 
updated from previous submitals

Design for the installation of fiber optic communication lines and add CCTV 
cameras, traffic signal video detection, and controllers near

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 4/26/12 6/30/13 3/8/10 6/30/13 6/30/13 6/30/14 6/30/14 9/30/13

Work Initial NA 7/29/11 1/4/13 3/8/10 6/6/11 6/30/10 7/29/11 9/5/13 4/30/13

Project Type Current NA 7/29/11 9/30/13 12/13/11 2/27/12 9/21/11 9/30/13 2/5/14 3/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 9.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 7.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               369,276 
Expected 
Date

NA 7/29/11 9/30/13 12/13/11 2/27/12 9/21/11 9/30/13 2/5/14 3/30/14

Total               391,597 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 9/15/2011 10/1/12 7/1/13 6/1/12 12/1/12 1/10/12 4/1/13 6/15/13 9/30/13

Project Type Current 9/15/11 10/1/12 6/30/13 5/25/12 11/15/12 9/15/11 6/6/13 4/29/13 9/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 4.0 0.0 2.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 0.0

CMAQ               899,276 
Expected 
Date

9/15/11 10/1/12 6/30/13 5/25/12 11/15/12 9/15/11 6/6/13 4/29/13 9/30/13

Total               953,633 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 9/15/2011 7/13/12 6/30/13 5/25/12 11/15/12 9/15/11 2/28/13 6/15/13 9/30/13

Project Type Current 9/15/11 7/13/12 6/28/13 5/25/12 1/17/13 9/15/11 6/20/13 4/29/13 9/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 4.0 0.0 0.0

CMAQ               972,721 
Expected 
Date

9/15/11 7/13/12 6/28/13 5/25/12 1/17/13 9/15/11 6/20/13 4/29/13 9/30/13

Total            1,031,518 
Will Meet 
Target Dates NA

Glendale

GLN13‐901

( FFY 2013 )

59th Av, Northern and Bethany Home: Glendale Av,  51st Av and 67th Av; 
Peoria Av,  47th Av and 67th Av

Target Dates

None

Variable message signs; ITS Conduit and Fiber
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Glendale

GLN12‐804

( FFY 2013 )

Various locations Target Dates

Project has minmum ground 
disturbance

Install fiber optic cable and CCTV cameras along Cactus, Thuderbird and 
Greeway Roads

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Glendale

GLN11‐704

( FFY 2014 )

Maryland Avenue Improvements; 67th‐69th & 79th‐83rd Avenues Target Dates

None

Construction of Spot Improvements on Maryland Avenue for Bike Lanes
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Project Type Current NA 2/1/10 6/30/13 10/30/09 3/21/11 3/1/11 1/8/13 2/26/13 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 0.0 0.0 0.0 4.0 0.0

CMAQ            1,388,096 
Expected 
Date

NA 2/1/10 6/30/13 10/30/09 3/21/11 3/1/11 1/8/13 2/26/13 9/1/13

Total            1,472,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 4/2/2013 6/2/13 6/30/14 6/30/13 1/1/14 1/1/13 2/1/14 6/1/14 8/1/14

Project Type Current 4/2/13 1/1/14 7/30/14 10/1/13 2/28/14 4/2/13 4/1/14 11/15/13 9/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 1.0 4.0 2.0 4.0 2.0 0.0 2.0

CMAQ               904,164 
Expected 
Date

4/2/13 1/1/14 7/30/14 10/1/13 2/28/14 4/2/13 4/1/14 11/15/13 9/15/14

Total            1,081,664 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 2/26/2009 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Project Type Current 2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               500,000 
Expected 
Date

2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Total            1,337,825 
Will Meet 
Target Dates NA

Glendale

GLN08‐802

( FFY 2014 )

Grand Canal in west Glendale, from Loop 101 to New River Target Dates

None

Construct a 1.5‐mile multi‐use pathway
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Glendale

GLN14‐101

( FFY 2014 )

67th Avenue between Glendale Ave and Cholla Street, near the intersection 
of 83rd Ave/Maryland

Target Dates

Sponsor has requested deferral to 
2016

Connect approx. 7 intersections, install 4 CCTV cameras, connect  fiber 
communications infrastructure  & add equip. to a public safety bldg.

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time

Glendale

GLN13‐902

( FFY 2013 )

East embankment of New river, from Bethany Home Rd. to Northern Ave Target Dates

None

New River Multi‐Use Path improvments‐10‐foot wide, concrete cement, 
paved pathway

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 6/1/2012 12/30/13 12/30/15 6/30/13 12/30/14 6/30/13 6/30/14 6/30/14 9/15/15

Project Type Current 6/1/12 12/30/13 12/30/15 6/30/13 12/30/14 6/30/13 6/30/14 6/30/14 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               400,000 
Expected 
Date

6/1/12 12/30/13 12/30/15 6/30/13 12/30/14 6/30/13 6/30/14 6/30/14 9/15/15

Total               506,410 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 2/26/2009 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Project Type Current 2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG               132,222 
Expected 
Date

2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Total               140,214 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial 12/1/2012 12/30/13 9/30/14 6/30/13 6/30/14 6/30/13 6/30/14 12/30/14 9/30/14

Project Type Current 12/1/12 12/30/13 9/30/14 6/30/13 6/30/14 6/30/13 6/30/14 12/30/14 9/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG               137,018 
Expected 
Date

12/1/12 12/30/13 9/30/14 6/30/13 6/30/14 6/30/13 6/30/14 12/30/14 9/30/14

Total               145,300 
Will Meet 
Target Dates NA

Glendale

GLN12‐102D

( FFY 2014 )

Myrtle Avenue Target Dates

None

Design Sidewalk Improvements
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Glendale

GLN08‐802C2

( FFY 2014 )

Grand Canal in west Glendale, from Loop 101 to New River Target Dates

None

Construct multi‐use pathway
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

None

Glendale

GLN12‐102C

( FFY 2015 )

Myrtle Avenue Target Dates

None

Construct Sidewalk Improvements
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 12/3/12 3/8/13 3/1/11 6/20/12 3/1/11 1/18/13 3/8/13 5/15/13

Project Type Current NA 11/2/12 4/23/13 3/1/11 6/20/12 3/1/11 1/15/13 4/5/13 9/30/13

Design Process Months 
Ahead

0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 0.0 0.0 0.0 1.0 5.0

CMAQ               848,700 
Expected 
Date

NA 11/2/12 4/23/13 3/1/11 6/20/12 3/1/11 1/15/13 4/5/13 9/30/13

Total               900,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 3/1/2012 6/1/13 2/1/14 7/3/12 6/1/13 5/11/12 2/1/14 2/1/14 NA

Project Type Current 3/1/12 7/1/13 2/1/14 7/3/12 7/1/13 5/11/12 2/1/14 10/1/13 NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

CMAQ               588,809 
Expected 
Date

3/1/12 7/1/13 2/1/14 7/3/12 7/1/13 5/11/12 2/1/14 10/1/13 NA

Total               624,400 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 12/1/2012 12/1/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 3/1/14 8/1/14

Project Type Current 12/1/12 8/30/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 10/30/13 8/1/14

Design Process Months 
Ahead

0.0 3.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               700,000 
Expected 
Date

12/1/12 8/30/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 10/30/13 8/1/14

Total               742,000 
Will Meet 
Target Dates NA

Goodyear

GDY13‐901

( FFY 2014 )

Citywide Target Dates

None

Design and construction of fiber optic interconnect in existing conduit for 
traffic management through video surveillance and data collection

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Goodyear

GDY12‐801

( FFY 2014 )

McDowell Rd:  Citrus Rd to PebbleCreek Parkway, and Cotton Lane 
intersections with Van Buren Street, the I‐10 eastbound front

Target Dates

Project will skip 60% plans

Design and construct fiber‐optic interconnection for traffic signals and video
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Goodyear

GDY11‐713

( FFY 2013 )

Citywide Target Dates

Project does not meet 60% plans 
deadline. Project has minmum 
ground disturbance

Implement traffic signal system, including installation of ITS backbone and 
communications equipment

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/2013 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/20/15 NA

Project Type Current 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 10/30/14 NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               749,164 
Expected 
Date

1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 10/30/14 NA

Total            1,000,027 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/1/2014 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA

Project Type Current 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               219,876 
Expected 
Date

1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA

Total               233,167 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 5/1/2011 2/15/12 6/28/13 11/21/11 11/30/12 11/21/11 8/6/12 NA 8/1/13

Project Type Current 5/1/11 2/15/12 1/15/13 11/21/11 1/2/13 11/21/11 8/6/12 NA 1/15/13

Design Process
Months 
Ahead

0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

CMAQ               554,145 
Expected 
Date

5/1/11 2/15/12 1/15/13 11/21/11 1/2/13 11/21/11 8/6/12 NA 1/15/13

Total               587,640 
Will Meet 
Target Dates NA

Goodyear

GDY15‐461

( FFY 2015 )

SR303: McDowell Rd to Camelback Target Dates

None

Procure and install fiber and switch hardware
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Maricopa County

MMA13‐101

( FFY 2013 )

87th Ave: Deer Valley Rd to Peoria city limits (Via Montoya Rd.) Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Goodyear

GDY14‐101

( FFY 2015 )

Van Buren Street ‐ Estrella Parkway to Cotton Lane Target Dates

Project does not meet 60% plans 
reequirement; will have to be 
watched closely in the December 
status report

Construct traffic signal connection to three existing and one future traffic 
signal and install CCTV cameras

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 11/7/12

Project Type Current NA NA NA NA NA NA NA NA 10/5/12

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  47,150 
Expected 
Date

NA NA NA NA NA NA NA NA 10/5/12

Total                  50,000 
Will Meet 
Target Dates NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 10/30/2011 NA 6/28/13 10/1/12 4/30/13 NA NA NA 8/1/13

Project Type Current 10/30/11 NA 6/19/13 10/1/12 11/13/12 NA 1/24/13 NA 6/19/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               402,739 
Expected 
Date

10/30/11 NA 6/19/13 10/1/12 11/13/12 NA 1/24/13 NA 6/19/13

Total               427,083 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 10/1/2011 12/1/12 6/30/13 6/1/12 5/31/13 6/1/12 5/31/13 NA 8/1/13

Project Type Current 10/1/11 12/1/12 6/30/13 5/1/13 7/31/13 6/1/12 5/31/13 NA 5/20/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 12.0 2.0 0.0 0.0 0.0 0.0

CMAQ               943,000 
Expected 
Date

10/1/11 12/1/12 6/30/13 5/1/13 7/31/13 6/1/12 5/31/13 NA 5/20/13

Total            1,000,000 
Will Meet 
Target Dates NA

Maricopa County

MMA13‐901

( FFY 2013 )

Southwest Valley, 99th Ave to Cotton Ln to include McDowell Rd, Van Buren 
St, MC85/Buckeye

Target Dates

None

Develop a multi‐agency Operations Plan
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Not Applicable

Maricopa County

MMA13‐902

( FFY 2013 )

Regionwide Target Dates

None

Develop and implement arterial ATIS Enhancements
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Maricopa County

MMA13‐904

( FFY 2013 )

McDowell Rd at Avondale Blvd, McDowell Rd at Estrella Pkwy, MC85 at 
Avondale Blvd, MC85 at Estrella Pkwy

Target Dates

None

Install arterial DMS and associated conduit, pull boxes, fiber optic cable, 
communication equipment and electrical service equipment

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 4/20/14 10/1/13 3/31/14 NA 12/31/13 NA 6/30/14

Project Type Current NA NA 4/20/14 10/1/13 3/31/14 NA 12/31/13 NA 6/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               125,937 
Expected 
Date

NA NA 4/20/14 10/1/13 3/31/14 NA 12/31/13 NA 6/30/14

Total               184,437 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 3/1/2012 1/2/13 6/30/14 10/1/12 6/30/14 10/1/12 6/30/14 NA 8/1/14

Project Type Current 3/1/12 1/2/13 6/30/14 7/1/13 12/31/13 10/1/12 6/30/14 NA 6/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 1.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0

CMAQ               781,456 
Expected 
Date

3/1/12 1/2/13 6/30/14 7/1/13 12/31/13 10/1/12 6/30/14 NA 6/30/14

Total            1,144,456 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,117,455 
Expected 
Date

NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Total            1,185,000 
Will Meet 
Target Dates NA

Maricopa County

MMA14‐101

( FFY 2014 )

Associated with AZTech Center‐to‐Center traffic management system located 
primarily at ADOT and MCDOT

Target Dates

None

Upgrade the Regional Archive Data Center Equipment and Systems to 
enhance archiving capacity and the utility of real time traffic data.

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Maricopa County

MMA14‐102

( FFY 2014 )

Various locations along MC85 from Aqua Fria Bridge West Terminal to 75th 
Ave 

Target Dates

None

Construct/Install ITS traffic management capabilities along MC 85
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA14‐103

( FFY 2015 )

Various Low Volume Roads Target Dates

None

Construct/Pave Dirt Roads
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 5/8/13

Project Type Current NA NA NA NA NA NA NA NA 5/8/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               282,900 
Expected 
Date

NA NA NA NA NA NA NA NA 5/8/13

Total               300,000 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 5/8/13

Project Type Current NA NA NA NA NA NA NA NA 5/8/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               300,000 
Expected 
Date

NA NA NA NA NA NA NA NA 5/8/13

Total               318,134 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 5/8/13

Project Type Current NA NA NA NA NA NA NA NA 5/8/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               220,000 
Expected 
Date

NA NA NA NA NA NA NA NA 5/8/13

Total               233,298 
Will Meet 
Target Dates NA

Maricopa County

MMA11‐114

( FFY 2013 )

Various Low Volume Roads Target Dates

None

Design work for Pave Dirt Roads
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA15‐431D

( FFY 2013 )

Bell Road Target Dates

None

Design adaptive signal control
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA15‐434D

( FFY 2013 )

New River Area Target Dates

None

Design paving project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 5/8/13

Project Type Current NA NA NA NA NA NA NA NA 5/8/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  37,500 
Expected 
Date

NA NA NA NA NA NA NA NA 5/8/13

Total                  39,767 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,072,645 
Expected 
Date

NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Total            1,137,481 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               235,750 
Expected 
Date

NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Total               250,000 
Will Meet 
Target Dates NA

Maricopa County

MMA15‐436D

( FFY 2013 )

Rockaway Hills Drive, beginning of Maintenance to End of Maintenance Target Dates

None

Design paving project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA15‐434C

( FFY 2015 )

New River Area Target Dates

None

Pave seven locations (Phase I)
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA15‐436C

( FFY 2015 )

Rockaway Hills Drive, beginning of Maintenance to End of Maintenance Target Dates

None

Pave dirt road
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Project Type Current NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               556,747 
Expected 
Date

NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Total               590,400 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15

Project Type Current NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,315,065 
Expected 
Date

NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15

Total            2,455,000 
Will Meet 
Target Dates NA

Maricopa County

MMA15‐441C

( FFY 2015 )

McDowell Rd: 76th St to Usery Pass Rd Target Dates

None

Construct bike lanes

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Not Determined at this time

Maricopa County

MMA15‐461

( FFY 2015 )

Bell Road Target Dates

None

Bell Road Adaptive Signal Control Technology (ASCT) Deployment

Agency 
Schedule

Procurement

Federally Funded

Schedule 
Status

Not Determined at this time

Collection Date: 6/25/2013 Page 24 of 49 8/14/13 TPC Meeting



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/1/2010 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Project Type Current 11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               910,000 
Expected 
Date

11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Total               965,005 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA 7/1/12 1/1/14 1/1/14 8/1/13 7/1/12 1/1/14 NA 9/1/13

Project Type Current NA 7/1/12 5/5/14 1/1/14 8/30/13 7/1/12 1/1/14 NA 6/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 1.0 0.0 0.0 0.0 10.0

CMAQ               998,870 
Expected 
Date

NA 7/1/12 5/5/14 1/1/14 8/30/13 7/1/12 1/1/14 NA 6/1/14

Total            1,426,957 
Will Meet 
Target Dates NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 1/1/2013 NA 6/30/13 3/4/13 5/1/13 1/14/12 5/1/13 NA 7/1/13

Project Type Current 1/1/13 NA 6/24/13 3/4/13 3/18/13 1/14/12 6/28/13 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 2.0

CMAQ               494,964 
Expected 
Date

1/1/13 NA 6/24/13 3/4/13 3/18/13 1/14/12 6/28/13 NA 9/1/13

Total               524,882 
Will Meet 
Target Dates NA

Mesa

MES13‐902

( FFY 2013 )

West Side Real Time Adaptive Proj (initial deploy in Fiesta district), West city 
limits to Country Club, Broadway to Baseline

Target Dates

Project is ready for authorization

Upgrade central traffic control system software to accommodate a lite 
version of adaptive control

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Mesa

MES12‐814

( FFY 2014 )

Fiesta Paseo Nodes on Southern Avenue between Alma School and Dobson 
Road

Target Dates

Project does not meet 60% and ROW 
deadlines

Construct pedestrian refuge and shelters for the Fiesta Pathway
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Mesa

MES07‐315

( FFY 2014 )

Southern Ave at Country Club Dr Target Dates

None

Construct intersection improvement
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 4/9/2012 NA 6/30/13 1/1/13 5/29/13 5/30/13 6/1/13 NA 8/1/13

Project Type Current 4/9/12 NA 5/23/13 1/1/13 3/29/13 5/1/12 5/29/13 NA 6/24/13

Design Process Months 
Ahead

0.0 0.0 1.0 0.0 2.0 14.0 0.0 0.0 1.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               549,362 
Expected 
Date

4/9/12 NA 5/23/13 1/1/13 3/29/13 5/1/12 5/29/13 NA 6/24/13

Total               582,568 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/31/2011 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Project Type Current 1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               170,000 
Expected 
Date

1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Total               170,000 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               146,500 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               155,355 
Will Meet 
Target Dates NA

Mesa

MES15‐441D

( FFY 2013 )

Rio Salado Pathway Segment 3 Target Dates

Project is ready for authorization

Design shared‐use path project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Mesa

MES11‐111C

( FFY 2014 )

Porter Park Pathway: Mesa Drive and 8th Street near the vicinity of Kino 
Junior High

Target Dates

Project does not meet MAG 
deadlines, but is SRTS funded project

Construct paved shared use path
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Not Determined at this time

Mesa

MES13‐906

( FFY 2013 )

Anonymous Re‐Identification (ARID) Sensors to Detect Travel Time and 
Traffic Incidents

Target Dates

Project is ready for authorization

Construction
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  35,080 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total                  37,200 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/31/2011 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Project Type Current 1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG            1,358,348 
Expected 
Date

1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Total            1,440,454 
Will Meet 
Target Dates NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 6/30/14 NA 6/30/14 NA 6/30/14 6/30/14 9/15/14

Project Type Current NA NA 6/30/14 NA 6/30/14 NA 6/30/14 6/30/14 9/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               298,931 
Expected 
Date

NA NA 6/30/14 NA 6/30/14 NA 6/30/14 6/30/14 9/15/14

Total               317,000 
Will Meet 
Target Dates NA

Mesa

MES14‐171

( FFY 2014 )

East Valley; Ellsworth and Germann, Ellsworth and Queen Creek Rd Target Dates

Project consists largely of pulling 
cable through existing conduit and 
the purchases of electronic 
equipment.  The project location is 
being revised and a new schedule will 
be provided by the time the report is 
mailed to the Management 
Committee.

Procure and Install East Valley RCN Components
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Mesa

MES11‐111C2

( FFY 2014 )

Porter Park Pathway: Mesa Drive and 8th Street near the vicinity of Kino 
Junior High

Target Dates

Project does not meet MAG 
deadlines; is MAG‐TA that was added 
late in the programming process

Construct paved shared use path
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Not Determined at this time

Mesa

MES15‐461D

( FFY 2013 )

City of Mesa (Citywide) Target Dates

The project is already under design 
with local funds  and cannot accept 
federal funding

Design radio communications upgrade
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 2/11/2013 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14

Project Type Current 2/11/13 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               999,999 
Expected 
Date

2/11/13 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14

Total            1,199,594 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Project Type Current NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               233,864 
Expected 
Date

NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Total               248,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 7/1/2012 10/1/12 9/1/13 6/30/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Project Type Current 7/1/12 5/1/14 3/1/15 8/30/13 5/1/14 6/1/12 3/1/14 10/1/13 6/2/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 21.0 20.0 15.0 13.0 0.0 13.0 4.0 13.0

CMAQ               401,983 
Expected 
Date

7/1/12 5/1/14 3/1/15 8/30/13 5/1/14 6/1/12 3/1/14 10/1/13 6/2/14

Total               426,281 
Will Meet 
Target Dates NA

Peoria

PEO13‐102

( FFY 2013 )

Lake Pleasant Parkway: L303 to SR74 Target Dates

Sponsor requests to defer to 2015

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Mesa

MES15‐461

( FFY 2015 )

City of Mesa (Citywide) Target Dates

None

Procure: Radio Communications Upgrade
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Mesa

MES15‐441C

( FFY 2015 )

Rio Salado Pathway Segment 3 Target Dates

None

Construct multi‐use pathway
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 7/1/2012 10/1/12 9/1/13 2/1/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Project Type Current 7/1/12 10/1/12 9/1/13 2/1/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               214,910 
Expected 
Date

7/1/12 10/1/12 9/1/13 2/1/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Total               227,900 
Will Meet 
Target Dates NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 9/1/2012 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14

Project Type Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               700,000 
Expected 
Date

9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14

Total            1,000,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/25/2012 4/8/13 10/10/14 7/30/12 4/5/13 NA NA 5/1/12 11/7/11

Project Type Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Design Process Months 
Ahead

0.0 0.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 4.0 0.0 0.0 0.0 32.0

CMAQ               700,000 
Expected 
Date

6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Total               742,312 
Will Meet 
Target Dates NA

Peoria

PEO13‐902

( FFY 2014 )

New River Pathway, Northern Ave and Olive Ave Target Dates

None

Construct Olive to Northern multi‐use path with extension to connect to 
Glendale path at Northern

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Peoria

PEO13‐901

( FFY 2014 )

83rd Ave: Lone Cactus  and continuing north to Jomax Rd Target Dates

None

Install conduit, pull boxes, fiber, and CCTV cameras
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Peoria

PEO13‐103

( FFY 2013 )

67th Ave: Happy Valley Rd to approximately 1.76 miles south Target Dates

Sponsor has requested to abandon 
the project as the work has already 
been completed with private funds.; 
the schedule was not updated for 
this submittal

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA 4/1/14 7/2/13 4/1/14 12/1/13 4/4/14 6/15/13 9/15/13

Project Type Current NA NA 4/1/14 7/2/13 4/1/14 12/1/13 4/4/14 6/15/13 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  56,580 
Expected 
Date

NA NA 4/1/14 7/2/13 4/1/14 12/1/13 4/4/14 6/15/13 9/15/13

Total                  60,000 
Will Meet 
Target Dates NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 11/1/2011 2/8/12 6/26/12 11/14/11 6/20/12 NA 5/25/12 9/15/14 9/15/13

Project Type Current 11/1/11 2/8/12 6/7/13 11/14/11 7/17/12 NA 7/23/12 6/28/13 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 12.0 0.0 1.0 0.0 2.0 0.0 0.0

CMAQ               627,095 
Expected 
Date

11/1/11 2/8/12 6/7/13 11/14/11 7/17/12 NA 7/23/12 6/28/13 9/15/13

Total               665,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 5/15/2012 NA 6/30/13 6/15/12 2/15/13 4/12/12 3/1/13 NA 9/1/13

Project Type Current 5/15/12 NA 6/30/13 6/15/12 6/30/13 4/12/12 6/30/13 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 5.0 0.0 4.0 0.0 0.0

CMAQ            1,414,500 
Expected 
Date

5/15/12 NA 6/30/13 6/15/12 6/30/13 4/12/12 6/30/13 NA 9/1/13

Total            1,500,000 
Will Meet 
Target Dates NA

Phoenix

PHX09‐872

( FFY 2013 )

Various locations Target Dates

Project is ready for authorization

Pave/dustproof alleys
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Phoenix

PHX09‐624

( FFY 2013 )

Various locations Target Dates

Project is ready for authorization

Construct regional ITS fiber optic backbone, phase B‐1
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Peoria

PEO13‐101

( FFY 2013 )

Three Corridors: Peoria Ave, Northern Ave, and Olive Ave Target Dates

Project is ready for authorization

Design ITS upgrade project to the existing cabinets, traffic controllers, 
existing loop detection to video detection, and hardware and software

Agency 
Schedule

Design

Locally Funded

Schedule 
Status

Not Applicable
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 2/12/2012 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13

Project Type Current 2/12/12 NA 6/30/13 6/30/12 6/30/13 4/12/12 6/30/13 NA 8/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 1.0 5.0 2.0 13.0 0.0 0.0

CMAQ            1,579,761 
Expected 
Date

2/12/12 NA 6/30/13 6/30/12 6/30/13 4/12/12 6/30/13 NA 8/28/13

Total            1,675,250 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/2012 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Project Type Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               300,395 
Expected 
Date

10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Total               478,500 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 8/20/2007 5/12/12 4/1/13 1/12/12 2/15/13 NA 3/1/13 NA 5/1/13

Project Type Current 8/20/07 5/12/12 6/28/13 1/12/12 6/13/13 NA 6/17/13 NA 6/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 3.0 0.0 4.0 0.0 4.0 0.0 2.0

CMAQ               455,469 
Expected 
Date

8/20/07 5/12/12 6/28/13 1/12/12 6/13/13 NA 6/17/13 NA 6/28/13

Total               483,000 
Will Meet 
Target Dates NA

Phoenix

PHX13‐903

( FFY 2013 )

32nd St Washington St to McDowell Rd Target Dates

Project is ready for authorization

Construct 32nd St Pedestrian Enhancement (Washington St to McDowell Rd)
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Phoenix

PHX13‐901

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

Need to finalize with Phoenix

Nevitt park Bicycle & Pedestrian Bridge Crossing: Construction Phase
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Phoenix

PHX13‐102

( FFY 2013 )

Various alley locations on 33 segments Target Dates

Project is ready for authorization

Construct dust proof alley project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 5/1/2012 9/1/13 6/30/14 3/1/13 NA 11/1/13 2/1/14 NA 6/1/14

Project Type Current 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 4.0 6.0 0.0 4.0 9.0 0.0 9.0

CMAQ               873,422 
Expected 
Date

5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15

Total            1,043,746 
Will Meet 
Target Dates NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 10/1/2013 11/1/13 6/30/14 12/1/13 7/17/12 NA 6/30/14 NA 9/1/14

Project Type Current 10/1/13 8/1/13 4/30/14 12/1/13 7/17/12 NA 6/30/14 NA 6/30/14

Design Process Months 
Ahead

0.0 3.0 2.0 0.0 0.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               754,700 
Expected 
Date

10/1/13 8/1/13 4/30/14 12/1/13 7/17/12 NA 6/30/14 NA 6/30/14

Total               978,143 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 1/1/2012 NA NA 3/1/12 5/1/12 12/1/12 6/19/13 NA 6/19/13

Project Type Current 1/1/12 NA NA 3/1/12 5/1/12 12/1/12 6/19/13 NA 6/19/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               298,724 
Expected 
Date

1/1/12 NA NA 3/1/12 5/1/12 12/1/12 6/19/13 NA 6/19/13

Total               298,724 
Will Meet 
Target Dates NA

Phoenix

PHX11‐111

( FFY 2013 )

Wilson School District Target Dates

Project is ready for authorization; 
Project is SRTS funded

Construct sidewalks
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Phoenix

PHX14‐103

( FFY 2014 )

Fiber Optic Backbone Expansion Phase B Target Dates

None

To extend Phase B Fiber Optic Backbone, To provide Traffic Signal 
interconnect to the City of Phoenix TMC

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Phoenix

PHX14‐101

( FFY 2014 )

Indian School Road: Grand Canal to 16th Street Target Dates

Request to defer project to 2015

Construct a 10' wide multi‐use pathway; and a pre‐fabricated multi‐use 
bridge over the Grand Canal.

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 5/1/2012 NA NA 8/1/12 4/29/13 4/1/13 6/17/13 NA 6/20/13

Project Type Current 5/1/12 NA NA 8/1/12 4/29/13 4/1/13 6/17/13 NA 6/20/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               300,000 
Expected 
Date

5/1/12 NA NA 8/1/12 4/29/13 4/1/13 6/17/13 NA 6/20/13

Total               300,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 1/1/2012 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Project Type Current 1/1/12 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               589,218 
Expected 
Date

1/1/12 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Total               844,684 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 5/21/13

Project Type Current NA NA NA NA NA NA NA NA 5/21/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               330,500 
Expected 
Date

NA NA NA NA NA NA NA NA 5/21/13

Total               350,500 
Will Meet 
Target Dates NA

Phoenix

PHX12‐106

( FFY 2013 )

Jorgensen Elementary School ‐ 1701 W Roeser Rd Target Dates

Sponsor has requested to split 
project into design and add 
construction in 2015

Sidewalk, Curb and Gutter, ADA Ramps and Street Lighting installation‐ west 
side of 17th Ave between Broadway Rd to Roeser Rd

Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time

Phoenix

PHX12‐112

( FFY 2013 )

Roosevelt Street: Central Ave to 4th Street Target Dates

Project is ready for authorization; 
Project is STP‐TEA funded

Construct Roosevelt Row Pedestrian Project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Phoenix

PHX11‐112

( FFY 2013 )

Mitchell Elementary School Target Dates

Project is ready for authorization; 
Project is SRTS funded

Construct sidewalks
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Collection Date: 6/25/2013 Page 33 of 49 8/14/13 TPC Meeting



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/12/13

Project Type Current NA NA NA NA NA NA NA NA 6/12/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SRTS               398,800 
Expected 
Date

NA NA NA NA NA NA NA NA 6/12/13

Total               423,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 1/1/2012 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Project Type Current 1/1/12 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG            1,131,600 
Expected 
Date

1/1/12 9/25/12 6/30/13 12/7/12 8/1/12 NA 6/30/13 NA 7/8/13

Total            1,200,000 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/30/13

Project Type Current NA NA NA NA NA NA NA NA 6/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  94,300 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/13

Total               100,000 
Will Meet 
Target Dates NA

Phoenix

PHX13‐101

( FFY 2013 )

Fiber Optic Backbone Expansion Phase B Target Dates

None

Design the fiber optic backbone expansion Phase B
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Phoenix

PHX12‐112C2

( FFY 2013 )

Roosevelt Street: Central Ave to 4th Street Target Dates

Project is ready for authorization

Construct Roosevelt Row Pedestrian Project
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Phoenix

PHX12‐107

( FFY 2013 )

Garcia Elementary School‐ 1441 S 27th Ave Target Dates

Sponsor has requested to split 
project into design and add 
construction in 2015

Sidewalk, Curb and Gutter, ADA Ramps, Street Lighting installation‐ north 
side of Yuma St between 27th Ave and 28th Ave

Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 9/15/13

Project Type Current NA NA NA NA NA NA NA NA 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  50,000 
Expected 
Date

NA NA NA NA NA NA NA NA 9/15/13

Total                  53,022 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  99,000 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               104,984 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/30/13

Project Type Current NA NA NA NA NA NA NA NA 6/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               108,000 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/13

Total               114,528 
Will Meet 
Target Dates NA

Phoenix

PHX15‐461D

( FFY 2013 )

Phoenix (Various) Target Dates

Project is ready for authorization

Design dynamic message sign installation
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None

Phoenix

PHX15‐441D

( FFY 2013 )

Roosevelt Street Target Dates

Project is ready for authorization

Design sidewalks, bike lanes, pedestrian bump outs, landscaping shade 
elements

Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Determined at this time

Phoenix

PHX15‐431D

( FFY 2013 )

Phoenix Citywide Alleys Target Dates

Project is ready for authorization

Design paving project
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/30/13

Project Type Current NA NA NA NA NA NA NA NA 6/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  73,000 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/13

Total                  77,413 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial NA NA NA NA NA NA NA NA 10/15/13

Project Type Current NA NA NA NA NA NA NA NA 10/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               191,851 
Expected 
Date

NA NA NA NA NA NA NA NA 10/15/13

Total               235,000 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/2012 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Project Type Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  26,826 
Expected 
Date

10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Total                  46,075 
Will Meet 
Target Dates NA

Phoenix

PHX13‐901RW

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

None

Nevitt park Bicycle & Pedestrian Bridge Crossing: ROW Phase
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Phoenix

PHX13‐901D

( FFY 2014 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

None

Nevitt park Bicycle & Pedestrian Bridge Crossing: Design Phase.
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Phoenix

PHX15‐463D

( FFY 2013 )

City of Phoenix (Various) Target Dates

Project is ready for authorization

Design CCTV PTZ traffic monitoring cameras
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/30/2013 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15

Project Type Current 1/30/13 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,232,662 
Expected 
Date

1/30/13 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15

Total            1,472,662 
Will Meet 
Target Dates NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/2013 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15

Project Type Current 10/1/13 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               750,260 
Expected 
Date

10/1/13 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15

Total               795,610 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/1/2014 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15

Project Type Current 1/1/14 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,414,500 
Expected 
Date

1/1/14 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15

Total            1,500,000 
Will Meet 
Target Dates NA

Phoenix

PHX15‐446C

( FFY 2015 )

Regional Bike Share Target Dates

None

Implementation of Regional Bike Share
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Not Determined at this time

Phoenix

PHX15‐441C

( FFY 2015 )

Roosevelt Street Target Dates

None

Construct bike and pedestrian improvements.
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Not Determined at this time

Phoenix

PHX15‐431C

( FFY 2015 )

Phoenix Citywide Alleys Target Dates

None

Dust‐Proof Unstabilized Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 8/1/2013 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15

Project Type Current 8/1/13 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               854,811 
Expected 
Date

8/1/13 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15

Total               906,481 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 8/1/2013 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15

Project Type Current 8/1/13 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               730,891 
Expected 
Date

8/1/13 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15

Total               776,379 
Will Meet 
Target Dates NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 12/1/2011 NA 2/1/13 3/28/12 5/1/13 7/19/11 5/1/13 6/1/13 8/1/13

Project Type Current 12/1/11 NA 4/29/13 3/28/12 4/1/13 7/19/11 4/2/13 6/1/13 8/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 1.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               254,235 
Expected 
Date

12/1/11 NA 4/29/13 3/28/12 4/1/13 7/19/11 4/2/13 6/1/13 8/1/13

Total               269,602 
Will Meet 
Target Dates NA

Queen Creek

QNC12‐804

( FFY 2013 )

Ellsworth Rd: Sierra Park Blvd to Empire Blvd (Hunt Hwy) Target Dates

Project ready to authorize

Construct traffic signal/CCTV system
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Phoenix

PHX15‐463

( FFY 2015 )

City of Phoenix (Various) Target Dates

None

Procure, install, and provision traffic monitoring cameras
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

None

Phoenix

PHX15‐461

( FFY 2015 )

Phoenix (Various) Target Dates

None

Procure and install Dynamic Message Signs ‐ 7th Ave, Camelback Road, 
McDowell Road

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 7/1/2012 4/1/13 5/31/14 11/15/12 8/31/13 11/15/12 12/31/13 6/1/14 6/30/14

Project Type Current 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Design Process Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 0.0 18.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 10.0 0.0 0.0 4.0 0.0 9.0 0.0 0.0

CMAQ               525,000 
Expected 
Date

7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Total               635,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA 8/1/13 NA 1/1/14 NA NA NA NA NA

Project Type Current NA 8/1/13 NA 1/1/14 NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               486,926 
Expected 
Date

NA 8/1/13 NA 1/1/14 NA NA NA NA NA

Total               516,358 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA NA NA 8/1/12 6/30/13 7/28/11 7/1/15 12/1/13 9/15/13

Project Type Current NA NA NA 8/1/12 6/30/13 7/28/11 7/1/15 12/1/13 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,000,000 
Expected 
Date

NA NA NA 8/1/12 6/30/13 7/28/11 7/1/15 12/1/13 9/15/13

Total            1,060,445 
Will Meet 
Target Dates NA

Salt River Pima‐
Maricopa Indian 
Community

SRP12‐801RW

( FFY 2013 )

Pave Dirt Roads: Center Rd, Mesa Dr, McDonald, and Alma School Target Dates

Project is ready for authorization

ROW: Unpaved Road
Agency 
Schedule

Right‐of‐Way

Locally Funded

Schedule 
Status

None

Queen Creek

QNC12‐100

( FFY 2014 )

North Bank Queen Creek Wash: Hawes Rd and Ellsworth Target Dates

Project does not meet MAG 
deadlines but is a STP‐TEA project 
and ADOT indicates it may be able to 
authorize in 2014

Contruct a one mile 8' wide multi‐use path
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Queen Creek

QNC13‐901C

( FFY 2014 )

Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and Queen 
Creek Wash.

Target Dates

Project does not meet MAG 
deadlines; but is tied to STP‐TEA 
project and ADOT indicates it may be 
able to authorize in 2014

Queen Creek Wash and South Bank Paved Path
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 11/15/2011 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15

Project Type Current 11/15/11 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,589,595 
Expected 
Date

11/15/11 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15

Total            4,099,312 
Will Meet 
Target Dates NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 6/12/2013 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Project Type Current 6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               350,000 
Expected 
Date

6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Total               700,000 
Will Meet 
Target Dates NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Project Type Current NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  36,328 
Expected 
Date

NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Total                  50,850 
Will Meet 
Target Dates NA

Scottsdale

SCT14‐102

( FFY 2014 )

Frank Llyod Wright Blvd & Loop 101 Target Dates

Sponsor has requested to transfer 
sponsorship of the project to 
Maricopa County

Construct/Install adaptive traffic control
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Scottsdale

SCT13‐902

( FFY 2014 )

Citywide Target Dates

Sponsor has requested to abandon 
the project; Project schedule was not 
updated for this submital

Last mile connections from city Fiber Network
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Salt River Pima‐
Maricopa Indian 
Community

SRP12‐801C

( FFY 2015 )

Pave Dirt Roads: Center Rd, Mesa Dr, McDonald, and Alma School Target Dates

None

Construct: Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 2/1/2013 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14

Project Type Current 2/1/13 7/1/13 5/1/14 2/1/13 7/29/13 8/1/13 10/31/13 NA 1/1/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 10.0 0.0 7.0 0.0 6.0 1.0 0.0 0.0

CMAQ            1,267,904 
Expected 
Date

2/1/13 7/1/13 5/1/14 2/1/13 7/29/13 8/1/13 10/31/13 NA 1/1/14

Total            1,344,543 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 10/1/2012 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12

Project Type Current 10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 28.0 30.0 42.0 37.0 0.0 37.0 0.0 36.0

CMAQ            1,600,000 
Expected 
Date

10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15

Total            3,511,700 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               105,658 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               112,045 
Will Meet 
Target Dates NA

Scottsdale

SCT13‐119

( FFY 2013 )

Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd, Hayden Rd: Dynamite 
to Via Dona, Pinnacle Vista Dr: 64th St to 69th S

Target Dates

Sponsor has abandoned the Project; 
Project schedule was not updated for 
this submital

Design work for Pave Dirt Roads
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Scottsdale

SCT14‐104

( FFY 2014 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates

None

Design and Construct multi‐use path
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Scottsdale

SCT14‐103

( FFY 2014 )

Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd, Hayden Rd: Dynamite 
to Via Dona, Pinnacle Vista Dr: 64th St to 69th S

Target Dates

None

Construct/Pave Dirt Roads
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial 6/1/2013 NA NA NA NA NA NA NA 7/20/13

Project Type Current 6/1/13 NA NA NA NA NA NA NA 7/20/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  38,000 
Expected 
Date

6/1/13 NA NA NA NA NA NA NA 7/20/13

Total                  40,297 
Will Meet 
Target Dates NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 6/1/2013 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15

Project Type Current 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               380,040 
Expected 
Date

6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15

Total               418,040 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 1/1/2011 9/2/11 4/30/13 1/1/11 12/15/11 1/2/11 6/30/13 NA 6/30/13

Project Type Current 1/1/11 9/2/11 3/30/14 1/1/11 12/15/11 1/2/11 12/30/13 8/13/13 6/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 12.0 0.0 0.0 0.0 7.0 0.0 13.0

CMAQ               777,975 
Expected 
Date

1/1/11 9/2/11 3/30/14 1/1/11 12/15/11 1/2/11 12/30/13 8/13/13 6/30/14

Total               825,000 
Will Meet 
Target Dates NA

Surprise

SUR11‐714C

( FFY 2013 )

Bell Rd: US‐60 (Grand Ave) to 114th Ave Target Dates

Project Sponsor has Requested to 
defer the project to 2014

Design, acquire right of way and construct a multi‐use path
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Scottsdale

SCT15‐463

( FFY 2015 )

Scottsdale (Various) Target Dates

None

Highway advisory radio deployment
Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Scottsdale

SCT15‐463D

( FFY 2013 )

Scottsdale (Various) Target Dates

None

Design highway advisory radio
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 1/1/2011 1/1/12 4/30/13 1/1/11 2/15/12 NA NA 4/11/12 7/31/13

Project Type Current 1/1/11 1/1/12 3/30/14 1/1/11 2/28/12 NA 12/30/13 4/11/12 6/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 12.0 0.0 0.0 0.0 0.0 0.0 12.0

CMAQ               872,275 
Expected 
Date

1/1/11 1/1/12 3/30/14 1/1/11 2/28/12 NA 12/30/13 4/11/12 6/30/14

Total               930,000 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 2/1/2012 3/15/13 12/15/12 1/15/12 1/8/13 2/1/12 2/1/13 6/1/13 7/1/13

Project Type Current 2/1/12 3/15/13 7/15/13 1/15/12 5/22/13 2/1/12 6/11/13 6/25/13 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 5.0 0.0 5.0 1.0 3.0

CMAQ               581,180 
Expected 
Date

2/1/12 3/15/13 7/15/13 1/15/12 5/22/13 2/1/12 6/11/13 6/25/13 9/15/13

Total               616,310 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/1/2009 1/15/11 12/1/13 1/15/11 5/1/13 5/1/11 7/1/12 NA 9/15/14

Project Type Current 6/1/09 1/15/11 3/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 3.0 0.0 13.0 0.0 20.0 0.0 0.0

CMAQ            3,857,670 
Expected 
Date

6/1/09 1/15/11 3/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14

Total            5,143,560 
Will Meet 
Target Dates NA

Tempe

TMP10‐620

( FFY 2014 )

Broadway Rd: Rural Rd to Mill Ave Target Dates

None

Acquire right‐of‐way and construct pedestrian and bicycle facilities 
improvements

Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Surprise

SUR13‐101

( FFY 2013 )

Various locations on 10 segments including Cactus Rd: 143rd Ave to Bullard 
Ave

Target Dates

None

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Surprise

SUR12‐801C

( FFY 2013 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates

Project Sponsor has requested to 
defer project to 2014 due to right‐of‐
way issues  Approval of the deferal 
will require special action by the 
MAG committees as this project has 
been deferred previously.

Pave Unpaved Road
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 6/12/11 7/1/12 1/1/11 6/1/12 1/1/11 6/15/12 NA 9/30/12

Project Type Current NA 6/12/11 7/1/12 1/1/11 6/1/12 1/1/11 6/15/12 NA 9/30/12

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               961,861 
Expected 
Date

NA 6/12/11 7/1/12 1/1/11 6/1/12 1/1/11 6/15/12 NA 9/30/12

Total            1,020,001 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 4/15/2012 10/15/12 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Project Type Current 4/15/12 10/15/12 6/30/13 10/15/12 5/6/13 6/30/12 6/28/13 NA 6/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,600,000 
Expected 
Date

4/15/12 10/15/12 6/30/13 10/15/12 5/6/13 6/30/12 6/28/13 NA 6/28/13

Total            1,766,109 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/30/13 6/30/13 NA 9/30/13

Work Initial 6/15/2012 NA 5/15/13 9/15/12 5/15/13 6/30/12 5/15/13 NA 7/1/13

Project Type Current 6/15/12 NA 6/10/13 9/15/12 6/10/13 6/30/12 6/18/13 NA 6/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 1.0 0.0 1.0 0.0 1.0 0.0 0.0

CMAQ               747,823 
Expected 
Date

6/15/12 NA 6/10/13 9/15/12 6/10/13 6/30/12 6/18/13 NA 6/28/13

Total               793,025 
Will Meet 
Target Dates NA

Tempe

TMP13‐101

( FFY 2013 )

Holdeman Neighborhood Alley Stabilization Target Dates

None

Construct alley stabilization project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP12‐805

( FFY 2013 )

Hardy Dr: University Dr to Broadway Rd Target Dates

None

Pedestrian and bicycle improvements
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP10‐629

( FFY 2013 )

Salt River: I‐10/Tempe Drain to Priest Target Dates

None

Construct Multi‐use path
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 1/15/2012 NA 6/30/13 9/15/12 5/1/13 6/30/12 5/15/13 NA 9/30/13

Project Type Current 1/15/12 NA 6/21/13 9/15/12 6/10/13 6/30/12 6/18/13 NA 6/28/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 1.0 0.0 0.0

CMAQ               961,105 
Expected 
Date

1/15/12 NA 6/21/13 9/15/12 6/10/13 6/30/12 6/18/13 NA 6/28/13

Total            1,019,200 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 1/0/00 6/30/13 NA 9/30/13

Work Initial 10/1/2012 10/25/12 6/30/13 5/29/12 11/16/12 6/30/12 10/16/12 NA 4/1/13

Project Type Current 10/1/12 4/1/13 6/26/13 5/29/12 4/9/13 6/30/12 10/16/12 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 6.0 0.0 0.0 5.0 0.0 0.0 0.0 6.0

CMAQ               726,110 
Expected 
Date

10/1/12 4/1/13 6/26/13 5/29/12 4/9/13 6/30/12 10/16/12 NA 9/1/13

Total               770,000 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/1/2013 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14

Project Type Current 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 13.0 0.0 13.0 13.0 13.0 0.0 0.0 0.0

CMAQ            1,323,000 
Expected 
Date

9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14

Total            1,690,000 
Will Meet 
Target Dates NA

Tempe

TMP14‐101

( FFY 2014 )

Rural Road to Kiwanis Park Target Dates

None

Construct multiuse path
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP13‐902

( FFY 2013 )

City Wide Target Dates

None

Procure and install traffic control cabinets and hardware‐Phase 1 of 3
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 1, Categorical Exclusion

Tempe

TMP13‐102

( FFY 2013 )

North Tempe neighborhood alley stabilization Target Dates

None

Construct alley stabilization project
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 5/1/2014 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Project Type Current 5/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               383,333 
Expected 
Date

5/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Total               547,619 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial 7/1/2012 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14

Project Type Current 7/1/12 3/1/13 6/18/13 5/1/13 6/10/13 4/1/13 6/18/13 NA 6/28/13

Design Process Months 
Ahead

0.0 0.0 13.0 0.0 14.0 1.0 13.0 0.0 16.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               482,057 
Expected 
Date

7/1/12 3/1/13 6/18/13 5/1/13 6/10/13 4/1/13 6/18/13 NA 6/28/13

Total               511,197 
Will Meet 
Target Dates NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12

Work Initial 1/1/2012 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Project Type Current 1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               943,000 
Expected 
Date

1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Total            1,004,000 
Will Meet 
Target Dates NA

Tempe

TMP12‐104

( FFY 2012 )

Tempe ‐ Rio Salado @ SR 101 & 202 Traffic Interchange Target Dates

None

Construct multi‐use path underpass along Rio Salado connecting Tempe and 
Mesa

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP14‐103

( FFY 2013 )

Evergreen ‐ The area bounded by Broadway R, the Price Frwy, Southern Av 
and the eastern Tempe city limits

Target Dates

Project has minmium ground 
disturbance and will skip 60% plans

Construct/Pave Dirt Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP14‐102

( FFY 2015 )

Corridors of Elliot/Guadalupe/ Warner Target Dates

None

Construct/Install fiber optic communication to the signals and install wireless 
radios with CCTVs monitors

Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial 1/1/2012 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/15/13

Project Type Current 1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/15/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG               196,749 
Expected 
Date

1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/15/13

Total               208,642 
Will Meet 
Target Dates NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/10/13

Project Type Current NA NA NA NA NA NA NA NA 6/10/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  36,000 
Expected 
Date

NA NA NA NA NA NA NA NA 6/10/13

Total                  38,176 
Will Meet 
Target Dates NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/1/2012 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Project Type Current 1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG            2,074,438 
Expected 
Date

1/1/12 7/1/13 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Total            2,199,828 
Will Meet 
Target Dates NA

Tempe

TMP12‐104C2

( FFY 2014 )

Tempe ‐ Rio Salado @ SR 101 & 202 Traffic Interchange Target Dates

None

Construct multi‐use path
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Tempe

TMP15‐461D

( FFY 2013 )

City of Tempe (Various) Target Dates

Project is ready for authorization

Design fiber optic interconnection
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable

Tempe

TMP12‐104D

( FFY 2013 )

Tempe ‐ Rio Salado @ SR 101 & 202 Traffic Interchange Target Dates

Cannot comply with deadlines as is a 
closeout TA‐MAG project

Design multi‐use path
Agency 
Schedule

Design

Federally Funded

Schedule 
Status

Not Applicable
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/2013 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Project Type Current 10/1/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               287,751 
Expected 
Date

10/1/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Total               305,145 
Will Meet 
Target Dates NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial NA NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 6/30/13

Project Type Current NA NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 6/30/13

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               248,128 
Expected 
Date

NA NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 6/30/13

Total               263,126 
Will Meet 
Target Dates NA

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Project Type Current NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA               483,279 
Expected 
Date

NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Total               512,491 
Will Meet 
Target Dates NA

Wickenburg

WKN10‐801

( FFY 2013 )

US93 Bypass at Hassayampa River Target Dates

Sponsor has requested to defer the 
project to 2014

Construct Wickenburg Pedestrian and Bicycle Bridge
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion

Valley Metro/RPTA

VMT13‐104

( FFY 2013 )

Statewide Target Dates

STP‐TEA funded Bicycle education 
project. The project has authorized

Bicycle and Pedestrian Statewide Safety Education Project ‐ Multi‐year 
project

Agency 
Schedule

Procurement

Locally Funded

Schedule 
Status

Tempe

TMP15‐461

( FFY 2015 )

City of Tempe (Various) Target Dates

None

Fiber Optic Interconnection at Broadway/I‐10 and Rio Salado/Loop 101
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13

Work Initial NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Project Type Current NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Design Process Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG                  99,421 
Expected 
Date

NA 6/24/11 10/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Total               105,431 
Will Meet 
Target Dates NA

Wickenburg

WKN10‐801C2

( FFY 2013 )

US93 Bypass at Hassayampa River Target Dates

Sponsor has requested to defer the 
project to 2014

Construct pedestrian and byclce bridge
Agency 
Schedule

Construction

Federally Funded

Schedule 
Status

Group 2, Categorical Exclusion
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