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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on October 26, 2011 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized 
area Surface Transportation Program (MAG-STP) funds. The June report 
contains current fiscal year follow up information for the end of year 
closeout. 

The data for this report was collected in October, 2015 and is the 
ninth round collected under the Guidelines. It includes only 
federally funded projects that were programmed in after the 
adoption of the Guidelines No freeway, transit or arterial life-cycle 
program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with 
the completion of the October 2015 data collection effort that all 
project schedules will be reviewed and updated to meet key 
milestones per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
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environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

right-of-way projects as these studies are completed as 
part of the design for the overall project. 

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Column: The cells in this column contain a note about 
the project.
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7. Target Dates Row:

The cells in this row identify key dates that are to be achieved
for the project to continue in the MAG Transportation
Improvement Program and to receive federal funding.  They
vary by project type (e.g. construction, procurement, etc.), the
year the project is programmed and the work activity identified
for the column they are located in.

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

Project Commitment Letters 

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.
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Listing of Project Status Workbooks Received and Commitment Letters On File for October, 2015 Data Collection

TIP ID Agency
Work 
Year

Location Work Funding Federal Total
Status 

Workbook 
Received

Commitment 
Letter on File

Note

APJ17-401 Apache Junction 2017
Southern Ave, Winchester Rd to Royal Palms Rd; 
Winchester Rd, Hondo Ave to Southern Ave

Reconstruct  sidewalks with ADA compliant ramps and 
driveways.

CMAQ 197,604 229,548

AVN15-441C Avondale 2017 I-10 and the Agua Fria Construct asphalt path and underpass CMAQ 1,264,427 1,340,856

AVN16-409 Avondale 2017 McDowell Rd from Dysart Road to Avondale Boulevard. Install fiber communications backbone CMAQ 424,498 881,544

AVN16-410 Avondale 2016 Avondale (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade

HSIP-MAG 207,000 207,000

AVN16-412 Avondale 2016 Avondale (Citywide)
Construct Pedestrian Countdown Signals and 
Accessible Pedestrian Signals

HSIP-MAG 255,744 255,744

AVN17-406 Avondale 2017 Van Buren St from the Agua Fria River to 113th Ave.
Construct multi use path with lighting, landscaping, 
water fountains, and other pedestrian and bicycle 
amenities.

TAP-MAG 2,011,664 2,183,260

AVN17-470 Avondale 2017 Avondale (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade

HSIP-MAG 216,000 216,000

BKY14-403 Buckeye 2016 Buckeye (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade

HSIP-MAG 167,400 167,400

BKY15-431C Buckeye 2016 Watson Road North of Van Buren to McDowell Pave dirt road CMAQ 964,532 1,049,130

BKY17-401 Buckeye 2017
Rainbow Rd: Durango St to Lower Buckeye Rd; Lower 
Buckeye Rd: Rainbow Rd to Watson Rd; Watson Rd to 
Durango St. 

Construct multiuse path CMAQ 1,083,628 1,194,128

CHN16-401 Chandler 2016 Citywide Signal Equipment Upgrades: Flashing Yellow CMAQ 633,281 671,560

CHN16-402 Chandler 2016 Western Canal Crossing Improvement at UPRR Construct multiuse path and crossing CMAQ 355,275 376,750

CHN16-403 Chandler 2016
Area bounded by Dobson Rd, Alma School Rd, Elliot Rd 
and Warner Rd

Pave dirt road CMAQ 570,515 595,000

CHN16-404 Chandler 2016
Various Locations on Ray, Frye, Price and connection 
from Frye to Cooper

Construct portions of three different bike lanes on Ray 
Rd, Frye Rd, Price Rd and related improvements. Add 
multi-use path to connect Frye Rd. bike ro

TAP-MAG 231,290 260,270

DOT16-460 ADOT 2016 202 (Santan): Dobson Rd - Ray Rd Construct FMS CMAQ 5,940,900 6,300,000 A commitment letter is not required for ADOT projects

DOT16-461 ADOT 2016 303 (Estrella): Northern Ave - Clearview Blvd Design FMS CMAQ 518,650 550,000 A commitment letter is not required for ADOT projects

DOT16-462 ADOT 2016 303 (Estrella): Lake Pleasant Rd - I-17 Design FMS CMAQ 518,650 550,000 A commitment letter is not required for ADOT projects

DOT16-463 ADOT 2016 MAG regionwide Design/Construct FMS Rehabilitation CMAQ 1,244,760 1,320,000 A commitment letter is not required for ADOT projects

DOT17-460 ADOT 2017 202 (Santan): Ray Rd - Broadway Rd Construct FMS CMAQ 4,149,200 4,400,000 A commitment letter is not required for ADOT projects
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Listing of Project Status Workbooks Received and Commitment Letters On File for October, 2015 Data Collection

TIP ID Agency
Work 
Year

Location Work Funding Federal Total
Status 

Workbook 
Received

Commitment 
Letter on File

Note

DOT17-461 ADOT 2017 MAG regionwide Construct FMS Rehabilitation, Phase 2 CMAQ 3,394,800 4,320,000 A commitment letter is not required for ADOT projects

DOT18-460 ADOT 2018 10 (Papago): Cotton Lane - Dysart Rd Construct FMS CMAQ 3,922,880 4,160,000 A commitment letter is not required for ADOT projects

DOT18-461 ADOT 2018 303 (Estrella): I-10 - Northern Ave Construct FMS CMAQ 3,922,880 4,160,000 A commitment letter is not required for ADOT projects

DOT18-462 ADOT 2018 MAG regionwide Design FMS Rehabilitation, Phase 3 CMAQ 377,200 400,000 A commitment letter is not required for ADOT projects

FTH14-101 Fountain Hills 2017 Shea Blvd. and Downtown Area.
Construct initial deployment of ITS for traffic signals 
and provide monitoring/control sites at Town Hall and 
the Street Yard.

CMAQ 922,616 1,212,023

FTH14-102 Fountain Hills 2018 Fountain Hills Blvd, Segundo Dr to Pinto Dr Construct/Pave Dirt Shoulders CMAQ 255,364 270,800

FTH14-103 Fountain Hills 2018 Fountain Hills (Townwide)
Preliminary Engineering for Arterial Street STOP Sign 
Upgrade

HSIP-MAG 15,000 15,000

FTH15-101 Fountain Hills 2017 Fountain Hills (Townwide) Procure and Install Arterial Street STOP Sign Upgrade HSIP-MAG 31,800 31,800

GDY16-406 Goodyear 2016 Goodyear (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade

HSIP-MAG 75,000 75,000

GDY17-402 Goodyear 2017 Various locations Fiber Installation and Signal Communications Hardware CMAQ 820,001 869,567

GLB16-401 Gilbert 2016 Northwest Gilbert Area Fiber Installation and ITS Components, Segment 2. CMAQ 1,095,671 1,161,980

GLN14-101 Glendale 2016
67th Avenue between Glendale Ave and Cholla Street, 
near the intersection of 83rd Ave/Maryland

Connect approx. 7 intersections, install 4 CCTV 
cameras, connect  fiber communications infrastructure  
& add equip. to a public safety bldg.

CMAQ 904,164 1,081,664

GLN14-
104RW

Glendale 2016 59th Avenue and Olive Right-of-way  Intersection Safety Improvements HSIP-MAG 100,382 230,432

GLN16-401 Glendale 2017 Various Locations Fiber Installation and ITS Components CMAQ 904,728 959,415

GLN16-402 Glendale 2017 Citywide
Data Collection Station Installation and Database 
Development

CMAQ 555,470 589,046

GLN16-403 Glendale 2016 55th Avenue Widening for Bike Lanes and Sidewalk
Widen roadway to add sidewalk, curb and gutter and 
bicycle lanes

CMAQ 159,266 404,603

GLN16-404 Glendale 2016
Thunderbird Paseo Pathway at Sweetwater Ave, 
Thunderbird Paseo Pathway at Hearn Rd, Thunderbird 
Paseo Pathway at 71st Ave, Sk

Construct multiple access points to pathways CMAQ 107,832 255,332

GLN16-405 Glendale 2016
New River North Shared Use Pathway, Patrick Ln to 
Hillcrest Blvd

Construct multiuse path and cannal crossing CMAQ 330,850 370,848

GLN17-401 Glendale 2017 Maryland Ave,  95th Ave to 99th Ave Lane Control Signs and Dynamic Message Signs CMAQ 1,222,193 1,296,069
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Listing of Project Status Workbooks Received and Commitment Letters On File for October, 2015 Data Collection

TIP ID Agency
Work 
Year

Location Work Funding Federal Total
Status 

Workbook 
Received

Commitment 
Letter on File

Note

GLN17-402 Glendale 2017 59th Avenue and Olive Construct Intersection Safety Improvements HSIP-MAG 1,395,146 2,893,312

GLN17-403 Glendale 2017 65TH Ave and Bethany Home Rd.
Construct HAWK related improvements -accessible 
ramps, countdown pedestrian signals, street lighting, 
and striping.

TAP-MAG 278,110 300,920

MAR14-403 Maricopa (City) 2016 MCG Highway: Porter Road to White and Parker Design Roadway Widening STP-MAG 512,000 543,000

MAR15-402 Maricopa (City) 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening STP-MAG 28,000 29,700
A commitment letter was not requested for 2018 
projects; commitment letters will be due next year.

MAR15-
402C2

Maricopa (City) 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening STP-MAG 2,000,000 2,792,613
A commitment letter was not requested for 2018 
projects; commitment letters will be due next year.

MAR15-407 Maricopa (City) 2016
Hartman Road from Maricopa Casa Grande Highway to 
approximately 1.5 miles north.

Pave Unpaved Roadway. CMAQ-2.5 501,232 531,529

MAR16-470 Maricopa (City) 2016 Maricopa (Citywide)
Preliminary Engineering/Design/ Procurement/ 
Installation for Sign Management System and Sign 
Upgrade (Phase II) 

HSIP-MAG 241,800 241,800

MES16-401 Mesa 2016 Various Locations
Procure and Install: East Valley Arterial Congestion 
Monitoring: Wireless detectors.

CMAQ 655,385 695,000

MES16-402 Mesa 2016 Citywide
Integrate 911 Data in RADS to Support Incident 
Management

CMAQ 56,580 60,000

MMA14-103 Maricopa County 2016 Various Low Volume Roads Construct/Pave Dirt Roads CMAQ 1,117,455 1,185,000

MMA15-
434C

Maricopa County 2016 New River Area Pave seven various dirt roads (Phase 1) CMAQ 1,072,645 1,137,481
The sponsoring agency has requested to abandon the 
project

MMA15-
434C2

Maricopa County 2017 New River Area Pave seven various dirt roads (Phase 2) CMAQ 1,001,955 1,062,519

MMA15-
436C

Maricopa County 2016
Rockaway Hills Drive, beginning of Maintenance to End 
of Maintenance

Pave dirt road CMAQ 235,750 250,000

MMA16-401 Maricopa County 2017
McLellan from 103rd Street to Signal Butte Road and 
104th Street from beginning of maintenance to McLellan 
Road

Pave dirt road CMAQ 452,640 480,000

MMA17-401 Maricopa County 2017 Various Fiber Installation and ITS Software Upgrade CMAQ 429,988 535,120
The sponsoring agency has requested to abandon the 
project

MMA17-402 Maricopa County 2017
Riggs Rd, Sun Lakes Blvd to Arizona Ave and Alma School 
Rd, Chandler Heights Blvd to Riggs Rd.

Regional Community Network New Connections CMAQ 734,295 778,680

MMA17-403 Maricopa County 2017
10th Street, Dove Valley Road to Paint Your Wagon Trail 
and Dove Valley Road, 12th Street to 14th Street

Pave dirt road CMAQ 1,112,740 1,180,000

MMA17-404 Maricopa County 2017

31st Avenue from Olney Avenue to McNeil Street; Olney 
Avenue from Beginning of Maintenance to 31st Avenue; 
44th Avenue from End of Maintenance to Calle Poco; 
45th Avenue from Estrella Drive to Gumina Avenue

Pave dirt road CMAQ 792,120 840,000

PEO16-401 Peoria 2016
75th Ave, 2,500 ft north of Greenway to Paradise Ln; 
Paradise Ln, 75th Ave to 77th Ave

Traffic Signal Communications Deployment CMAQ 206,772 219,271
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Listing of Project Status Workbooks Received and Commitment Letters On File for October, 2015 Data Collection

TIP ID Agency
Work 
Year

Location Work Funding Federal Total
Status 

Workbook 
Received

Commitment 
Letter on File

Note

PEO17-401 Peoria 2017 City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue TMC Equipment Upgrade CMAQ 482,345 511,501

PHX15-
446CR1

Phoenix 2016 Various Locations in Phoenix
Procure bicycles, kiosks, racks, and smart bike 
technology for Regional Bike Share Program

CMAQ 777,975 825,000

PHX15-461 Phoenix 2016 Phoenix (Various)
Procure and install Dynamic Message Signs - 7th Ave, 
Camelback Road, McDowell Road

CMAQ 834,811 1,959,721

PHX15-463 Phoenix 2016 City of Phoenix (Various)
Procure, install, and provision traffic monitoring 
cameras

CMAQ 730,891 776,379

PHX16-413 Phoenix 2018 Shea blvd: 32nd St to SR51 Construct multiuse path CMAQ 364,941 387,000
A commitment letter was not requested for 2018 
projects; commitment letters will be due next year.

PHX16-415 Phoenix 2016 Rio Salado Pathway: 32nd Street to SR 143 Construct multiuse path and outlooks CMAQ 3,180,952 3,373,225

PHX16-417 Phoenix 2016
Various Locations: Quarter Sections 25-26, 25-28, 25-29,  
25-30

Pave dirt alleys CMAQ 1,253,410 1,571,390

PHX16-419C Phoenix 2016
Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; 
HAWK - 35th Av between Palm Ln and Granada Rd

Install missing sidewalk on Palm Lane and HAWK 
pedestrian signal on 35th Ave.

TAP-MAG 620,447 657,950

PHX16-420 Phoenix 2016 First Street:  McKinley St to Moreland St.
Construct and right-of-way to reduce roadway width,  
increase sidewalk width and add parking, landscaping, 
ramps, benches, trash receptacles, bike rac

TAP-MAG 2,008,873 2,130,300

PHX16-421 Phoenix 2016
200' E and W of the Thomas Rd & Grand Canal 
intersection, and approx. 200' N and S along the Grand 
Canal

Construct multi use path segments. TAP-MAG 320,988 340,390

PHX17-416 Phoenix 2017 Downtown Phoenix
Downtown Traffic Management System Upgrade, and 
additional DMSs

CMAQ 566,507 600,750

PHX17-417 Phoenix 2017
Various Locations: Quarter Sections 27-19, 27-20, 27-25, 
28-19.

Pave dirt alleys CMAQ 1,289,909 1,629,909

PHX17-418 Phoenix 2017 107th Ave, Camelback Rd to Indian School Rd
Construct additional through lanes and pedestrian and 
bicycle improvements 

CMAQ 900,000 3,398,216

PNL15-409 Pinal County 2017
Barnes Rd: White & Parker Rd to Fuqua Rd; Fuqua Rd: 
Barnes Rd to Lealand Rd

Pave Unpaved Roadway. CMAQ-2.5 1,360,119 1,948,835

PNL15-410 Pinal County 2017
Midway Rd from  Gila Bend Highway to Casa Grande City 
limits.

Pave Unpaved Roadway. CMAQ-2.5 1,178,750 1,290,950

PVY16-401 Paradise Valley 2016 Paradise Valley (Townwide) 
Procure and Install Sign Management System and Sign 
Upgrade

HSIP-MAG 190,234 190,234

SCT12-102C2 Scottsdale 2016 Hayden Rd/Thomas Rd Construct Intersection improvement HSIP-MAG 324,440 344,051

SCT16-401 Scottsdale 2016 Citywide Traffic Signal Cabinet Upgrades CMAQ 678,960 720,000

SCT16-402 Scottsdale 2016 Shared Use Pathway Shea Tunnel Access / 124th St
Construct nonmotorized access improvements to the 
existing Shea Tunnel, multiuse path and wash crossings

CMAQ 1,253,032 1,328,772
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Listing of Project Status Workbooks Received and Commitment Letters On File for October, 2015 Data Collection

TIP ID Agency
Work 
Year

Location Work Funding Federal Total
Status 

Workbook 
Received

Commitment 
Letter on File

Note

SCT17-401 Scottsdale 2017 Citywide Traffic Signal Cabinet Upgrades CMAQ 678,960 720,000

SCT17-402 Scottsdale 2017 Shared Use Pathway WestWorld/Indian Bend
Construct sidewalk, multiuse path and enhanced street 
crossings

CMAQ 4,223,645 4,478,945

SRP16-401
Salt River Pima-Maricopa 
Indian Community

2016 Longmore Road, Osborn Rd to McDowell Rd
Design and construct sidewalk with trees and benches 
at school bus stops and other locations as needed

CMAQ 497,796 577,885

SUR16-401 Surprise 2016
Jomax Road from 147th Avenue to East City Limit (133rd 
Avenue)

Pave dirt road CMAQ 707,250 750,000

SUR17-401 Surprise 2017
Reems Rd, Peoria Ave between Waddell Rd; Reems Rd 
north of Waddell Rd; Litchfield Rd south of Waddell Rd

Fiber Installation and Dynamic Message Signs CMAQ 804,851 928,500

SUR17-402 Surprise 2017 5' Sidewalk Reems Rd Construct sidewalk CMAQ 198,900 210,925

TMP16-403 Tempe 2016 Rural Rd within Tempe Boundaries Conduit and Fiber Installation CMAQ 983,626 1,043,081

TMP16-404 Tempe 2016 Shared Use Path Priest Drive Underpass Construct connection for Multi use path CMAQ 1,165,396 1,235,839

TMP17-402 Tempe 2017 Rural Rd within Tempe boundaries Conduit and Fiber Installation CMAQ 887,390 941,028

TMP17-403 Tempe 2017 10' Shared Use Path on 8th Street Construct connection for Multi use path CMAQ 1,379,021 1,462,376

TMP17-404 Tempe 2017
Highline Canal from east of Priest Drive/Avenida Del 
Yaqui to Chandler City limits 

Construct ADA compliant street crossings and multi 
use path including landscaping, signs, lighting, 
signalized crossings, bike amenities, and bridges.

TAP-MAG 3,233,617 3,459,074
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA NA NA NA NA NA NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA 6/30/18

Project Type Current NA NA NA NA NA NA NA NA 6/30/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                377,200 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/18

Total                400,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/16/16

Project Type Current NA NA NA NA NA NA NA NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/16

Total                550,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/15/16

Project Type Current NA NA NA NA NA NA NA NA 3/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 3/15/16

Total                550,000 
Will Meet 
Target Dates

NA

Design Notes

Schedule Status

None

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Locally Funded

Target Dates

ADOT

DOT18-462

( FFY 2018 )

MAG regionwide

Schedule Status

Environmental Assessment

Design FMS Rehabilitation, Phase 3

Design

Agency Schedule

ADOT

DOT16-462

( FFY 2016 )

303 (Estrella): Lake Pleasant Rd - I-17 Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded

Schedule Status

Environmental Assessment

ADOT

DOT16-461

( FFY 2016 )

303 (Estrella): Northern Ave - Clearview Blvd Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA 1/1/15 3/10/16 1/1/15 12/14/15 1/1/15 12/2/15 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,244,760 
Expected 
Date

NA 1/1/15 3/10/16 1/1/15 12/14/15 1/1/15 12/2/15 NA 9/15/16

Total            1,320,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/8/13 NA 9/30/16 NA 3/31/16 NA 3/31/16 NA NA

Project Type Current 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 12.0 0.0 8.0 0.0 8.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,394,800 
Expected 
Date

10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Total            4,320,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Project Type Current 1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 
Expected 
Date

1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Total            4,160,000 
Will Meet 
Target Dates

NA

ADOT

DOT16-463

( FFY 2016 )

MAG regionwide Target Dates

None

Design/Construct FMS Rehabilitation

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT17-461

( FFY 2017 )

MAG regionwide Target Dates

None

Construct FMS Rehabilitation, Phase 2

Agency Schedule

Construction

Federally Funded

Schedule Status

None

ADOT

DOT18-461

( FFY 2018 )

303 (Estrella): I-10 - Northern Ave Target Dates

None

Construct FMS

Agency Schedule

Construction

Locally Funded

Schedule Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Project Type Current 9/13/13 9/8/14 7/24/15 11/5/14 8/14/15 11/5/14 5/4/15 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 1.0 0.0 8.0 0.0 0.0

CMAQ            5,940,900 
Expected 
Date

9/13/13 9/8/14 7/24/15 11/5/14 8/14/15 11/5/14 5/4/15 NA NA

Total            6,300,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Project Type Current 9/13/13 9/8/14 7/24/15 11/5/14 8/14/15 11/5/14 5/4/15 NA 12/2/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 1.0 0.0 8.0 0.0 3.0

CMAQ            5,940,900 
Expected 
Date

9/13/13 9/8/14 7/24/15 11/5/14 8/14/15 11/5/14 5/4/15 NA 12/2/15

Total            6,300,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                197,604 
Expected 
Date

NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Total                229,548 
Will Meet 
Target Dates

NA

ADOT

DOT16-460

( FFY 2016 )

202 (Santan): Dobson Rd - Ray Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

ADOT

DOT16-460

( FFY 2016 )

202 (Santan): Dobson Rd - Ray Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Apache 
Junction

APJ17-401

( FFY 2017 )

Southern Ave, Winchester Rd to Royal Palms Rd; Winchester Rd, Hondo Ave to Southern 
Ave

Target Dates

None

Reconstruct  sidewalks with ADA compliant ramps and driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/9/14 5/30/16 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Project Type Current 4/9/14 5/30/16 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,264,427 
Expected 
Date

4/9/14 5/30/16 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Total            1,340,856 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/15/16 NA 7/15/16 NA 4/1/16 NA 4/1/16 NA NA

Project Type Current 7/15/16 9/15/16 6/1/17 1/1/16 4/1/17 1/1/16 4/1/17 1/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 12.0 0.0 13.0 0.0 13.0 0.0 0.0

CMAQ                424,498 
Expected 
Date

7/15/16 9/15/16 6/1/17 1/1/16 4/1/17 1/1/16 4/1/17 1/1/16 9/15/17

Total                881,544 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 5/1/16 6/30/15 5/1/16 NA 5/1/16 4/1/16 7/30/16

Project Type Current NA 6/1/15 5/1/16 6/30/15 5/1/16 NA 5/1/16 4/1/16 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                255,744 
Expected 
Date

NA 6/1/15 5/1/16 6/30/15 5/1/16 NA 5/1/16 4/1/16 7/30/16

Total                255,744 
Will Meet 
Target Dates

NA

Avondale

AVN15-441C

( FFY 2017 )

I-10 and the Agua Fria Target Dates

None

Construct asphalt path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-409

( FFY 2017 )

McDowell Rd from Dysart Road to Avondale Boulevard. Target Dates

None

Install fiber communications backbone

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-412

( FFY 2016 )

Avondale (Citywide) Target Dates

This project has minmal environmental 
requirements.

Construct Pedestrian Countdown Signals and Accessible Pedestrian Signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/16 4/1/14 5/1/16 NA 5/1/16 5/30/15 7/30/16

Project Type Current NA NA 5/1/16 4/1/14 5/1/16 NA 5/1/16 5/30/15 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                207,000 
Expected 
Date

NA NA 5/1/16 4/1/14 5/1/16 NA 5/1/16 5/30/15 7/30/16

Total                207,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 5/1/17 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Project Type Current NA NA 6/1/16 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Design Process
Months 
Ahead

0.0 0.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                216,000 
Expected 
Date

NA NA 6/1/16 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Total                216,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/16 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Project Type Current 1/1/16 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,011,664 
Expected 
Date

1/1/16 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Total            2,183,260 
Will Meet 
Target Dates

NA

Avondale

AVN16-410

( FFY 2016 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-470

( FFY 2017 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-406

( FFY 2017 )

Van Buren St from the Agua Fria River to 113th Ave. Target Dates

None

Construct multi use path with lighting, landscaping, water fountains, and other 
pedestrian and bicycle amenities.

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/26/13 4/3/14 12/14/15 7/24/14 11/1/15 2/24/14 10/29/15 1/30/16 1/15/16

Project Type Current 11/26/13 4/3/14 12/14/15 7/24/14 11/1/15 2/24/14 10/29/15 1/30/16 1/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                964,532 
Expected 
Date

11/26/13 4/3/14 12/14/15 7/24/14 11/1/15 2/24/14 10/29/15 1/30/16 1/15/16

Total            1,049,130 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,083,628 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Total            1,194,128 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Project Type Current NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 2/17/15 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 10.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                167,400 
Expected 
Date

NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 2/17/15 8/1/16

Total                167,400 
Will Meet 
Target Dates

NA

Buckeye

BKY15-431C

( FFY 2016 )

Watson Road North of Van Buren to McDowell Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY17-401

( FFY 2017 )

Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to 
Sundance Park

Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY14-403

( FFY 2016 )

Buckeye (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Not Applicable
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Project Type Current 12/1/14 1/1/15 6/1/16 6/1/15 6/18/15 1/1/15 6/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 1.0 13.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                355,275 
Expected 
Date

12/1/14 1/1/15 6/1/16 6/1/15 6/18/15 1/1/15 6/30/16 NA 9/15/16

Total                376,750 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 12/31/15 7/1/14 6/30/15 7/1/14 7/31/15 NA 8/31/15

Project Type Current NA NA 6/30/15 7/1/14 6/26/15 NA 7/15/15 NA 12/31/15

Design Process
Months 
Ahead

0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

CMAQ                570,515 
Expected 
Date

NA NA 6/30/15 7/1/14 6/26/15 NA 7/15/15 NA 12/31/15

Total                595,000 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 9/30/15 6/1/15 8/30/15 NA 9/30/15 NA 11/30/15

Project Type Current NA NA 11/30/15 12/1/15 3/1/16 NA 5/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 7.0 7.0 0.0 9.0 0.0 10.0

CMAQ                633,281 
Expected 
Date

NA NA 11/30/15 12/1/15 3/1/16 NA 5/30/16 NA 9/15/16

Total                671,560 
Will Meet 
Target Dates

NA

Chandler

CHN16-402

( FFY 2016 )

Western Canal Crossing Improvement at UPRR Target Dates

None

Construct multiuse path and crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-403

( FFY 2016 )

Area bounded by Dobson Rd, Alma School Rd, Elliot Rd and Warner Rd Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-401

( FFY 2016 )

Citywide Target Dates

None

Signal Equipment Upgrades: Flashing Yellow

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/15/14 2/1/15 2/28/16 2/1/15 5/30/16 5/1/15 1/30/16 NA 3/30/16

Project Type Current 12/15/14 2/1/15 2/28/16 2/1/15 11/30/15 5/1/15 1/30/16 NA 3/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                231,290 
Expected 
Date

12/15/14 2/1/15 2/28/16 2/1/15 11/30/15 5/1/15 1/30/16 NA 3/30/16

Total                260,270 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 1/1/16 6/30/17 1/1/16 6/30/16 6/30/14 6/30/17 6/30/17 9/15/17

Project Type Current NA 1/1/16 6/30/17 1/1/16 6/30/16 6/30/14 6/30/17 6/30/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                922,616 
Expected 
Date

NA 1/1/16 6/30/17 1/1/16 6/30/16 6/30/14 6/30/17 6/30/17 9/15/17

Total            1,212,023 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 1/1/13 7/1/14 1/1/13 7/1/13 1/1/13 7/1/14 7/1/14 9/15/18

Project Type Current NA 1/1/13 7/1/14 1/1/13 7/1/13 1/1/13 7/1/14 7/1/14 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                255,364 
Expected 
Date

NA 1/1/13 7/1/14 1/1/13 7/1/13 1/1/13 7/1/14 7/1/14 9/15/18

Total                270,800 
Will Meet 
Target Dates

NA

Chandler

CHN16-404

( FFY 2016 )

Various Locations on Ray, Frye, Price and connection from Frye to Cooper Target Dates

None

Construct portions of three different bike lanes on Ray Rd, Frye Rd, Price Rd and related 
improvements. Add multi-use path to connect Frye Rd. bike ro

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14-101

( FFY 2017 )

Shea Blvd. and Downtown Area. Target Dates

None

Construct initial deployment of ITS for traffic signals and provide monitoring/control 
sites at Town Hall and the Street Yard.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14-102

( FFY 2018 )

Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates

None

Construct/Pave Dirt Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/18

Work Initial NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Project Type Current NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  15,000 
Expected 
Date

NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Total                  15,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Project Type Current NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  31,800 
Expected 
Date

NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Total                  31,800 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Project Type Current 12/1/14 1/15/15 10/30/15 4/1/15 5/12/15 1/15/15 8/1/15 10/30/14 11/3/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,095,671 
Expected 
Date

12/1/14 1/15/15 10/30/15 4/1/15 5/12/15 1/15/15 8/1/15 10/30/14 11/3/15

Total            1,161,980 
Will Meet 
Target Dates

NA

Fountain Hills

FTH14-103

( FFY 2018 )

Fountain Hills (Townwide) Target Dates

None

Preliminary Engineering for Arterial Street STOP Sign Upgrade

Agency Schedule

Design

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Fountain Hills

FTH15-101

( FFY 2017 )

Fountain Hills (Townwide) Target Dates

None

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB16-401

( FFY 2016 )

Northwest Gilbert Area Target Dates

None

Fiber Installation and ITS Components, Segment 2.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/1/13 1/1/14 11/1/15 1/1/14 4/2/15 11/1/13 8/1/15 10/16/13 1/1/16

Project Type Current 11/1/13 1/1/14 2/15/16 1/1/14 4/2/15 11/1/13 12/1/15 10/16/13 4/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 0.0 0.0 4.0 0.0 4.0

CMAQ                904,164 
Expected 
Date

11/1/13 1/1/14 2/15/16 1/1/14 4/2/15 11/1/13 12/1/15 10/16/13 4/1/16

Total            1,081,664 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 13.0 0.0 13.0 0.0 21.0 0.0 26.0

CMAQ                107,832 
Expected 
Date

3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Total                255,332 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                159,266 
Expected 
Date

3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                404,603 
Will Meet 
Target Dates

NA

Glendale

GLN14-101

( FFY 2016 )

67th Avenue between Glendale Ave and Cholla Street, near the intersection of 83rd 
Ave/Maryland

Target Dates

None

Connect approx. 7 intersections, install 4 CCTV cameras, connect  fiber communications 
infrastructure  & add equip. to a public safety bldg.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-404

( FFY 2016 )

Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn 
Rd, Thunderbird Paseo Pathway at 71st Ave, Sk

Target Dates

The sponsoring agency has requested to defer the 
projet to FFY 2018 due to issues with 404 permits.

Construct multiple access points to pathways

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment

Glendale

GLN16-403

( FFY 2016 )

55th Avenue Widening for Bike Lanes and Sidewalk Target Dates

None

Widen roadway to add sidewalk, curb and gutter and bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 13.0 0.0 13.0 0.0 21.0 0.0 26.0

CMAQ                330,850 
Expected 
Date

3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Total                370,848 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/3/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Project Type Current 6/3/15 1/1/16 11/1/16 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 4/1/17

Design Process
Months 
Ahead

0.0 1.0 6.0 0.0 0.0 0.0 4.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 1.0 1.0 1.0 0.0 0.0 0.0

CMAQ                555,470 
Expected 
Date

6/3/15 1/1/16 11/1/16 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 4/1/17

Total                589,046 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Project Type Current 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                904,728 
Expected 
Date

6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total                959,415 
Will Meet 
Target Dates

NA

Glendale

GLN16-405

( FFY 2016 )

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd Target Dates

The sponsoring agency has requested to defer the 
projet to FFY 2018 due to issues with 404 permits.

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-402

( FFY 2017 )

Citywide Target Dates

None

Data Collection Station Installation and Database Development

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-401

( FFY 2017 )

Various Locations Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 5/15/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Project Type Current 5/15/15 10/15/15 3/1/17 5/15/15 6/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Design Process
Months 
Ahead

0.0 4.0 2.0 2.0 5.0 2.0 4.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

CMAQ            1,222,193 
Expected 
Date

5/15/15 10/15/15 3/1/17 5/15/15 6/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Total            1,296,069 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 8/1/15 5/1/17 11/15/15 8/15/16 6/1/15 6/1/17 5/27/14 8/1/17

Project Type Current NA 8/1/15 5/1/17 10/15/15 2/28/16 2/1/16 6/1/16 6/1/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 1.0 6.0 0.0 13.0 0.0 11.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 9.0 0.0 26.0 0.0

HSIP-MAG                100,382 
Expected 
Date

NA 8/1/15 5/1/17 10/15/15 2/28/16 2/1/16 6/1/16 6/1/16 9/15/16

Total                230,432 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 3/1/16 6/1/17 11/15/15 8/15/16 6/1/15 6/1/17 5/27/14 8/1/17

Project Type Current NA 3/1/16 6/1/17 10/15/15 2/28/16 2/1/16 6/1/16 6/1/16 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 1.0 6.0 0.0 13.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 9.0 0.0 26.0 0.0

HSIP-MAG            1,395,146 
Expected 
Date

NA 3/1/16 6/1/17 10/15/15 2/28/16 2/1/16 6/1/16 6/1/16 8/1/17

Total            2,893,312 
Will Meet 
Target Dates

NA

Glendale

GLN17-401

( FFY 2017 )

Maryland Ave,  95th Ave to 99th Ave Target Dates

None

Lane Control Signs and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN14-104RW

( FFY 2016 )

59th Avenue and Olive Target Dates

The scheduling dates for the project are not 
applicable as its is a right-of-way project only.

Right-of-way  Intersection Safety Improvements

Agency Schedule

Right-of-way

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-402

( FFY 2017 )

59th Avenue and Olive Target Dates

None

Construct Intersection Safety Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/15/15 2/1/16 6/1/17 8/1/15 8/1/16 7/1/15 12/1/16 3/24/15 8/1/17

Project Type Current 10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Design Process
Months 
Ahead

0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0

TAP-MAG                278,110 
Expected 
Date

10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Total                300,920 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 5/1/17

Project Type Current 10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 12/1/15 8/1/16 6/1/14 5/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0

CMAQ                820,001 
Expected 
Date

10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 12/1/15 8/1/16 6/1/14 5/1/17

Total                869,567 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Project Type Current NA NA 6/1/16 4/1/14 4/1/14 NA 4/1/14 5/27/14 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 20.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG 75,000 
Expected 
Date

NA NA 6/1/16 4/1/14 4/1/14 NA 4/1/14 5/27/14 8/1/16

Total 75,000 
Will Meet 
Target Dates

NA

Glendale

GLN17-403

( FFY 2017 )

65TH Ave and Bethany Home Rd. Target Dates

None

Construct HAWK related improvements -accessible ramps, countdown pedestrian 
signals, street lighting, and striping.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY17-402

( FFY 2017 )

Various locations Target Dates

None

Fiber Installation and Signal Communications Hardware

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY16-406

( FFY 2016 )

Goodyear (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/16 6/1/16 6/1/17 1/1/16 6/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Project Type Current 1/1/16 6/1/16 6/1/17 1/1/16 6/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                213,911 
Expected 
Date

1/1/16 6/1/16 6/1/17 1/1/16 6/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Total                244,341 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 8/1/15 NA 4/1/16 6/1/15 9/1/15 7/1/15 9/1/15 3/1/15 NA

Project Type Current 8/1/15 NA 4/1/16 6/1/15 9/1/15 7/1/15 9/1/15 3/1/15 6/17/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5                501,232 
Expected 
Date

8/1/15 NA 4/1/16 6/1/15 9/1/15 7/1/15 9/1/15 3/1/15 6/17/15

Total                531,529 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 2/3/15 NA

Project Type Current NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 2/3/15 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                241,800 
Expected 
Date

NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 2/3/15 NA

Total                241,800 
Will Meet 
Target Dates

NA

Litchfield Park

LPK17-401

( FFY 2017 )

Old Litchfield Road, Bird Ln to Fairway Dr Target Dates

None

Construct sidewalk and related ADA upgrades with landscaping.

Agency Schedule

None

Locally Funded

Schedule Status

None

Maricopa 
(City)

MAR15-407

( FFY 2016 )

Hartman Road from Maricopa Casa Grande Highway to approximately 1.5 miles north. Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR16-470

( FFY 2016 )

Maricopa (Citywide) Target Dates

None

Preliminary Engineering/Design/ Procurement/ Installation for Sign Management 
System and Sign Upgrade (Phase II) 

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/18

Work Initial NA NA NA NA NA NA NA 2/13/13 NA

Project Type Current NA NA NA NA NA NA NA 2/13/13 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG                  28,000 
Expected 
Date

NA NA NA NA NA NA NA 2/13/13 NA

Total                  29,700 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA 6/1/16 9/1/16

Project Type Current NA NA NA NA NA NA NA 6/1/16 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG                512,000 
Expected 
Date

NA NA NA NA NA NA NA 6/1/16 9/1/16

Total                543,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Project Type Current NA 6/20/13 1/15/16 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 16.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,117,455 
Expected 
Date

NA 6/20/13 1/15/16 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Total            1,185,000 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR15-402

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening

Agency Schedule

Design

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR14-403

( FFY 2016 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Design Roadway Widening

Agency Schedule

Design

Federally Funded

Schedule Status

None

Maricopa 
County

MMA14-103

( FFY 2016 )

Various Low Volume Roads Target Dates

None

Construct/Pave Dirt Roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/30/14 4/1/15 12/19/14 7/24/15 6/20/13 8/1/16 NA 10/30/16

Project Type Current NA 6/30/14 4/1/15 12/19/14 7/24/15 6/20/13 8/1/16 NA 10/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,072,645 
Expected 
Date

NA 6/30/14 4/1/15 12/19/14 7/24/15 6/20/13 8/1/16 NA 10/30/16

Total            1,137,481 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Project Type Current NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                235,750 
Expected 
Date

NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Total                250,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 7/1/15 6/30/16

Project Type Current 10/1/14 6/1/15 3/17/16 4/1/15 1/1/16 10/1/14 1/30/16 7/1/15 6/30/16

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                429,988 
Expected 
Date

10/1/14 6/1/15 3/17/16 4/1/15 1/1/16 10/1/14 1/30/16 7/1/15 6/30/16

Total                535,120 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-434C

( FFY 2016 )

New River Area Target Dates

The sponsoring agency has requested to abandon 
the project

Pave seven various dirt roads (Phase 1)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-436C

( FFY 2016 )

Rockaway Hills Drive, beginning of Maintenance to End of Maintenance Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Maricopa 
County

MMA17-401

( FFY 2017 )

Various Target Dates

None

Fiber Installation and ITS Software Upgrade

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 7/20/14 3/15/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Project Type Current NA 7/20/14 3/15/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                452,640 
Expected 
Date

NA 7/20/14 3/15/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Total                480,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 NA 6/30/16

Project Type Current 10/1/14 6/1/15 3/17/16 4/1/15 1/1/16 10/1/14 1/30/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                734,295 
Expected 
Date

10/1/14 6/1/15 3/17/16 4/1/15 1/1/16 10/1/14 1/30/16 NA 6/30/16

Total                778,680 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Project Type Current 1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                792,120 
Expected 
Date

1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Total                840,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA16-401

( FFY 2017 )

McLellan from 103rd Street to Signal Butte Road and 104th Street from beginning of 
maintenance to McLellan Road

Target Dates

The sponsoring agency has requested to abandon 
the project

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-402

( FFY 2017 )

Riggs Rd, Sun Lakes Blvd to Arizona Ave and Alma School Rd, Chandler Heights Blvd to 
Riggs Rd.

Target Dates

None

Regional Community Network New Connections

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-404

( FFY 2017 )

31st Avenue from Olney Avenue to McNeil Street; Olney Avenue from Beginning of 
Maintenance to 31st Avenue; 44th Avenue from End of Maintenance to Calle Poco; 45th 
Avenue from Estrella Drive to Gumina Avenue

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 9/30/16 NA 12/31/16

Project Type Current 1/1/14 10/31/14 2/15/16 3/2/15 10/18/15 1/30/15 6/30/16 NA 7/31/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0 5.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 5.0 0.0 0.0 0.0 0.0

CMAQ            1,001,955 
Expected 
Date

1/1/14 10/31/14 2/15/16 3/2/15 10/18/15 1/30/15 6/30/16 NA 7/31/16

Total            1,062,519 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 3/1/15 6/30/17 10/2/15 11/30/15 3/30/16 5/30/17 NA 6/30/17

Project Type Current 1/1/09 3/1/15 3/18/16 10/2/15 11/30/15 3/30/16 4/30/17 NA 6/30/17

Design Process
Months 
Ahead

0.0 0.0 16.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,112,740 
Expected 
Date

1/1/09 3/1/15 3/18/16 10/2/15 11/30/15 3/30/16 4/30/17 NA 6/30/17

Total            1,180,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 6/1/15 6/1/15 5/31/16 6/1/15 5/31/16 NA 5/31/16 NA 8/1/16

Project Type Current 6/1/15 6/1/15 6/1/16 6/1/15 6/25/15 NA 1/14/16 NA 2/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 12.0 0.0 5.0 0.0 6.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ 56,580 
Expected 
Date

6/1/15 6/1/15 6/1/16 6/1/15 6/25/15 NA 1/14/16 NA 2/1/16

Total 60,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-
434C2

( FFY 2017 )

New River Area Target Dates

None

Pave seven various dirt roads (Phase 2)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-403

( FFY 2017 )

10th Street, Dove Valley Road to Paint Your Wagon Trail and Dove Valley Road, 12th 
Street to 14th Street

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES16-402

( FFY 2016 )

Citywide Target Dates

None

Integrate 911 Data in RADS to Support Incident Management

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/16

Work Initial 11/3/14 3/5/15 NA 2/9/15 NA 2/9/15 NA NA 9/15/16

Project Type Current 11/3/14 3/5/15 NA 2/9/15 NA 2/9/15 NA NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                655,385 
Expected 
Date

11/3/14 3/5/15 NA 2/9/15 NA 2/9/15 NA NA 9/15/16

Total                695,000 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Project Type Current NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                190,234 
Expected 
Date

NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Total                190,234 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Project Type Current NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                206,772 
Expected 
Date

NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Total                219,271 
Will Meet 
Target Dates

NA

Mesa

MES16-401

( FFY 2016 )

Various Locations Target Dates

None

Procure and Install: East Valley Arterial Congestion Monitoring: Wireless detectors.

Agency Schedule

Design

Locally Funded

Schedule Status

Not Determined at this time

Paradise 
Valley

PVY16-401

( FFY 2016 )

Paradise Valley (Townwide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO16-401

( FFY 2016 )

75th Ave, 2,500 ft north of Greenway to Paradise Ln; Paradise Ln, 75th Ave to 77th Ave Target Dates

None

Traffic Signal Communications Deployment

Agency Schedule

Design

Locally Funded

Schedule Status

Environmental Assessment
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                482,345 
Expected 
Date

NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Total                511,501 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 5/1/12 3/2/14 10/1/16 2/14/14 7/28/14 7/28/14 5/1/16 NA 11/1/16

Project Type Current 5/1/12 3/2/14 10/1/16 2/14/14 7/28/14 7/28/14 5/1/16 NA 11/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                873,422 
Expected 
Date

5/1/12 3/2/14 10/1/16 2/14/14 7/28/14 7/28/14 5/1/16 NA 11/1/16

Total                           -   
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 4/1/15 7/15/15 11/1/14 8/25/15 12/1/14 5/1/15 NA NA

Project Type Current 12/1/14 4/1/15 7/15/15 11/1/14 8/25/15 12/1/14 5/1/15 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                834,811 
Expected 
Date

12/1/14 4/1/15 7/15/15 11/1/14 8/25/15 12/1/14 5/1/15 NA NA

Total            1,959,721 
Will Meet 
Target Dates

NA

Peoria

PEO17-401

( FFY 2017 )

City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue Target Dates

None

TMC Equipment Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX14-101

( FFY 2015 )

Indian School Road: Grand Canal to 16th Street Target Dates

The project has been reprogrammed to FFY 2018 
due to right-of-way issues beyond the control of 
the sponsoring agency. The request for project 

updates was sent out prior to the approval of the 
reprogramming request and the schedule provided 

is compatible with completing the project by FFY 
2018.

Construct  multi-use pathway; and multi-use bridge over the Grand Canal.

Agency Schedule

Construction

Federally Funded

Schedule Status

Phoenix

PHX15-461

( FFY 2016 )

Phoenix (Various) Target Dates

None

Procure and install Dynamic Message Signs - 7th Ave, Camelback Road, McDowell Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial 4/1/15 12/1/15 6/1/16 6/15/15 3/15/16 NA 3/15/16 NA 6/30/16

Project Type Current 4/1/15 12/1/15 5/15/16 1/1/16 4/15/16 1/1/16 5/1/16 NA 5/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 7.0 1.0 0.0 2.0 0.0 0.0

CMAQ                730,891 
Expected 
Date

4/1/15 12/1/15 5/15/16 1/1/16 4/15/16 1/1/16 5/1/16 NA 5/30/16

Total                776,379 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 2/1/16 5/1/17 6/30/17 2/28/17 4/30/17 12/1/17 5/30/17 NA 6/30/17

Project Type Current 2/1/16 2/1/17 2/1/18 5/1/16 5/1/17 5/1/16 12/1/17 NA 4/1/18

Design Process
Months 
Ahead

0.0 3.0 0.0 11.0 0.0 20.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 0.0 0.0 7.0 0.0 10.0

CMAQ                364,941 
Expected 
Date

2/1/16 2/1/17 2/1/18 5/1/16 5/1/17 5/1/16 12/1/17 NA 4/1/18

Total                387,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 12/1/15 2/2/16 9/1/16 10/1/15 4/1/16 NA 4/1/16 NA 10/1/16

Project Type Current 12/1/15 9/1/16 4/1/17 8/1/16 3/1/17 5/1/16 3/1/17 NA 4/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 8.0 11.0 12.0 0.0 12.0 0.0 7.0

CMAQ                566,507 
Expected 
Date

12/1/15 9/1/16 4/1/17 8/1/16 3/1/17 5/1/16 3/1/17 NA 4/1/17

Total                600,750 
Will Meet 
Target Dates

NA

Phoenix

PHX15-463

( FFY 2016 )

City of Phoenix (Various) Target Dates

None

Procure, install, and provision traffic monitoring cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX16-413

( FFY 2018 )

Shea blvd: 32nd St to SR51 Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX17-416

( FFY 2017 )

Downtown Phoenix Target Dates

None

Downtown Traffic Management System Upgrade, and additional DMSs

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 8/15/15 6/15/15 8/15/15 6/15/15 8/15/15 NA 11/15/15

Project Type Current NA NA 3/15/16 11/1/15 2/1/16 11/1/15 3/1/16 NA 4/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 5.0 6.0 5.0 7.0 0.0 6.0

CMAQ                777,975 
Expected 
Date

NA NA 3/15/16 11/1/15 2/1/16 11/1/15 3/1/16 NA 4/15/16

Total                825,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/12/15 5/1/15 4/1/16 3/1/15 11/1/15 3/1/15 11/1/15 NA 10/1/16

Project Type Current 3/12/15 7/15/15 2/1/17 9/1/15 2/1/16 10/1/15 1/1/17 NA 2/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 3.0 11.0 7.0 4.0 8.0 16.0 0.0 5.0

CMAQ                900,000 
Expected 
Date

3/12/15 7/15/15 2/1/17 9/1/15 2/1/16 10/1/15 1/1/17 NA 2/15/17

Total            3,398,216 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/15 6/30/16 NA 9/15/16

Project Type Current 1/30/15 NA 5/30/16 12/1/15 4/30/16 10/30/15 1/30/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 5.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 11.0 11.0 10.0 0.0 0.0 0.0

CMAQ            1,253,410 
Expected 
Date

1/30/15 NA 5/30/16 12/1/15 4/30/16 10/30/15 1/30/16 NA 6/30/16

Total            1,571,390 
Will Meet 
Target Dates

NA

Phoenix

PHX15-
446CR1

( FFY 2016 )

Various Locations in Phoenix Target Dates

None

Procure bicycles, kiosks, racks, and smart bike technology for Regional Bike Share 
Program

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-418

( FFY 2017 )

107th Ave, Camelback Rd to Indian School Rd Target Dates

None

Construct additional through lanes and pedestrian and bicycle improvements 

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-417

( FFY 2016 )

Various Locations: Quarter Sections 25-26, 25-28, 25-29,  25-30 Target Dates

This project does not include right-of-way 
acquisition and work required for the 
environmental clearance is minimal.

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/1/16 1/30/16 6/30/17 1/30/16 6/30/16 1/30/16 6/1/17 NA 9/15/17

Project Type Current 4/1/16 NA 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Design Process
Months 
Ahead

0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 7.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 4.0 6.0 6.0 0.0 0.0 0.0

CMAQ            1,289,909 
Expected 
Date

4/1/16 NA 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Total            1,629,909 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Project Type Current 1/12/15 7/1/15 5/30/16 10/1/15 2/29/16 12/1/15 7/1/16 NA 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 3.0 1.0 2.0 2.0 10.0 2.0 0.0 4.0

CMAQ            3,180,952 
Expected 
Date

1/12/15 7/1/15 5/30/16 10/1/15 2/29/16 12/1/15 7/1/16 NA 8/1/16

Total            3,373,225 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/1/15 12/1/15 5/1/16 11/1/15 4/23/16 11/1/15 4/30/16 NA 5/1/16

Project Type Current 1/1/15 10/7/15 5/31/16 9/1/15 2/1/16 11/1/15 7/1/16 NA 7/31/16

Design Process
Months 
Ahead

0.0 2.0 0.0 2.0 3.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 1.0 0.0 0.0 0.0 2.0 0.0 4.0

TAP-MAG                320,988 
Expected 
Date

1/1/15 10/7/15 5/31/16 9/1/15 2/1/16 11/1/15 7/1/16 NA 7/31/16

Total                340,390 
Will Meet 
Target Dates

NA

Phoenix

PHX17-417

( FFY 2017 )

Various Locations: Quarter Sections 27-19, 27-20, 27-25, 28-19. Target Dates

This project does not include right-of-way 
acquisition and work required for the 
environmental clearance is minimal.

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX16-415

( FFY 2016 )

Rio Salado Pathway: 32nd Street to SR 143 Target Dates

None

Construct multiuse path and outlooks

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-421

( FFY 2016 )

200' E and W of the Thomas Rd & Grand Canal intersection, and approx. 200' N and S 
along the Grand Canal

Target Dates

None

Construct multi use path segments.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Project Type Current 1/12/15 7/2/15 5/1/16 5/1/15 12/1/15 3/1/15 3/1/16 NA 7/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 2.0 1.0 0.0 1.0 0.0 2.0

TAP-MAG                620,447 
Expected 
Date

1/12/15 7/2/15 5/1/16 5/1/15 12/1/15 3/1/15 3/1/16 NA 7/1/16

Total                657,950 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/28/15 6/1/15 5/31/15 2/28/15 9/23/15 3/1/15 5/30/16 NA 7/30/16

Project Type Current 2/28/15 6/1/15 5/31/15 2/28/15 9/23/15 3/1/15 5/1/16 NA 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,008,873 
Expected 
Date

2/28/15 6/1/15 5/31/15 2/28/15 9/23/15 3/1/15 5/1/16 NA 7/30/16

Total            2,130,300 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 11/24/15 6/1/16 12/1/16 1/1/16 9/1/16 1/1/16 9/1/16 6/1/15 9/15/17

Project Type Current 11/24/15 11/24/15 7/1/16 4/14/16 9/1/16 11/24/15 NA 6/10/15 3/1/17

Design Process
Months 
Ahead

0.0 7.0 5.0 0.0 0.0 1.0 0.0 0.0 7.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5            1,178,750 
Expected 
Date

11/24/15 11/24/15 7/1/16 4/14/16 9/1/16 11/24/15 NA 6/10/15 3/1/17

Total            1,290,950 
Will Meet 
Target Dates

NA

Phoenix

PHX16-419C

( FFY 2016 )

Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; HAWK - 35th Av between Palm 
Ln and Granada Rd

Target Dates

None

Install missing sidewalk on Palm Lane and HAWK pedestrian signal on 35th Ave.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX16-420

( FFY 2016 )

First Street:  McKinley St to Moreland St. Target Dates

None

Construct and right-of-way to reduce roadway width,  increase sidewalk width and add 
parking, landscaping, ramps, benches, trash receptacles, bike rac

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Pinal County

PNL15-410

( FFY 2017 )

Midway Rd from  Gila Bend Highway to Casa Grande City limits. Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Federally Funded

Schedule Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/24/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Project Type Current 9/24/15 9/24/14 NA 4/14/15 9/1/15 11/24/14 NA 5/16/14 NA

Design Process
Months 
Ahead

0.0 16.0 0.0 9.0 11.0 10.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5            1,360,119 
Expected 
Date

9/24/15 9/24/14 NA 4/14/15 9/1/15 11/24/14 NA 5/16/14 NA

Total            1,948,835 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/5/15 7/24/15 11/20/15 5/5/15 6/15/15 5/5/15 3/1/16 6/30/16 9/15/16

Project Type Current 5/5/15 7/28/15 1/13/16 5/5/15 1/4/16 5/5/15 12/18/15 6/30/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 8.0 0.0 0.0 0.0 0.0

CMAQ                497,796 
Expected 
Date

5/5/15 7/28/15 1/13/16 5/5/15 1/4/16 5/5/15 12/18/15 6/30/16 9/15/16

Total                577,885 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Project Type Current NA NA 6/1/18 7/1/17 12/1/17 7/1/17 12/1/17 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 26.0 21.0 20.0 21.0 20.0 0.0 26.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/18 7/1/17 12/1/17 7/1/17 12/1/17 NA 9/15/18

Total                720,000 
Will Meet 
Target Dates

NA

Pinal County

PNL15-409

( FFY 2017 )

Barnes Rd: White & Parker Rd to Fuqua Rd; Fuqua Rd: Barnes Rd to Lealand Rd Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Salt River 
Pima-

Maricopa 
Indian 

Community

SRP16-401

( FFY 2016 )

Longmore Road, Osborn Rd to McDowell Rd Target Dates

None

Design and construct sidewalk with trees and benches at school bus stops and other 
locations as needed

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT16-401

( FFY 2016 )

Citywide Target Dates

The sponsoring agency has requested to defer the 
project to 2018

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 6/1/16 12/31/16 6/30/16 12/31/16 NA 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 3/1/17 6/30/16 3/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 1.0 2.0 0.0 2.0 0.0 0.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/17 7/1/16 3/1/17 6/30/16 3/1/17 NA 9/15/17

Total                720,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Project Type Current 12/1/14 5/1/15 3/31/16 6/30/15 6/1/16 10/29/15 2/28/15 NA 4/30/16

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 16.0 0.0 5.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 9.0 0.0 0.0 0.0

CMAQ            1,253,032 
Expected 
Date

12/1/14 5/1/15 3/31/16 6/30/15 6/1/16 10/29/15 2/28/15 NA 4/30/16

Total            1,328,772 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Project Type Current 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            4,223,645 
Expected 
Date

9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Total            4,478,945 
Will Meet 
Target Dates

NA

Scottsdale

SCT17-401

( FFY 2017 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT16-402

( FFY 2016 )

Shared Use Pathway Shea Tunnel Access / 124th St Target Dates

None

Construct nonmotorized access improvements to the existing Shea Tunnel, multiuse 
path and wash crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT17-402

( FFY 2017 )

Shared Use Pathway WestWorld/Indian Bend Target Dates

None

Construct sidewalk, multiuse path and enhanced street crossings

Agency Schedule

None

Locally Funded

Schedule Status

None
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/5/15 9/14/15 6/1/16 12/14/15 12/15/15 1/6/15 6/1/16 NA 9/15/16

Project Type Current 5/5/15 11/17/15 3/15/16 5/15/15 12/15/15 1/6/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 2.0 0.0 0.0 5.0 0.0 0.0 0.0

HSIP-MAG                324,440 
Expected 
Date

5/5/15 11/17/15 6/1/16 5/15/15 12/15/15 1/6/15 6/1/16 NA 9/15/16

Total                344,051 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Project Type Current 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                198,900 
Expected 
Date

7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Total                210,925 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Project Type Current 7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                707,250 
Expected 
Date

7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Total                750,000 
Will Meet 
Target Dates

NA

Scottsdale

SCT12-102C2

( FFY 2016 )

Hayden Rd/Thomas Rd Target Dates

None

Construct Intersection improvement

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment

Surprise

SUR17-402

( FFY 2017 )

5' Sidewalk Reems Rd Target Dates

None

Construct sidewalk

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR16-401

( FFY 2016 )

Jomax Road from 147th Avenue to East City Limit (133rd Avenue) Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Project Type Current 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                804,851 
Expected 
Date

7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Total                928,500 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/4/15 3/3/16 4/21/17 1/4/16 4/12/17 1/4/16 4/12/17 NA 9/1/17

Project Type Current 9/4/15 3/3/16 4/21/17 9/4/15 4/12/17 1/4/16 4/12/17 NA 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                887,390 
Expected 
Date

9/4/15 3/3/16 4/21/17 9/4/15 4/12/17 1/4/16 4/12/17 NA 9/1/17

Total                941,028 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/1/15 6/2/15 5/13/16 6/30/15 5/13/16 5/1/15 5/13/16 NA 9/1/16

Project Type Current 5/1/15 6/2/15 5/13/16 6/30/15 5/13/16 5/1/15 5/13/16 NA 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                983,626 
Expected 
Date

5/1/15 6/2/15 5/13/16 6/30/15 5/13/16 5/1/15 5/13/16 NA 9/1/16

Total            1,043,081 
Will Meet 
Target Dates

NA

Surprise

SUR17-401

( FFY 2017 )

Reems Rd, Peoria Ave between Waddell Rd; Reems Rd north of Waddell Rd; Litchfield 
Rd south of Waddell Rd

Target Dates

None

Fiber Installation and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Tempe

TMP17-402

( FFY 2017 )

Rural Rd within Tempe boundaries Target Dates

None

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP16-403

( FFY 2016 )

Rural Rd within Tempe Boundaries Target Dates

None

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Page 36 Printed: 12/04/15



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/1/14 1/25/15 10/31/15 9/15/14 6/30/15 5/15/15 4/1/16 NA 9/15/16

Project Type Current 9/1/14 1/25/15 1/31/16 9/15/14 7/29/15 5/15/15 11/23/15 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0 5.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 1.0 0.0 0.0 0.0 0.0

CMAQ            1,165,396 
Expected 
Date

9/1/14 1/25/15 1/31/16 9/15/14 7/29/15 5/15/15 11/23/15 NA 5/1/16

Total            1,235,839 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 5/1/15 6/1/17 6/1/15 9/1/15 5/1/15 9/1/15 NA 9/15/17

Project Type Current NA 5/1/15 3/1/16 6/1/15 3/1/16 5/1/15 3/1/16 NA 7/1/16

Design Process
Months 
Ahead

0.0 0.0 16.0 0.0 0.0 0.0 0.0 0.0 16.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 7.0 0.0 7.0 0.0 0.0

CMAQ            1,379,021 
Expected 
Date

NA 5/1/15 3/1/16 6/1/15 3/1/16 5/1/15 3/1/16 NA 7/1/16

Total            1,462,376 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/14 10/1/15 6/1/17 6/30/16 5/1/17 1/15/16 6/1/17 NA 6/1/17

Project Type Current 7/1/14 3/1/16 3/1/17 6/30/16 5/1/17 1/15/17 6/1/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 6.0 0.0 0.0 0.0 13.0 0.0 0.0 1.0

TAP-MAG            3,233,617 
Expected 
Date

7/1/14 3/1/16 3/1/17 6/30/16 5/1/17 1/15/17 6/1/17 NA 7/1/17

Total            3,459,074 
Will Meet 
Target Dates

NA

Tempe

TMP16-404

( FFY 2016 )

Shared Use Path Priest Drive Underpass Target Dates

None

Construct connection for Multi use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-403

( FFY 2017 )

10' Shared Use Path on 8th Street Target Dates

None

Construct connection for Multi use path

Agency Schedule

None

Locally Funded

Schedule Status

None

Tempe

TMP17-404

( FFY 2017 )

Highline Canal from east of Priest Drive/Avenida Del Yaqui to Chandler City limits Target Dates

None

Construct ADA compliant street crossings and multi use path including landscaping, 
signs, lighting, signalized crossings, bike amenities, and bridges.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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