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Purpose and Scope 

This  report  was  developed  pursuant  to  the  MAG  Federal  Programming  Guidelines  as 
approved on October 26, 2011 by the MAG Regional Council. These require project sponsors 
to provide MAG with schedules that show clearly when key milestones are to be achieved 
and  overtime with  periodic  reporting,  that  the  sponsoring  agency  is making  progress  in 
achieving these milestones.  

These  requirements  apply  to  a  two  year  moving  window  of  projects  in  the  MAG 
Transportation Improvement Program that are outside the three 20‐year life‐cycle programs 
and that are funded with federal Congestion Mitigation Air Quality (CMAQ) or sub allocated 
urbanized area Surface Transportation Program (MAG‐STP) funds.  

The data for this report was collected in October, 2011 and is the first to be collected under 
the Guidelines.  It  includes  only  CMAQ  funded  projects  that were  programmed  in  federal 
fiscal  years 2012  and 2013. No  freeway,  transit or  arterial  life‐cycle program projects  are 
included in this report. 

 

Project Milestones and Project Deferrals 

The  implementation of  the Guidelines  is being phased  in and  the October data  collection 
included and extensive effort to reprogram projects. As a result of this, many of the project 
schedules  developed  for  this  report were  developed  in  anticipation  of  the  project  being 
deferred  to  a  future.  Because  of  this,  the  project  schedules  shown  in  this  report  include 
several cases of projects failing to meet key deadlines. Once these projects are deferred this 
issue will have been resolved. 

 

 

 

Data Descriptions 

Project Information Columns: 

1. First Column: This column contains  identifies the project sponsor, the  identification 
number  in  the MAG Transportation  Improvement Program of  the project and  the 
Federal Fiscal Year the project is programmed. 

2. Location Cell: The  location of  the project as  it appears  in  the MAG Transportation 
Improvement Program. 

3. Work  Cell:  The  work  to  be  performed  for  the  project  as  defined  in  the  MAG 
Transportation Improvement Program. 

4. Project Type Cell: This  is  the  type of work  to be performed by  the projects. These 
types include: Design, Right‐of‐Way, Construction and Procurement.  

5. Design  Process  Cell:  This  indicates  whether  the  design  is  funded  from  federal 
sources. If  federally funded, it may not proceed beyond 30 percent plans without an 
environmental clearance.  If the design  is  locally funded,  it may proceed beyond 30 
percent plans without an environmental clearance, but may risk substantial revision 
due to mitigation measures identified in the environmental clearance. 

6. Environmental Clearance Cell: The  type of environmental clearance anticipated  for 
the project. The actual  type of environmental  clearance  required  is determined  in 
the early stages of the design process. 

7. CMAQ Cell:  The  amount of CMAQ  funds programmed  in  the MAG  Transportation 
Improvement Program for the project. 

8. Total Cell: The total local and federal funds programmed for the project in the MAG 
Transportation Improvement Program. 
 

Project Scheduling Information Columns: 

1. Design Columns: 
a. Start Column: The date that design work on the project is to begin.  
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b. 60% Plans Started Column: The date that work on “60 percent plans” began 
or  is  anticipated  to  begin.  This  field  is  not  applicable  for  Right‐of‐Way, 
procurement or design projects. 

c. PS&E  Completed  Column:  This  is  the  final  plans  for  the  project.  For 
procurement  projects  this  amounts  to  the  specifications,  estimates  and 
deployment plan needed  to procure equipment and  services using  federal 
funds. This is not applicable for design projects. 
 

2. Environmental Columns: 
a. Tech Docs  Started  Column:  This  refers  to  the  date work  on  the  technical 

documents  (hazardous  materials,  cultural  and  biological  surveys)  for  the 
environmental  clearance  has  begun  or  is  expected  to  begin.  This  is  not 
applicable for design and procurement projects as this level of analysis is not 
needed  for  the  environmental  clearance.  In  most  cases,  it  is  also  not 
required for right‐of‐way projects as these studies are completed as part of 
the design for the overall project. 

b. Clearance Approved Column: The date the environmental clearance for the 
project is expected to be approved. 
 

3. Right‐of‐Way Columns: 
a. Inventory Started Column: This is the date that right‐of‐way inventory began 

or  is expected to begin. This field  is not applicable procurement and design 
projects and some construction projects that require no right‐of‐way. 

b. Clearance Approved: The date that the right‐of‐way clearance was approved 
or expected to be approved. 
 

4. IGA Approval Column:   
The date that the IGA was approved or  is expected to be approved for the project. 
This  is  not  applicable  for  agencies  that  are  self‐certified  to manage  the  federal 
design  and  construction  process.  These  agencies  include  the  Cities  of  Chandler, 
Phoenix, Scottsdale and Tempe and the Maricopa County. 

 
5. FHWA Authorization Column:  

The date that a federal funding for a project was or  is expected to be approved by 
the Federal Highway Administration. No work performed on a project  is eligible for 
federal reimbursement prior to the date of authorization. 
 

Notes Colum: The cells in this column contain a note about the project. 
 

Target Dates Row:  

The cells in this row identify key dates that are to be achieved for the project to continue in 
the MAG Transportation  Improvement Program and receive  federal  funding.   They vary by 
project type (e.g. construction, procurement, etc.), the year the project is programmed and 
the work activity identified for the column they are located in. 

Agency Schedule Rows: 

1. Initial Row: The dates provided for the initial status report for the project.  
2. Current Row: The dates provided for the most recent  information provided for this 

report. 

Schedule Status Rows: 

1. Months Ahead Row: The number of months  that  the current  schedule  is ahead of 
the initial schedule provided. 

2. Months Behind Row: The number of months that the current schedule is behind the 
initial schedule provided. 

3. Expected Date Row: The date the project is expected to achieve a milestone. 
4. We Meet  Target Dates Row:  This  indicates whether  the milestone  is  expected  to 

meet target deadlines. A checkmark indicates that it is expected to meet the target 
deadline.

 



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/12 10/31/12 7/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Project Type Current 2/1/12 10/31/12 7/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 753,467  Expected Date 2/1/12 10/31/12 7/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Total              1,187,093 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Project Type Current 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 210,000  Expected Date 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Total                 300,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Project Type Current 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   64,456  Expected Date 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Total                   68,352 
Will Meet Target 
Dates

NA

Design

Notes

Schedule Status

Group 2, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Federally Funded (Design is Advanced)

Target Dates

Target Dates
None

Interconnect traffic signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN13‐901

( FFY 2013 )

McDowell Rd: 99th Ave to Avondale Blvd and 99th Ave: McDowell Rd  
to 1/8 mile north

Furnish and install 2 1/8 miles of fiber optic cable, conduit, interdict, 
associated equipment at 9 traffic signals and one CCTV camera

Buckeye

BKY10‐801

( FFY 2013 )

Miller Rd: Hazen Rd to I‐10 and Monroe Rd (MC‐85): Miller Rd to 
Apache Rd

Construction

Agency Schedule

Buckeye

BKY11‐801

( FFY 2013 )

North Watson Road and MC85  Phase I and Phase II Target Dates
None

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 1 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/07/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Project Type Current 11/07/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 233,225  Expected Date 11/7/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Total                 247,323 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Project Type Current 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 400,000  Expected Date 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Total                 574,572 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Project Type Current 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 169,845  Expected Date 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Total                 180,000 
Will Meet Target 
Dates

NA

Buckeye

BKY13‐101

( FFY 2013 )

7th St: Norton Dr from Beloat Rd Target Dates
None

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY13‐901

( FFY 2013 )

Town of Buckeye Target Dates
None

Alarcon Blvd and Kino Place Pedestrian Corridor Project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Cave Creek

CVK07‐601C

( FFY 2012 )

Townwide Target Dates
None

Pave dirt roads program ‐ Construct

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 2 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Project Type Current NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,164,992  Expected Date NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Total              4,602,500 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Project Type Current NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 938,889  Expected Date NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Total              2,827,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Project Type Current 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 503,000  Expected Date 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Total                 544,485 
Will Meet Target 
Dates

NA

Chandler

CHN08‐610C

( FFY 2012 )

Loop 101 (Price Freeway) at Galveston Street Target Dates
None

Construct multi‐use path and bridge over the Loop 101 (Price Freeway) 
at Galveston Street

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN12‐805

( FFY 2012 )

Chandler Blvd at Price Rd/Loop 101 (Pima Fwy) TI Target Dates
None

Extend bicycle lane through the interchange (phase 2). Provide 
Additional Westbound Left Turn at the Intersection for Dual Left Turns

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

El Mirage

ELM11‐801

( FFY 2013 )

Downtown El Mirage Target Dates
None

Paving existing unpaved alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 3 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Project Type Current 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              2,480,000  Expected Date 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Total              2,630,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Project Type Current 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 300,000  Expected Date 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Total                 430,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Project Type Current 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 273,000  Expected Date 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Total                 390,000 
Will Meet Target 
Dates

NA

Fort 
McDowell

FTM11‐201

( FFY 2012 )

Hiawatha Hood Rd, Harquahala Rd, Ironwood, Sha Hee, Gu Mah, Ft. 
Loop, and Rodeo Rd

Target Dates
None

Pave unpaved roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH11‐701

( FFY 2013 )

Fountain Hills Blvd: Cholla Drive to Crystal Point Dr. Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Design and construct new sidewalk

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH11‐801

( FFY 2012 )

Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Construct 12‐ft multi‐use path (Scottsdale section) and 8‐ft sidewalk 
(Fountain Hills section)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 4 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Project Type Current 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 400,660  Expected Date 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Total                 460,500 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 162,760  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total                 172,600 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   87,038  Expected Date 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total                   92,300 
Will Meet Target 
Dates

NA

Gilbert

GLB04‐205

( FFY 2012 )

Gilbert Rd: US‐60 to Guadalupe Rd; and US‐60: Dobson Rd to Gilbert Rd Target Dates
Pending Action ‐ Amend: Change location from: 
Gilbert Rd: US‐60 to Guadalupe Rd; and US‐60: 
Dobson Rd to Gilbert Rd to Gilbert Rd: Warner 
Rd. to Baseline Rd.  Project will obligate in 2012.

Install fiber & conduit along Gilbert Rd, fiber only along US‐60 (joint 
with Mesa to link ATMS)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB11‐806

( FFY 2013 )

Ryan Road: Greenfield Rd to 164th St. Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐801

( FFY 2012 )

Walnut Road: 162nd Street to 164th Street Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 5 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   53,279  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total                   56,500 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 490,000  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total                 700,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 248,125  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total                 263,125 
Will Meet Target 
Dates

NA

Gilbert

GLB12‐802

( FFY 2012 )

Bonanza Road: 156th St to 157th St Target Dates
Admim Mod: Project request to defer to 2014; 
with approval, project has exercised it's one 
deferral request.

Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐809

( FFY 2012 )

Town of Gilbert Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Design and construct bicycle crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐102

( FFY 2013 )

164th Street: Riggs Rd and Stacey Rd. Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 6 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   88,500  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total                   94,375 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 583,000  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total                 838,000 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Project Type Current NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 122,234  Expected Date NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Total                 185,234 
Will Meet Target 
Dates

NA

Gilbert

GLB13‐103

( FFY 2013 )

156th St: Riggs Rd to 0.25 miles south Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐902

( FFY 2013 )

Consolidated/Ray, Eastern/Williams Field, Powerline/McQueen, 
Powerline/Val Vista, Powerline/Greenfield, Powerline/Recker

Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Gilbert Bicycle Crossing Safety and improvement demonstration Phase 
II Project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐905

( FFY 2013 )

Guadalupe Rd, Higley Rd, Williams Field Rd Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Gilbert ATMS Fiber East Ring Project ‐ Phase I (Design)

Agency Schedule

Design

Federally Funded

Schedule Status

NEPA Documentation

Collection Date: 11/2011 Page 7 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Project Type Current NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 122,234  Expected Date NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Total                 185,234 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/10/11 7/14/11 9/30/11 7/9/11 9/16/11 5/23/11 9/30/11 6/30/12 9/30/12

Project Type Current 1/10/11 7/14/11 9/30/11 7/9/11 9/16/11 5/23/11 9/30/11 6/30/12 9/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 315,721  Expected Date 1/10/11 7/14/11 9/30/11 7/9/11 9/16/11 5/23/11 9/30/11 6/30/12 9/30/12

Total                 493,887 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Project Type Current 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 550,000  Expected Date 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Total              4,467,120 
Will Meet Target 
Dates

NA

Gilbert

GLB13‐906

( FFY 2013 )

Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, Warner Rd, Ray Rd, 
Williams Field Rd

Target Dates
None

Gilbert ATMS Fiber East Ring Project ‐ Phase II (Design)

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Glendale

GLN09‐610R

( FFY 2012 )

Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates
None

Construct Pedestrian Improvements

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN11‐702

( FFY 2013 )

New River (East Bank): Northern Ave to Bethany Home Rd Target Dates
None

Construct multi‐use path and underpasses, with landscaping, lighting, 
parking and pedestrian facilities

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 8 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Project Type Current 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 621,664  Expected Date 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Total                 953,633 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Project Type Current 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 603,437  Expected Date 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Total              1,031,518 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Project Type Current 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,000,000  Expected Date 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Total              1,472,000 
Will Meet Target 
Dates

NA

Glendale

GLN12‐804

( FFY 2012 )

Various locations Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2013; with approval, project has 
exercised it's one deferral request.

Install fiber optic cable and CCTV cameras along Cactus, Thuderbird and 
Greeway Roads

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN13‐901

( FFY 2013 )

59th Av, Northern and Bethany Home: Glendale Av,  51st Av and 67th 
Av; Peoria Av,  47th Av and 67th Av

Target Dates
None

Variable message signs; ITS Conduit and Fiber

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN13‐902

( FFY 2013 )

East embankment of New river, from Bethany Home Rd. to Northern 
Ave

Target Dates
None

New River Multi‐Use Path improvments‐10‐foot wide, concrete 
cement, paved pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 9 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Project Type Current NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Total              1,700,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Project Type Current NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 588,809  Expected Date NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Total                 844,350 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Project Type Current NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Total              1,591,256 
Will Meet Target 
Dates

NA

Goodyear

GDY11‐713

( FFY 2013 )

Citywide Target Dates
None

Implement traffic signal system, including installation of ITS backbone 
and communications equipment

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY12‐801

( FFY 2012 )

McDowell Rd: Sarival Rd to Litchfield Rd Target Dates
Pending Action ‐ Amend: Change location from: 
McDowell Rd: Sarival Rd to Litchfield Rd to 
McDowell Rd:  Citrus Rd to Pebble Creek 
Parkway, and Cotton Lane intersections with Van 
Buren Street, the I‐10 eastbound frontage road 
and McDowell Road. Project requ

Design and construct fiber‐optic interconnection for traffic signals and 
video

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY13‐901

( FFY 2013 )

Citywide Target Dates
Admim Mod: Project request to defer to 2014; 
with approval, project has exercised it's one 
deferral request.

Design and construction of fiber optic interconnect in existing conduit 
for traffic management through video surveillance and data collection

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 10 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Project Type Current 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 206,304  Expected Date 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Total                 406,304 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Project Type Current 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 314,580  Expected Date 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Total                 314,580 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Project Type Current 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 376,420  Expected Date 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Total                 399,173 
Will Meet Target 
Dates

NA

Goodyear

GDY13‐902

( FFY 2013 )

Various locations Target Dates
Pending Action ‐ Admin Mod: Advance project 
from 2013 to 2012

Purchase and Install fiber optic branch cables, dome cameras and 
associated equipment

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA11‐109

( FFY 2012 )

17th Avenue, Maddock Rd to Joy Ranch Rd Target Dates
None

Pave unpaved road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA11‐111

( FFY 2012 )

88th Avenue, Deer Valley Rd to Williams Rd Target Dates
None

Pave unpaved road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 11 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Project Type Current 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 504,086  Expected Date 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Total              1,265,000 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/12 NA NA 6/30/12 9/30/12

Work Initial NA NA NA NA NA NA NA NA 8/1/12

Project Type Current NA NA NA NA NA NA NA NA 8/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   67,992  Expected Date NA NA NA NA NA NA NA NA 8/1/12

Total                   97,500 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Project Type Current 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 422,305  Expected Date 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Total                 447,831 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA12‐818

( FFY 2012 )

Olive Ave: Litchfield Rd to Loop 101 (Agua Fria Fwy) ITS Target Dates
None

Construct and install new conduit and new fiber‐optic cable to connect 
existing and planned ITS field devices

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA12‐820

( FFY 2012 )

Regionwide Target Dates
None

Upgrade regional archived data server (RADS) equipment

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Maricopa 
County

MMA13‐101

( FFY 2013 )

87th Ave: Deer Valley Rd to Peoria city limits (Via Montoya Rd.) Target Dates
None

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 12 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/30/13

Project Type Current NA NA NA NA NA NA NA NA 6/30/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                   35,000  Expected Date NA NA NA NA NA NA NA NA 6/30/13

Total                   50,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Project Type Current 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 277,083  Expected Date 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Total                 427,083 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Project Type Current 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Total              1,000,000 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA13‐901

( FFY 2013 )

Southwest Valley, 99th Ave to Cotton Ln to include McDowell Rd, Van 
Buren St, MC85/Buckeye

Target Dates
None

Develop a multi‐agency Operations Plan 

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Maricopa 
County

MMA13‐902

( FFY 2013 )

Regionwide Target Dates
None

Develop and implement arterial ATIS Enhancements

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA13‐904

( FFY 2013 )

McDowell Rd at Avondale Blvd, McDowell Rd at Estrella Pkwy, MC85 at 
Avondale Blvd, MC85 at Estrella Pkwy

Target Dates
None

Install arterial DMS and associated conduit, pull boxes, fiber optic cable, 
communication equipment and electrical service equipment

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 13 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Project Type Current 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 910,000  Expected Date 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Total              4,347,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Project Type Current 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,082,739  Expected Date 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Total              1,471,700 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Project Type Current NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Total              1,200,000 
Will Meet Target 
Dates

NA

Mesa

MES07‐315

( FFY 2013 )

Southern Ave at Country Club Dr Target Dates
None

Add 1 right turn lane and three bus pullouts.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES08‐603

( FFY 2012 )

Dobson Road Bicycle and Pedestrian Route Improvements (Broadway 
Road to Main Street)

Target Dates
None

Construct a bicycle & pedestrian route along Dobson Rd. & upgraded on 
both side of the street to provide safer pedestrian and bicycle routes.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES11‐703

( FFY 2012 )

Various locations Target Dates
None

Install fiber‐optic communications and upgrade traffic signal controllers

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Project Type Current NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 998,870  Expected Date NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Total              1,426,957 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Project Type Current 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 318,182  Expected Date 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Total                 468,182 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Project Type Current 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 381,818  Expected Date 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Total                 561,818 
Will Meet Target 
Dates

NA

Mesa

MES12‐814

( FFY 2012 )

Fiesta Pathway (1/4 Mile south of Southern Ave): Extension to the 
Tempe Canal

Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Construct pedestrian refuge and shelters for the Fiesta Pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES13‐902

( FFY 2013 )

West side mid‐city (initial deployment), West city limits to Country 
Club, University to Broadway

Target Dates
None

Upgrade central traffic control system software to accommodate a lite 
version of adaptive control

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES13‐906

( FFY 2013 )

Ten intersection with highest crash rates within City of Mesa Target Dates
None

Implement video and acoustic sensors

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Project Type Current 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Total              1,200,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Project Type Current 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 401,983  Expected Date 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Total                 426,281 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Project Type Current 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 214,910  Expected Date 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Total                 227,900 
Will Meet Target 
Dates

NA

Peoria

PEO11‐702

( FFY 2012 )

Various locations Target Dates
None

Design and construct extension to fiber optic backbone and install CCTV 
cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO13‐102

( FFY 2013 )

Lake Pleasant Parkway: L303 to SR74 Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13‐103

( FFY 2013 )

67th Ave: Happy Valley Rd to approximately 1.76 miles south Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Project Type Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 700,000  Expected Date 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Total              1,000,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Project Type Current 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 665,000  Expected Date 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Total                 665,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Project Type Current 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,050,000  Expected Date 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Total              1,500,000 
Will Meet Target 
Dates

NA

Peoria

PEO13‐901

( FFY 2013 )

83rd Ave: Lone Cactus  and continuing north to Jomax Rd Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Install conduit, pull boxes, fiber, and CCTV cameras

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX09‐624

( FFY 2012 )

Various locations Target Dates
None

Construct regional ITS fiber optic backbone, phase B‐1

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX09‐872

( FFY 2013 )

Various locations Target Dates
Pending Action ‐ Amend: Change project from 
pave dirt roads to dustproof alleys

Pave unpaved roads

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 17 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Project Type Current 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 801,606  Expected Date 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Total                 801,606 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Project Type Current 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              2,009,471  Expected Date 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Total              2,199,471 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Project Type Current 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 840,000  Expected Date 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Total              1,200,000 
Will Meet Target 
Dates

NA

Phoenix

PHX10‐845

( FFY 2012 )

Salt River: 24th Street to I‐10/Tempe Drain Target Dates
None

Construct Multi‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX12‐801

( FFY 2012 )

Citywide Target Dates
None

Alley Dust proofing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX12‐859

( FFY 2012 )

Hatcher Rd Streetscape: Central Ave to 3rd Street Target Dates
None

Construct 8‐ft sidewalk, 3‐ft shoulder and landscaping

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Project Type Current 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,232,750  Expected Date 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Total              1,675,250 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Project Type Current 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 522,000  Expected Date 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Total                 892,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Project Type Current 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 373,000  Expected Date 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Total                 853,150 
Will Meet Target 
Dates

NA

Phoenix

PHX13‐102

( FFY 2013 )

Various alley locations on 23 segments  Target Dates
None

Construct dust proof alley project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX13‐901

( FFY 2013 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.

Nevitt park Bicycle & Pedestrian Bridge Crossing

Agency Schedule

Design

Federally Funded

Schedule Status

NEPA Documentation

Phoenix

PHX13‐903

( FFY 2013 )

32nd St Washington St to McDowell Rd Target Dates
Pending Action ‐ Admin Mod: Lower total costs 
from $853,150 to $483,000.

Construct 32nd St Pedestrian Enhancement (Washington St to 
McDowell Rd)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 19 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Project Type Current 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 490,000  Expected Date 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Total                 519,618 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Project Type Current 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 254,235  Expected Date 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Total                 430,435 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Project Type Current 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 525,000  Expected Date 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Total                 750,000 
Will Meet Target 
Dates

NA

Queen Creek

QNC11‐783

( FFY 2012 )

Town wide Target Dates
None

Design and construct/implement ITS hardware and software

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Queen Creek

QNC12‐804

( FFY 2012 )

Ellsworth Rd: Sierra Park Blvd to Empire Blvd (Hunt Hwy) Target Dates
None

Construct traffic signal/CCTV system

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Queen Creek

QNC13‐901

( FFY 2013 )

Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and 
Queen Creek Wash.

Target Dates
Pending Actions will divide the project into two 
phase as follows:

QNC13‐901D ‐ Amend: Request to advance 
$115K of 2013 project for design in 2012.  Cost 
for construction lowered from $750K to $635K;

QNC13‐901C ‐ Amend: Project request to defer 
to 2014; with approval, project has exercised it's 
one deferral request.  Request to advance $115K 
of project for design in 2012.  Cost for 
construction lowered from $750K to $635K.

Queen Creek Wash and South Bank Paved Path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Project Type Current 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 105,000  Expected Date 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Total                 150,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Project Type Current 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 500,000  Expected Date 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Total              1,000,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Project Type Current 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 600,000  Expected Date 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Total              1,600,000 
Will Meet Target 
Dates

NA

Queen Creek

QNC13‐902

( FFY 2013 )

Various Locations Town‐wide Target Dates
None

Ten wireless traffic signal connections

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT07‐606

( FFY 2012 )

Dynamite Blvd: Pima Road to Alma School Road Target Dates
Pending Action ‐ Admin Mod: Project description 
is modified from curb and gutter to dust control 
and addition of bike lane. Project will obligate in 
2012.Install Vertical Curb and Gutter

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT11‐701

( FFY 2012 )

McDowell Rd: Bridge over Indian Bend Wash Target Dates
Pending Action ‐ Admin Mod: Increase funds to 
include deleted funds from SCT10‐617R. Project 
will obligate in 2012.

Enhance sidewalks and add bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Project Type Current 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 249,054  Expected Date 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Total                 498,108 
Will Meet Target 
Dates

NA

Location NA 6/30/14 NA 6/30/14 NA 6/30/14 6/30/14 9/30/14

Work Initial 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Project Type Current 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              2,450,120  Expected Date 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Total              4,650,120 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Project Type Current 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 350,000  Expected Date 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Total                 700,000 
Will Meet Target 
Dates

NA

Scottsdale

SCT12‐808

( FFY 2012 )

Several intersections throughout Scottsdale Target Dates
None

Complete traffic signal controller replacements, and finish radio 
connectivity

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT13‐901

( FFY 2013 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates
Pending Action ‐ Amend: Add new project ‐ 
combine projects SCT12‐810 and SCT‐13‐901.  
Project request to defer to 2014; with approval, 
project has exercised it's one deferral request.Design and construct multi‐use path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT13‐902

( FFY 2013 )

Citywide Target Dates
None

Last mile connections from city Fiber Network

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/1/13 6/30/14 9/30/14

Work Initial 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Project Type Current 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              2,323,780  Expected Date 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Total              2,823,780 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Project Type Current 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 582,967  Expected Date 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Total                 622,547 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Project Type Current 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 325,000  Expected Date 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Total                 825,000 
Will Meet Target 
Dates

NA

Scottsdale

SCT14‐101

( FFY 2014 )

Az Canal: 64th St‐Goldwater Blvd, 64th St/Thomas, 64th/Indian School, 
68th/Indian School, ped bridge/Lafayette Park

Target Dates
Pending Action ‐ Admin Mod: Advance project 
from 2014 to 2012.  Project has multiple Federal 
funding sources: CMAQ = 1823780, STP‐TEA = 
500000Construct 14‐foot wide shared‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Salt River 
Pima‐

Maricopa 
Indian 

Community

SRP12‐801

( FFY 2013 )

Pave Dirt Roads: Mesa Dr, Dobson Rd, Center Rd, McDonald Rd, and 
Alma School Rd.

Target Dates
Pending Action ‐ Amend: Combine SRP12‐102, 
SRP12‐802 into SRP12‐801.  Pave dirt road total 
length stays the same at 3.7 total miles. Yes; 
Delete and combine with SRP11‐801 to be done 
in 2013. Project request to defer to 2013; with 
approval, project has exercised it's one deferral 
request.

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR11‐714C

( FFY 2012 )

Bell Rd: US‐60 (Grand Ave) to 114th Ave Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2013; with approval, project has 
exercised it's one deferral request.

Design, acquire right of way and construct a multi‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Project Type Current 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 856,800  Expected Date 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Total                 925,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Project Type Current NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 100,000  Expected Date NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Total                 100,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Project Type Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 892,500  Expected Date 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Total              1,275,000 
Will Meet Target 
Dates

NA

Surprise

SUR12‐801C

( FFY 2012 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates
None

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐801R

( FFY 2012 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates
None

Acquire Right of Way for Construction

Agency Schedule

Right‐of‐Way

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐817

( FFY 2012 )

Bell Rd: 141st Ave to Loop 303 Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2013; with approval, project has 
exercised it's one deferral request.

Construct sidewalks

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Project Type Current 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 996,217  Expected Date 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Total              1,423,167 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Project Type Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 570,000  Expected Date 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Total                 616,310 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Project Type Current NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 753,437  Expected Date NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Total              1,076,338 
Will Meet Target 
Dates

NA

Surprise

SUR12‐818

( FFY 2012 )

Bell Rd: Loop 303 (Estrella Fwy) to Beardsley Canal (185th Ave) Target Dates
None

Construct fiber optic interconnect to connect TI traffic signals, CCTV 
cameras, dynamic message signs, and connection to ITS fiber backbone

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR13‐101

( FFY 2013 )

Various locations on 10 segments including Cactus Rd: 143rd Ave to 
Bullard Ave

Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR13‐901

( FFY 2013 )

Loop 303: Peoria Ave to Bell Rd Target Dates
None

Construct fiber optic interconnect to connect TI traffic signals, CCTV 
cameras, dynamic message signs, and connection to ITS fiber backbone

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Project Type Current 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              2,571,780  Expected Date 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Total              5,143,560 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Project Type Current NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 461,851  Expected Date NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Total              1,020,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Project Type Current 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,100,000  Expected Date 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Total              6,525,080 
Will Meet Target 
Dates

NA

Tempe

TMP10‐620

( FFY 2012 )

Broadway Rd: Rural Rd to Mill Ave Target Dates
None

Acquire right‐of‐way and construct pedestrian and bicycle facilities 
improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP10‐629

( FFY 2012 )

Salt River: I‐10/Tempe Drain to Priest Target Dates
None

Construct Multi‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP11‐701

( FFY 2012 )

University Dr: Priest Dr to SPRR Target Dates
None

Improve bicycle and pedestrian facilities

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Project Type Current 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ              1,193,891  Expected Date 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Total              2,645,130 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Project Type Current 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 285,456  Expected Date 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Total                 425,099 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Project Type Current 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 531,097  Expected Date 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Total                 563,200 
Will Meet Target 
Dates

NA

Tempe

TMP12‐805

( FFY 2012 )

Hardy Dr: University Dr to Broadway Rd Target Dates
Pending Action ‐ Admim Mod: Project request to 
defer to 2013; with approval, project has 
exercised it's one deferral request.

Pedestrian and bicycle improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP12‐806

( FFY 2012 )

Light Rail Transit Corridor in Tempe Target Dates
None

Install CCTV monitoring stations

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP13‐101

( FFY 2013 )

Holdeman Neighborhood Alley Stabilization Target Dates
None

Construct alley stabilization project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Project Type Current 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 961,105  Expected Date 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Total              1,019,200 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Project Type Current 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Design Process Months Ahead ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

Environmental 
Clearance

Months Behind ‐                  ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                       ‐                      

CMAQ                 539,000  Expected Date 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Total                 770,000 
Will Meet Target 
Dates

NA

Tempe

TMP13‐102

( FFY 2013 )

North Tempe neighborhood alley stabilization Target Dates
None

Construct alley stabilization project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP13‐902

( FFY 2013 )

City Wide Target Dates
None

Procure and install traffic control cabinets and hardware‐Phase 1 of 3

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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