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Purpose and Scope

This report was developed pursuant to the MAG Federal Programming Guidelines as
approved on October 26, 2011 by the MAG Regional Council. It is required that project

sponsors provide MAG with schedules that show clearly when key milestones are to be
achieved and an overall project timeline with periodic reporting that demonstrates that the
sponsoring agency is making progress in achieving these milestones.

These requirements apply to a two year moving window of projects in the MAG
Transportation Improvement Program that are outside the three 20-year life-cycle programs
and that are funded with federal Congestion Mitigation Air Quality (CMAQ) or sub allocated
urbanized area Surface Transportation Program (MAG-STP) funds. The June report contains
current fiscal year follow up information for the end of year closeout.

The data for this report was collected in May, 2012 and is the second round collected under
the Guidelines. It includes only CMAQ funded projects that were programmed in federal
fiscal years 2012, 2013, and 2014. No freeway, transit or arterial life-cycle program projects
are included in this report.

Project Milestones and Project Deferrals

The implementation of the Guidelines was phased in during the October 2011 data
collection for the January Report, and an extensive effort to reprogram projects was
completed. As a result of this, many of the project schedules that were modified are now on
track and the region has greatly reduced the number of deferrals. Because of this, the
project schedules shown in this report include very few cases of projects failing to meet key
deadlines. It is anticipated that with the completion of the October 2012 data collection
effort that all project schedules will be reviewed and updated to meet key milestones per
the MAG Federal Programing Guidelines.

Data Descriptions

Project Information Columns:

1.

First Column: This column identifies the project sponsor, the identification number
in the MAG Transportation Improvement Program of the project and the Federal
Fiscal Year the project is programmed.

Location Cell: The location of the project as it appears in the MAG Transportation
Improvement Program.

Work Cell: The work to be performed for the project as defined in the MAG
Transportation Improvement Program.

Project Type Cell: This is the type of work to be performed by the projects. These
types include: Design, Right-of-Way, Construction and Procurement.

Design Process Cell: This indicates whether the design is funded from federal
sources. If design is federally funded, a project may not proceed beyond 30 percent
plans without an environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental clearance, but may risk
substantial revision due to mitigation measures identified in the environmental
clearance.

Environmental Clearance Cell: The type of environmental clearance anticipated for
the project. The actual type of environmental clearance required is determined in
the early stages of the design process.

CMAQ Cell: The amount of CMAQ funds programmed in the MAG Transportation
Improvement Program for the project.

Total Cell: The total local and federal funds programmed for the project in the MAG
Transportation Improvement Program.

Project Scheduling Information Columns:

1.

Design Columns:
a. Start Column: The date that design work on the project is to begin.



2.

3.

4.

b. 60% Plans Started Column: The date that work on “60 percent plans” began
or is anticipated to begin. This field is not applicable for Right-of-Way,
procurement or design projects.

c. PS&E Completed Column: This is the final plans for the project. For
procurement projects this amounts to the specifications, estimates and
deployment plan needed to procure equipment and services using federal
funds. This is not applicable for design projects.

Environmental Columns:

a. Tech Docs Started Column: This refers to the date work on the technical
documents (hazardous materials, cultural and biological surveys) for the
environmental clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this level of analysis is not
needed for the environmental clearance. In most cases, it is also not
required for right-of-way projects as these studies are completed as part of
the design for the overall project.

b. Clearance Approved Column: The date the environmental clearance for the
project is expected to be approved.

Right-of-Way Columns:

a. Inventory Started Column: This is the date that right-of-way inventory began
or is expected to begin. This field is not applicable for procurement and
design projects and some construction projects that require no right-of-way.

b. Clearance Approved: The date that the right-of-way clearance was approved
or expected to be approved.

IGA Approval Column:

The date that the IGA was approved or is expected to be approved for the project.
This is not applicable for agencies that are self-certified to manage the federal
design and construction process. These agencies include the Cities of Chandler,
Phoenix, Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected to be approved by
the Federal Highway Administration. No work performed on a project is eligible for
federal reimbursement prior to the date of authorization.

Notes Colum: The cells in this column contain a note about the project.

Target Dates Row:

The cells in this row identify key dates that are to be achieved for the project to continue in
the MAG Transportation Improvement Program and to receive federal funding. They vary by
project type (e.g. construction, procurement, etc.), the year the project is programmed and
the work activity identified for the column they are located in.

Agency Schedule Rows:

1. Initial Row: The dates provided for the initial status report for the project.
2. Current Row: The dates provided for the most recent information provided for this
report.

Schedule Status Rows:

1. Months Ahead Row: The number of months that the current schedule is ahead of
the initial schedule provided.

2. Months Behind Row: The number of months that the current schedule is behind the
initial schedule provided.

3. Expected Date Row: The date the project is expected to achieve a milestone.
Will Meet Target Dates Row: This indicates whether the milestone is expected to
meet target deadlines. A checkmark indicates that it is expected to meet the target
deadline.



Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
) ’ sl " " i " The design for the project is federally
Location McDowell Rd: 99th Ave to Avondale Blvd and 99th Ave: McDowell Rd to 1/8 mile nortl Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 reimbursible. Project cannot proceed beyond
) - - Ny i o i - 30% plans until the environmental clearance is
Work Furnish and install 2 1/8 miles of fiber optic cable, conduit, interdict, associated Initial 6/18/12 10/31/12 2/30/13 2112 10/31/12 NA 3/28/13 6/30/12 8/27/13 d
or equipment at 9 traffic signals and one CCTV camera nitial /18/. /31/ /30/. 11/ /31/ /28/ /30/ /27/ approved.
Agency Schedule
Project Type Construction Current 6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 NA 3/26/13 11/1/12 8/27/13 Itis anticipated that the evnironmental clearance
Avondale will be approved in eary December, 2012.
. : Months
AVN13-901 Design Process Advance Construction Ahead 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY2013) |Environmental 1 Categorical Exclusion Months 0.0 20 0.0 0.0 2.0 0.0 0.0 40 0.0
Clearance Behind
Schedule Status e d
t
cMAQ 753,467 D?:ZC ¢ 6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 NA 3/26/13 11/1/12 8/27/13
Will Meet
wiwe % v X v v v v v
None
Location Central Avenue (in Avondale): Van Buren Street south to Western Avenue Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct multiuse path Initial NA 7/1/12 7/1/14 7/1/12 9/1/13 7/1/12 7/1/14 7/1/14 9/1/14
Agency Schedule
Project Type Construction Current NA 7/1/12 7/1/14 7/1/12 9/1/13 7/1/12 7/1/14 7/1/14 9/1/14
Avondale
R Months
AVN14-107 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,077,405 Date NA 7/1/12 7/1/14 7/1/12 9/1/13 7/1/12 7/1/14 7/1/14 9/1/14
Will Meet
Tota 1,392,047 Tagetomes NA Vs < < < < < « «
The sponsoring agency has requested to defer
Location Miller Rd: Hazen Rd to I-10 and Monroe Rd (MC-85): Miller Rd to Apache Rd Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13 the project to 2014. The project has not been
previously deferred.
Work Interconnect traffic signals Initial 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13
Agency Schedule
Project Type Procurement Current 11/15/11 6/1/12 6/30/14 3/30/12 6/30/13 9/15/12 3/30/13 12/15/12 9/1/14
Buckeye
. Months
BKY10-801  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0
( FFY 2013) .
Environmental | 0110 2, Categorical Exclusion Months 0.0 0.0 150 3.0 13.0 4.0 9.0 0.0 16.0
Clearance Behind
Schedule Status
Expected
CMAQ 210,000 Date 11/15/11 6/1/12 6/30/14 3/30/12 6/30/13 9/15/12 3/30/13 12/15/12 9/1/14
wives |y | o % < < < < < %

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
The project does not comply with MAG 60%
Location North Watson Road and MC85 Phase | and Phase Il Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 plans requirements, however, completion of the
design is anticipated by early October, 2012.
Work Pave Unpaved Road Initial 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12
Agency Schedule
Project Type Construction Current 4/1/11 6/15/12 9/30/12 10/15/11 5/15/12 NA 7/1/12 NA 10/31/12
Buckeye
R Months
BKY11-801 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental 10 2, Categorical Exclusion Months 0.0 4.0 4.0 0.0 2.0 0.0 2.0 0.0 40
Clearance Behind
Schedule Status
Expected
CMAQ 64,456 Date 4/1/11 6/15/12 9/30/12 10/15/11 5/15/12 NA 7/1/12 NA 10/31/12
Will Meet
Total 68,352 Tagetomes NA X « « « « « « «
None
Location 7th St: Norton Dr from Beloat Rd Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Construct pave unpaved road project Initial 11/7/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12
Agency Schedule
Project Type Construction Current 11/7/11 NA 8/1/12 11/7/11 5/1/12 NA 8/1/12 NA 9/1/12
Buckeye
. Months
BKY13-101  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 233,225 Date 11/7/11 NA 8/1/12 11/7/11 5/1/12 NA 8/1/12 NA 9/1/12
Will Meet
Total 247,323 Tagetomes NA « « « « « « « «
The sponsoring agency has requested to defer
Location Town of Buckeye Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 the project to 2014. The project has not been
previously deferred.
Work Alarcon Blvd and Kino Place Pedestrian Corridor Project Initial 9/15/12 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13
Agency Schedule
Project Type Construction Current 9/15/12 3/30/13 7/30/14 3/15/13 3/30/14 9/15/12 7/30/12 12/15/12 6/1/13
Buckeye
. Months
BKY13-901 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0
( FFY 2013) .
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 110 160 150 23.0 4.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 400,000 Date 9/15/12 3/30/13 7/30/14 3/15/13 3/30/14 9/15/12 7/30/12 12/15/12 6/1/13
Will Meet
wives % % % % % v v v
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
The project has been deferred to 2014 to address
Location Townwide Target Dates NA 6/30/14 NA 6/30/12 NA 6/30/12 NA 9/30/12 issues related to the discovery of a burial site
near the project.
Work Pave dirt roads program - Construct Initial 7/6/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12
Agency Schedule
Project Type Construction Current 7/6/11 7/16/12 5/20/14 8/15/11 7/15/13 7/20/11 7/1/13 NA 5/1/14
Cave Creek
R Months
CVKO07-601C Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) ;
Environmental |\ 5 Categorical Exclusion Months 0.0 6.0 25.0 0.0 18.0 0.0 21.0 0.0 24.0
Clearance Behind
Schedule Status
Expected
CMAQ 180,000 Date 7/6/11 7/16/12 5/20/14 8/15/11 7/15/13 7/20/11 7/1/13 NA 5/1/14
Will Meet
Total 180,000
ote Torgotomtes A 4 X 4 X 4 X 4 X
None
Location Loop 101 (Price Freeway) at Galveston Street Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Construct multi-use path and bridge over the Loop 101 (Price Freeway) at Galveston .
Work Street Initial NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12
Agency Schedule
Project Type Construction Current NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12
Chandler
. Months
CHNO08-610C Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) :
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 3,707,625 Date NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12
Will Meet
Total 4,602,500
ota Targotvates NA s < < < < < < <
None
Location Chandler Blvd at Price Rd/Loop 101 (Pima Fwy) Tl Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Extend bicycle lane through the interchange (phase 2). Provide Additional Westbound .
Work Left Turn at the Intersection for Dual Left Turns Initial NA NA 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12
Agency Schedule
Project Type Construction Current NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12
Chandler
. Months
CHN12-805 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) :
Environmental | 5 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 2,826,334 Date NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12
Totsl 2626334 e NA < 4 4 4 4 4 « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
None
Location Ray, Elliot, Dobson, connecting at Arizona back to TMC Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct ITS project for fiber communications from signals to the TCM Initial 4/4/12 7/11/12 2/5/13 8/1/12 1/10/13 NA 2/8/13 NA 4/1/13
Agency Schedule
Project Type Construction Current 4/4/12 7/11/12 2/5/13 8/1/12 1/10/13 NA 2/8/13 NA 4/1/13
Chandler
R Months
CHN14-102 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 589,477 Date 4/4/12 7/11/12 2/5/13 8/1/12 1/10/13 NA 2/8/13 NA 4/1/13
Will Meet
Total 814,134
oto Targotvates NA s < < < < < < <
) Alleys bounded by Dobson Rd, Warner Rd, Alma School Rd and Knox Rd & Alma School Itis anticipated that the project will have
Location Rd, Knox Rd, Arizona Ave and Ray Rd. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 minimum ground disturbance and will skip 60%
plan reviews. The design package for the project
) . is scheduled for August, 2012.
Work Construct/Pave Dirt Alleys Initial NA NA 8/1/12 8/1/12 2/1/13 NA 2/1/13 NA 6/1/13
Agency Schedule
Project Type Construction Current NA NA 8/1/12 8/1/12 2/1/13 NA 2/1/13 NA 6/1/13
Chandler
. Months
CHN14-103 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2014) '
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cmAQ 741,198 D:‘:Z“ed NA NA 8/1/12 8/1/12 2/1/13 NA 2/1/13 NA 6/1/13
Will Meet
Total 786,000
ota Targotvates NA s < < < < < < <
None
Location Downtown El Mirage Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Paving existing unpaved alleys Initial 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12
Agency Schedule
Project Type Construction Current 5/5/11 12/2/11 5/7/12 6/16/11 4/24/12 NA 2/22/12 4/19/12 6/15/12
El Mirage
. Months
ELM11-801 Design Process Locally Funded Ahead 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) '
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 2.0 0.0 0.0 2.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 544,485 Date 5/5/11 12/2/11 5/7/12 6/16/11 4/24/12 NA 2/22/12 4/19/12 6/15/12
Totl 544,485 e NA g « « « « « « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
. Hiawatha Hood Rd, Harquahala Rd, Ironwood, Sha Hee, Gu Mah, Ft. Loop, and Rodeo The BIA is reviewing the right of way clearance
Location Rd Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12 for the project. The project sponsor indicates and
ADOT confirms that the project will be able to be
. authorize once the BIA completes its review.
Work Pave unpaved roads Initial 4/1/08 NA 8/30/12 NA NA 8/28/09 NA 8/31/12 11/30/12
Agency Schedule
Fort McDowell , .+ 7pe Construction Current 4/1/08 NA 8/30/12 NA NA 8/28/09 6/15/12 8/15/12 9/1/12
Yavapai
Nation "
Montl
Design Process | Federally Funded Ah"e"ad s 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 30
FTM11-201
Environmental Months
Group 2, Categorical Exclusion 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) clearance P € Behind
Schedule Status
Expected
CMAQ 2,630,000 Date 4/1/08 NA 8/30/12 NA NA 8/28/09 6/15/12 8/15/12 9/1/12
Will Meet
Total 2,630,000
oto Targotvates NA s X < < < < < <
None
Location Fountain Hills Blvd: Cholla Drive to Crystal Point Dr. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and construct new sidewalk Initial 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14
Agency Schedule
Project Type Construction Current 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 NA 6/30/14
Fountain Hills
. Months
FTH11-701 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 300,000 Date 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 NA 6/30/14
Will Meet
Total 430,000
ota Targotvates NA s < < < < < < <
None
Location Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Construct 12-ft multi-use path (Scottsdale section) and 8-ft sidewalk (Fountain Hills
Work section) P ¢ ) ( Initial 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14
Agency Schedule
Project Type Construction Current 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14
Fountain Hills
. Months
FTH11-801 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 5 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 273,000 Date 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14
Totsl 390,000 e NA < 4 4 4 4 4 « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Shea Blvd. and Downtown Area. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct initial deployment of ITS for traffic signals and provide monitoring/control Initial 7112 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14
or sites at Town Hall and the Street Yard. nitia n /1 /1/ /1/ /1] /1] /30/
Agency Schedule
Project Type Construction Current 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14
Fountain Hills
R Months
FTH14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 922,616 Date 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14
Will Meet
Total 1,212,023
oto Targotvates NA s < < < < < < <
None
Location Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct/Pave Dirt Shoulders Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Agency Schedule
Project Type Construction Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Fountain Hills
. Months
FTH14-102 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2014) '
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cMAQ 255,364 D:‘:Z“ed NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Will Meet
Total 270,800
ota Targotvates NA s < < < < < < <
None
Location Gilbert Rd: Warner Rd to Baseline Rd Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Install fiber & conduit along Gilbert Rd, fiber only along US-60 (joint with Mesa to link
Work ATMS) € y along US-60 {j Initial s/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12
Agency Schedule
Project Type Construction Current 5/1/11 10/2/11 6/15/12 8/1/11 5/1/12 NA 2/16/12 5/17/12 8/1/12
Gilbert
. Months
GLB04-205 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) '
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 40 0.0 40 0.0 2.0 2.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 460,500 Date 5/1/11 10/2/11 6/15/12 8/1/11 5/1/12 NA 2/16/12 5/17/12 8/1/12
Tota 460500 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Ryan Road: Greenfield Rd to 164th St. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Pave Unpaved Road Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Gilbert
R Months
GLB11-806  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 162,760 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Will Meet
Tota 172,600 Torgetomes A 4 4 4 4 4 4 4 4
None
Location Walnut Road: 162nd Street to 164th Street Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Pave Unpaved Road Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Gilbert
- Months
GLB12-801 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
(FFY 2014) '
Environmental | 105 categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 87,038 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Will Meet
Tota 92,300 Trgetomes A 4 4 4 4 4 4 4 4
None
Location Bonanza Road: 156th St to 157th St Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Pave Unpaved Road Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Gilbert
. Months
GLB12-802 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) '
Environmental | 05 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 53,279 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Will Meet
Tota 56,500 NA < < < < < < « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location 164th Street: Riggs Rd and Stacey Rd. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct pave unpaved road project Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Gilbert
R Months
GLB13-102 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 248,125 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Will Meet
Total 263,125
ota Targotvates NA s < < < < < < <
None
Location 156th St: Riggs Rd to 0.25 miles south Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct pave unpaved road project Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Gilbert
. Months
GLB13-103  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) '
Environmental | 10 2, Categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 88,500 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Will Meet
Total 94,375
ota Targotvates NA s < < < < < < <
This project is to be authorized for design only.
Location Guadalupe Rd, Higley Rd, Williams Field Rd Target Dates NA NA NA NA NA NA NA 9/30/14 Requirements concerning the design reviews,
environmental and right of clearances are not
. " . . . " applicable.
Work Gilbert ATMS Fiber East Ring Project - Phase | (Design) Initial NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Design Current NA NA NA NA NA NA 1/1/14 NA 8/1/14
Gilbert
. Months
GLB13-905 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | \epa pocumentation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
cvaQ 122,234 Exazzded NA NA NA NA NA NA 1/1/14 NA 8/1/14
Tota 185,234 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
This project is to be authorized for design only.
Location Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, Warner Rd, Ray Rd, Williams Field Rd Target Dates NA NA NA NA NA NA NA 9/30/13 Requirements concerning the design reviews,
environmental and right of clearances are not
. " . . . - applicable.
Work Gilbert ATMS Fiber East Ring Project - Phase Il (Design) Initial NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13
Agency Schedule
Project Type Design Current NA NA NA NA NA NA 1/1/13 NA 8/1/13
Gilbert
R Months
GLB13-906 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) .
Environmental |\ bon 0 mentation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E ted
cvAQ 122,234 DZ':ZC € NA NA NA NA NA NA 1/1/13 NA 8/1/13
Will Meet
Total 185,234
oto Targotvates NA s < < < < < < <
) Guadalupe Road at SRP Powerline Easement (between Val Vista Drive & Greenfield None
Location Road) Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct bicycle crossing impovements Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Gilbert
. Months
GLB14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 497,000 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Will Meet
Total 635,000
ota Targotvates NA s < < < < < < <
None
Location Town of Gilbert Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and construct bicycle crossings Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Gilbert
. Months
GLB12-809 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) '
Environmental | 5 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 490,000 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14
Will Meet
Total 700,000
ota Targetpates NA < < < < < < « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
L . Consolidated/Ray, Eastern/Williams Field, Powerline/McQueen, Powerline/Val Vista, Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 None
ocation Powerline/Greenfield, Powerline/Recker 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
Work Gilbert Bicycle Crossing Safety and improvement demonstration Phase Il Project Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14
Agency Schedule
Project Type Construction Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Gilbert
R Months
GLB13-902 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
( FFY 2014) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 583,000 Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14
Will Meet
Total 838,000
oto Targotvates NA 4 4 4 4 4 4 4 4
None
Location Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Construct Pedestrian Improvements Initial 1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/23/11 9/30/11 6/30/12 9/30/12
Agency Schedule
Project Type Construction Current 1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 9/30/12
Glendale
) Months
GLNO09-610R  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 315,721 Date 1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 9/30/12
Will Meet
Total 493,887
ota Targotvates NA 4 4 4 4 4 4 4 4
None
Location New River (East Bank): Northern Ave to Bethany Home Rd Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Construct multi-use path and underpasses, with landscaping, lighting, parking and .
Work pedestrian facilities Initial 10/30/09 NA 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 NA
Agency Schedule
Project Type Construction Current 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13
Glendale
. Months
GLN11-702 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 100 1.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 550,000 Date 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13
Total 4,467,120 et NA « & g g g Qf 4 4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category start 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
2 Started Completed Started Approved Started Approved
The design for the project is federally
Location Various locations Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 reimbursible. The project cannot proceed beyond
30% plans until the environmental clearance is
N . . - approved.
Work Install fiber optic cable and CCTV cameras along Cactus, Thuderbird and Greeway Roads Initial 1/10/12 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12
Agency Schedule It is anticipated that the clearance will be
Project Type Construction Current 1/10/12 10/1/12 7/1/13 7/1/12 10/1/12 1/10/12 4/1/13 6/15/13 9/30/13 approved in early October, 2012.
Glendale
R Months
GLN12-804 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental 10 2, Categorical Exclusion Months 0.0 100 100 120 8.0 0.0 15.0 14.0 160
Clearance Behind
Schedule Status
Expected
CMAQ 621,664 Date 1/10/12 10/1/12 7/1/13 7/1/12 10/1/12 1/10/12 4/1/13 6/15/13 9/30/13
Will Meet
el w X X | ¥ ¢
L ) 59th Av, Northern and Bethany Home: Glendale Av, 51st Av and 67th Av; Peoria Av, Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13 None
ocation 47th Av and 67th Av € 130/ 730/ /30/
Work Variable message signs; ITS Conduit and Fiber Initial 9/15/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12
Agency Schedule
Project Type Procurement Current 9/15/11 7/13/12 1/5/12 5/25/12 7/13/12 9/15/11 10/24/12 4/1/12 6/1/12
Glendale
. Months
GLN13-901 Design Process Locally Funded Ahead 0.0 0.0 10.0 0.0 0.0 0.0 0.0 1.0 1.0
(FFY 2013) '
Environmental | 10 2, Categorical Exclusion Months 0.0 7.0 0.0 100 6.0 0.0 9.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 603,437 Date 9/15/11 7/13/12 1/5/12 5/25/12 7/13/12 9/15/11 10/24/12 4/1/12 6/1/12
Will Meet
Total 1031518 Tagetomes NA « « « « « « « «
None
Location East embankment of New river, from Bethany Home Rd. to Northern Ave Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work New River Multi-Use Path improvments-10-foot wide, concrete cement, paved pathway Initial 6/1/09 NA NA 10/30/09 3/21/11 NA NA NA NA
Agency Schedule
Project Type onstruction Current 6/1/09 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13
Glendal Constructi /1/ /1/ /31/ /30/ /21/ /1/ /31/ /31/ /1/
endale
. Months
GLN13-902 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) .
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,000,000 Date 6/1/09 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13
Tota 1,472,000 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
. 67th Avenue between Glendale Ave and Cholla Street, near the intersection of 83rd To comply with MAG policies,the project
Location Ave/Maryland Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 schedule will need to be modified to start work
on 60 percent plans.
Work Connect approx. 7 intersections, install 4 CCTV cameras, connect fiber communications Initial 10/1/12 77113 4/1/14 5/1/13 9/1/13 10/1/12 1118 2/1/14 8/1/14
or infrastructure & add equip. to a public safety bldg. nitia /1/ /1 /1/ /1/ /1/ /1/ /1 1/ /1/
Agency Schedule
Project Type Construction Current 10/1/12 7/1/13 4/1/14 5/1/13 9/1/13 10/1/12 1/1/14 4/1/14 8/1/14
Glendale
R Months
GLN14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 904,164 Date 10/1/12 7/1/13 4/1/14 5/1/13 9/1/13 10/1/12 1/1/14 4/1/14 8/1/14
Will Meet
Total 1,081,664
oto Torgotomtes A X 4 4 4 4 4 4 4
None
Location Citywide Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Implement traffic signal system, including installation of ITS backbone and .
Work P N Initial NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA
communications equipment
Agency Schedule
Project Type Construction Current NA 2/29/12 3/7/13 3/1/11 8/31/12 NA 12/7/12 12/7/12 NA
Goodyear
) Months
GDY11-713  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 8.0 0.0 6.0 0.0 9.0 5.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 700,000 Date NA 2/29/12 3/7/13 3/1/11 8/31/12 NA 12/7/12 12/7/12 NA
Will Meet
Total 900,000
ota Torgotomtes A 4 4 4 4 4 4 4 4
. . : " None
. McDowell Rd: Citrus Rd to PebbleCreek Parkway, and Cotton Lane intersections with
Location Van Buren Street, the I-10 eastbound front Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and construct fiber-optic interconnection for traffic signals and video Initial NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA
Agency Schedule
Project Type Construction Current NA 6/1/13 2/1/14 5/11/12 2/1/13 NA 2/1/13 2/1/14 NA
Goodyear
. Months
GDY12-801  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 30 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 588,809 Date NA 6/1/13 2/1/14 5/11/12 2/1/13 NA 2/1/13 2/1/14 NA
Tota 624,400 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
To comply with MAG policies,the project
Location Citywide Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 schedule will need to be modified to start work
on 60 percent plans.
Work Design and construction of fiber optic interconnect in existing conduit for traffic Initial NA 8/1/13 s/1/14 5/1/12 4/1/13 NA 4/1/13 2/1/14 NA
or management through video surveillance and data collection nitia /1/ /1/ /1/ /1/ /1/ 1/
Agency Schedule
Project Type Construction Current NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 NA NA
Goodyear
R Months
GDY13-901 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E ted
cMAQ 700,000 poocte NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 NA NA
Will Meet
Total 1,591,256
oto Targotvates NA X < < < < < < <
None
Location Various locations Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12
Purchase and Install fiber optic branch cables, dome cameras and associated .
Work . Initial 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12
equipment
Agency Schedule
Project Type Procurement Current 2/1/11 2/10/12 5/11/12 3/1/11 6/22/11 NA 3/14/12 5/14/12 NA
Goodyear
) Months
GDY13-902  Design Process Locally Funded Ahead 0.0 0.0 2.0 0.0 0.0 0.0 0.0 2.0 0.0
( FFY 2012) :
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 231,304 Date 2/1/11 2/10/12 5/11/12 3/1/11 6/22/11 NA 3/14/12 5/14/12 NA
Will Meet
Total 231,304
ota Targotvates NA s < < < < < < <
The schedule was modified based on information
Location Van Buren Street - Estrella Parkway to Cotton Lane Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 received by phone.
Construct traffic signal connection to three existing and one future traffic signal and "
Work install CCTV cameras Initial NA 5/1/13 6/30/14 5/1/13 2/1/14 12/1/12 6/30/14 6/30/14 9/1/14
Agency Schedule
Project Type Construction Current NA 5/1/13 6/30/14 5/1/13 2/1/14 12/1/12 6/30/14 6/30/14 9/1/14
Goodyear
. Months
GDY14-101  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 749,164 Date NA 5/1/13 6/30/14 5/1/13 2/1/14 12/1/12 6/30/14 6/30/14 9/1/14
Tota 1,000,027 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011

Page 13 of 36

Printed: 6/29/2012 at 3:55 PM



Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location 17th Avenue, Maddock Rd to Joy Ranch Rd Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Pave unpaved road Initial 3/28/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12
Agency Schedule
Maricopa Project Type Construction Current 3/28/11 5/22/12 6/11/12 7/12/11 5/21/12 7/12/11 8/11/11 NA 6/30/12
County
Months
i Locally Funded X . . . . . . . .
MMA11-109 Design Process ly Ahead 0.0 0.0 0.0 0.0 0.0 0.0 6.0 0.0 0.0
( FFY 2012) Environmental . . Months
Group 2, Categorical Exclusion N 0.0 9.0 6.0 0.0 5.0 0.0 0.0 0.0 4.0
Clearance Behind
Schedule Status
E ted
cMAQ 314,580 Dxa‘:zc ¢ 3/28/11 5/22/12 6/11/12 7/12/11 5/21/12 7/12/11 8/11/11 NA 6/30/12
Will Meet
Tota 314,580 Tagetomes NA s < < < < < « «
None
Location 88th Avenue, Deer Valley Rd to Williams Rd Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Pave unpaved road Initial 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12
Agency Schedule
Maricopa Project Type Construction Current 5/1/11 11/23/11 6/29/12 7/12/11 6/15/12 NA 8/11/11 NA 7/31/12
County
Months
i Locally Funded . . . . . . . . .
MMA11-111 Design Process y Ahead 0.0 0.0 0.0 0.0 0.0 0.0 6.0 0.0 0.0
(FFY2012) |Environmental ¢ 5 categorical Exclusion Months 0.0 1.0 40 0.0 6.0 0.0 0.0 0.0 40
Clearance Behind
Schedule Status
E;
cMAQ 399,173 D:‘:Z“ed 5/1/11 11/23/11 6/29/12 7/12/11 6/15/12 NA 8/11/11 NA 7/31/12
Will Meet
Total 399,173
ota Targotvates NA s < < < < < < <
None
Location Olive Ave: Litchfield Rd to Loop 101 (Agua Fria Fwy) ITS Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Construct and install new conduit and new fiber-optic cable to connect existing and "
Work planned ITS field devices Initial 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12
Agency Schedule
Maricopa  Project Type Construction Current 1/31/11 5/23/12 6/15/12 10/15/11 5/23/12 NA 1/31/11 NA 8/2/12
County
Months
Design P Locally Funded 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA12-818 | 0Ces v Ahead
(FFY 2012) Environmental } . Months
Group 2, Categorical Exclusion . 0.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
cMAQ 756,129 Exazzded 1/31/11 5/23/12 6/15/12 10/15/11 5/23/12 NA 1/31/11 NA 8/2/12
Will Meet
Total 1,265,000
ota Targetpates NA < < < < < < « «

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category start 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
ar Started Completed Started Approved Started Approved
This project is to be authorized for design only.
Location Regionwide Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12 Requirements concerning the design reviews,
environmental and right of clearances are not
applicable.
Work Upgrade regional archived data server (RADS) equipment Initial NA NA NA NA NA NA NA NA 8/1/12 PP
Agency Schedule
Maricopa Project Type Procurement Current NA NA 6/15/12 10/1/11 3/2/12 NA NA NA 6/30/12
County
Months
Design Pi Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0
MMA12-820 |UC%E" Process Y Ahead
(FFY2012) |Envionmental \eos oo cumentation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E ted
cMAQ 97,500 Dxa‘:zc € NA NA 6/15/12 10/1/11 3/2/12 NA NA NA 6/30/12
Will Meet
Total 97,500
oto Targotvates NA s < < < < < < <
None
Location 87th Ave: Deer Valley Rd to Peoria city limits (Via Montoya Rd.) Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Construct pave unpaved road project Initial 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12
Agency Schedule
Maricopa Project Type Construction Current 5/1/11 2/15/12 11/12/12 11/21/11 6/12/12 11/21/11 8/6/12 NA 10/31/12
County
Months
Design P Federally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA13-101 |~E" TOcess Y Ahead
(FFY2013) |Environmental ¢ 5 categorical Exclusion Months 00 2.0 6.0 0.0 0.0 0.0 2.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cvaQ 422,305 D:‘:Z“ed 5/1/11 2/15/12 11/12/12 11/21/11 6/12/12 11/21/11 8/6/12 NA 10/31/12
Will Meet
Total 447,831
ota Targotvates NA s < < < < < < <
. Southwest Valley, 99th Ave to Cotton Ln to include McDowell Rd, Van Buren St, This project is to be authorized for design only.
Location MC8S/Buckeye Target Dates NA NA NA NA NA NA NA 9/30/13 Requirements concerning the design reviews,
environmental and right of clearances are not
applicable.
Work Develop a multi-agency Operations Plan Initial NA NA NA NA NA NA NA NA 7/1/13 PP
Agency Schedule
Maricopa  Project Type Design Current NA NA NA NA NA NA NA NA 7/1/13
County
Months
i Locally Funded X . . . . . . . .
MMA13-901 Design Process y Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY2013) |Environmental |\ pon bocumentation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
cvaQ 35,000 Exazzded NA NA NA NA NA NA NA NA 7/1/13
Totsl 50,000 e NA < 4 4 4 4 4 « «

Target Dates

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category start 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
2 Started Completed Started Approved Started Approved
None
Location Regionwide Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13
Work Develop and implement arterial ATIS Enhancements Initial 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13
Agency Schedule
Maricopa Project Type Procurement Current 10/30/11 NA 12/3/12 10/1/12 4/30/13 NA NA NA 8/1/13
County
Months
Design Pi Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA13-902 |UCSE" Process Y Ahead
(FFY2013) (Envionmental 1o ) Categorical Exclusion Months 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E ted
cMAQ 277,083 Dxa‘:zc ¢ 10/30/11 NA 12/3/12 10/1/12 4/30/13 NA NA NA 8/1/13
Will Meet
Total 427,083
oto Targotvates NA s < < < < < < <
) McDowell Rd at Avondale Blvd, McDowell Rd at Estrella Pkwy, MC85 at Avondale Blvd, The project does not comply with MAG
Location MC8S5 at Estrella Pkwy Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 requirements for 60% plans. The status of the
60% plans will need to be reviewed by December.
Install arterial DMS and associated conduit, pull boxes, fiber optic cable, .
Work P N . . . Initial 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA NA
communication equipment and electrical service equipment
Agency Schedule
Maricopa Project Type Construction Current 10/1/11 9/1/12 4/1/13 6/1/12 10/1/12 NA 12/1/12 NA 8/1/13
County
Months
Design P Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA13-904 |~E" TOcess Y Ahead
(FFY2013) |Environmental ¢ 5 categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cvaQ 700,000 D:‘:Z“ed 10/1/11 9/1/12 4/1/13 6/1/12 10/1/12 NA 12/1/12 NA 8/1/13
Will Meet
Total 1,000,000
ota Targotvates NA X < < < < < < <
Locati Associated with AZTech Center-to-Center traffic management system located primarily Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14 None
ocation at ADOT and MCDOT €
Upgrade the Regional Archive Data Center Equipment and Systems to enhance "
Work archiving capacity and the utility of real time traffic data. Initial NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14
Agency Schedule
Maricopa Project Type Procurement Current NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14
County
Design Process | Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA14-101 Ahead
Envi |
(FFY 2014) |Environmenta Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
cvaQ 125,937 Exazzded NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14
Totsl 184,437 e NA < 4 4 4 4 4 « «

Collection Date: 5/31/2011

Page 16 of 36

Printed: 6/29/2012 at 3:55 PM



Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Various locations along MC85 from Aqua Fria Bridge West Terminal to 75th Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct/Install ITS traffic management capabilities along MC 85 Initial 3/1/12 1/2/13 6/30/14 10/1/12 6/30/13 10/1/12 6/30/14 NA 7/31/14
Agency Schedule
Maricopa Project Type Construction Current 3/1/12 1/2/13 6/30/14 10/1/12 6/30/13 10/1/12 6/30/14 NA 7/31/14
County
Months
Design Process Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA14-102 | Y Ahead
( FFY 2014) Environmental . . Months
Group 2, Categorical Exclusion N 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 781,456 Date 3/1/12 1/2/13 6/30/14 10/1/12 6/30/13 10/1/12 6/30/14 NA 7/31/14
Will Meet
Tota 1,144,456 Targotvates NA 4 4 4 4 4 4 4 4
None
Location Various Low Volume Roads Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct/Pave Dirt Roads Initial NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14
Agency Schedule
Maricopa Project Type Construction Current NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14
County
Months
Design P Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MMA14-103 | enTIOCess Y Ahead
(FFY2014) (Envionmental 1o\ 5 categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,117,455 Date NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14
Will Meet
Total 1,185,000
ota Targotvates NA 4 4 4 4 4 4 4 4
None
Location Southern Ave at Country Club Dr Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Add 1 right turn lane and three bus pullouts. Initial 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12
Agency Schedule
Project Type Construction Current 11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12
Mesa
. Months
MES07-315  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) ;
Environmental | 5 Categorical Exclusion Months 0.0 0.0 10 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 910,000 Date 11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12
Total 4,347,000 et NA « & g g g Qf 4 4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
. Dobson Road Bicycle and Pedestrian Route Improvements (Broadway Road to Main None
Location Street) Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct a bicycle & pedestrian route along Dobson Rd. & upgraded on both side of Initial 2/5/06 NA 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7112
or the street to provide safer pedestrian and bicycle routes. nitia /51 /20/ 125/ /5/ /1/ n
Agency Schedule
Project Type Construction Current 7/5/06 6/30/09 6/28/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12
Mesa
R Months
MES08-603  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,471,700 Date 7/5/06 6/30/09 6/28/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12
Will Meet
Total 1,471,700
oto Torgotomtes A 4 4 4 4 4 4 4 4
None
Location Various locations Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12
Work Install fiber-optic communications and upgrade traffic signal controllers Initial NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12
Agency Schedule
Project Type Procurement Current NA NA 6/30/12 10/1/11 6/15/12 NA 6/15/12 NA 9/30/12
Mesa
) Months
MES11-703  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) :
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 1.0 0.0 1.0 00 00
Clearance Behind
Schedule Status
Expected
CMAQ 1,050,000 Date NA NA 6/30/12 10/1/11 6/15/12 NA 6/15/12 NA 9/30/12
Will Meet
Total 1,200,000
ota Torgotomtes A 4 4 4 4 4 4 4 4
None
Location Fiesta Pathway (1/4 Mile south of Southern Ave): Extension to the Tempe Canal Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct pedestrian refuge and shelters for the Fiesta Pathway Initial NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13
Agency Schedule
Project Type Construction Current NA 7/1/12 6/1/14 1/113 5/1/14 7/1/12 5/1/14 NA 9/1/14
Mesa
. Months
MES12-814  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY2014) . . |
nvironmental | G o4p 2, Categorical Exclusion Months 0.0 0.0 13.0 13.0 13.0 0.0 13.0 0.0 120
Clearance Behind
Schedule Status
Expected
CMAQ 998,870 Date NA 7/1/12 6/1/14 1/113 5/1/14 7/1/12 5/1/14 NA 9/1/14
Tota 1,426,957 s NA 4 4 4 4 4 4 V4 V4

Collection Date: 5/31/2011
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
L . West Side Real Time Adaptive Proj (initial deploy in Fiesta district), West city limits to Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13 None
ocation Country Club, Broadway to Baseline 8 /30/ /30/ /30/
Work Upgrade central traffic control system software to accommodate a lite version of Initial 11/13 NA 6/30/13 1113 5/29/13 NA 6/1/13 NA 8/1/13
or adaptive control nitia /17 /30/ /1/ /29/ /1/ /1/
Agency Schedule
Project Type Procurement Current 1/1/13 NA 6/30/13 3/4/13 5/1/13 11/5/12 5/1/13 NA 7/1/13
Mesa
R Months
MES13-902 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 1.0 0.0 1.0 0.0 1.0
( FFY 2013) :
Environmental | 10 1, Categorical Exclusion Months 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 318,182 Date 1/1/13 NA 6/30/13 3/4/13 5/1/13 11/5/12 5/1/13 NA 7/1/13
Will Meet
Total 468,182
oto Torgotomtes A 4 4 4 4 4 4 4 4
L ) Bluetooth sensor deployment at approximately 80 intersections to determine travel Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13 None
ocation times along key Mesa E-W and N-S corridors 8 /30/ /30/ /30/
Work Construction Initial 4/9/12 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13
Agency Schedule
Project Type Procurement Current 4/9/12 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13
Mesa
) Months
MES13-906  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00 00
Clearance Behind
Schedule Status
Expected
CMAQ 381,818 Date 4/9/12 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13
Will Meet
Total 582,568
ota Torgotomtes A 4 4 4 4 4 4 4 4
None
Location Various locations Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12
Work Design and construct extension to fiber optic backbone and install CCTV cameras Initial 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12
Agency Schedule
Project Type Procurement Current 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 4/12/12 8/1/12
Peoria
. Months
PEO11-702 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) :
Environmental | 0110 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,050,000 Date 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 4/12/12 8/1/12
Tota 1,200,000 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
The project does not meet MAG deadlines for
Location Lake Pleasant Parkway: L303 to SR74 Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 draft 60% plans and the submital of technical
documents for the environmental clearance.
Work Pave Unpaved Shoulders Initial 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13 . .
The status of the project will need to be re-
Agency Schedule examined by December.
Project Type Construction Current 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 NA 3/1/13
Peoria
R Months
PEO13-102 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) .
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 401,983 Date 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 NA 3/1/13
Will Meet
e % v % v v v < <
The project does not meet MAG deadlines for
Location 67th Ave: Happy Valley Rd to approximately 1.76 miles south Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 draft 60% plans and the submital of technical
documents for the environmental clearance.
Work Pave Unpaved Shoulders Initial 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13 . N
The status of the project will need to be re-
Agency Schedule examined by December.
Project Type Construction Current 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 NA 3/1/13
Peoria
. Months
PEO13-103 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) .
Environmental | 10 2, Categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 214,910 Date 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 NA 3/1/13
Will Meet
wives % v % v v v < <
The project schedule does not comply with MAG
Location 83rd Ave: Lone Cactus and continuing north to Jomax Rd Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 requirements for right of way.
The project schedule will need to be modified to
Work Install conduit, pull boxes, fiber, and CCTV cameras Initial 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14 proJ X ) X
comply with MAG policy requirements.
Agency Schedule
Project Type Construction Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 5/1/13 7/1/14
Peoria
. Months
PEO13-901 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 17.0 2.0
( FFY 2014) '
Environmental | 5 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 8.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 700,000 Date 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 5/1/13 7/1/14
Will Meet
wo o v v v % v v v
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
The design for the project is federally
Location New River Pathway, Northern Ave and Olive Ave Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 reimbursible. Project cannot proceed beyond
30% plans until the environmental clearance is
Construct Olive to Northern multi-use path with extension to connect to Glendale path . approved.
Work Initial 5/4/12 12/5/12 6/27/13 5/4/12 8/17/12 NA 2/12/13 5/1/12 9/1/13
at Northern
Agency Schedule The status of the environmental clearance will
Project Type Construction Current 5/4/12 12/5/12 6/27/13 5/4/12 8/17/12 NA 2/12/13 5/1/12 9/1/13 needed to be reviewed by December.
Peoria
R Months
PEO13-902 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 950,000 Date 5/4/12 12/5/12 6/27/13 5/4/12 8/17/12 NA 2/12/13 5/1/12 9/1/13
Will Meet
Total 1,184,889
oto Targotvates NA X 4 4 4 4 4 4 4
None
Location Three Corridors: Peoria Ave, Northern Ave, and Olive Ave Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Upgrade the existing cabinets, traffic controllers, existing loop detection to video Initial 9/1/12 8/1/13 77113 9/1/12 9/1/13 NA 10/1/13 10/1/13 7118
or detection, and hardware and software nitia /1/ /1/ 1/ /1/ /1/ /1/ /1/ n/
Agency Schedule
Project Type Construction Current 9/1/12 8/1/13 7/1/13 9/1/12 9/1/13 NA 10/1/13 10/1/13 7/1/14
Peoria
) Months
PEO14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2014) '
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 645,831 Date 9/1/12 8/1/13 7/1/13 9/1/12 9/1/13 NA 10/1/13 10/1/13 7/1/14
Will Meet
Total 859,616
ota Targotvates NA X 4 4 4 4 4 4 4
Location Various locations Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct regional ITS fiber optic backbone, phase B-1 Initial 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12
Agency Schedule
Project Type Construction Current 11/1/11 2/8/12 6/26/12 11/14/11 6/20/12 NA 5/25/12 NA 9/1/12
Phoenix
. Months
PHX09-624  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0
(FFY 2012) '
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 1.0 0.0 1.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 665,000 Date 11/1/11 2/8/12 6/26/12 11/14/11 6/20/12 NA 5/25/12 NA 9/1/12
Tota 665,000 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
It is anticipated that the project will have
Location Various locations Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 minimum ground disturbance and will skip 60%
plan reviews.
Work Pave/dustproof alleys Initial 5/15/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13
Agency Schedule
Project Type Construction Current 5/15/12 NA 6/30/13 6/15/12 2/15/13 4/12/12 7/15/12 NA 9/1/13
Phoenix
R Months
PHX09-872  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental 10 2, Categorical Exclusion Months 0.0 0.0 7.0 6.0 100 0.0 1.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,050,000 Date 5/15/12 NA 6/30/13 6/15/12 2/15/13 4/12/12 7/15/12 NA 9/1/13
Will Meet
Total 1,500,000
ota Targotvates NA s < X < < < < <
None
Location Salt River: 24th Street to |-10/Tempe Drain Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct Multi-use path Initial 1/1/11 NA NA NA 2/18/10 NA NA NA NA
Agency Schedule
Project Type Construction Current 1/1/11 NA NA NA 2/18/10 NA 5/17/12 NA NA
Phoenix
. Months
PHX10-845 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) '
Environmental | 10 2, Categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cvaQ 801,606 D:‘:Z“ed 1/1/11 NA NA NA 2/18/10 NA 5/17/12 NA NA
Will Meet
Total 801,606
ota Targotvates NA s < < < < < < <
It is anticipated that the project will have
Location Citywide Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12 minimum ground disturbance and will skip 60%
plan reviews
Work Alley Dust proofing Initial 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12
Agency Schedule
Project Type Construction Current 9/1/11 3/2/12 6/30/12 1/20/11 6/15/12 NA 6/1/12 NA 9/1/12
Phoenix
. Months
PHX12-801 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) )
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 40 0.0 40 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 2,199,471 Date 9/1/11 3/2/12 6/30/12 1/20/11 6/15/12 NA 6/1/12 NA 9/1/12
Tota 2199471 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Hatcher Rd Streetscape: Central Ave to 3rd Street Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct 8-ft sidewalk, 3-ft shoulder and landscaping Initial 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA
Agency Schedule
Project Type Construction Current 10/1/10 3/8/12 6/29/12 9/16/11 3/8/12 9/1/11 6/30/12 NA 9/20/12
Phoenix
R Months
PHX12-859 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) ;
Environmental | 102 Categorical Exclusion Months 0.0 6.0 6.0 0.0 6.0 0.0 8.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,200,000 Date 10/1/10 3/8/12 6/29/12 9/16/11 3/8/12 9/1/11 6/30/12 NA 9/20/12
Will Meet
Total 1,200,000
oto Targotvates NA s < < < < < < <
It is anticipated that the project will have
Location Various alley locations on 23 segments Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 minimum ground disturbance and will skip 60%
plan reviews
Work Construct dust proof alley project Initial 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13
Agency Schedule
Project Type Construction Current 2/12/12 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13
Phoenix
) Months
PHX13-102 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 100 40 100 0.0 3.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,232,750 Date 2/12/12 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13
Will Meet
Total 1,675,250
ota Targotvates NA s < X < < < < <
This project is be authorized for design only.
Location Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates NA NA NA NA NA NA NA 9/30/14 Requirements concerning the design reviews,
environmental and right of clearances are not
. 5 . . . " applicable.
Work Nevitt park Bicycle & Pedestrian Bridge Crossing Initial 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14
Agency Schedule
Project Type Design Current 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 9/30/14
Phoenix
. Months
PHX13-901 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | \epa pocumentation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 522,000 Date 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 9/30/14
Tota 892,000 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
Start Started Completed Started Approved Started Approved
None
Location 32nd St Washington St to McDowell Rd Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Construct 32nd St Pedestrian Enhancement (Washington St to McDowell Rd) Initial 8/20/07 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13
Agency Schedule
Project Type Construction Current 8/20/07 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13
Phoenix
R Months
PHX13-903 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 373,000 Date 8/20/07 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13
Will Meet
Total 483,000
ote Torgotomtes A 4 4 4 4 4 4 4 4
None
Location Indian School Road: Grand Canal to 16th Street Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Construct a 10" wide multi-use pathway; and a pre-fabricated multi-use bridge over the .
Work Initial 5/1/12 2/2/13 6/30/14 11/21/12 1/1/13 NA NA NA 9/30/14
Grand Canal.
Agency Schedule
Project Type Construction Current 5/1/12 2/2/13 6/30/14 11/21/12 1/1/13 NA NA NA 9/30/14
Phoenix
. Months
PHX14-101 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) :
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 873,422 Date 5/1/12 2/2/13 6/30/14 11/21/12 1/1/13 NA NA NA 9/30/14
Will Meet
Total 1,043,746
ote Torgotomtes A 4 4 4 4 4 4 4 4
Project is not intiated until after key deadlines.
Location Fiber Optic Backbone Expansion Phase B Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 The project schedule will need to be revised to
continue in the TIP after July.
To extend Phase B Fiber Optic Backbone, To provide Traffic Signal interconnect to the "
Work City of Phoenix TMC Initial 10/1/13 11/1/13 6/30/14 12/1/13 5/31/14 NA 6/30/14 NA 9/1/14
Agency Schedule
Project Type Construction Current 10/1/13 11/1/13 6/30/14 12/1/13 5/31/14 NA 6/30/14 NA 9/1/14
Phoenix
. Months
PHX14-103 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | 5 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 754,700 Date 10/1/13 11/1/13 6/30/14 12/1/13 5/31/14 NA 6/30/14 NA 9/1/14
wives % < % < < < < <
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
It is anticipated that the project will have
Location Various Alleys Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 minimum ground disturbance and will skip 60%
plan reviews
Work Construct/Pave Dirt Alleys Initial 2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14
Agency Schedule
Project Type Construction Current 2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14
Phoenix
R Months
PHX14-104 Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,033,934 Date 2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14
Will Meet
Total 1633934 Tagetomes NA « « « « « « « «
None
Location Town wide Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12
Work Design and construct/implement ITS hardware and software Initial 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA
Agency Schedule
Project Type Procurement Current 1/1/11 NA 6/30/12 4/1/11 5/1/11 NA 5/1/11 12/15/10 9/1/12
Queen Creek
. Months
QNC11-783 Design Process Locally Funded Ahead 0.0 0.0 0.0 5.0 5.0 0.0 5.0 2.0 0.0
( FFY 2012) '
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 519,618 Date 1/1/11 NA 6/30/12 4/1/11 5/1/11 NA 5/1/11 12/15/10 9/1/12
Will Meet
Total 519,618 Tagetomes NA « « « « « « « «
The project sponsor has requested to defer the
Location Ellsworth Rd: Sierra Park Blvd to Empire Blvd (Hunt Hwy) Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12 project to 2013.
o o The project has not been deferred previously.
Work Construct traffic signal/CCTV system Initial 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12
Agency Schedule
Project Type Procurement Current 12/1/11 NA 7/1/12 NA 3/28/12 NA 7/19/11 7/1/12 11/1/12
Queen Creek
. Months
QNC12-804 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) '
Environmental | 0110 1, Categorical Exclusion Months 0.0 0.0 40 0.0 200 0.0 0.0 2.0 7.0
Clearance Behind
Schedule Status
Expected
CMAQ 254,235 Date 12/1/11 NA 7/1/12 NA 3/28/12 NA 7/19/11 7/1/12 11/1/12
Tota 254,235 s NA 4 4 4 4 4 4 V4 p 4
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and Queen Creek Wash. Target Dates NA NA NA NA NA NA NA 9/30/12
Work Design bike/ped path Initial 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 9/1/12
Agency Schedule
Project Type Design Current 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 9/1/12
Queen Creek
R Months
QNC13-901D Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) '
Environmental |\ Ao olicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 115,000 Date 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 9/1/12
Will Meet
Total 115,000 Tagetomes NA « « « « « « « «
None
Location Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and Queen Creek Wash. Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Queen Creek Wash and South Bank Paved Path Initial 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 6/30/14
Agency Schedule
Project Type Construction Current 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 6/30/14
Queen Creek
. Months
QNC13-901C Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 10 2, Categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 525,000 Date 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 6/30/14
Will Meet
Total 635,000 Tagetomes NA « « « « « « « «
The design for the project is federally
Location Pave Dirt Roads: Dobson Road, Center Rd, Mesa Dr, McDonald, and Alma School Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 reimbursible. Project cannot proceed beyond
30% plans until the environmental clearance is
. approved.
Work Pave Unpaved Road Initial 11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13
Salt River Agency Schedule The status of the project will need to be reviewed
Pima- Project Type Construction Current 11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13 by December.
Maricopa
Indian
. . Months
Community Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SRP12-801 :
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
( FFY 2013) Schedule Status
cMaQ 2,589,505 Exazzded 11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13
wiveer g% v v v v v v v
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Dynamite Blvd: Pima Road to Alma School Road Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Dust Control and addition of bike lanes Initial 1/15/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12
Agency Schedule
Project Type Construction Current 1/15/11 12/1/10 6/20/12 1/17/12 6/20/12 NA 6/20/12 NA 9/30/12
Scottsdale
R Months
SCT07-606  Design Process Locally Funded Ahead 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 7.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 750,000 Date 1/15/11 12/1/10 6/20/12 1/17/12 6/20/12 NA 6/20/12 NA 9/30/12
Will Meet
Total 1,000,000
oto Torgotomtes A 4 4 4 4 4 4 4 4
None
Location McDowell Rd: Bridge over Indian Bend Wash Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Enhance sidewalks and add bicycle lanes Initial 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12
Agency Schedule
Project Type Construction Current 6/1/08 1/1/12 6/22/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12
Scottsdale
) Months
SCT11-701  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) :
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,666,044 Date 6/1/08 1/1/12 6/22/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12
Will Meet
Total 2,021,392
ota Torgotomtes A 4 4 4 4 4 4 4 4
None
Location Several intersections throughout Scottsdale Target Dates NA 6/30/12 NA 6/30/12 NA NA NA 9/30/12
Work Complete traffic signal controller replacements, and finish radio connectivity Initial 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12
Agency Schedule
Project Type Procurement Current 11/1/11 3/1/12 6/1/12 6/1/11 3/28/12 NA 4/13/12 NA 6/4/12
Scottsdale
. Months
SCT12-808  Design Process Locally Funded Ahead 0.0 0.0 0.0 13.0 2.0 0.0 2.0 0.0 0.0
(FFY 2012) :
Environmental | 0110 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 373,581 Date 11/1/11 3/1/12 6/1/12 6/1/11 3/28/12 NA 4/13/12 NA 6/4/12
Tota 458,108 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
The project sponsor has requested to defer the
Location Citywide Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 project to 2014.
. . N . The project has not been previously deferred.
Work Last mile connections from city Fiber Network Initial 6/12/13 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13
Agency Schedule
Project Type Construction Current 6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14
Scottsdale
R Months
SCT13-902  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) '
Environmental 10 2, Categorical Exclusion Months 0.0 0.0 15.0 25.0 14.0 0.0 0.0 0.0 140
Clearance Behind
Schedule Status
Expected
CMAQ 350,000 Date 6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14
Will Meet
Total 700,000
oto Targotvates NA X X X X 4 4 4 X
L ) Az Canal: 60th St-Goldwater Blvd, 64th St/Thomas, 64th/Indian School, 68th/Indian Tareet Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12 None
ocation School, ped bridge/Lafayette Park 8 /30/ /30/ /30/ /30/
Work Construct 14-foot wide shared-use path Initial 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12
Agency Schedule
Project Type Construction Current 6/1/11 2/1/12 8/21/12 6/1/11 4/12/12 NA 4/2/12 NA 7/1/12
Scottsdale
) Months
SCT14-101  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) '
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 1.0 0.0 40 0.0 2.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 2,823,780 Date 6/1/11 2/1/12 8/21/12 6/1/11 4/12/12 NA 4/2/12 NA 7/1/12
Will Meet
Total 2,854,003
ota Targotvates NA s X < < < < < <
None
Location Frank Llyod Wright Blvd & Loop 101 Target Dates NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14
Work Construct/Install adaptive traffic control Initial NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14
Agency Schedule
Project Type Procurement Current NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14
Scottsdale
. Months
SCT14-102  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) '
Environmental | 0110 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 36,328 Date NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14
Tota 50,850 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
L . Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd, Hayden Rd: Dynamite to Via Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 0/30/14 None
ocation Dona, Pinnacle Vista Dr: 64th St to 69th S 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
Work Construct/Pave Dirt Roads Initial 5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14
Agency Schedule
Project Type Construction Current 5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14
Scottsdale
R Months
SCT14-103  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY2014) . tal Month
nvironmenta onths 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,267,904 Date 5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14
Will Meet
Total 1,344,543
oto Targotvates NA 4 4 4 4 4 4 4 4
None
Location Arizona Canal from Chaparral to Indian Bend Wash Target Dates NA NA NA NA NA NA NA 9/30/12
Work Design multi-use path Initial NA NA NA NA NA NA NA NA 9/1/12
Agency Schedule
Project Type Design Current NA NA NA NA NA NA NA NA 9/1/12
Scottsdale
) Months
SCT12-129  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) :
Environmental | \¢pa pocuemntation Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cMAQ 600,000 D:‘:Z“ed NA NA NA NA NA NA NA NA 9/1/12
Will Meet
Total 600,000
ota Targotvates NA 4 4 4 4 4 4 4 4
None
Location Arizona Canal from Chaparral to Indian Bend Wash Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Design and Construct multi-use path Initial 9/1/12 1/1/13 6/30/14 5/1/12 1/1/13 5/1/13 8/30/13 NA 2/15/14
Agency Schedule
Project Type Construction Current 9/1/12 1/1/13 6/30/14 5/1/12 1/1/13 5/1/13 8/30/13 NA 2/15/14
Scottsdale
. Months
SCT14-104  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,600,000 Date 9/1/12 1/1/13 6/30/14 5/1/12 1/1/13 5/1/13 8/30/13 NA 2/15/14
Will Meet
Total 3,511,700 Targetoates NA Vs Qf Qf Qf Qf Qf 4 4
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Bell Rd: US-60 (Grand Ave) to 114th Ave Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13
Work Design, acquire right of way and construct a multi-use path Initial 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13
Agency Schedule
Project Type Construction Current 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 NA 6/30/13
Surprise
R Months
SUR11-714C Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.0
Clearance Behind
Schedule Status
Expected
CMAQ 325,000 Date 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 NA 6/30/13
Will Meet
Total 825,000 Tagetomes NA « « « « « « « «
The project sponsor has requested to defer the
Location Dove Valley Rd: 187th Ave to 203rd Ave Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12 project to allow for time for right of way
acquisition.
Work Pave Unpaved Road Initial 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12 . .
The design and clearances for the project were
Agency Schedule completed in a separate federally funded work
) Project Type Construction Current 1/1/11 1/1/12 8/30/12 1/1/11 2/15/12 NA NA 4/11/12 12/31/12 phase. A federally funded right of way phase has
Surprise obligated.
. Months
SUR12-801C Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0
( FFY 2012) '
Environmental | 10 2, Categorical Exclusion Months 00 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 925,000 Date 1/1/11 1/1/12 8/30/12 1/1/11 2/15/12 NA NA 4/11/12 12/31/12
Will Meet
Total 925,000 Tagetomes NA « X « « « « « X
The project does not comply with MAG policy
Location Bell Rd: 141st Ave to Loop 303 Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 requirements for 60 perecent plans.
X o The design status of the project will need to be
Work Construct sidewalks Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13 .
reviewed by December, 2012.
Agency Schedule
Project Type Construction Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 NA 8/1/13
Surprise
. Months
SUR12-817  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) .
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 892,500 Date 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 NA 8/1/13
Will Meet
e na % v v v v v v v
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
. . Design Environmental Right-of-Wa
Project Information E E v FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Bell Rd: Loop 303 (Estrella Fwy) to Beardsley Canal (185th Ave) Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct fiber optic interconnect to connect Tl traffic signals, CCTV cameras, dynamic Initial 6/1/11 2/13/12 6/15/12 2711 5/30/11 NA 3/26/12 6/15/12 9/15/12
or message signs, and connection to ITS fiber backbone nitia /1/ /13/ /15/ /7/ /30/ /26/ /15/ /15/
Agency Schedule
Project Type Construction Current 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 NA 9/15/12
Surprise
R Months
SUR12-818 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) ;
Environmental | 10 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,423,167 Date 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 NA 9/15/12
Will Meet
Total 1,423,167
oto Targotvates NA s < < < < < < <
The project does not meet MAG deadlines for
Location Various locations on 10 segments including Cactus Rd: 143rd Ave to Bullard Ave Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 draft 60% plans and the submital of technical
documents for the environmental clearance.
Work Pave Unpaved Shoulders Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13 . N
The status of the project will need to be re-
Agency Schedule examined by December.
Project Type Construction Current 2/1/12 12/1/12 6/1/13 7/1/12 2/8/13 NA 2/1/13 NA 7/1/13
Surprise
. Months
SUR13-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 6.0 14.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 570,000 Date 2/1/12 12/1/12 6/1/13 7/1/12 2/8/13 NA 2/1/13 NA 7/1/13
Will Meet
wives % v % v v v < <
The project is being developed in coordination
Location Loop 303: Peoria Ave to Bell Rd Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 with ADOT improvements to Loop 303 and will be
located within right of way cleared by ADOT for
Construct fiber optic interconnect to connect Tl traffic signals, CCTV cameras, dynamic " the 303.
Work message signs, and connection to ITS fiber backbone Initial NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13
Agency Schedule The agency has also requested to expand the
i Project Type Construction Current NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 NA 7/31/13 limits of the project to take advantage of cost
Surprise savings
. Months
SUR13-901 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) ;
Environmental |\ ¢ petermined at this time Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 753,437 Date NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 NA 7/31/13
Will Meet
Total 1,076,338
ota Targetpates NA X < X < < < « «
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
The design and clearances for the project were
Location Dove Valley Rd: 187th Ave to 203rd Ave Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12 completed in a separate federally funded work
phase. The project has obligated.
Work Acquire Right of Way for Construction Initial NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12
Agency Schedule
Project Type Right-of-Way Current NA NA NA 1/1/11 2/15/12 4/1/12 12/1/12 4/11/12 4/11/12
Surprise
R Months
SUR12-801R  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) '
Environmental 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 1.0 0.0 110 20 20
Clearance Behind
Schedule Status
Expected
CMAQ 100,000 Date NA NA NA 1/1/11 2/15/12 4/1/12 12/1/12 4/11/12 4/11/12
Will Meet
Total 100,000 Tagetomes NA « « « « « X « «
None
Location Broadway Rd: Rural Rd to Mill Ave Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Acquire right-of-way and construct pedestrian and bicycle facilities improvements Initial 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12
Agency Schedule
Project Type Construction Current 6/1/09 1/15/11 6/15/12 1/15/11 7/1/11 5/1/11 7/1/12 NA 9/30/12
Tempe
. Months
TMP10-620 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0
(FFY 2012) '
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 40
Clearance Behind
Schedule Status
Expected
CMAQ 3,857,670 Date 6/1/09 1/15/11 6/15/12 1/15/11 7/1/11 5/1/11 7/1/12 NA 9/30/12
Will Meet
Total 5,143,560 Tagetomes NA « « « « « « « «
None
Location Salt River: I-10/Tempe Drain to Priest Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Construct Multi-use path Initial NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12
Agency Schedule
Project Type Construction Current NA 6/12/11 7/1/12 1/1/11 6/1/12 1/1/11 6/15/12 NA 9/30/12
Tempe
. Months
TMP10-629 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) )
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 40 0.0 13.0 0.0 14.0 0.0 8.0
Clearance Behind
Schedule Status
Expected
CMAQ 692,777 Date NA 6/12/11 7/1/12 1/1/11 6/1/12 1/1/11 6/15/12 NA 9/30/12
Tota 1,020,001 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category start 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
ar Started Completed Started Approved Started Approved
None
Location University Dr: Priest Dr to SPRR Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Improve bicycle and pedestrian facilities Initial 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12
Agency Schedule
Project Type Construction Current 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12
Tempe
R Months
TMP11-701 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2012) '
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,650,000 Date 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12
Will Meet
Total 6,525,080 Tagetomes NA « « « « « « « «
None
Location Citywide Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Design and construct fiber-optic cable installations Initial NA NA 8/1/11 NA 7/29/11 NA 7/7/11 NA 9/1/11
Agency Schedule
Project Type Construction Current NA NA 8/1/11 NA 7/29/11 NA 7/7/11 NA 9/1/11
Tempe
. Months
TMP12-804 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2012) '
Environmental | o101, Categorical Exclusion Months 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
E;
cvaQ 361,171 D:‘:Z“ed NA NA 8/1/11 NA 7/29/11 NA 7/7/11 NA 9/1/11
Will Meet
Total 361,171 Tagetomes NA « « « « « « « «
The project does not meet MAG deadlines for
Location Hardy Dr: University Dr to Broadway Rd Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 draft 60% plans and the submital of technical
documents for the environmental clearance.
Work Pedestrian and bicycle improvements Initial 4/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12
The status of the 60 perecent plans and
Agency Schedule environmental documents will need to be
Project Type Construction Current 4/15/12 10/15/12 6/30/13 10/15/12 6/30/13 NA 6/30/13 NA 9/1/13 reviewed by December.
Tempe
. Months
TMP12-805 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) .
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 40 7.0 9.0 100 0.0 13.0 0.0 9.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,193,891 Date 4/15/12 10/15/12 6/30/13 10/15/12 6/30/13 NA 6/30/13 NA 9/1/13
wives % v % v v v v v
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location Light Rail Transit Corridor in Tempe Target Dates NA 6/30/12 NA 6/30/12 NA 6/30/12 NA 9/30/12
Work Install CCTV monitoring stations Initial NA 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12
Agency Schedule
Project Type Construction Current NA NA 6/29/12 10/24/11 5/17/12 NA 10/17/11 NA 9/3/12
Tempe
R Months
TMP12-806 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0 0.0
(FFY 2012) ;
Environmental | 10 1, Categorical Exclusion Months 0.0 0.0 6.0 0.0 5.0 0.0 0.0 0.0 7.0
Clearance Behind
Schedule Status
Expected
CMAQ 425,099 Date NA NA 6/29/12 10/24/11 5/17/12 NA 10/17/11 NA 9/3/12
Will Meet
Total 425,099
oto Targotvates NA s < < < < < < <
It is anticipated that the project will have
Location Holdeman Neighborhood Alley Stabilization Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 minimum ground disturbance and will skip 60%
plan reviews.
Work Construct alley stabilization project Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12
Agency Schedule
Project Type Construction Current 1/15/12 8/15/12 12/1/12 9/15/12 3/15/13 NA 5/15/13 NA 9/1/13
Tempe
) Months
TMP13-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2013) ;
Environmental | 10 2, Categorical Exclusion Months 0.0 40 40 9.0 8.0 0.0 13.0 0.0 12.0
Clearance Behind
Schedule Status
Expected
CMAQ 531,097 Date 1/15/12 8/15/12 12/1/12 9/15/12 3/15/13 NA 5/15/13 NA 9/1/13
Will Meet
Total 563,200
ota Targotvates NA X < X < < < < <
It is anticipated that the project will have
Location North Tempe neighborhood alley stabilization Target Dates 6/1/12 6/30/13 6/1/12 6/30/13 6/1/12 6/30/13 NA 9/30/13 minimum ground disturbance and will skip 60%
plan reviews.
Work Construct alley stabilization project Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12
Agency Schedule
Project Type Construction Current 1/15/12 8/15/12 12/1/12 9/15/12 5/1/13 NA 5/15/13 NA 9/30/13
Tempe
. Months
TMP13-102  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
(FFY 2013) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 40 40 9.0 100 0.0 13.0 0.0 13.0
Clearance Behind
Schedule Status
Expected
CMAQ 961,105 Date 1/15/12 8/15/12 12/1/12 9/15/12 5/1/13 NA 5/15/13 NA 9/30/13
wives % v % v v v v v

Collection Date: 5/31/2011

Page 34 of 36

Printed: 6/29/2012 at 3:55 PM



Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
None
Location City Wide Target Dates NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13
Work Procure and install traffic control cabinets and hardware-Phase 1 of 3 Initial 5/29/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12
Agency Schedule
Project Type Procurement Current 5/29/12 9/1/12 7/1/13 5/29/12 8/29/12 NA 6/29/12 NA 4/1/13
Tempe
R Months
TMP13-902 Design Process Locally Funded Ahead 0.0 0.0 0.0 4.0 2.0 0.0 3.0 0.0 0.0
( FFY 2013) ;
Environmental | 5,15 1, categorical Exclusion Months 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 40
Clearance Behind
Schedule Status
Expected
CMAQ 539,000 Date 5/29/12 9/1/12 7/1/13 5/29/12 8/29/12 NA 6/29/12 NA 4/1/13
Will Meet
Total 770,000
oto Targotvates NA s < < < < < < <
None
Location Rural Road to Kiwanis Park Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Work Construct multiuse path Initial 9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14
Agency Schedule
Project Type Construction Current 9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14
Tempe
) Months
TMP14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) :
Environmental | o101, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 1,323,000 Date 9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14
Will Meet
Total 1,690,000
ota Targotvates NA s < < < < < < <
Location Corridors of Elliot/Guadalupe/ Warner Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14
Construct/Install fiber optic communication to the signals and install wireless radios "
Work with CCTVs monitors Initial 5/1/13 5/31/13 6/30/14 5/31/13 12/1/13 NA 11/1/13 NA 9/1/14
Agency Schedule
Project Type Construction Current 5/1/13 5/31/13 6/30/14 5/31/13 12/1/13 NA 11/1/13 NA 9/1/14
Tempe
. Months
TMP14-102 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | ¢ 0110 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 383,333 Date 5/1/13 5/31/13 6/30/14 5/31/13 12/1/13 NA 11/1/13 NA 9/1/14
Tota 547,619 s NA 4 4 4 4 4 4 V4 V4
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Project Status Report (Sorted by Agency, Year and Project Type)

Design

Project Scheduling Information

Environmental

Right-of-Way

Target Dates

Project Information FHWA Author- Notes
Category 60% Plans PS&E Tech Docs Clearance Inventory Clearance  |GA Approved ization
btait Started Completed Started Approved Started Approved
. Evergreen - The area bounded by Broadway R, the Price Frwy, Southern Av and the Itis anticipated that the project will have
Location castern Tempe city limits Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14 minimum ground disturbance and will skip 60%
plan reviews
Work Construct/Pave Dirt Alleys Initial 7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14
Agency Schedule
Project Type Construction Current 7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14
Tempe
R Months
TMP14-103  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) ;
Environmental | 102 Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 482,057 Date 7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14
Will Meet
Total 511,197
oto Torgotomtes A 4 4 4 4 4 4 4 4
L ) Grand Avenue and 111th Avenue to Olive Avenue and Agua Fria Parkway Target Dates 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 0/30/14 None
ocation (Approximately 117th Avenue). 8 /1 /30/ /1 /30/ /1 /30/ /30/
Work Construct multiuse path Initial 3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14
Agency Schedule
Project Type Construction Current 3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14
Youngtown
) Months
YTN14-101 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
( FFY 2014) :
Environmental | 10 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule Status
Expected
CMAQ 292,800 Date 3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14
will M
Total 310,500 etou NA « « « « « « « «
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