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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on October 26, 2011 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ), sub allocated Surface 
Transportation Program (STP-MAG) and Transportation Alternative 
Program (TAP-MAG) and a portion of Highway Safety Improvement 
Program (HSIP-MAG),  funds. The June report contains current fiscal 
year follow up information for the end of year closeout. 

The data for this report was collected in September, 2014 and is the 
sixth round collected under the Guidelines. It includes only CMAQ 
funded projects that were programmed in federal fiscal years 2015, 
2016 and 2017. Reporting on 2017 projects was optional. No freeway, 
transit or arterial life-cycle program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with 
the completion of the December 2014 data collection effort that all 
project schedules will be reviewed and updated to meet key 
milestones per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
environmental clearance required is determined in the early
stages of the design process.
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7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for
right-of-way projects as these studies are completed as
part of the design for the overall project.

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Colum: The cells in this column contain a note about the
project.

7. Target Dates Row:
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The cells in this row identify key dates that are to be achieved 
for the project to continue in the MAG Transportation 
Improvement Program and to receive federal funding.  They 
vary by project type (e.g. construction, procurement, etc.), the 
year the project is programmed and the work activity identified 
for the column they are located in. 

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.

Several MAG Programs were in various stages of programming during 
the December 2013 report. Included in this May-June Report is an 
update on the Commitment letters for projects in FY 
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Project Status Report (Sorted by Agency, Year and Project Type)

Collection Date: 9/2014 Page 1 of 30

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA 5/1/15

Project Type Current NA NA NA NA NA NA NA NA 5/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                471,500 
Expected 
Date

NA NA NA NA NA NA NA NA 5/1/15

Total                500,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA 3/1/15

Project Type Current NA NA NA NA NA NA NA NA 3/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                471,500 
Expected 
Date

NA NA NA NA NA NA NA NA 3/1/15

Total                500,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA 3/1/15

Project Type Current NA NA NA NA NA NA NA NA 3/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                471,500 
Expected 
Date

NA NA NA NA NA NA NA NA 3/1/15

Total                500,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 9/1/14 3/31/15 12/7/14 1/30/15 12/7/14 1/30/15 NA 4/30/15

Project Type Current NA 9/1/14 3/31/15 12/7/14 1/30/15 12/7/14 1/30/15 NA 4/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            5,186,500 
Expected 
Date

NA 9/1/14 3/31/15 12/7/14 1/30/15 12/7/14 1/30/15 NA 4/30/15

Total            5,500,000 
Will Meet 
Target Dates

NA

Design FMS

Design

Agency Schedule

ADOT

DOT15-463

( FFY 2015 )

202 (Santan Fwy): Ray Rd - Broadway Rd Target Dates

Design Notes

Schedule Status

Group 1, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Locally Funded

Target Dates

ADOT

DOT15-462

( FFY 2015 )

10: Cotton Lane - Dysart Rd

ADOT

DOT15-464

( FFY 2015 )

303: I-10 - Northern Ave Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded

Schedule Status

Environmental Assessment

None

Design FMS

Agency Schedule

Design

Federally Funded

Schedule Status

Environmental Assessment

ADOT

DOT16-420

( FFY 2015 )

I-10: Dysart Rd to 83rd Ave Target Dates

Project is anticipated to authorize as programmed.

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Environmental Assessment



Project Status Report (Sorted by Agency, Year and Project Type)

Collection Date: 9/2014 Page 2 of 30

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Project Type Current 9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            5,940,900 
Expected 
Date

9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Total            6,300,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/1/16

Project Type Current NA NA NA NA NA NA NA NA 3/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 3/1/16

Total                550,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/1/16

Project Type Current NA NA NA NA NA NA NA NA 3/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 3/1/16

Total                550,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 2/11/13 2/3/14 9/26/14 3/25/14 11/28/14 2/3/14 11/20/14 6/26/15 8/26/15

Project Type Current 2/11/13 2/3/14 9/26/14 3/25/14 11/28/14 2/3/14 11/20/14 6/26/15 8/26/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Expected 
Date

2/11/13 2/3/14 9/26/14 3/25/14 11/28/14 2/3/14 11/20/14 6/26/15 8/26/15

Total            1,134,677 
Will Meet 
Target Dates

NA

ADOT

DOT16-462

( FFY 2016 )

303: Lake Pleasant Rd - I-17 Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded

Schedule Status

Environmental Assessment

ADOT

DOT16-461

( FFY 2016 )

303: Northern Ave - Clearview Blvd Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded

Schedule Status

Environmental Assessment

ADOT

DOT16-460

( FFY 2016 )

202 (Santan Fwy): Dobson Rd - Ray Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ14-402

( FFY 2015 )

Ironwood Drive: Broadway Avenue to Apache Trail Target Dates

None

Construct Roadway Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

STP-MAG



Project Status Report (Sorted by Agency, Year and Project Type)

Collection Date: 9/2014 Page 3 of 30

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 9/19/14 9/15/15

Project Type Current NA NA NA NA NA NA NA 9/19/14 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                141,450 
Expected 
Date

NA NA NA NA NA NA NA 9/19/14 9/15/15

Total                160,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                197,604 
Expected 
Date

NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Total                229,548 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/1/12 4/30/13 12/26/13 1/30/13 4/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Project Type Current 12/1/12 4/30/13 2/2/15 10/20/14 12/3/14 6/30/13 12/2/14 8/29/13 2/12/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 14.0 22.0 21.0 0.0 22.0 0.0 13.0

CMAQ            1,077,405 
Expected 
Date

12/1/12 4/30/13 2/2/15 10/20/14 12/3/14 6/30/13 12/2/14 8/29/13 2/12/15

Total            3,327,405 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 5/1/14 9/30/14 5/11/15 11/20/14 12/31/14 5/1/14 5/1/15 5/19/14 7/28/15

Project Type Current 5/1/14 9/30/14 5/11/15 11/20/14 12/31/14 5/1/14 5/1/15 5/19/14 7/28/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                840,685 
Expected 
Date

5/1/14 9/30/14 5/11/15 11/20/14 12/31/14 5/1/14 5/1/15 5/19/14 7/28/15

Total                941,500 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ15-461

( FFY 2015 )

City of Apache Junction Target Dates

None

Completion of an ITS Stategic Plan

Agency Schedule

Design

Federally Funded

Schedule Status

Not Applicable

Avondale

AVN14-107

( FFY 2015 )

Central Avenue (in Avondale): Van Buren Street south to Western Avenue Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Apache 
Junction

APJ17-401

( FFY 2017 )

Southern Ave, Winchester Rd to Royal Palms Rd; Winchester Rd, Hondo Ave to Southern 
Ave

Target Dates

None

Reconstruct  sidewalks with ADA compliant ramps and driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN14-401C

( FFY 2015 )

Dysart Rd from Van Buren St to MC85 (Buckeye Rd). Target Dates

Project is anticipated to authorize as programmed.

Install ADA compliant sidewalks, ramps, bicycle facilities, pedestrian lighting and rider 
friendly bus-stop facilities.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion



Project Status Report (Sorted by Agency, Year and Project Type)

Collection Date: 9/2014 Page 4 of 30

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15

Project Type Current NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                222,000 
Expected 
Date

NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15

Total                222,000 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/1/15 12/1/14 5/1/15 12/1/14 3/1/15 4/1/15 7/30/15

Project Type Current NA NA 5/1/15 12/1/14 5/1/15 12/1/14 3/1/15 4/1/15 7/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                105,840 
Expected 
Date

NA NA 5/1/15 12/1/14 5/1/15 12/1/14 3/1/15 4/1/15 7/30/15

Total                105,840 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 6/1/15 9/15/15

Project Type Current NA NA NA NA NA NA NA 6/1/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                235,750 
Expected 
Date

NA NA NA NA NA NA NA 6/1/15 9/15/15

Total                250,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 4/9/14 2/24/15 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Project Type Current 4/9/14 2/24/15 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,264,427 
Expected 
Date

4/9/14 2/24/15 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Total            1,340,856 
Will Meet 
Target Dates

NA

Target Dates

Project sponsor has requested to combine this 
project with another project; This TIP item will be 

deleted

Construct Pedestrian Countdown Signals

Agency Schedule

Procurement

Federally Funded

Schedule Status

Not Applicable

Avondale

AVN15-441C

( FFY 2015 )

I-10 and the Agua Fria Target Dates

Project sponsor has requested to defer the project 
to 2016

Construct asphalt path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN15-410

( FFY 2015 )

McDowell Road at Dysart Road Target Dates

None

Design Intersection Safety Improvements

Agency Schedule

Design

Locally Funded

Schedule Status

Not Applicable

Avondale

AVN15-102

( FFY 2015 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN15-103

( FFY 2015 )

Avondale (Citywide)



Project Status Report (Sorted by Agency, Year and Project Type)

Collection Date: 9/2014 Page 5 of 30

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 5/29/14 3/9/15 11/20/14 12/1/15 NA 2/1/15 NA 5/1/15

Project Type Current NA 5/29/14 3/9/15 11/20/14 12/1/15 NA 2/1/15 NA 5/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                508,579 
Expected 
Date

NA 5/29/14 3/9/15 11/20/14 12/1/15 NA 2/1/15 NA 5/1/15

Total                539,320 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 6/30/16 9/30/16

Work Initial NA 6/1/15 6/1/16 6/1/15 6/1/16 6/1/15 6/1/16 6/30/16 9/1/16

Project Type Current NA 6/1/16 6/1/17 6/1/16 12/1/17 3/1/16 12/1/17 1/1/17 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 12.0 12.0 12.0 6.0 9.0 6.0 6.0 12.0

CMAQ                424,498 
Expected 
Date

NA 6/1/16 6/1/17 6/1/16 12/1/17 3/1/16 12/1/17 1/1/17 9/1/17

Total                457,046 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/16 7/30/16

Project Type Current NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/16 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                207,000 
Expected 
Date

NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/16 7/30/16

Total                207,000 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/15 12/1/14 5/1/15 12/1/14 5/1/15 4/1/16 7/30/16

Project Type Current NA NA 5/1/15 12/1/14 5/1/15 12/1/14 5/1/15 4/1/16 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                149,904 
Expected 
Date

NA NA 5/1/15 12/1/14 5/1/15 12/1/14 5/1/15 4/1/16 7/30/16

Total                149,904 
Will Meet 
Target Dates

NA

Avondale

AVN16-409

( FFY 2016 )

McDowell Rd from Dysart Road to Avondale Boulevard. Target Dates

The sponsoring agency has requested to defer the 
project to 2017. With this request, the agency has 

used up its one time option to defer a project 
without justification.

Install fiber communications backbone

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN15-461

( FFY 2015 )

Dysart Rd: Rancho Santa Fe to Indian School Rd Target Dates

Project is anticipated to authorize as programmed.

Procure, construct and install ITS components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-410

( FFY 2016 )

Avondale (Citywide) Target Dates

The agency has requested to remove the project 
from the TIP

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-412

( FFY 2016 )

McDowell Road and Dysart Road (4 Intersections) Target Dates

None

Construct Accessible Pedestrian Signal

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/16 6/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 6/1/16 9/1/16

Project Type Current 1/1/16 6/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 6/1/16 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,011,664 
Expected 
Date

1/1/16 6/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 6/1/16 9/1/16

Total            2,183,260 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 5/1/15 4/1/14 5/1/17 4/1/14 5/1/17 4/1/17 7/30/17

Project Type Current NA NA 5/1/15 4/1/14 5/1/17 4/1/14 5/1/17 4/1/17 7/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                216,000 
Expected 
Date

NA NA 5/1/15 4/1/14 5/1/17 4/1/14 5/1/17 4/1/17 7/30/17

Total                216,000 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Project Type Current NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                167,400 
Expected 
Date

NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Total                167,400 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 11/26/13 4/3/14 4/24/15 7/24/14 2/27/15 2/24/14 3/16/15 6/30/15 9/15/15

Project Type Current 11/26/13 4/3/14 4/24/15 7/24/14 2/27/15 2/24/14 3/16/15 6/30/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                964,532 
Expected 
Date

11/26/13 4/3/14 4/24/15 7/24/14 2/27/15 2/24/14 3/16/15 6/30/15 9/15/15

Total            1,049,130 
Will Meet 
Target Dates

NA

Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Buckeye

BKY15-431C

( FFY 2015 )

Watson Road North of Van Buren to McDowell Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN17-406

( FFY 2017 )

Van Buren St from the Agua Fria River to 113th Ave. Target Dates

None

Construct multi use path with lighting, landscaping, water fountains, and other 
pedestrian and bicycle amenities.

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY14-403

( FFY 2015 )

Goodyear (Citywide) Target Dates

The project is been requested to be deferred to 
2016 by ADOT with the concurrence of the 

sponsoring agency

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-470

( FFY 2017 )

Avondale (Citywide)
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                392,592 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Total                441,322 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                302,206 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Total                330,473 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                388,830 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Total                422,333 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Project Type Current 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,938,480 
Expected 
Date

10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Total            3,229,420 
Will Meet 
Target Dates

NA

Buckeye

BKY17-401

( FFY 2017 )

Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to 
Sundance Park

Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY17-403

( FFY 2017 )

Lower Buckeye Rd, Watson Rd to Sundance Park Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY17-402

( FFY 2017 )

Watson Road, Durango St to Lower Buckeye Rd Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Cave Creek

CVK15-441C

( FFY 2015 )

Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates

None

Construct bike lanes

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 9/30/15 6/1/14 10/3/14 6/1/14 10/30/14 NA 12/1/14

Project Type Current NA NA 9/30/15 6/1/14 10/3/14 6/1/14 10/30/14 NA 12/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                511,766 
Expected 
Date

NA NA 9/30/15 6/1/14 10/3/14 6/1/14 10/30/14 NA 12/1/14

Total                542,700 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Project Type Current 12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                355,275 
Expected 
Date

12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Total                376,750 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 12/31/15 7/1/14 3/31/15 7/1/14 3/31/15 NA 6/30/15

Project Type Current NA NA 12/31/15 7/1/14 3/31/15 7/1/14 3/31/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                570,515 
Expected 
Date

NA NA 12/31/15 7/1/14 3/31/15 7/1/14 3/31/15 NA 6/30/15

Total                595,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/15/14 2/1/15 2/28/16 5/30/15 5/30/16 2/1/15 1/30/16 NA 3/30/16

Project Type Current 12/15/14 2/1/15 2/28/16 5/30/15 5/30/16 2/1/15 1/30/16 NA 3/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                231,290 
Expected 
Date

12/15/14 2/1/15 2/28/16 5/30/15 5/30/16 2/1/15 1/30/16 NA 3/30/16

Total                260,270 
Will Meet 
Target Dates

NA

Chandler

CHN15-461

( FFY 2015 )

City of Chandler Target Dates

None

Procure traffic signal controllers

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Chandler

CHN16-403

( FFY 2016 )

Area bounded by Dobson Rd, Alma School Rd, Elliot Rd and Warner Rd Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-402

( FFY 2016 )

Western Canal Crossing Improvement at UPRR Target Dates

Project is anticipated to authorize as programmed.

Construct multiuse path and crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-404

( FFY 2016 )

Various Locations on Ray, Frye, Price and connection from Frye to Cooper Target Dates

None

Construct portions of three different bike lanes on Ray Rd, Frye Rd, Price Rd and related 
improvements. Add multi-use path to connect Frye Rd. bike ro

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/1/13 1/12/15 9/25/13 9/10/14 6/1/13 9/17/14 1/12/15 9/15/15

Project Type Current NA 6/1/13 1/12/15 9/25/13 9/10/14 6/1/13 9/17/14 1/12/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                383,495 
Expected 
Date

NA 6/1/13 1/12/15 9/25/13 9/10/14 6/1/13 9/17/14 1/12/15 9/15/15

Total                485,300 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA 1/1/16 6/30/17 NA 6/30/16 NA 6/30/17 6/30/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                922,616 
Expected 
Date

NA 1/1/16 6/30/17 NA 6/30/16 NA 6/30/17 6/30/17 9/15/17

Total            1,212,023 
Will Meet 
Target Dates

NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Project Type Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                255,364 
Expected 
Date

NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Total                270,800 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Project Type Current NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG 15,000 
Expected 
Date

NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Total 15,000 
Will Meet 
Target Dates

NA

El Mirage

ELM14-101

( FFY 2015 )

Various Arterial Traffic Signals within City of El Mirage Target Dates

None

Construct  arterial traffic signal enhancements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14-102

( FFY 2016 )

Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates

None

Construct/Pave Dirt Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Fountain Hills

FTH14-101

( FFY 2017 )

Shea Blvd. and Downtown Area. Target Dates

None

Construct initial deployment of ITS for traffic signals and provide monitoring/control 
sites at Town Hall and the Street Yard.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14-103

( FFY 2016 )

Fountain Hills (Townwide) Target Dates

None

Preliminary Engineering for Arterial Street STOP Sign Upgrade

Agency Schedule

Design

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Project Type Current NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  31,800 
Expected 
Date

NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Total                  31,800 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Project Type Current NA NA 12/31/14 1/1/14 10/15/14 NA NA NA 1/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

CMAQ                137,690 
Expected 
Date

NA NA 12/31/14 1/1/14 10/15/14 NA NA NA 1/1/15

Total                194,690 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Project Type Current 12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,095,671 
Expected 
Date

12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Total            1,161,980 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/1/15 NA 5/1/15 2/1/15 4/1/15 11/15/14 5/1/15 3/1/15 9/15/15

Project Type Current 1/1/15 NA 5/1/15 2/1/15 4/1/15 11/15/14 5/1/15 3/1/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                120,000 
Expected 
Date

1/1/15 NA 5/1/15 2/1/15 4/1/15 11/15/14 5/1/15 3/1/15 9/15/15

Total                120,000 
Will Meet 
Target Dates

NA

Fountain Hills

FTH15-101

( FFY 2017 )

Fountain Hills (Townwide) Target Dates

None

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB16-401

( FFY 2016 )

Northwest Gilbert Area Target Dates

None

Fiber Installation and ITS Components, Segment 2.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13-904

( FFY 2015 )

Pecos Rd.-Greenfield to Power Rd, Power Rd-Pecos to Queen Creek Rd, Germann Rd-
Power to Sossaman Rd

Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN15-101

( FFY 2015 )

Glendale (Citywide) Target Dates

None

Procure and Install Sign Management System  of Local Roads and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/1/03 6/2/13 6/30/14 6/30/13 1/1/14 1/1/13 2/1/14 6/1/14 8/1/14

Project Type Current 11/1/03 1/1/14 8/1/15 1/1/14 1/15/15 11/1/13 5/1/15 10/16/13 12/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 14.0 7.0 14.0 11.0 16.0 0.0 18.0

CMAQ                904,164 
Expected 
Date

11/1/03 1/1/14 8/1/15 1/1/14 1/15/15 11/1/13 5/1/15 10/16/13 12/1/15

Total            1,081,664 
Will Meet 
Target Dates

NA

Location NA NA 6/1/15 6/30/16 NA NA NA 9/30/16

Work Initial NA NA NA 7/1/15 1/15/16 NA NA 5/27/14 9/15/16

Project Type Current NA NA NA 7/1/15 1/15/16 NA NA 5/27/14 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                100,382 
Expected 
Date

NA NA NA 7/1/15 1/15/16 NA NA 5/27/14 9/15/16

Total                230,432 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/1/15 5/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Project Type Current 2/1/15 5/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                904,728 
Expected 
Date

2/1/15 5/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Total                959,415 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 02/01/15 4/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Project Type Current 2/1/15 4/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                555,470 
Expected 
Date

2/1/15 4/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Total                589,046 
Will Meet 
Target Dates

NA

Glendale

GLN16-401

( FFY 2016 )

Various Locations Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-402

( FFY 2016 )

Citywide Target Dates

None

Data Collection Station Installation and Database Development

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN14-104RW

( FFY 2016 )

59th Avenue and Olive Target Dates

None

Right-of-way  Intersection Safety Improvements

Agency Schedule

Right-of-way

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN14-101

( FFY 2016 )

67th Avenue between Glendale Ave and Cholla Street, near the intersection of 83rd 
Ave/Maryland

Target Dates

None

Connect approx. 7 intersections, install 4 CCTV cameras, connect  fiber communications 
infrastructure  & add equip. to a public safety bldg.

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 04/01/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                159,266 
Expected 
Date

4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                404,603 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                107,832 
Expected 
Date

4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                255,332 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 04/01/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/4/14 6/1/16

Project Type Current 4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/4/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                330,850 
Expected 
Date

4/1/13 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/4/14 6/1/16

Total                370,848 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 2/1/15 8/1/15 6/30/17 4/1/15 6/1/16 3/1/15 11/1/16 10/14/14 9/15/17

Project Type Current 2/1/15 8/1/15 6/30/17 4/1/15 6/1/16 3/1/15 11/1/16 10/14/14 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,222,193 
Expected 
Date

2/1/15 8/1/15 6/30/17 4/1/15 6/1/16 3/1/15 11/1/16 10/14/14 9/15/17

Total            1,296,069 
Will Meet 
Target Dates

NA

Target Dates

None

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-403

( FFY 2016 )

55th Avenue Widening for Bike Lanes and Sidewalk Target Dates

Project is anticipated to authorize as programmed.

Widen roadway to add sidewalk, curb and gutter and bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-404

( FFY 2016 )

Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn 
Rd, Thunderbird Paseo Pathway at 71st Ave, Sk

Target Dates

Project is anticipated to authorize as programmed.

Construct multiple access points to pathways

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-401

( FFY 2017 )

Maryland Ave,  95th Ave to 99th Ave Target Dates

None

Lane Control Signs and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-405

( FFY 2016 )

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 4/1/16 5/1/17 7/1/15 1/15/16 6/1/15 5/1/17 5/27/14 9/15/17

Project Type Current NA 4/1/16 5/1/17 7/1/15 1/15/16 6/1/15 5/1/17 5/27/14 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG            1,395,146 
Expected 
Date

NA 4/1/16 5/1/17 7/1/15 1/15/16 6/1/15 5/1/17 5/27/14 9/15/17

Total            2,893,312 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/15 2/1/16 6/1/17 8/1/15 8/1/16 1/1/16 6/30/17 6/30/17 9/15/17

Project Type Current 7/1/15 2/1/16 6/1/17 8/1/15 8/1/16 1/1/16 6/30/17 6/30/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                278,110 
Expected 
Date

7/1/15 2/1/16 6/1/17 8/1/15 8/1/16 1/1/16 6/30/17 6/30/17 9/15/17

Total                300,920 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/20/15 NA

Project Type Current 1/1/13 6/30/14 2/1/15 2/1/15 3/1/15 12/1/13 3/1/15 6/30/14 4/1/15

Design Process
Months 
Ahead

0.0 8.0 5.0 0.0 0.0 0.0 0.0 12.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 8.0 1.0 0.0 3.0 0.0 0.0

CMAQ                749,164 
Expected 
Date

1/1/13 6/30/14 2/1/15 2/1/15 3/1/15 12/1/13 3/1/15 6/30/14 4/1/15

Total                794,448 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/1/14 9/1/14 2/1/15 6/1/14 3/1/15 1/1/14 3/1/15 6/1/14 4/1/15

Project Type Current 1/1/14 9/1/14 2/1/15 6/1/14 3/1/15 1/1/14 3/1/15 6/1/14 4/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                219,876 
Expected 
Date

1/1/14 9/1/14 2/1/15 6/1/14 3/1/15 1/1/14 3/1/15 6/1/14 4/1/15

Total                233,167 
Will Meet 
Target Dates

NA

Glendale

GLN17-403

( FFY 2017 )

65TH Ave and Bethany Home Rd. Target Dates

None

Construct HAWK related improvements -accessible ramps, countdown pedestrian 
signals, street lighting, and striping.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-402

( FFY 2017 )

59th Avenue and Olive Target Dates

None

Construct Intersection Safety Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY15-461

( FFY 2015 )

SR303: McDowell Rd to Camelback Target Dates

None

Procure and install fiber and switch hardware

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY14-101

( FFY 2015 )

Van Buren Street - Estrella Parkway to Cotton Lane Target Dates

Project is anticipated to authorize as programmed.

Install Signal Communications and ITS Components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Project Type Current NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  75,000 
Expected 
Date

NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Total                  75,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial 10/1/15 4/1/16 10/1/16 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 1/1/17

Project Type Current 10/1/15 4/1/16 10/1/16 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 1/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                820,001 
Expected 
Date

10/1/15 4/1/16 10/1/16 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 1/1/17

Total                869,567 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA NA NA NA NA NA NA 2/13/13 NA

Project Type Current NA NA NA NA NA NA NA 2/13/13 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG                540,000 
Expected 
Date

NA NA NA NA NA NA NA 2/13/13 NA

Total            3,548,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 3/1/15 4/1/15

Project Type Current NA NA NA NA NA NA NA 3/1/15 4/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5                  28,290 
Expected 
Date

NA NA NA NA NA NA NA 3/1/15 4/1/15

Total                  30,000 
Will Meet 
Target Dates

NA

Goodyear

GDY16-406

( FFY 2016 )

Goodyear (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY17-402

( FFY 2017 )

Various locations Target Dates

None

Fiber Installation and Signal Communications Hardware

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR14-407D2

( FFY 2015 )

Hartman Road from Maricopa Casa Grande Highway to approximately 1.5 miles north. Target Dates

None

ADOT Design Review Fees

Agency Schedule

Design

Federally Funded

Schedule Status

Not Applicable

Maricopa 
(City)

MAR15-402

( FFY 2015 )

MCG Highway: Porter Road to White and Parker Target Dates

Defer to 2018 contingent upon completion of a 
finding of Air Quality Conformity

Construct Roadway Widening

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA 6/1/15 1/1/15 6/1/15 NA NA 6/1/15 6/1/15

Project Type Current NA NA 6/1/15 1/1/15 6/1/15 NA NA 6/1/15 6/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                188,500 
Expected 
Date

NA NA 6/1/15 1/1/15 6/1/15 NA NA 6/1/15 6/1/15

Total                188,500 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 4/1/15 6/1/15 6/1/16 6/1/15 9/1/15 1/1/15 9/1/16 3/1/15 9/15/16

Project Type Current 4/1/15 6/1/15 6/1/16 6/1/15 9/1/15 1/1/15 9/1/16 3/1/15 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5                501,232 
Expected 
Date

4/1/15 6/1/15 6/1/16 6/1/15 9/1/15 1/1/15 9/1/16 3/1/15 9/15/16

Total                531,529 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 6/1/15 9/1/15

Project Type Current NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 6/1/15 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                241,800 
Expected 
Date

NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 6/1/15 9/1/15

Total                241,800 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Project Type Current NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,117,455 
Expected 
Date

NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Total            1,185,000 
Will Meet 
Target Dates

NA

Target Dates

Project is anticipated to authorize as programmed.

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR16-470

( FFY 2016 )

Maricopa (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-470

( FFY 2015 )

Maricopa (Citywide) Target Dates

None

Preliminary Engineering for Sign Management System and Sign Upgrade

Agency Schedule

Design

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-407

( FFY 2016 )

Hartman Road from Maricopa Casa Grande Highway to approximately 1.5 miles north.

Maricopa 
County

MMA14-103

( FFY 2015 )

Various Low Volume Roads Target Dates

Sponsoring agency has requested to defer the 
project to 2016

Construct/Pave Dirt Roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Project Type Current NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  40,548 
Expected 
Date

NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Total                  44,999 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Project Type Current NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  40,548 
Expected 
Date

NA NA NA 11/1/14 6/1/15 NA NA 6/1/15 9/15/15

Total                  44,999 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 3/22/12 11/15/14 9/30/13 6/30/14 4/12/13 12/31/14 NA 1/15/15

Project Type Current NA 3/22/12 11/15/14 9/30/13 6/30/14 4/12/13 12/31/14 NA 1/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                556,747 
Expected 
Date

NA 3/22/12 11/15/14 9/30/13 6/30/14 4/12/13 12/31/14 NA 1/15/15

Total                628,667 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/30/14 4/1/15 12/19/14 2/13/15 6/20/13 3/25/16 NA 5/30/16

Project Type Current NA 6/30/14 4/1/15 12/19/14 2/13/15 6/20/13 3/25/16 NA 5/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,072,645 
Expected 
Date

NA 6/30/14 4/1/15 12/19/14 2/13/15 6/20/13 3/25/16 NA 5/30/16

Total            1,137,481 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-403

( FFY 2015 )

Countywide at Clovis Campbell, Loma Linda & EAGLE College Prep Elementary Schools Target Dates

None

Purchase educational materials, incentives and services 

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA15-441C

( FFY 2015 )

McDowell Rd: 76th St to Usery Pass Rd Target Dates

None

Construct bike lanes

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-434C

( FFY 2015 )

New River Area Target Dates

Sponsoring agency has requested to defer the 
project to 2016

Pave seven various dirt roads (Phase 1)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-404

( FFY 2015 )

Countywide at Madison Rose, Madison Heights & Joseph Zito Elementary Schools Target Dates

None

Purchase educational materials, incentives and services 

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Project Type Current NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                235,750 
Expected 
Date

NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Total                250,000 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA 10/8/14 4/30/15 10/24/14 2/20/15 2/2/15 4/17/15 12/5/14 6/30/15

Project Type Current NA 10/8/14 4/30/15 10/24/14 2/20/15 2/2/15 4/17/15 12/5/14 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,315,065 
Expected 
Date

NA 10/8/14 4/30/15 10/24/14 2/20/15 2/2/15 4/17/15 12/5/14 6/30/15

Total            2,455,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 6/22/16 NA 8/15/16

Project Type Current 1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 6/22/16 NA 8/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,001,955 
Expected 
Date

1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 6/22/16 NA 8/15/16

Total            1,062,519 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 7/20/14 2/1/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Project Type Current NA 7/20/14 2/1/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                452,640 
Expected 
Date

NA 7/20/14 2/1/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Total                480,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-436C

( FFY 2015 )

Rockaway Hills Drive, beginning of Maintenance to End of Maintenance Target Dates

Sponsoring agency has requested to defer the 
project to 2016

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-461

( FFY 2015 )

Bell Road Target Dates

None

Bell Road Adaptive Signal Control Technology (ASCT) Deployment

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA15-
434C2

( FFY 2016 )

New River Area Target Dates

The sponsoring agency has requestd to defer the 
project to 2016

Pave seven various dirt roads (Phase 2)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA16-401

( FFY 2016 )

McLellan from 103rd Street to Signal Butte Road and 104th Street from beginning of 
maintenance to McLellan Road

Target Dates

Sponsoring agency has requested to defer the 
project to 2017
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Project Type Current 10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                429,988 
Expected 
Date

10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Total                455,979 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Project Type Current 10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                734,295 
Expected 
Date

10/1/14 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Total                778,680 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Project Type Current 1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,112,740 
Expected 
Date

1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Total            1,180,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Project Type Current 1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                792,120 
Expected 
Date

1/1/09 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Total                840,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA17-401

( FFY 2017 )

Various Target Dates

None

Fiber Installation and ITS Software Upgrade

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-403

( FFY 2017 )

10th Street, Dove Valley Road to Paint Your Wagon Trail and Dove Valley Road, 12th 
Street to 14th Street

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-402

( FFY 2017 )

Riggs Rd, Sun Lakes Blvd to Arizona Ave and Alma School Rd, Chandler Heights Blvd to 
Riggs Rd.

Regional Community Network New Connections

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-404

( FFY 2017 )

31st Avenue from Olney Avenue to McNeil Street, Olney Avenue from Beginning of 
Maintenance to 31st Avenue, 44th Avenue from E

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Target Dates

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/14/15 6/30/14 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/31/11 9/27/13 1/26/15 7/3/13 10/15/14 6/12/13 12/14/14 NA 1/26/15

Project Type Current 1/31/11 9/27/13 1/26/15 7/3/13 10/15/14 6/12/13 12/14/14 NA 1/26/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG            1,358,348 
Expected 
Date

1/31/11 9/27/13 1/26/15 7/3/13 10/15/14 6/12/13 12/14/14 NA 1/26/15

Total            1,440,454 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 2/11/13 10/6/14 5/31/14 9/23/13 12/1/14 8/5/13 4/25/15 3/31/15 6/30/15

Project Type Current 2/11/13 10/6/14 5/31/14 9/23/13 12/1/14 8/5/13 4/25/15 3/31/15 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                999,999 
Expected 
Date

2/11/13 10/6/14 5/31/14 9/23/13 12/1/14 8/5/13 4/25/15 3/31/15 6/30/15

Total            1,549,800 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Project Type Current NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                233,864 
Expected 
Date

NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Total                248,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial 11/3/14 NA NA NA NA NA NA NA 9/15/16

Project Type Current 11/3/14 NA NA NA NA NA NA NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                655,385 
Expected 
Date

11/3/14 NA NA NA NA NA NA NA 9/15/16

Total                695,000 
Will Meet 
Target Dates

NA

Mesa

MES11-111C2

( FFY 2015 )

Porter Park Pathway: Mesa Drive and 8th Street near the vicinity of Kino Junior High Target Dates

None

Construct paved shared use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES15-461

( FFY 2015 )

City of Mesa (Citywide) Target Dates

None

Procure: Radio Communications Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES15-441C

( FFY 2015 )

Rio Salado Segment 3: SR101 to Wrigleyville West Entrance Target Dates

None

Construct multi-use pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES16-401

( FFY 2016 )

Various Locations Target Dates

None

Procure and Install: East Valley Arterial Congestion Monitoring: Wireless detectors.

Agency Schedule

Design

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/8/14 3/2/15 1/31/16 8/3/15 11/30/15 12/8/14 11/30/15 NA 3/1/16

Project Type Current 12/8/14 3/2/15 1/31/16 8/3/15 11/30/15 12/8/14 11/30/15 NA 3/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  56,580 
Expected 
Date

12/8/14 3/2/15 1/31/16 8/3/15 11/30/15 12/8/14 11/30/15 NA 3/1/16

Total                  60,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/24/14 10/6/14 5/20/15 5/28/14 12/1/14 NA 5/1/15 NA 6/30/15

Project Type Current 2/24/14 10/6/14 5/20/15 5/28/14 12/1/14 NA 5/1/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            1,585,674 
Expected 
Date

2/24/14 10/6/14 5/20/15 5/28/14 12/1/14 NA 5/1/15 NA 6/30/15

Total            1,724,108 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 5/1/15 9/15/15

Project Type Current NA NA NA NA NA NA NA 5/1/15 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  30,000 
Expected 
Date

NA NA NA NA NA NA NA 5/1/15 9/15/15

Total                  30,000 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Project Type Current NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                190,234 
Expected 
Date

NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Total                190,234 
Will Meet 
Target Dates

NA

Mesa

MES16-402

( FFY 2016 )

Citywide Target Dates

None

Integrate 911 Data in RADS to Support Incident Management

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Paradise 
Valley

PVY15-101

( FFY 2015 )

Paradise Valley (Townwide) Target Dates

None

Preliminary Engineering for Sign Management System and Sign Upgrade

Agency Schedule

Design

Federally Funded

Schedule Status

Not Applicable

Mesa

MES16-404

( FFY 2016 )

Rio Salado Segment 4 (Wrigleyville West connection to Dobson Road/SR 202 MP 11) Target Dates

None

Construct multi use path.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Paradise 
Valley

PVY16-401

( FFY 2016 )

Paradise Valley (Townwide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 7/1/12 10/1/12 9/1/13 6/30/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Project Type Current 7/1/12 5/1/14 3/1/15 8/30/13 10/1/14 6/1/12 3/1/14 5/1/14 6/2/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 21.0 20.0 15.0 19.0 0.0 13.0 12.0 13.0

CMAQ                401,983 
Expected 
Date

7/1/12 5/1/14 3/1/15 8/30/13 10/1/14 6/1/12 3/1/14 5/1/14 6/2/14

Total                541,983 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Project Type Current NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                206,772 
Expected 
Date

NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Total                219,271 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 7/1/14 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Project Type Current 7/1/14 11/10/14 6/1/15 10/1/14 3/1/15 7/1/14 6/1/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 20.0 0.0 13.0 9.0 18.0 0.0 0.0 0.0

CMAQ                300,395 
Expected 
Date

7/1/14 11/10/14 6/1/15 10/1/14 3/1/15 7/1/14 6/1/15 NA 9/15/15

Total                478,500 
Will Meet 
Target Dates

NA

Location NA NA 6/1/14 6/30/15 NA NA NA 9/30/15

Work Initial 7/1/14 11/10/14 6/30/15 10/1/14 3/1/15 7/1/14 6/1/15 NA 9/15/15

Project Type Current 7/1/14 11/10/14 6/30/15 10/1/14 3/1/15 7/1/14 6/1/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  26,826 
Expected 
Date

7/1/14 11/10/14 6/30/15 10/1/14 3/1/15 7/1/14 6/1/15 NA 9/15/15

Total                  46,075 
Will Meet 
Target Dates

NA

Peoria

PEO13-102

( FFY 2015 )

Lake Pleasant Parkway: L303 to SR74 Target Dates

None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX13-901

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

Project is anticipated to authorize as programmed.

Nevitt park Bicycle & Pedestrian Bridge Crossing: Construction Phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO16-401

( FFY 2016 )

75th Ave, 2,500 ft north of Greenway to Paradise Ln; Paradise Ln, 75th Ave to 77th Ave Target Dates

None

Traffic Signal Communications Deployment

Agency Schedule

Design

Locally Funded

Schedule Status

Environmental Assessment

Phoenix

PHX13-901RW

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

Project is anticipated to authorize as programmed.

Nevitt park Bicycle & Pedestrian Bridge Crossing: ROW Phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 5/1/12 9/1/13 6/30/14 3/1/13 NA 11/1/13 2/1/14 NA 6/1/14

Project Type Current 5/1/12 3/2/14 10/1/14 2/14/14 7/28/14 7/28/14 6/1/15 NA 6/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 7.0 4.0 13.0 0.0 10.0 18.0 0.0 13.0

CMAQ                873,422 
Expected 
Date

5/1/12 3/2/14 10/1/14 2/14/14 7/28/14 7/28/14 6/1/15 NA 6/1/15

Total            2,208,422 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 11/1/14 1/1/15 6/1/15 12/1/14 3/31/15 12/1/14 3/1/15 NA 9/15/15

Project Type Current 11/1/14 1/1/15 6/1/15 12/1/14 3/31/15 12/1/14 3/1/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                499,771 
Expected 
Date

11/1/14 1/1/15 6/1/15 12/1/14 3/31/15 12/1/14 3/1/15 NA 9/15/15

Total                575,355 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/30/13 NA 6/30/15 1/30/14 1/31/14 1/30/14 6/30/15 NA 9/15/15

Project Type Current 1/30/13 NA 6/30/15 1/30/14 1/31/14 1/30/14 6/30/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,232,662 
Expected 
Date

1/30/13 NA 6/30/15 1/30/14 1/31/14 1/30/14 6/30/15 NA 9/15/15

Total            1,472,662 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/13 3/15/14 10/1/14 2/1/14 6/30/14 6/30/14 10/1/14 NA 12/1/14

Project Type Current 10/1/13 3/15/14 10/1/14 2/1/14 6/30/14 6/30/14 10/1/14 NA 12/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                750,260 
Expected 
Date

10/1/13 3/15/14 10/1/14 2/1/14 6/30/14 6/30/14 10/1/14 NA 12/1/14

Total                795,610 
Will Meet 
Target Dates

NA

Phoenix

PHX15-431C

( FFY 2015 )

Phoenix Citywide Alleys Target Dates

None

Dust-Proof Unstabilized Alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX14-101

( FFY 2015 )

Indian School Road: Grand Canal to 16th Street Target Dates

Project is anticipated to authorize as programmed.

Construct  multi-use pathway; and multi-use bridge over the Grand Canal.

Agency Schedule

Construction

Federally Funded

Schedule Status

Phoenix

PHX15-407

( FFY 2015 )

Desert Foothills Parkway 0.09 mi. north of Thistle Landing Dr; and Central Avenue at 
Olympic

Phoenix

PHX15-441C

( FFY 2015 )

Roosevelt Street Target Dates

Project is anticipated to authorize as programmed.

Construct bike and pedestrian improvements.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Target Dates

None

Construct two HAWKs.

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/1/16 NA 3/1/16 NA NA NA 6//2016

Project Type Current NA NA 5/1/16 NA 3/1/16 NA NA NA 6//2016

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                777,975 
Expected 
Date

NA NA 5/1/16 NA 3/1/16 NA NA NA 6//2016

Total                825,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/16 4/1/15 6/30/15 11/1/14 6/30/15 12/1/14 3/1/15 NA 9/15/15

Project Type Current 1/1/16 4/1/15 6/30/15 11/1/14 6/30/15 12/1/14 3/1/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                854,811 
Expected 
Date

1/1/16 4/1/15 6/30/15 11/1/14 6/30/15 12/1/14 3/1/15 NA 9/15/15

Total                906,481 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/1/14 4/1/15 6/15/15 11/1/14 6/1/15 12/1/14 3/1/15 NA 6/30/15

Project Type Current 12/1/14 4/1/15 6/15/15 11/1/14 6/1/15 12/1/14 3/1/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                730,891 
Expected 
Date

12/1/14 4/1/15 6/15/15 11/1/14 6/1/15 12/1/14 3/1/15 NA 6/30/15

Total                776,379 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 3/30/15 3/1/15 5/31/15 NA 6/30/15 NA 10/1/15

Project Type Current NA NA 3/30/15 3/1/15 5/31/15 NA 6/30/15 NA 10/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                633,281 
Expected 
Date

NA NA 3/30/15 3/1/15 5/31/15 NA 6/30/15 NA 10/1/15

Total                671,560 
Will Meet 
Target Dates

NA

Phoenix

PHX15-
446CR1

( FFY 2015 )

Various Locations in Phoenix Target Dates

Project sponsor has requested to defer the project 
to 2016

Procure bicycles, kiosks, racks, and smart bike technology for Regional Bike Share 
Program

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX15-463

( FFY 2015 )

City of Phoenix (Various) Target Dates

Project is anticipated to authorize as programmed.

Procure, install, and provision traffic monitoring cameras

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX15-461

( FFY 2015 )

Phoenix (Various) Target Dates

Project is anticipated to authorize as programmed.

Procure and install Dynamic Message Signs - 7th Ave, Camelback Road, McDowell Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

CHN16-401

( FFY 2016 )

Citywide Target Dates

None

Signal Equipment Upgrades: Flashing Yellow

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 3/1/15 2/1/16 2/28/15 7/1/15 3/1/15 1/30/16 NA 3/30/16

Project Type Current 12/1/14 3/1/15 2/1/16 2/28/15 7/1/15 3/1/15 1/30/16 NA 3/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                364,941 
Expected 
Date

12/1/14 3/1/15 2/1/16 2/28/15 7/1/15 3/1/15 1/30/16 NA 3/30/16

Total                387,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Project Type Current 1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,180,952 
Expected 
Date

1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Total            3,373,225 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/13 6/30/16 NA 9/15/16

Project Type Current 1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/13 6/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,253,410 
Expected 
Date

1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/13 6/30/16 NA 9/15/16

Total            1,571,390 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/1/14 12/1/14 11/22/15 12/1/14 3/23/15 12/1/14 11/2/15 NA 2/22/16

Project Type Current 11/1/14 12/1/14 11/22/15 12/1/14 3/23/15 12/1/14 11/2/15 NA 2/22/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                320,988 
Expected 
Date

11/1/14 12/1/14 11/22/15 12/1/14 3/23/15 12/1/14 11/2/15 NA 2/22/16

Total                340,390 
Will Meet 
Target Dates

NA

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX16-413

( FFY 2016 )

Shea blvd: 32nd St to SR51 Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-421

( FFY 2016 )

200' E and W of the Thomas Rd & Grand Canal intersection, and approx. 200' N and S 
along the Grand Canal

Target Dates

None

Construct multi use path segments.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX16-415

( FFY 2016 )

Rio Salado Pathway: 32nd Street to SR 143 Target Dates

Project is anticipated to authorize as programmed.

Construct multiuse path and outlooks

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-417

( FFY 2016 )

Various Locations: Quarter Sections 25-26, 25-28, 25-29,  25-30 Target Dates

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Project Type Current 1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                620,447 
Expected 
Date

1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Total                657,950 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/15 5/1/15 5/1/16 3/1/15 11/1/15 3/1/15 1/1/16 NA 5/1/16

Project Type Current 1/12/15 5/1/15 5/1/16 3/1/15 11/1/15 3/1/15 1/1/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,008,873 
Expected 
Date

1/12/15 5/1/15 5/1/16 3/1/15 11/1/15 3/1/15 1/1/16 NA 5/1/16

Total            2,130,300 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/15/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Project Type Current 9/15/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5            1,360,119 
Expected 
Date

9/15/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Total            1,442,332 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5            1,178,750 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total            1,290,950 
Will Meet 
Target Dates

NA

Phoenix

PHX16-420

( FFY 2016 )

First Street:  McKinley St to Moreland St. Target Dates

None

Construct and right-of-way to reduce roadway width,  increase sidewalk width and add 
parking, landscaping, ramps, benches, trash receptacles, bike rac

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX16-419C

( FFY 2016 )

Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; HAWK - 35th Av between Palm 
Ln and Granada Rd

Target Dates

None

Install missing sidewalk on Palm Lane and HAWK pedestrian signal on 35th Ave.

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Pinal County

PNL15-409

( FFY 2015 )

Barnes Rd: White & Parker Rd to Fuqua Rd; Fuqua Rd: Barnes Rd to Lealand Rd Target Dates

Sponsoring agency has requested to defer the 
project to 2017

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Pinal County

PNL15-410

( FFY 2017 )

Midway Rd from  Gila Bend Highway to Casa Grande City limits. Target Dates

Sponsoring agency has requested to defer the 
project to 2017

Pave Unpaved Roadway.

Agency Schedule

None

Locally Funded

Schedule Status

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 7/1/12 4/1/13 5/31/14 11/15/12 8/31/13 11/15/12 12/31/13 6/1/14 6/30/14

Project Type Current 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 0.0 18.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 10.0 0.0 0.0 4.0 0.0 9.0 0.0 0.0

CMAQ                525,000 
Expected 
Date

7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Total                635,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 11/15/11 7/1/13 3/1/15 8/1/12 6/30/13 7/28/11 2/16/15 5/15/15 6/1/15

Project Type Current 11/15/11 7/1/13 3/1/15 8/1/12 6/30/13 7/28/11 2/16/15 5/15/15 6/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,589,595 
Expected 
Date

11/15/11 7/1/13 3/1/15 8/1/12 6/30/13 7/28/11 2/16/15 5/15/15 6/1/15

Total            4,099,312 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/1/15 5/15/15 3/1/16 1/1/15 6/30/15 1/1/15 3/1/16 6/30/16 9/15/16

Project Type Current 1/1/15 5/15/15 3/1/16 1/1/15 6/30/15 1/1/15 3/1/16 6/30/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                497,796 
Expected 
Date

1/1/15 5/15/15 3/1/16 1/1/15 6/30/15 1/1/15 3/1/16 6/30/16 9/15/16

Total                577,885 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/12 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12

Project Type Current 10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 28.0 30.0 42.0 37.0 0.0 37.0 0.0 36.0

CMAQ            1,600,000 
Expected 
Date

10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15

Total            3,511,700 
Will Meet 
Target Dates

NA

Queen Creek

QNC13-901C

( FFY 2015)

Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and Queen Creek Wash. Target Dates

None

Queen Creek Wash and South Bank Paved Path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Salt River 
Pima-

Maricopa 
Indian 

Community

SRP16-401

( FFY 2016 )

Longmore Road, Osborn Rd to McDowell Rd Target Dates

None

Design and construct sidewalk with trees and benches at school bus stops and other 
locations as needed

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Salt River 
Pima-

Maricopa 
Indian 

Community

SRP12-801C

( FFY 2015 )

Pave Dirt Roads: Center St, Mesa Dr, McDonald Dr, and Alma School Rd Target Dates

None

Construct:Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT14-104

( FFY 2015 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates

Project is anticipated to authorize as programmed.

Design and Construct multi-use path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 10/1/14 6/1/15 6/1/16 9/1/15 6/1/16 6/1/15 12/1/15 NA 9/15/16

Project Type Current 10/1/14 6/1/15 6/1/16 9/1/15 6/1/16 6/1/15 12/1/15 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                324,440 
Expected 
Date

10/1/14 6/1/15 6/1/16 9/1/15 6/1/16 6/1/15 12/1/15 NA 9/15/16

Total                344,051 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Project Type Current NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Total                720,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Project Type Current 12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,253,032 
Expected 
Date

12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Total            1,328,772 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/1/15 6/30/15 3/31/16 10/31/15 3/31/16 6/30/15 3/31/16 NA 9/15/16

Project Type Current 2/1/15 6/30/15 3/31/16 10/31/15 3/31/16 6/30/15 3/31/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                445,407 
Expected 
Date

2/1/15 6/30/15 3/31/16 10/31/15 3/31/16 6/30/15 3/31/16 NA 9/15/16

Total                510,330 
Will Meet 
Target Dates

NA

Scottsdale

SCT16-401

( FFY 2016 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Not Determined at this time

Scottsdale

SCT16-403

( FFY 2016 )

Crosscut Canal and alleys, between McDowell Rd and Culver St, west of 66th Pl . Target Dates

Project is anticipated to authorize as programmed.

Construct multi use path and bridge over the Crosscut Canal and related paths and 
access from two alleys.

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Scottsdale

SCT12-102C2

( FFY 2016 )

Hayden Rd/Thomas Rd Target Dates

Project is anticipated to authorize as programmed.

Construct Intersection improvement

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Scottsdale

SCT16-402

( FFY 2016 )

Shared Use Pathway Shea Tunnel Access / 124th St Target Dates

Project is anticipated to authorize as programmed.

Construct nonmotorized access improvements to the existing Shea Tunnel, multiuse 
path and wash crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 1/31/15 6/30/15

Project Type Current NA NA NA NA NA NA NA 1/31/15 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  21,218 
Expected 
Date

NA NA NA NA NA NA NA 1/31/15 6/30/15

Total                  24,501 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Project Type Current 7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                707,250 
Expected 
Date

7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Total                750,000 
Will Meet 
Target Dates

NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 2/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Project Type Current 2/1/14 4/24/14 5/15/15 4/24/14 10/30/14 NA 1/15/15 NA 9/1/15

Design Process
Months 
Ahead

0.0 1.0 2.0 1.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 3.0 0.0 0.0

CMAQ                383,333 
Expected 
Date

2/1/14 4/24/14 5/15/15 4/24/14 10/30/14 NA 1/15/15 NA 9/1/15

Total                547,619 
Will Meet 
Target Dates

NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 6/1/15 1/1/15 6/1/15 1/1/15 6/1/15 NA 9/1/15

Project Type Current NA NA 6/1/15 1/1/15 6/1/15 1/1/15 6/1/15 NA 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                636,525 
Expected 
Date

NA NA 6/1/15 1/1/15 6/1/15 1/1/15 6/1/15 NA 9/1/15

Total                675,000 
Will Meet 
Target Dates

NA

Tempe

TMP14-102

( FFY 2015 )

Corridors of Elliot/Guadalupe/ Warner Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR15-402

( FFY 2015 )

Arizona Charter Academy - Surprise Target Dates

None

Procure consultant services to conduct SRTS Study

Agency Schedule

Design

Federally Funded

Schedule Status

Not Applicable

Surprise

SUR16-401

( FFY 2016 )

Jomax Road from 147th Avenue to East City Limit (133rd Avenue) Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP15-403

( FFY 2015 )

Various locations in Tempe Target Dates

None

Implementation of Regional Bike Share, including procuring bikes, kiosks, racks, etc.

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/13 12/4/14 6/29/15 12/3/14 6/29/15 10/17/14 6/29/15 NA 9/1/15

Project Type Current 10/1/13 12/4/14 6/29/15 12/3/14 6/29/15 10/17/14 6/29/15 NA 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                287,751 
Expected 
Date

10/1/13 12/4/14 6/29/15 12/3/14 6/29/15 10/17/14 6/29/15 NA 9/1/15

Total                305,145 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16

Project Type Current 1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                983,626 
Expected 
Date

1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16

Total            1,043,081 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/1/14 1/25/15 10/31/15 9/15/14 5/15/15 5/15/15 6/15/15 NA 11/15/15

Project Type Current 9/1/14 1/25/15 10/31/15 9/15/14 5/15/15 5/15/15 6/15/15 NA 11/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,165,396 
Expected 
Date

9/1/14 1/25/15 10/31/15 9/15/14 5/15/15 5/15/15 6/15/15 NA 11/15/15

Total            1,235,839 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 11/1/15 6/1/16 10/1/15 2/1/16 7/1/14 1/1/16 NA 9/15/16

Project Type Current NA 11/1/15 6/1/16 10/1/15 2/1/16 7/1/14 1/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            1,366,661 
Expected 
Date

NA 11/1/15 6/1/16 10/1/15 2/1/16 7/1/14 1/1/16 NA 9/15/16

Total            1,467,269 
Will Meet 
Target Dates

NA

Tempe

TMP15-461

( FFY 2015 )

City of Tempe (Various) Target Dates

Project is anticipated to authorize as programmed.

Fiber Optic Interconnection at Broadway/I-10 and Rio Salado/Loop 101

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP16-404

( FFY 2016 )

Shared Use Path Priest Drive Underpass Target Dates

None

Construct connection for Multi use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP16-403

( FFY 2016 )

Rural Rd within Tempe Boundaries Target Dates

Project is anticipated to authorize as programmed.

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP16-405

( FFY 2016 )

Highline Canal from east of Priest Drive/Avenida Del Yaqui south approximately 2.5 
miles.

Target Dates

Project is anticipated to authorize as programmed.

Construct multi use path and associated features such as way-finding signs, lighting, 
signalized crossings and bike amenities including bike racks.

Agency Schedule

None

Locally Funded

Schedule Status

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 3/15/12 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14

Project Type Current 3/15/12 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                292,800 
Expected 
Date

3/15/12 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14

Total                650,000 
Will Meet 
Target Dates

NA

Youngtown

YTN14-101

( FFY 2015 )

Grand Avenue and 111th Avenue to Olive Avenue and Agua Fria Parkway 
(Approximately 117th Avenue).

Target Dates

Project is anticipated to authorize as programmed.

Multiuse Path and Peoria Ave straightening to accomodate multiuse path: Construction 
phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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